










	Name	Duration	Start
1		Project Id from CIP, 1 dy	1 day	10/2/09 8:00 AM
2		<input type="checkbox"/> Feasibility Study & PMP, 5 dys	5 days	10/5/09 8:00 AM
3		Site Visit, 1 dy	1 day	10/5/09 8:00 AM
4		Map Collection/ Interview City Staff/ Easements/ R-w, 1 dy	1 day	10/6/09 8:00 AM
5		SWFWMD Research/ Aerial @ SWFWMD/ WWTP, 1 dy	1 day	10/7/09 8:00 AM
6		Project Scope/ Fee/ PMP, 1 dy	1 day	10/8/09 8:00 AM
7		Finalize:Gantt/QAPP/Report, 1 dy	1 day	10/9/09 8:00 AM
8		<input type="checkbox"/> Project Kick-off Meeting: PM to give Presentation of Project, 5 dys	5 days	10/12/09 8:00 AM
9		PM to Finalize PMP and email to clients for review, 3 dy	3 days	10/12/09 8:00 AM
10		PM to update PMP per comments of review, 1 dy	1 day	10/14/09 8:00 AM
11		PM to prepare Powerpoint Presentation: Problem/ solution, 2 dy	2 days	10/15/09 8:00 AM
12		<input type="checkbox"/> Consultant Procurement – If necessary, 60 dy	60 days	10/19/09 8:00 AM
13		Consultant RFP, 25 dys	25 days	10/19/09 8:00 AM
14		Scope and Fee Negotiation (10 dys)	10 days	11/23/09 8:00 AM
15		Commission Approval (1st and 2nd Reading of BA) 25 dys	25 days	12/7/09 8:00 AM
16		<input type="checkbox"/> Preliminary Engineering and Evaluation, 45 dy	45 days	9/15/09 8:00 AM
17		Survey, Topo, Title Search	30 days	9/15/09 8:00 AM
18		Geotechnical Evaluation	30 days	9/15/09 8:00 AM
19		Environmental Assessment	30 days	9/15/09 8:00 AM
20		Sub-Surface Utility Locations	30 days	9/15/09 8:00 AM
21		Traffic Analysis	45 days	9/15/09 8:00 AM
22		Engineering Design and Cadd Production	30 days	9/15/09 8:00 AM

18 Oct 09				25 Oct 09				1 Nov 09				8 Nov 09				15 Nov 09				22 Nov 09				29 Nov 09				6 Dec 09				13 Dec 09																
T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W



		20 Dec 09					27 Dec 09					3 Jan 10					10 Jan 10					17 Jan 10					24 Jan 10					31 Jan 10					7								
F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	S