


ID	Task Name	Duration	Start	Finish
1	<b>Business Focus Area A</b>	<b>1600 days</b>	<b>Mon 8/2/04</b>	<b>Fri 9/17/10</b>
2	<b>Blueprint Recommendation 1</b>	<b>320 days</b>	<b>Mon 8/2/04</b>	<b>Fri 10/21/05</b>
3	Subtask 1	40 days	Mon 8/2/04	Fri 9/24/04
4	Subtask 2	40 days	Mon 9/27/04	Fri 11/19/04
5	Subtask 3	60 days	Mon 11/22/04	Fri 2/11/05
6	Subtask 4	80 days	Mon 2/14/05	Fri 6/3/05
7	Subtask 5	100 days	Mon 6/6/05	Fri 10/21/05
8	<b>Blueprint Recommendation 2</b>	<b>320 days</b>	<b>Mon 10/24/05</b>	<b>Fri 1/12/07</b>
9	Subtask 1	40 days	Mon 10/24/05	Fri 12/16/05
10	Subtask 2	40 days	Mon 12/19/05	Fri 2/10/06
11	Subtask 3	60 days	Mon 2/13/06	Fri 5/5/06
12	Subtask 4	80 days	Mon 5/8/06	Fri 8/25/06
13	Subtask 5	100 days	Mon 8/28/06	Fri 1/12/07
14	<b>Blueprint Recommendation 3</b>	<b>320 days</b>	<b>Mon 1/15/07</b>	<b>Fri 4/4/08</b>
15	Subtask 1	40 days	Mon 1/15/07	Fri 3/9/07
16	Subtask 2	40 days	Mon 3/12/07	Fri 5/4/07
17	Subtask 3	60 days	Mon 5/7/07	Fri 7/27/07
18	Subtask 4	80 days	Mon 7/30/07	Fri 11/16/07
19	Subtask 5	100 days	Mon 11/19/07	Fri 4/4/08
20	<b>Blueprint Recommendation 4</b>	<b>320 days</b>	<b>Mon 4/7/08</b>	<b>Fri 6/26/09</b>
21	Subtask 1	40 days	Mon 4/7/08	Fri 5/30/08
22	Subtask 2	40 days	Mon 6/2/08	Fri 7/25/08
23	Subtask 3	60 days	Mon 7/28/08	Fri 10/17/08
24	Subtask 4	80 days	Mon 10/20/08	Fri 2/6/09
25	Subtask 5	100 days	Mon 2/9/09	Fri 6/26/09
26	<b>Blueprint Recommendation 5</b>	<b>320 days</b>	<b>Mon 6/29/09</b>	<b>Fri 9/17/10</b>
27	Subtask 1	40 days	Mon 6/29/09	Fri 8/21/09
28	Subtask 2	40 days	Mon 8/24/09	Fri 10/16/09
29	Subtask 3	60 days	Mon 10/19/09	Fri 1/8/10
30	Subtask 4	80 days	Mon 1/11/10	Fri 4/30/10
31	Subtask 5	100 days	Mon 5/3/10	Fri 9/17/10
32	<b>Business Focus Area B</b>	<b>1600 days</b>	<b>Mon 8/2/04</b>	<b>Fri 9/17/10</b>
33	<b>Blueprint Recommendation 1</b>	<b>320 days</b>	<b>Mon 8/2/04</b>	<b>Fri 10/21/05</b>
34	Subtask 1	40 days	Mon 8/2/04	Fri 9/24/04
35	Subtask 2	40 days	Mon 9/27/04	Fri 11/19/04
36	Subtask 3	60 days	Mon 11/22/04	Fri 2/11/05

ID	Task Name	Duration	Start	Finish
37	Subtask 4	80 days	Mon 2/14/05	Fri 6/3/05
38	Subtask 5	100 days	Mon 6/6/05	Fri 10/21/05
39	<b>Blueprint Recommendation 2</b>	<b>320 days</b>	<b>Mon 10/24/05</b>	<b>Fri 1/12/07</b>
40	Subtask 1	40 days	Mon 10/24/05	Fri 12/16/05
41	Subtask 2	40 days	Mon 12/19/05	Fri 2/10/06
42	Subtask 3	60 days	Mon 2/13/06	Fri 5/5/06
43	Subtask 4	80 days	Mon 5/8/06	Fri 8/25/06
44	Subtask 5	100 days	Mon 8/28/06	Fri 1/12/07
45	<b>Blueprint Recommendation 3</b>	<b>320 days</b>	<b>Mon 1/15/07</b>	<b>Fri 4/4/08</b>
46	Subtask 1	40 days	Mon 1/15/07	Fri 3/9/07
47	Subtask 2	40 days	Mon 3/12/07	Fri 5/4/07
48	Subtask 3	60 days	Mon 5/7/07	Fri 7/27/07
49	Subtask 4	80 days	Mon 7/30/07	Fri 11/16/07
50	Subtask 5	100 days	Mon 11/19/07	Fri 4/4/08
51	<b>Blueprint Recommendation 4</b>	<b>320 days</b>	<b>Mon 4/7/08</b>	<b>Fri 6/26/09</b>
52	Subtask 1	40 days	Mon 4/7/08	Fri 5/30/08
53	Subtask 2	40 days	Mon 6/2/08	Fri 7/25/08
54	Subtask 3	60 days	Mon 7/28/08	Fri 10/17/08
55	Subtask 4	80 days	Mon 10/20/08	Fri 2/6/09
56	Subtask 5	100 days	Mon 2/9/09	Fri 6/26/09
57	<b>Blueprint Recommendation 5</b>	<b>320 days</b>	<b>Mon 6/29/09</b>	<b>Fri 9/17/10</b>
58	Subtask 1	40 days	Mon 6/29/09	Fri 8/21/09
59	Subtask 2	40 days	Mon 8/24/09	Fri 10/16/09
60	Subtask 3	60 days	Mon 10/19/09	Fri 1/8/10
61	Subtask 4	80 days	Mon 1/11/10	Fri 4/30/10
62	Subtask 5	100 days	Mon 5/3/10	Fri 9/17/10
63	<b>Business Focus Area C</b>	<b>1600 days</b>	<b>Mon 8/2/04</b>	<b>Fri 9/17/10</b>
64	<b>Blueprint Recommendation 1</b>	<b>320 days</b>	<b>Mon 8/2/04</b>	<b>Fri 10/21/05</b>
65	Subtask 1	40 days	Mon 8/2/04	Fri 9/24/04
66	Subtask 2	40 days	Mon 9/27/04	Fri 11/19/04
67	Subtask 3	60 days	Mon 11/22/04	Fri 2/11/05
68	Subtask 4	80 days	Mon 2/14/05	Fri 6/3/05
69	Subtask 5	100 days	Mon 6/6/05	Fri 10/21/05
70	<b>Blueprint Recommendation 2</b>	<b>320 days</b>	<b>Mon 10/24/05</b>	<b>Fri 1/12/07</b>
71	Subtask 1	40 days	Mon 10/24/05	Fri 12/16/05
72	Subtask 2	40 days	Mon 12/19/05	Fri 2/10/06

ID		Task Name	Duration	Start	Finish
73		Subtask 3	60 days	Mon 2/13/06	Fri 5/5/06
74		Subtask 4	80 days	Mon 5/8/06	Fri 8/25/06
75		Subtask 5	100 days	Mon 8/28/06	Fri 1/12/07
76		<b>Blueprint Recommendation 3</b>	<b>320 days</b>	<b>Mon 1/15/07</b>	<b>Fri 4/4/08</b>
77		Subtask 1	40 days	Mon 1/15/07	Fri 3/9/07
78		Subtask 2	40 days	Mon 3/12/07	Fri 5/4/07
79		Subtask 3	60 days	Mon 5/7/07	Fri 7/27/07
80		Subtask 4	80 days	Mon 7/30/07	Fri 11/16/07
81		Subtask 5	100 days	Mon 11/19/07	Fri 4/4/08
82		<b>Blueprint Recommendation 4</b>	<b>320 days</b>	<b>Mon 4/7/08</b>	<b>Fri 6/26/09</b>
83		Subtask 1	40 days	Mon 4/7/08	Fri 5/30/08
84		Subtask 2	40 days	Mon 6/2/08	Fri 7/25/08
85		Subtask 3	60 days	Mon 7/28/08	Fri 10/17/08
86		Subtask 4	80 days	Mon 10/20/08	Fri 2/6/09
87		Subtask 5	100 days	Mon 2/9/09	Fri 6/26/09
88		<b>Blueprint Recommendation 5</b>	<b>320 days</b>	<b>Mon 6/29/09</b>	<b>Fri 9/17/10</b>
89		Subtask 1	40 days	Mon 6/29/09	Fri 8/21/09
90		Subtask 2	40 days	Mon 8/24/09	Fri 10/16/09
91		Subtask 3	60 days	Mon 10/19/09	Fri 1/8/10
92		Subtask 4	80 days	Mon 1/11/10	Fri 4/30/10
93		Subtask 5	100 days	Mon 5/3/10	Fri 9/17/10

Predecessors
3
4
5
6
<b>2</b>
9
10
11
12
<b>8</b>
15
16
17
18
<b>14</b>
21
22
23
24
<b>20</b>
27
28
29
30
34
35

Predecessors
36
37
<b>33</b>
40
41
42
43
<b>39</b>
46
47
48
49
<b>45</b>
52
53
54
55
<b>51</b>
58
59
60
61
65
66
67
68
<b>64</b>
71

Predecessors
72
73
74
<b>70</b>
77
78
79
80
<b>76</b>
83
84
85
86
<b>82</b>
89
90
91
92