

# NDNP Awardee Workplans

- Deborah Thomas
- Ray Murray

# Variable Workplans and Lessons Learned

- Contract all
- Contract some
- All in-house
- Efficiencies and economic models
- Predictable and sustainable processes

# Content Selection

- How long will it take?
- When will you start?
- Certainty
- When reels selected, get barcodes from LC
- Request access to LC collections as necessary

# Vendor Selection

- Past experience
- How long will it take?
- When will you start?
- Certainty
- Legacy data differences

# Creation of Sample Data

- 1 reel
- Range of film quality, if possible
- Your QR of Sample Data
- LC's acceptance of your Sample Data
- Legacy data differences

# Towards Production

- Plan for learning curves
- 100% verification initially
- Your name on every image

# Full Production

- Pacing – State Level
- Pacing – LC
- Legacy data
- Tracking
  - Vendors
  - In-house
  - LC

# Delivery Batches

- Validated assets
  - TIF, JP2, PDF, OCR, Metadata
- XML Batch file
- Title essays



# Delivery Media

- Hard Drives
- Internet 2 (I2)

## Mail and the U.S. Government

- Use trackable mechanisms (UPS, FedEx)
- Anticipate delivery delays
- Recommended use of durable containers and/or shockproof hard drives

# Delivery of Duplicate Negs

- Ship to LC at the conclusion of the grant (May 2007)
- Ship to separate facility (avoid irradiation) – address to be posted later