
LSSP Milestone Tracking Report

Status As Of 26-Feb-98

KSC/BC-B

ELV - ETR

Deep Space 1

LSSM: SCHNERINGER, JULIE

Launch: 7/1/98

PSS: GREEN, SHIRLEY

<u>Milestone</u>	<u>Template Date</u>	<u>Planned Date</u>	<u>Actual Date</u>	<u>Delta</u>
Start Collecting LSSP Data	11/6/96			
Publish Preliminary LSSP (DR-18)	6/4/97	6/30/97	9/18/97	-80 days
Receive Implementation Plan (DR-18)	10/22/97			
B/L LSSP Signed/Pub (DR-18)/Released to Tech Doc	12/10/97	10/1/97		
GSE Hardware on Dock	2/25/98			
Flight Hardware on Dock	3/11/98	4/16/98		

ELV - ETR

SEDSAT

LSSM: THOMPSON, MARION

Launch: 7/1/98

PSS: GREEN, SHIRLEY

<u>Milestone</u>	<u>Template Date</u>	<u>Planned Date</u>	<u>Actual Date</u>	<u>Delta</u>
Start Collecting LSSP Data	11/6/96		2/4/98	
Publish Preliminary LSSP (DR-18)	6/4/97			
Receive Implementation Plan (DR-18)	10/22/97			
B/L LSSP Signed/Pub (DR-18)/Released to Tech Doc	12/10/97			
GSE Hardware on Dock	2/25/98			
Flight Hardware on Dock	3/11/98			

STS-88

AMTEC/AWCSs

LSSM: WHITEHEAD, VIRGINIA

Launch: 7/9/98

PSS: SKIPPER, PATTI

<u>Milestone</u>	<u>Template Date</u>	<u>Planned Date</u>	<u>Actual Date</u>	<u>Delta</u>
Start Collecting LSSP Data	7/2/97			
Publish Preliminary LSSP (DR-18)	11/12/97			
Receive Implementation Plan (DR-18)	12/17/97			
B/L LSSP Signed/Pub (DR-18)/Released to Tech Doc	1/28/98	3/23/98		
GSE Hardware on Dock	3/26/98	4/1/98		
Flight Hardware on Dock	3/26/98	4/1/98		

LSSP Milestone Tracking Report

Status As Of 26-Feb-98

KSC/BC-B

STS-88 **ICBC-06** LSSM: ASATO, AMY
Launch: 7/9/98 PSS: SKIPPER, PATTI

<u>Milestone</u>	<u>Template Date</u>	<u>Planned Date</u>	<u>Actual Date</u>	<u>Delta</u>
Start Collecting LSSP Data	7/10/97			
Publish Preliminary LSSP (DR-18)	11/20/97			
Receive Implementation Plan (DR-18)	12/25/97			
B/L LSSP Signed/Pub (DR-18)/Released to Tech Doc	2/5/98			
GSE Hardware on Dock	3/26/98			
Flight Hardware on Dock	3/26/98			

STS-88 **ISS-01-2A** LSSM: STURM, BOB
Launch: 7/9/98 PSS: SCHACK, LYNN

<u>Milestone</u>	<u>Template Date</u>	<u>Planned Date</u>	<u>Actual Date</u>	<u>Delta</u>
Start Collecting LSSP Data	12/12/95			
Publish Preliminary LSSP (DR-18)	7/9/96	10/23/96	10/23/96	0 days
Receive Implementation Plan (DR-18)	10/29/96			
B/L LSSP Signed/Pub (DR-18)/Released to Tech Doc	1/21/97	3/24/97	7/11/97	-109 days
GSE Hardware on Dock	1/22/98			
Flight Hardware on Dock	2/12/98	6/2/97		

ELV - WTR **LANDSAT 7** LSSM: WEBER, LAURA
Launch: 7/9/98 PSS: GREEN, SHIRLEY

<u>Milestone</u>	<u>Template Date</u>	<u>Planned Date</u>	<u>Actual Date</u>	<u>Delta</u>
Start Collecting LSSP Data	9/9/96			
Publish Preliminary LSSP (DR-18)	5/9/97	12/20/96		
B/L LSSP Signed/Pub (DR-18)/Released to Tech Doc	10/9/97	8/15/97		
GSE Hardware on Dock	3/26/98			
Flight Hardware on Dock	4/9/98	2/15/98		

STS-88 **MIGHTY-SAT-1** LSSM: WHITEHEAD, VIRGINIA
Launch: 7/9/98 PSS: SKIPPER, PATTI

<u>Milestone</u>	<u>Template Date</u>	<u>Planned Date</u>	<u>Actual Date</u>	<u>Delta</u>
Start Collecting LSSP Data	11/19/96			
Publish Preliminary LSSP (DR-18)	4/1/97	1/10/97		
Receive Implementation Plan (DR-18)	5/6/97			
B/L LSSP Signed/Pub (DR-18)/Released to Tech Doc	6/17/97	4/18/97		
GSE Hardware on Dock	3/26/98			
Flight Hardware on Dock	3/26/98	8/18/97		

LSSP Milestone Tracking Report

Status As Of 26-Feb-98

KSC/BC-B

STS-88

SAC-A

LSSM: WHITEHEAD, VIRGINIA

Launch: 7/9/98

PSS: SKIPPER, PATTI

<u>Milestone</u>	<u>Template Date</u>	<u>Planned Date</u>	<u>Actual Date</u>	<u>Delta</u>
Start Collecting LSSP Data	7/10/97			
Publish Preliminary LSSP (DR-18)	11/20/97			
Receive Implementation Plan (DR-18)	12/25/97			
B/L LSSP Signed/Pub (DR-18)/Released to Tech Doc	2/5/98			
GSE Hardware on Dock	3/26/98			
Flight Hardware on Dock	3/26/98			

STS-93

AXAF-I

LSSM: BRUDER, MIKE

Launch: 8/27/98

PSS: GREEN, SHIRLEY

<u>Milestone</u>	<u>Template Date</u>	<u>Planned Date</u>	<u>Actual Date</u>	<u>Delta</u>
Start Collecting LSSP Data	2/4/97	1/1/95	9/1/94	122 days
Publish Preliminary LSSP (DR-18)	9/2/97	8/30/97		
Receive Implementation Plan (DR-18)	1/20/98	11/4/97	11/4/97	0 days
B/L LSSP Signed/Pub (DR-18)/Released to Tech Doc	3/31/98	2/1/98		
GSE Hardware on Dock	4/30/98	5/4/98		
Flight Hardware on Dock	5/14/98	6/1/98		

STS-93

CCM-12

LSSM:

Launch: 8/27/98

PSS:

<u>Milestone</u>	<u>Template Date</u>	<u>Planned Date</u>	<u>Actual Date</u>	<u>Delta</u>
Start Collecting LSSP Data	11/20/97			
Publish Preliminary LSSP (DR-18)	3/26/98			
Receive Implementation Plan (DR-18)	5/28/98			
B/L LSSP Signed/Pub (DR-18)/Released to Tech Doc	7/9/98			
Flight Hardware on Dock	7/30/98			
GSE Hardware on Dock	7/30/98			

LSSP Milestone Tracking Report

Status As Of 26-Feb-98

KSC/BC-B

STS-93

GOSAMR

LSSM:

Launch: 8/27/98

PSS:

<u>Milestone</u>	<u>Template Date</u>	<u>Planned Date</u>	<u>Actual Date</u>	<u>Delta</u>
Start Collecting LSSP Data	11/20/97			
Publish Preliminary LSSP (DR-18)	3/26/98			
Receive Implementation Plan (DR-18)	5/28/98			
B/L LSSP Signed/Pub (DR-18)/Released to Tech Doc	7/9/98			
Flight Hardware on Dock	7/30/98			
GSE Hardware on Dock	7/30/98			

STS-93

LFAH-01

LSSM:

Launch: 8/27/98

PSS:

<u>Milestone</u>	<u>Template Date</u>	<u>Planned Date</u>	<u>Actual Date</u>	<u>Delta</u>
Start Collecting LSSP Data	11/20/97			
Publish Preliminary LSSP (DR-18)	3/26/98			
Receive Implementation Plan (DR-18)	5/28/98			
B/L LSSP Signed/Pub (DR-18)/Released to Tech Doc	7/9/98			
GSE Hardware on Dock	7/30/98			
Flight Hardware on Dock	7/30/98			

ELV - WTR

ORSTED

LSSM:

Launch: 8/27/98

PSS:

<u>Milestone</u>	<u>Template Date</u>	<u>Planned Date</u>	<u>Actual Date</u>	<u>Delta</u>
Start Collecting LSSP Data	10/28/96			
Publish Preliminary LSSP (DR-18)	6/27/97			
B/L LSSP Signed/Pub (DR-18)/Released to Tech Doc	11/27/97			
GSE Hardware on Dock	5/14/98			
Flight Hardware on Dock	5/28/98			

STS-93

SAREX II-22

LSSM:

Launch: 8/27/98

PSS:

<u>Milestone</u>	<u>Template Date</u>	<u>Planned Date</u>	<u>Actual Date</u>	<u>Delta</u>
GSE Hardware on Dock	7/30/98			
Flight Hardware on Dock	7/30/98			

LSSP Milestone Tracking Report

Status As Of 26-Feb-98

KSC/BC-B

STS-93

STL-B-02

LSSM:

Launch: 8/27/98

PSS:

<u>Milestone</u>	<u>Template Date</u>	<u>Planned Date</u>	<u>Actual Date</u>	<u>Delta</u>
Start Collecting LSSP Data	11/20/97			
Publish Preliminary LSSP (DR-18)	3/26/98			
Receive Implementation Plan (DR-18)	5/28/98			
B/L LSSP Signed/Pub (DR-18)/Released to Tech Doc	7/9/98			
Flight Hardware on Dock	7/30/98			
GSE Hardware on Dock	7/30/98			

ELV - WTR

SUNSAT

LSSM:

Launch: 8/27/98

PSS:

<u>Milestone</u>	<u>Template Date</u>	<u>Planned Date</u>	<u>Actual Date</u>	<u>Delta</u>
Start Collecting LSSP Data	10/28/96			
Publish Preliminary LSSP (DR-18)	6/27/97			
B/L LSSP Signed/Pub (DR-18)/Released to Tech Doc	11/27/97			
GSE Hardware on Dock	5/14/98			
Flight Hardware on Dock	5/28/98			

STS-93

SWUIS-02

LSSM:

Launch: 8/27/98

PSS:

<u>Milestone</u>	<u>Template Date</u>	<u>Planned Date</u>	<u>Actual Date</u>	<u>Delta</u>
GSE Hardware on Dock	7/30/98			
Flight Hardware on Dock	7/30/98			

ELV - ETR

FUSE

LSSM: RUCCI, TOM

Launch: 10/15/98

PSS: GREEN, SHIRLEY

<u>Milestone</u>	<u>Template Date</u>	<u>Planned Date</u>	<u>Actual Date</u>	<u>Delta</u>
Start Collecting LSSP Data	4/11/97	10/13/97	10/27/97	-14 days
Publish Preliminary LSSP (DR-18)	11/7/97	3/23/98		
Receive Implementation Plan (DR-18)	3/27/98		12/1/97	
B/L LSSP Signed/Pub (DR-18)/Released to Tech Doc	5/15/98	7/31/98		
GSE Hardware on Dock	6/11/98	9/1/98		
Flight Hardware on Dock	6/25/98	9/4/98		

LSSP Milestone Tracking Report

Status As Of 26-Feb-98

KSC/BC-B

STS-95

IEH-03

LSSM: OYLER, BILL

Launch: 10/29/98

PSS: SKIPPER, PATTI

<u>Milestone</u>	<u>Template Date</u>	<u>Planned Date</u>	<u>Actual Date</u>	<u>Delta</u>
Start Collecting LSSP Data	11/4/97		10/22/97	
Publish Preliminary LSSP (DR-18)	2/10/98			
Receive Implementation Plan (DR-18)	4/21/98			
B/L LSSP Signed/Pub (DR-18)/Released to Tech Doc	6/2/98			
Flight Hardware on Dock	7/16/98	8/3/98		
GSE Hardware on Dock	7/16/98			

STS-95

PANSAT

LSSM: WHITEHEAD, VIRGINIA

Launch: 10/29/98

PSS: SKIPPER, PATTI

<u>Milestone</u>	<u>Template Date</u>	<u>Planned Date</u>	<u>Actual Date</u>	<u>Delta</u>
Start Collecting LSSP Data	10/30/97			
Publish Preliminary LSSP (DR-18)	2/5/98			
Receive Implementation Plan (DR-18)	4/16/98			
B/L LSSP Signed/Pub (DR-18)/Released to Tech Doc	5/28/98			
GSE Hardware on Dock	7/16/98			
Flight Hardware on Dock	7/16/98			

STS-95

SEH

LSSM: OYLER, BILL

Launch: 10/29/98

PSS: SKIPPER, PATTI

<u>Milestone</u>	<u>Template Date</u>	<u>Planned Date</u>	<u>Actual Date</u>	<u>Delta</u>
Start Collecting LSSP Data	10/30/97			
Publish Preliminary LSSP (DR-18)	2/5/98			
Receive Implementation Plan (DR-18)	4/16/98			
B/L LSSP Signed/Pub (DR-18)/Released to Tech Doc	5/28/98			
GSE Hardware on Dock	7/16/98			
Flight Hardware on Dock	7/16/98			

LSSP Milestone Tracking Report

Status As Of 26-Feb-98

KSC/BC-B

STS-95

UVSTAR

LSSM: OYLER, BILL

Launch: 10/29/98

PSS: SKIPPER, PATTI

<u>Milestone</u>	<u>Template Date</u>	<u>Planned Date</u>	<u>Actual Date</u>	<u>Delta</u>
Start Collecting LSSP Data	10/30/97			
Publish Preliminary LSSP (DR-18)	2/5/98			
Receive Implementation Plan (DR-18)	4/16/98			
B/L LSSP Signed/Pub (DR-18)/Released to Tech Doc	5/28/98			
GSE Hardware on Dock	7/16/98			
Flight Hardware on Dock	7/16/98			

ELV - WTR

QUIKSCAT

LSSM:

Launch: 11/1/98

PSS:

<u>Milestone</u>	<u>Template Date</u>	<u>Planned Date</u>	<u>Actual Date</u>	<u>Delta</u>
Start Collecting LSSP Data	1/1/97			
Publish Preliminary LSSP (DR-18)	9/1/97			
B/L LSSP Signed/Pub (DR-18)/Released to Tech Doc	2/2/98			
GSE Hardware on Dock	7/20/98			
Flight Hardware on Dock	8/3/98			

STS-96

ISS-02-2A.1

LSSM: STABB, JONATHAN

Launch: 12/9/98

PSS: SCHACK, LYNN

<u>Milestone</u>	<u>Template Date</u>	<u>Planned Date</u>	<u>Actual Date</u>	<u>Delta</u>
Start Collecting LSSP Data	3/19/97		9/10/97	
Publish Preliminary LSSP (DR-18)	10/15/97			
Receive Implementation Plan (DR-18)	2/4/98			
B/L LSSP Signed/Pub (DR-18)/Released to Tech Doc	4/29/98			
GSE Hardware on Dock	6/24/98			
Flight Hardware on Dock	7/15/98			

STS-96

SPACEHAB-SM LOGISTICS

LSSM:

Launch: 12/9/98

PSS:

<u>Milestone</u>	<u>Template Date</u>	<u>Planned Date</u>	<u>Actual Date</u>	<u>Delta</u>
Collect Mission Specific LSSP Data	7/1/98			
Release Mission Specific LSSP Data	9/9/98			
Receive Implementation Plan (DR-18)	10/7/98			
GSE Hardware on Dock	11/4/98			
Flight Hardware on Dock	11/4/98			

LSSP Milestone Tracking Report

Status As Of 26-Feb-98

KSC/BC-B

ELV - ETR

MAR ORB-1

LSSM: SKELLY, DARIN

Launch: 12/10/98

PSS: GREEN, SHIRLEY

<u>Milestone</u>	<u>Template Date</u>	<u>Planned Date</u>	<u>Actual Date</u>	<u>Delta</u>
Start Collecting LSSP Data	4/17/97			
Publish Preliminary LSSP (DR-18)	11/13/97		12/15/97	
Receive Implementation Plan (DR-18)	4/2/98			
B/L LSSP Signed/Pub (DR-18)/Released to Tech Doc	5/21/98			
GSE Hardware on Dock	8/6/98			
Flight Hardware on Dock	8/20/98			

ELV - ETR

GOES-L

LSSM: WEBER, LAURA

Launch: 1/3/99

PSS: GREEN, SHIRLEY

<u>Milestone</u>	<u>Template Date</u>	<u>Planned Date</u>	<u>Actual Date</u>	<u>Delta</u>
Start Collecting LSSP Data	5/12/97			
Publish Preliminary LSSP (DR-18)	12/8/97			
Receive Implementation Plan (DR-18)	4/27/98			
B/L LSSP Signed/Pub (DR-18)/Released to Tech Doc	6/15/98			
GSE Hardware on Dock	8/31/98			
Flight Hardware on Dock	9/14/98			

ELV - ETR

MAR LAND-1/DEEP SPACE 2

LSSM: SKELLY, DARIN

Launch: 1/3/99

PSS: GREEN, SHIRLEY

<u>Milestone</u>	<u>Template Date</u>	<u>Planned Date</u>	<u>Actual Date</u>	<u>Delta</u>
Start Collecting LSSP Data	5/12/97			
Publish Preliminary LSSP (DR-18)	12/8/97		12/15/97	
Receive Implementation Plan (DR-18)	4/27/98			
B/L LSSP Signed/Pub (DR-18)/Released to Tech Doc	6/15/98			
GSE Hardware on Dock	8/31/98			
Flight Hardware on Dock	9/14/98			

LSSP Milestone Tracking Report

Status As Of 26-Feb-98

KSC/BC-B

STS-92

ICBC-3D

LSSM:

Launch: 1/14/99

PSS:

<u>Milestone</u>	<u>Template Date</u>	<u>Planned Date</u>	<u>Actual Date</u>	<u>Delta</u>
Start Collecting LSSP Data	1/15/98			
Publish Preliminary LSSP (DR-18)	5/28/98			
Receive Implementation Plan (DR-18)	7/2/98			
B/L LSSP Signed/Pub (DR-18)/Released to Tech Doc	8/13/98			
GSE Hardware on Dock	10/1/98			
Flight Hardware on Dock	10/1/98			

STS-92

ISS-03-3A

LSSM: STABB, JONATHAN

Launch: 1/14/99

PSS: GREEN, SHIRLEY

<u>Milestone</u>	<u>Template Date</u>	<u>Planned Date</u>	<u>Actual Date</u>	<u>Delta</u>
Start Collecting LSSP Data	8/9/96			
Publish Preliminary LSSP (DR-18)	3/7/97	5/23/97	7/31/97	-69 days
Receive Implementation Plan (DR-18)	6/27/97			
B/L LSSP Signed/Pub (DR-18)/Released to Tech Doc	9/19/97	1/15/98		
GSE Hardware on Dock	7/30/98			
Flight Hardware on Dock	8/20/98	2/1/98	2/9/98	-8 days

ELV - ETR

STARDUST

LSSM: THOMPSON, MARION

Launch: 2/6/99

PSS: GREEN, SHIRLEY

<u>Milestone</u>	<u>Template Date</u>	<u>Planned Date</u>	<u>Actual Date</u>	<u>Delta</u>
Start Collecting LSSP Data	6/16/97	7/21/97	7/21/97	0 days
Publish Preliminary LSSP (DR-18)	1/12/98		1/29/98	
Receive Implementation Plan (DR-18)	6/1/98			
B/L LSSP Signed/Pub (DR-18)/Released to Tech Doc	7/20/98	7/20/98		
GSE Hardware on Dock	10/5/98	10/21/98		
Flight Hardware on Dock	10/19/98	11/13/98		

LSSP Milestone Tracking Report

Status As Of 26-Feb-98

KSC/BC-B

ELV - ETR

TDRS-F08

LSSM: RUCCI, TOM

Launch: 7/1/99

PSS: GREEN, SHIRLEY

<u>Milestone</u>	<u>Template Date</u>	<u>Planned Date</u>	<u>Actual Date</u>	<u>Delta</u>
Start Collecting LSSP Data	11/6/97	1/26/98	1/28/98	-2 days
Publish Preliminary LSSP (DR-18)	6/4/98	5/26/98		
Receive Implementation Plan (DR-18)	10/22/98	9/1/98		
B/L LSSP Signed/Pub (DR-18)/Released to Tech Doc	12/10/98			
GSE Hardware on Dock	2/25/99			
Flight Hardware on Dock	3/11/99			

STS-100

ISS-07-7A

LSSM: ASATO, AMY

Launch: 8/12/99

PSS: SCHACK, LYNN

<u>Milestone</u>	<u>Template Date</u>	<u>Planned Date</u>	<u>Actual Date</u>	<u>Delta</u>
Start Collecting LSSP Data	7/21/97	8/22/97		
Publish Preliminary LSSP (DR-18)	2/17/98	2/23/98		
Receive Implementation Plan (DR-18)	6/8/98	6/22/98		
B/L LSSP Signed/Pub (DR-18)/Released to Tech Doc	8/31/98	9/22/98		
GSE Hardware on Dock	2/25/99			
Flight Hardware on Dock	3/18/99	1/11/99		

STS-101

SRTM

LSSM: CARR, KEN

Launch: 9/16/99

PSS: GREEN, SHIRLEY

<u>Milestone</u>	<u>Template Date</u>	<u>Planned Date</u>	<u>Actual Date</u>	<u>Delta</u>
Start Collecting LSSP Data	9/4/97		11/20/97	
Publish Preliminary LSSP (DR-18)	4/2/98			
Receive Implementation Plan (DR-18)	8/20/98			
B/L LSSP Signed/Pub (DR-18)/Released to Tech Doc	10/29/98			
GSE Hardware on Dock	5/20/99			
Flight Hardware on Dock	6/3/99	1/1/99		

LSSP Milestone Tracking Report

Status As Of 26-Feb-98

KSC/BC-B

STS-105

ISS-10-8A

LSSM: RUETHER, MARK

Launch: 2/10/2000

PSS: SCHACK, LYNN

<u>Milestone</u>	<u>Template Date</u>	<u>Planned Date</u>	<u>Actual Date</u>	<u>Delta</u>
Start Collecting LSSP Data	6/4/97	11/18/97	11/20/97	-2 days
Publish Preliminary LSSP (DR-18)	12/31/97	2/17/98		
Receive Implementation Plan (DR-18)	4/22/98	5/29/98		
B/L LSSP Signed/Pub (DR-18)/Released to Tech Doc	7/15/98	8/11/98		
GSE Hardware on Dock	8/26/99	7/1/98		
Flight Hardware on Dock	9/16/99	11/24/98		

ELV - WTR

GP-B

LSSM:

Launch: 3/1/2000

PSS:

<u>Milestone</u>	<u>Template Date</u>	<u>Planned Date</u>	<u>Actual Date</u>	<u>Delta</u>
Start Collecting LSSP Data	5/1/98			
Publish Preliminary LSSP (DR-18)	1/4/99			
B/L LSSP Signed/Pub (DR-18)/Released to Tech Doc	6/2/99			
GSE Hardware on Dock	11/17/99			
Flight Hardware on Dock	12/1/99			

STS-106

ISS-11-UF-2

LSSM: ASATO, AMY

Launch: 3/16/2000

PSS:

<u>Milestone</u>	<u>Template Date</u>	<u>Planned Date</u>	<u>Actual Date</u>	<u>Delta</u>
Start Collecting LSSP Data	11/17/97			
Publish Preliminary LSSP (DR-18)	6/15/98			
Receive Implementation Plan (DR-18)	10/5/98			
B/L LSSP Signed/Pub (DR-18)/Released to Tech Doc	1/4/99			
GSE Hardware on Dock	9/30/99			
Flight Hardware on Dock	10/21/99	5/7/99		

ELV - WTR

JASON1

LSSM:

Launch: 5/1/2000

PSS:

<u>Milestone</u>	<u>Template Date</u>	<u>Planned Date</u>	<u>Actual Date</u>	<u>Delta</u>
Start Collecting LSSP Data	7/1/98			
Publish Preliminary LSSP (DR-18)	3/1/99			
B/L LSSP Signed/Pub (DR-18)/Released to Tech Doc	8/2/99			
GSE Hardware on Dock	1/18/2000			
Flight Hardware on Dock	1/31/2000			

LSSP Milestone Tracking Report

Status As Of 26-Feb-98

KSC/BC-B

ELV - WTR

TIMED

LSSM:

Launch: 5/1/2000

PSS:

<u>Milestone</u>	<u>Template Date</u>	<u>Planned Date</u>	<u>Actual Date</u>	<u>Delta</u>
Start Collecting LSSP Data	7/1/98			
Publish Preliminary LSSP (DR-18)	3/1/99			
B/L LSSP Signed/Pub (DR-18)/Released to Tech Doc	8/2/99			
GSE Hardware on Dock	1/18/2000			
Flight Hardware on Dock	1/31/2000			

STS-107

Research Module-1

LSSM:

Launch: 5/4/2000

PSS:

<u>Milestone</u>	<u>Template Date</u>	<u>Planned Date</u>	<u>Actual Date</u>	<u>Delta</u>
Start Collecting LSSP Data	10/8/98			
Publish Preliminary LSSP (DR-18)	5/6/99			
Receive Implementation Plan (DR-18)	9/23/99			
B/L LSSP Signed/Pub (DR-18)/Released to Tech Doc	12/2/99			
GSE Hardware on Dock	1/6/2000			
Flight Hardware on Dock	1/20/2000			

STS-108

ISS-12-9A

LSSM: STABB, JONATHAN

Launch: 6/15/2000

PSS:

<u>Milestone</u>	<u>Template Date</u>	<u>Planned Date</u>	<u>Actual Date</u>	<u>Delta</u>
Start Collecting LSSP Data	4/27/98			
Publish Preliminary LSSP (DR-18)	11/23/98			
Receive Implementation Plan (DR-18)	3/15/99			
B/L LSSP Signed/Pub (DR-18)/Released to Tech Doc	6/7/99			
GSE Hardware on Dock	1/3/2000			
Flight Hardware on Dock	1/20/2000	10/15/99		

STS-109

ISS-13-9A.1

LSSM: GOODIN, RONNIE

Launch: 7/20/2000

PSS:

<u>Milestone</u>	<u>Template Date</u>	<u>Planned Date</u>	<u>Actual Date</u>	<u>Delta</u>
Start Collecting LSSP Data	9/1/97			
Publish Preliminary LSSP (DR-18)	3/30/98			
Receive Implementation Plan (DR-18)	7/20/98			
B/L LSSP Signed/Pub (DR-18)/Released to Tech Doc	10/13/98			
GSE Hardware on Dock	2/3/2000			
Flight Hardware on Dock	2/24/2000	2/24/99		

LSSP Milestone Tracking Report

Status As Of 26-Feb-98

KSC/BC-B

STS-117

Research Module-2

LSSM:

Launch: 6/21/2001

PSS:

<u>Milestone</u>	<u>Template Date</u>	<u>Planned Date</u>	<u>Actual Date</u>	<u>Delta</u>
Start Collecting LSSP Data	11/29/99			
Publish Preliminary LSSP (DR-18)	6/22/2000			
Receive Implementation Plan (DR-18)	11/9/2000			
B/L LSSP Signed/Pub (DR-18)/Released to Tech Doc	1/18/2001			
GSE Hardware on Dock	2/22/2001			
Flight Hardware on Dock	3/8/2001			

ELV - WTR

ALT-LASER

LSSM:

Launch: 7/1/2001

PSS:

<u>Milestone</u>	<u>Template Date</u>	<u>Planned Date</u>	<u>Actual Date</u>	<u>Delta</u>
Start Collecting LSSP Data	9/1/99			
Publish Preliminary LSSP (DR-18)	5/1/2000			
B/L LSSP Signed/Pub (DR-18)/Released to Tech Doc	10/2/2000			
GSE Hardware on Dock	3/19/2001			
Flight Hardware on Dock	4/2/2001			

ELV - ETR

GOES-M

LSSM: WEBER, LAURA

Launch: 7/1/2001

PSS: GREEN, SHIRLEY

<u>Milestone</u>	<u>Template Date</u>	<u>Planned Date</u>	<u>Actual Date</u>	<u>Delta</u>
Start Collecting LSSP Data	11/8/99			
Publish Preliminary LSSP (DR-18)	6/5/2000			
Receive Implementation Plan (DR-18)	10/23/2000			
B/L LSSP Signed/Pub (DR-18)/Released to Tech Doc	12/11/2000			
GSE Hardware on Dock	2/26/2001			
Flight Hardware on Dock	3/12/2001			

STS-118

ISS-19-1J

LSSM: STURM, BOB

Launch: 8/23/2001

PSS:

<u>Milestone</u>	<u>Template Date</u>	<u>Planned Date</u>	<u>Actual Date</u>	<u>Delta</u>
Start Collecting LSSP Data	1/27/99			
Publish Preliminary LSSP (DR-18)	8/25/99			
Receive Implementation Plan (DR-18)	12/15/99			
B/L LSSP Signed/Pub (DR-18)/Released to Tech Doc	3/8/2000			
GSE Hardware on Dock	3/8/2001			
Flight Hardware on Dock	3/29/2001	7/18/2000		

LSSP Milestone Tracking Report

Status As Of 26-Feb-98

KSC/BC-B

STS-119 ISS-20-UF3 LSSM: OYLER, BILL
Launch: 9/27/2001 PSS:

<u>Milestone</u>	<u>Template Date</u>	<u>Planned Date</u>	<u>Actual Date</u>	<u>Delta</u>
Start Collecting LSSP Data	5/12/99			
Publish Preliminary LSSP (DR-18)	12/8/99			
Receive Implementation Plan (DR-18)	3/29/2000			
B/L LSSP Signed/Pub (DR-18)/Released to Tech Doc	6/21/2000			
GSE Hardware on Dock	4/12/2001			
Flight Hardware on Dock	5/3/2001	10/31/2000		

ELV - WTR ESSP-3 LSSM:
Launch: 10/1/2001 PSS:

<u>Milestone</u>	<u>Template Date</u>	<u>Planned Date</u>	<u>Actual Date</u>	<u>Delta</u>
Start Collecting LSSP Data	12/1/99			
Publish Preliminary LSSP (DR-18)	8/1/2000			
B/L LSSP Signed/Pub (DR-18)/Released to Tech Doc	1/2/2001			
GSE Hardware on Dock	6/18/2001			
Flight Hardware on Dock	7/2/2001			

ELV - ETR GOES-N LSSM: WEBER, LAURA
Launch: 10/1/2001 PSS: GREEN, SHIRLEY

<u>Milestone</u>	<u>Template Date</u>	<u>Planned Date</u>	<u>Actual Date</u>	<u>Delta</u>
Start Collecting LSSP Data	2/7/2000			
Publish Preliminary LSSP (DR-18)	9/5/2000			
Receive Implementation Plan (DR-18)	1/22/2001			
B/L LSSP Signed/Pub (DR-18)/Released to Tech Doc	3/12/2001			
GSE Hardware on Dock	5/29/2001			
Flight Hardware on Dock	6/11/2001			

STS-120 Reimbursable-2 LSSM: MARTUCCI, RICHARD
Launch: 11/8/2001 PSS:

<u>Milestone</u>	<u>Template Date</u>	<u>Planned Date</u>	<u>Actual Date</u>	<u>Delta</u>
Start Collecting LSSP Data	4/13/2000			
Publish Preliminary LSSP (DR-18)	11/9/2000			
Receive Implementation Plan (DR-18)	3/29/2001			
B/L LSSP Signed/Pub (DR-18)/Released to Tech Doc	6/7/2001			
GSE Hardware on Dock	7/12/2001			
Flight Hardware on Dock	7/26/2001			

LSSP Milestone Tracking Report

Status As Of 26-Feb-98

KSC/BC-B

ELV - ETR

SIRTF

LSSM: SKELLY, DARIN

Launch: 12/1/2001

PSS: GREEN, SHIRLEY

<u>Milestone</u>	<u>Template Date</u>	<u>Planned Date</u>	<u>Actual Date</u>	<u>Delta</u>
Start Collecting LSSP Data	4/10/2000			
Publish Preliminary LSSP (DR-18)	11/6/2000			
Receive Implementation Plan (DR-18)	3/26/2001			
B/L LSSP Signed/Pub (DR-18)/Released to Tech Doc	5/14/2001			
GSE Hardware on Dock	7/30/2001			
Flight Hardware on Dock	8/13/2001			

STS-121

ISS-21-UF4

LSSM: ASATO, AMY

Launch: 1/17/2002

PSS:

<u>Milestone</u>	<u>Template Date</u>	<u>Planned Date</u>	<u>Actual Date</u>	<u>Delta</u>
Start Collecting LSSP Data	6/23/99			
Publish Preliminary LSSP (DR-18)	1/19/2000			
Receive Implementation Plan (DR-18)	5/10/2000			
B/L LSSP Signed/Pub (DR-18)/Released to Tech Doc	8/2/2000			
GSE Hardware on Dock	8/2/2001			
Flight Hardware on Dock	8/23/2001	12/14/2000		

STS-122

ISS-22-2J/A

LSSM: STURM, BOB

Launch: 2/14/2002

PSS:

<u>Milestone</u>	<u>Template Date</u>	<u>Planned Date</u>	<u>Actual Date</u>	<u>Delta</u>
Start Collecting LSSP Data	11/19/99			
Publish Preliminary LSSP (DR-18)	6/16/2000			
Receive Implementation Plan (DR-18)	10/6/2000			
B/L LSSP Signed/Pub (DR-18)/Released to Tech Doc	1/2/2001			
GSE Hardware on Dock	8/30/2001			
Flight Hardware on Dock	9/20/2001	5/10/2001		

LSSP Milestone Tracking Report

Status As Of 26-Feb-98

KSC/BC-B

STS-123

Research Mission-1

LSSM:

Launch: 4/4/2002

PSS:

<u>Milestone</u>	<u>Template Date</u>	<u>Planned Date</u>	<u>Actual Date</u>	<u>Delta</u>
Start Collecting LSSP Data	9/7/2000			
Publish Preliminary LSSP (DR-18)	4/5/2001			
Receive Implementation Plan (DR-18)	8/23/2001			
B/L LSSP Signed/Pub (DR-18)/Released to Tech Doc	11/1/2001			
GSE Hardware on Dock	12/6/2001			
Flight Hardware on Dock	12/20/2001			

STS-123

TAS-03

LSSM: WHITEHEAD, VIRGINIA

Launch: 4/4/2002

PSS: SKIPPER, PATTI

<u>Milestone</u>	<u>Template Date</u>	<u>Planned Date</u>	<u>Actual Date</u>	<u>Delta</u>
Start Collecting LSSP Data	4/5/2001			
Publish Preliminary LSSP (DR-18)	8/16/2001			
Receive Implementation Plan (DR-18)	9/20/2001			
B/L LSSP Signed/Pub (DR-18)/Released to Tech Doc	11/1/2001			
GSE Hardware on Dock	12/20/2001			
Flight Hardware on Dock	12/20/2001			

STS-124

ISS-23-14A

LSSM: CARR, KEN

Launch: 5/23/2002

PSS:

<u>Milestone</u>	<u>Template Date</u>	<u>Planned Date</u>	<u>Actual Date</u>	<u>Delta</u>
Start Collecting LSSP Data	7/1/99			
Publish Preliminary LSSP (DR-18)	1/27/2000			
Receive Implementation Plan (DR-18)	5/18/2000			
B/L LSSP Signed/Pub (DR-18)/Released to Tech Doc	8/10/2000			
GSE Hardware on Dock	12/6/2001			
Flight Hardware on Dock	1/2/2002	12/22/2000		

LSSP Milestone Tracking Report

Status As Of 26-Feb-98

KSC/BC-B

STS-126

ISS-25-20A

LSSM:

Launch: 7/18/2002

PSS:

<u>Milestone</u>	<u>Template Date</u>	<u>Planned Date</u>	<u>Actual Date</u>	<u>Delta</u>
Start Collecting LSSP Data	3/30/2000			
Publish Preliminary LSSP (DR-18)	10/26/2000			
Receive Implementation Plan (DR-18)	2/15/2001			
B/L LSSP Signed/Pub (DR-18)/Released to Tech Doc	5/10/2001			
GSE Hardware on Dock	1/31/2002			
Flight Hardware on Dock	2/21/2002	9/20/2001		

STS-127

Reimbursable-3

LSSM: MARTUCCI, RICHARD

Launch: 8/15/2002

PSS:

<u>Milestone</u>	<u>Template Date</u>	<u>Planned Date</u>	<u>Actual Date</u>	<u>Delta</u>
Start Collecting LSSP Data	1/18/2001			
Publish Preliminary LSSP (DR-18)	8/16/2001			
Receive Implementation Plan (DR-18)	1/3/2002			
B/L LSSP Signed/Pub (DR-18)/Released to Tech Doc	3/14/2002			
GSE Hardware on Dock	4/18/2002			
Flight Hardware on Dock	5/2/2002			

ELV - ETR

DISCOVERY-07

LSSM: THOMPSON, MARION

Launch: 10/1/2002

PSS: GREEN, SHIRLEY

<u>Milestone</u>	<u>Template Date</u>	<u>Planned Date</u>	<u>Actual Date</u>	<u>Delta</u>
Start Collecting LSSP Data	2/6/2001			
Publish Preliminary LSSP (DR-18)	9/4/2001			
Receive Implementation Plan (DR-18)	1/22/2002			
B/L LSSP Signed/Pub (DR-18)/Released to Tech Doc	3/12/2002			
GSE Hardware on Dock	5/28/2002			
Flight Hardware on Dock	6/11/2002			

LSSP Milestone Tracking Report

Status As Of 26-Feb-98

KSC/BC-B

ELV - ETR

EUROPA ORBITER

LSSM: SCHNERINGER, JULIE

Launch: 10/1/2002

PSS: GREEN, SHIRLEY

<u>Milestone</u>	<u>Template Date</u>	<u>Planned Date</u>	<u>Actual Date</u>	<u>Delta</u>
Start Collecting LSSP Data	2/6/2001			
Publish Preliminary LSSP (DR-18)	9/4/2001			
Receive Implementation Plan (DR-18)	1/22/2002			
B/L LSSP Signed/Pub (DR-18)/Released to Tech Doc	3/12/2002			
GSE Hardware on Dock	5/28/2002			
Flight Hardware on Dock	6/11/2002			

STS-128

ISS-26-1E

LSSM:

Launch: 10/24/2002

PSS:

<u>Milestone</u>	<u>Template Date</u>	<u>Planned Date</u>	<u>Actual Date</u>	<u>Delta</u>
Start Collecting LSSP Data	5/30/2001			
Publish Preliminary LSSP (DR-18)	1/2/2002			
Receive Implementation Plan (DR-18)	4/17/2002			
GSE Hardware on Dock	5/9/2002			
Flight Hardware on Dock	5/30/2002	11/19/2002		
B/L LSSP Signed/Pub (DR-18)/Released to Tech Doc	7/10/2002			

ELV - ETR

MIDEX-3

LSSM: RUCCI, TOM

Launch: 11/1/2002

PSS: GREEN, SHIRLEY

<u>Milestone</u>	<u>Template Date</u>	<u>Planned Date</u>	<u>Actual Date</u>	<u>Delta</u>
Start Collecting LSSP Data	3/9/2001			
Publish Preliminary LSSP (DR-18)	10/5/2001			
Receive Implementation Plan (DR-18)	2/22/2002			
B/L LSSP Signed/Pub (DR-18)/Released to Tech Doc	4/12/2002			
GSE Hardware on Dock	6/28/2002			
Flight Hardware on Dock	7/12/2002			

LSSP Milestone Tracking Report

Status As Of 26-Feb-98

KSC/BC-B

STS-129

ISS-27-17A

LSSM:

Launch: 11/21/2002

PSS:

<u>Milestone</u>	<u>Template Date</u>	<u>Planned Date</u>	<u>Actual Date</u>	<u>Delta</u>
Start Collecting LSSP Data	7/20/2000			
Publish Preliminary LSSP (DR-18)	2/15/2001			
Receive Implementation Plan (DR-18)	6/7/2001			
B/L LSSP Signed/Pub (DR-18)/Released to Tech Doc	8/30/2001			
GSE Hardware on Dock	6/6/2002			
Flight Hardware on Dock	6/27/2002	1/11/2002		

STS-130

HST SM-04

LSSM: ENGELHARDT, REX

Launch: 1/16/2003

PSS:

<u>Milestone</u>	<u>Template Date</u>	<u>Planned Date</u>	<u>Actual Date</u>	<u>Delta</u>
Start Collecting LSSP Data	6/21/2001			
Publish Preliminary LSSP (DR-18)	1/17/2002			
Receive Implementation Plan (DR-18)	6/6/2002			
B/L LSSP Signed/Pub (DR-18)/Released to Tech Doc	8/15/2002			
GSE Hardware on Dock	9/19/2002			
Flight Hardware on Dock	10/3/2002			

ELV - ETR

Surveyor-1

LSSM: SKELLY, DARIN

Launch: 3/1/2003

PSS: GREEN, SHIRLEY

<u>Milestone</u>	<u>Template Date</u>	<u>Planned Date</u>	<u>Actual Date</u>	<u>Delta</u>
Start Collecting LSSP Data	7/9/2001			
Publish Preliminary LSSP (DR-18)	2/4/2002			
Receive Implementation Plan (DR-18)	6/24/2002			
B/L LSSP Signed/Pub (DR-18)/Released to Tech Doc	8/12/2002			
GSE Hardware on Dock	10/28/2002			
Flight Hardware on Dock	11/12/2002			

LSSP Milestone Tracking Report

Status As Of 26-Feb-98

KSC/BC-B

ELV - ETR

Surveyor-2

LSSM: SKELLY, DARIN

Launch: 3/1/2003

PSS: GREEN, SHIRLEY

<u>Milestone</u>	<u>Template Date</u>	<u>Planned Date</u>	<u>Actual Date</u>	<u>Delta</u>
Start Collecting LSSP Data	7/9/2001			
Publish Preliminary LSSP (DR-18)	2/4/2002			
Receive Implementation Plan (DR-18)	6/24/2002			
B/L LSSP Signed/Pub (DR-18)/Released to Tech Doc	8/12/2002			
GSE Hardware on Dock	10/28/2002			
Flight Hardware on Dock	11/12/2002			

STS-131

ISS-28-18A

LSSM:

Launch: 3/13/2003

PSS:

<u>Milestone</u>	<u>Template Date</u>	<u>Planned Date</u>	<u>Actual Date</u>	<u>Delta</u>
Start Collecting LSSP Data	8/22/2000			
Publish Preliminary LSSP (DR-18)	3/20/2001			
Receive Implementation Plan (DR-18)	7/10/2001			
B/L LSSP Signed/Pub (DR-18)/Released to Tech Doc	10/2/2001			
GSE Hardware on Dock	9/26/2002			
Flight Hardware on Dock	10/17/2002	2/14/2002		

ELV - ETR

GOES-O

LSSM: WEBER, LAURA

Launch: 4/1/2003

PSS: GREEN, SHIRLEY

<u>Milestone</u>	<u>Template Date</u>	<u>Planned Date</u>	<u>Actual Date</u>	<u>Delta</u>
Start Collecting LSSP Data	8/7/2001			
Publish Preliminary LSSP (DR-18)	3/5/2002			
Receive Implementation Plan (DR-18)	7/23/2002			
B/L LSSP Signed/Pub (DR-18)/Released to Tech Doc	9/10/2002			
GSE Hardware on Dock	11/26/2002			
Flight Hardware on Dock	12/10/2002			

LSSP Milestone Tracking Report

Status As Of 26-Feb-98

KSC/BC-B

STS-132

ISS-29-19A

LSSM:

Launch: 4/24/2003

PSS:

<u>Milestone</u>	<u>Template Date</u>	<u>Planned Date</u>	<u>Actual Date</u>	<u>Delta</u>
Start Collecting LSSP Data	8/2/2001			
Publish Preliminary LSSP (DR-18)	2/28/2002			
Receive Implementation Plan (DR-18)	6/20/2002			
B/L LSSP Signed/Pub (DR-18)/Released to Tech Doc	9/12/2002			
GSE Hardware on Dock	11/7/2002			
Flight Hardware on Dock	12/2/2002			

ELV - ETR

Deep Space 4

LSSM: SCHNERINGER, JULIE

Launch: 6/1/2003

PSS:

<u>Milestone</u>	<u>Template Date</u>	<u>Planned Date</u>	<u>Actual Date</u>	<u>Delta</u>
Start Collecting LSSP Data	10/9/2001			
Publish Preliminary LSSP (DR-18)	5/6/2002			
Receive Implementation Plan (DR-18)	9/23/2002			
B/L LSSP Signed/Pub (DR-18)/Released to Tech Doc	11/12/2002			
GSE Hardware on Dock	1/27/2003			
Flight Hardware on Dock	2/10/2003			

STS-133

Research Mission-2

LSSM:

Launch: 6/12/2003

PSS:

<u>Milestone</u>	<u>Template Date</u>	<u>Planned Date</u>	<u>Actual Date</u>	<u>Delta</u>
Start Collecting LSSP Data	11/15/2001			
Publish Preliminary LSSP (DR-18)	6/13/2002			
Receive Implementation Plan (DR-18)	10/31/2002			
B/L LSSP Signed/Pub (DR-18)/Released to Tech Doc	1/9/2003			
GSE Hardware on Dock	2/13/2003			
Flight Hardware on Dock	2/27/2003			

LSSP Milestone Tracking Report

Status As Of 26-Feb-98

KSC/BC-B

ELV - ETR

TDRS-F10

LSSM: WEBER, LAURA

Launch: 7/1/2003

PSS: GREEN, SHIRLEY

<u>Milestone</u>	<u>Template Date</u>	<u>Planned Date</u>	<u>Actual Date</u>	<u>Delta</u>
Start Collecting LSSP Data	11/6/2001			
Publish Preliminary LSSP (DR-18)	6/4/2002			
Receive Implementation Plan (DR-18)	10/22/2002			
B/L LSSP Signed/Pub (DR-18)/Released to Tech Doc	12/10/2002			
GSE Hardware on Dock	2/25/2003			
Flight Hardware on Dock	3/11/2003			

STS-134

ISS-30-15A

LSSM:

Launch: 7/24/2003

PSS:

<u>Milestone</u>	<u>Template Date</u>	<u>Planned Date</u>	<u>Actual Date</u>	<u>Delta</u>
Start Collecting LSSP Data	3/16/2001			
Publish Preliminary LSSP (DR-18)	10/12/2001			
Receive Implementation Plan (DR-18)	2/1/2002			
B/L LSSP Signed/Pub (DR-18)/Released to Tech Doc	4/26/2002			
GSE Hardware on Dock	2/6/2003			
Flight Hardware on Dock	2/27/2003	9/6/2002		

STS-135

ISS-31-UF6

LSSM:

Launch: 8/28/2003

PSS:

<u>Milestone</u>	<u>Template Date</u>	<u>Planned Date</u>	<u>Actual Date</u>	<u>Delta</u>
Start Collecting LSSP Data	12/6/2001			
Publish Preliminary LSSP (DR-18)	7/5/2002			
Receive Implementation Plan (DR-18)	10/24/2002			
B/L LSSP Signed/Pub (DR-18)/Released to Tech Doc	1/16/2003			
GSE Hardware on Dock	3/13/2003			
Flight Hardware on Dock	4/3/2003			

LSSP Milestone Tracking Report

Status As Of 26-Feb-98

KSC/BC-B

ELV - ETR

DISCOVERY-08

LSSM: THOMPSON, MARION

Launch: 10/1/2003

PSS: GREEN, SHIRLEY

<u>Milestone</u>	<u>Template Date</u>	<u>Planned Date</u>	<u>Actual Date</u>	<u>Delta</u>
Start Collecting LSSP Data	2/6/2002			
Publish Preliminary LSSP (DR-18)	9/4/2002			
Receive Implementation Plan (DR-18)	1/22/2003			
B/L LSSP Signed/Pub (DR-18)/Released to Tech Doc	3/12/2003			
GSE Hardware on Dock	5/28/2003			
Flight Hardware on Dock	6/11/2003			

ELV - WTR

ESSP-5

LSSM:

Launch: 10/1/2003

PSS:

<u>Milestone</u>	<u>Template Date</u>	<u>Planned Date</u>	<u>Actual Date</u>	<u>Delta</u>
Start Collecting LSSP Data	12/3/2001			
Publish Preliminary LSSP (DR-18)	8/1/2002			
B/L LSSP Signed/Pub (DR-18)/Released to Tech Doc	1/2/2003			
GSE Hardware on Dock	6/18/2003			
Flight Hardware on Dock	7/2/2003			

STS-136

ISS-32-UF7

LSSM:

Launch: 10/2/2003

PSS:

<u>Milestone</u>	<u>Template Date</u>	<u>Planned Date</u>	<u>Actual Date</u>	<u>Delta</u>
Start Collecting LSSP Data	1/10/2002			
Publish Preliminary LSSP (DR-18)	8/8/2002			
Receive Implementation Plan (DR-18)	12/2/2002			
B/L LSSP Signed/Pub (DR-18)/Released to Tech Doc	2/20/2003			
GSE Hardware on Dock	4/17/2003			
Flight Hardware on Dock	5/8/2003			

ELV - ETR

MIDEX-4

LSSM: RUCCI, TOM

Launch: 11/1/2003

PSS:

<u>Milestone</u>	<u>Template Date</u>	<u>Planned Date</u>	<u>Actual Date</u>	<u>Delta</u>
Start Collecting LSSP Data	3/11/2002			
Publish Preliminary LSSP (DR-18)	10/7/2002			
Receive Implementation Plan (DR-18)	2/24/2003			
B/L LSSP Signed/Pub (DR-18)/Released to Tech Doc	4/14/2003			
GSE Hardware on Dock	6/30/2003			
Flight Hardware on Dock	7/14/2003			

LSSP Milestone Tracking Report

Status As Of 26-Feb-98

KSC/BC-B

STS-137

ISS-33-16A

LSSM:

Launch: 12/4/2003

PSS:

<u>Milestone</u>	<u>Template Date</u>	<u>Planned Date</u>	<u>Actual Date</u>	<u>Delta</u>
Start Collecting LSSP Data	3/14/2002			
Publish Preliminary LSSP (DR-18)	10/10/2002			
Receive Implementation Plan (DR-18)	1/30/2003			
B/L LSSP Signed/Pub (DR-18)/Released to Tech Doc	4/24/2003			
GSE Hardware on Dock	6/19/2003			
Flight Hardware on Dock	7/10/2003			

STS-138

ISS-34

LSSM:

Launch: 1/22/2004

PSS:

<u>Milestone</u>	<u>Template Date</u>	<u>Planned Date</u>	<u>Actual Date</u>	<u>Delta</u>
Start Collecting LSSP Data	3/3/97	7/25/97		
Publish Preliminary LSSP (DR-18)	9/29/97	1/26/98		
Receive Implementation Plan (DR-18)	1/19/98	5/26/98		
B/L LSSP Signed/Pub (DR-18)/Released to Tech Doc	4/13/98	8/25/98		
GSE Hardware on Dock	8/7/2003			
Flight Hardware on Dock	8/28/2003	8/23/98		

ELV - ETR

SMEX-10

LSSM: JOHNSON, WENDY

Launch: 7/1/2004

PSS:

<u>Milestone</u>	<u>Template Date</u>	<u>Planned Date</u>	<u>Actual Date</u>	<u>Delta</u>
Start Collecting LSSP Data	11/7/2002			
Publish Preliminary LSSP (DR-18)	6/5/2003			
Receive Implementation Plan (DR-18)	10/23/2003			
B/L LSSP Signed/Pub (DR-18)/Released to Tech Doc	12/11/2003			
GSE Hardware on Dock	2/26/2004			
Flight Hardware on Dock	3/11/2004			

LSSP Milestone Tracking Report

Status As Of 26-Feb-98

KSC/BC-B

ELV - ETR

SMEX-11

LSSM: JOHNSON, WENDY

Launch: 7/1/2005

PSS:

<u>Milestone</u>	<u>Template Date</u>	<u>Planned Date</u>	<u>Actual Date</u>	<u>Delta</u>
Start Collecting LSSP Data	11/7/2003			
Publish Preliminary LSSP (DR-18)	6/4/2004			
Receive Implementation Plan (DR-18)	10/22/2004			
B/L LSSP Signed/Pub (DR-18)/Released to Tech Doc	12/10/2004			
GSE Hardware on Dock	2/25/2005			
Flight Hardware on Dock	3/11/2005			

ELV - ETR

MIDEX-5

LSSM:

Launch: 11/1/2005

PSS:

<u>Milestone</u>	<u>Template Date</u>	<u>Planned Date</u>	<u>Actual Date</u>	<u>Delta</u>
Start Collecting LSSP Data	3/9/2004			
Publish Preliminary LSSP (DR-18)	10/5/2004			
Receive Implementation Plan (DR-18)	2/22/2005			
B/L LSSP Signed/Pub (DR-18)/Released to Tech Doc	4/12/2005			
GSE Hardware on Dock	6/28/2005			
Flight Hardware on Dock	7/12/2005			

ELV - ETR

SMEX-12

LSSM: JOHNSON, WENDY

Launch: 7/1/2006

PSS:

<u>Milestone</u>	<u>Template Date</u>	<u>Planned Date</u>	<u>Actual Date</u>	<u>Delta</u>
Start Collecting LSSP Data	11/8/2004			
Publish Preliminary LSSP (DR-18)	6/6/2005			
Receive Implementation Plan (DR-18)	10/24/2005			
B/L LSSP Signed/Pub (DR-18)/Released to Tech Doc	12/12/2005			
GSE Hardware on Dock	2/27/2006			
Flight Hardware on Dock	3/13/2006			
