

Opening Remarks

Harry Weerts Michigan State University

DØ Collaboration meeting April 22-26, 2002





Announcements: Upcoming dates

2002: All "on" weeks

Collaboration meeting dates:

July 8-12: Annual Workshop at Univ. of Oklahoma

Oct 7- 11

Too many collab. Mtgs?

Major Conferences & FNAL PAC:

May 24-28: DPF02

June 4-6: Run II Computing Review

June 16-21: PAC FNAL

June ??? : Run IIb Upgrade DOE Review

June 17-23 :SUSY 02 Hamburg July 24-31: I CHEP Amsterdam

Shutdowns planned:

~June 1: + 2weeks

~Sept 30 : + 6 weeks

See also D0 calendar.

•Web page up

•Form program committee



d0workshop.com

Abstracts being collected Plenary status talks by CDF & DØ (see WEB site)



Status: First theses in 2002

Saclay & Orsay, Paris April 2002: First Run 2 theses based on data




Dr. Fredric Deliot

Dr. Melissa Ridel




Status: Delivered luminosity

Collider Run IIA Peak Luminosity



Available from FNAL main WEB site


Collider Run IIA Integrated Luminosity





Status:Luminosity: delivered compared to schedule H.Weerts

Beams Division Weekly Projected Integrated Luminosity Vs. Weekly Integrated Luminosity Received at DØ




Graphs & spreadsheet are available on DØ Internal Document page.

Weekly updates

Beams Division Projected Integrated Luminosity
 Integrated Luminosity Received at D0

Beams Division Weekly Projected Integrated Luminosity Vs. Weekly Integrated Luminosity Received at DØ



Status also on lum ID home page:

http://www-d0.fnal.gov/phys_id/luminosity/

Slide 5

Beams Division Projected Integrated Luminosity
 Integrated Luminosity Received at D0

Date



Status:Offline production

Sa+07 - 4e+07 - 2e+07 - 1e+07 -

02/01/02


Date

Raw -

12/01/01

D0 Farm Production Through 22-Apr-2002

Events received & processed



Backlog of system

01/01/02

Opening remarks; April 24, 2002

03/01/02

04/01/02

05/01/02



Status of experiment: processed data

http://www-d0.fnal.gov/phys_id/luminosity/

Go to : Processing Status

IIII YOU HAVE TO DO THIS IIII



Announcements 2

Jianming Qian will lead "software & Computing" effort with Amber Boehnlein.

THANKS to Nick Hadley for filling in last 5 months!

Very coarse status given in previous slides: much more in next talk and over next few days

Details from Leslie Groer

In general things are going well and a lot of progress every month (CFT/CPS in terms of AFE: excellent progress)

Preparations for Run IIb increase in intensity

Preparing for Computing Director's review in June

Plan is being written; Internal review being scheduled

Detector Upgrade Scope, Cost & Schedule converging

Oversight dramatically increased; many reviews (PAC.....)

Just completed a "Lehman/DOE" exercise review = Templaidewent CDF and DØ coupled

More from Rich Partridge on friday

Large effort in DØ



Announcements 3

Trigger Workshop -> completing Run IIa trigger (lively discussion)

Summary later by R. Lipton (coordinating trigger completion)

Moriond 2002: presented first physics performance results

Moriond preparation: very useful exercise Froze triggers; established deadlines Established express stream Reprocessed data etc

Impression: Results very well received

Need to focus on completing to the Run IIa detector/experiment

GOAL:

All systems ready for nominal Run IIa physics processing by start of October shutdown

This goal has to be met

Develop a set of milestones to achieve this; draft version exist

Converge by end of next week

Monitor milestones and track progress in advance

DØ has to change attitude towards milestones & deadlines



Major DØ Milestones for the next several months (Apr. – Sep. 2002)

To complete detector & get ready for physics

	Detector/Operations	Software/Computing	Physics	Notes
Apr 15	CFT/CPS are instrumented L2 rejecting (single buffer)	⋖ done	Freeze "ICHEP" trigger list ICHEP physics goals: W/Z cross sections	Run 2B Temple review
Apr 22		L3 tracking filters CFT tracking with stereo?	B-tagging w/ vertex Top signal (?)	DØ collaboration meeting Madison Symposium
May 6	Mu L1 CTT matching w/ a single sector	L3MUO operational	Certified objects for ICHEP: e, mu, jet, MET, JES, b,	Computing plan internal review
May 15	L2 rejecting (multi buffer)			
May 13		Certified alignment Certified tracks & vertices		
May 20	Multibuffer readout (VRBC mods)	p11 on the farms (Data and MC)		DPF02, Virginia starts 5/24
June 1	CTT working in one sector Cal L1 η < 1.6		Complete data taking for ICHEP (June 1, 2002)	
Jun 3	FPS fully instrumented		Certified luminosity for ICHEP data	Computing Plan Directors review

H.Weerts

						H.VVeer tS
	Detector/Operations	Software/C	omputing	Physics	Notes	
Jun 10	Cal L1 (Run2 elec) η < 0.8			Complete data processing for ICHEP		
Jun 17	Cal L1 η < 2.4		cations to p11 ges into test	Complete express stream reprocessing for ICHEP		
Jun 24	Cal L1 MET, large tiles			Certified objects for p11(?)	Run 2B L	ehman review
Jul 1				I CHEP Plots approved by physics groups		
Jul 8	CTT fully functional (debug) L2 using CTT			I CHEP talks rehearsals EB approval of I CHEP analyses and talks	Oklahoma (July 8-1	a Workshop 2, 2002)
Jul 15	DAQ capable of 1kHz					
Jul 29		p12 on the farms (Data and MC)			I CHEPO2 starts July 24	
Aug 1	Mu L1 CTT matching w/p _T thresholds					
Aug 12	Cal L1 I CR+ η < 3.2 + MET	p13 on the farms on Oct. 28			Next Collaboration Meeting on	
Aug 15	STT in mark+pass mode				Oct. 7-	11, 2002
Aug 26				Certified objects for p12		

Discussions & more input over next few days



Last slide H.Weerts

Need to focus on completing to the Run II a detector/experiment

GOAL:

All systems ready for nominal Run II a physics processing by start of October shutdown

This goal has to be met

Develop a set of milestones to achieve this; draft version exist

Converge by end of next week

Monitor milestones and track progress


in advance

DØ has to change attitude towards milestones & deadlines

The End



Status: Live fraction and Rate to tape



Graphs & spreadsheet are available on DØ Internal Document page.

Weekly updates

Status also on lum ID home page: http://www-d0.fnal.gov/phys_id/luminosity/

