



Fisheries Information System (FIS) National Meeting

Project Goals, Accomplishments and Future Plans

Susan Molina Susan.Molina@noaa.gov August 21-23, 2007

Agenda

- Project
 - Objectives
 - Activities
 - Deliverables
- Future Plans
 - Implementation Steps
 - Proposed Schedule



PROJECT APPROACH

Objectives, achievements, and future plans

Project Objectives

- Self-sustained Program
 - Better serve our constituents with an improved, harmonized, and selfsustained national fisheries permit program
 - Employ the most effective means to retain revenue within NOAA Fisheries
 - Standardized Fee Structures and Cost Accounting
 - Identification of common mechanisms across regions for charging and recovering administrative costs for issuing permits
 - Analysis of the differences in fee collection policies across issuing authorities



Project Objectives (cont)

- Alignment of Policies and Regulations
 - Analysis for creating a uniform fee collection process
 - Management of communication and outreach issues, and interagency coordination issues
 - Support Systems Enhancements
 - Link current and historical data residing on regional databases
 - Standardize permit applications and renewals
 - Implement electronic submission of fees
 - Support near-real-time access to critical permit and vessel information by authorized NOAA Fisheries staff
 - Relieve permitees from the burden of duplicative submission of recurrent data

Project Activities/Deliverables

- Summarized List of Early Project Achievements
 - Tasking Memorandum
 - □ FIS Kicks Off Project

fisheries permits Fisheries Information System

- Project Plan (Overview and Detail)
- Leadership Approval of Project Plan
- Project Definition Published
- User Community Surveys Conducted and Published
- Stakeholder Assessments Regional Meetings

Assessments included 7 regions, 92 meetings, 285 participants, 309 identified opportunities, 35 identified risks

Stakeholder Assessment (2006)

- Regional assessment document containing information collected during the assessment process
- National Meeting (2006)
 - □ Scope, implementation options, fee recommendations
 - Business Model Selection (2006)
 - Model defined and documented as per national meeting decisions
 - Requirements prioritized as per national meeting decisions
 - □ Requirements specification document *(See FIS Website)*
- Conceptual Design & Prototype (2006)
 - Acceptance of requirements specifications
 - Interface prototype <u>http://fishingpermits.org/</u>
 - User interface (prototype review) regional acceptance
 - □ Data storage entity relationship diagram (ERD) *(See FIS Website)*
 - Documented user scenario walk-through (User Case)

- Detail Design and Development Setup (2006)
 - Procurement and setup of development environment
 - Installation of development tools and software
 - Creation of NPS physical database model design
 - Regional implementation strategy published
- Build Phase (2007)

fisheries permits

- Build database data storage
- Build/code database interface procedures/programs
- Build/code data loading application (load existing permits data)
- Build/code external systems interfaces
- □ Build/code Back-Office (Agency) user interface

NPS – Back Office Modules

The Back Office is composed of many modules such as:

- Core Data Search
- Coast Guard Lookup
- Permit Programs
- List of Values (LOV)
- Online Forms
- Permit Processing
- Document Library
- Permit Definitions
- Regional Information
- User Maintenance

- Permit Actions/Status
- Reporting
- Letter Generation
- Access Control
- PDF Generating
- Process Bin Management
- USPS Address Validation
- GC Sanction Checks
- Do-Not-Permit
- Fee Collection (pay.gov)*

Together, these modules create, maintain, and process permits along with performing other functions



- Independent System Development Review Workshops (2007)
 - Northeast region (Eleven people of NE-FIMS) conducted on-sight workshop to audit NPS system development and analyze/coordinate regional impact
 - Southeast region (Seven people of SE-PIMS) conducted workshop to review system development progress and data/process sharing
- Beta Test Preparation (2007)
 - Build Beta test application server and database environment
 - Load High Seas permits data
 - Document User Manual
 - Document test scripts

fisheries permits

- Conduct Face-to-Face System Walkthroughs (2007 In Progress)
 - Visit with regions to conduct system walkthroughs of Back-Office system capabilities
 - Visit Headquarters completed
 - Visit Alaska completed
 - Visit Northwest completed
 - Visit Northeast scheduled
 - Visit Southeast scheduled
- Beta Testing and Training (2007)
 - Implement any necessary changes from system walkthroughs
 - Pre-load High Seas permits data
 - Conduct face-to-face and/or internet based training
 - Regions conduct beta testing following published test scripts
 - Collect beta testing results from regions
 - Implement any necessary changed from Beta testing

fisheries permits



IMPEMENTATION SCHEDULE

Load data, parallel test, move to NPS

Implementation Steps

- Load Current Permits Data
 - □ Load Core Data (Permits, Vessels, Businesses and Individuals)
 - Load Entity relations
 - Reconcile duplicates
- Parallel Test
 - Enter permits in NPS as well as existing regional systems
 - Review and confirm results are successful
 - End parallel testing

Proposed Implementation Schedule

■ Group 1 – ′07	All RegionsHigh Seas
■ Group 2 – ′07/′08	SouthwestPacific Island
■ Group 3 – '07/'08	 Headquarters HMS Alaska Northwest
■ Group 4 – ′08	SoutheastNortheast



TIME FOR THE DEMO



Questions...