

Machine Studies

Schedule for Run2-7,2003

July 7th, 1600 - July 8th, 0800

Time	Descriptions	Studiers	SRStatus
Monday, 07/07/03			
1600-1630	Acquire X-ray BPM reference	Decker	Stored beam and injection
1630-1730	Swap the 117MHz source in the linac	Nassiri	No injection
1630-1700	RF waveguide switch to RF4	Nassiri	No beam
1630-1730	22ID EPS/PSS system power switch	Behrndt	No beam
1630-1730	Access zone-F to replace IK2 blower	Mossison	No beam
1630-1730	Access zone-A to fix 3ID encoder	Grimmer	No beam
1630-1730	Check radiation monitor 15ID and sep Top	Vacca	No beam
1630-1730	Swap the CMPSI card on 32A:V3 and test.	Pietryla	No beam
1730-2400	1x324 fill pattern preparation	Decker	Stored beam and injection
Tuesday, 07/08/03			
0000-0400	RTFB stability with matrix errors.	Emery	Stored beam and injection
0000-0400	Measure booster dispersion (parasitic study)	Emery	Stored beam and injection

Time	Descriptions	Studiars	SRStatus
0400-0700	Beam excitation, BPM history and imaging	Yao Yang	Stored beam and injection
0700-0800	Ready for 1x324 fill pattern, low emittance, non-top-up beam	OPS Yao	Stored beam and injection