

Machine Studies

Schedule for Run3-6,2002

November 11 1600 - 12 0800

Time	Descriptions	Studiers	SRStatus
Monday 11/11/02			
1600-1615	Collect Xbpm data	Singh	Stored beam, no injection
1600-1630	Update/Test SR video image system	Arnold	Stored beam, no injection
1630-1830	Access zone-F to install an rf cavity turbo pump controller	Goepfner Gagliano	No beam
1615-1830	Investigate the problem with the S38 cavity blowers.	Horan	No beam
1630-1830	Fix defective filter boards in S15A:MT, S15B:MT, S16B:MT, S20A:MT and S20B:MT	Fors	No beam
1630-1830	Replace filter on CPU supplies	Deriy	No beam
1630-1700	Replace love controller on S29	Putnam	No beam
1615-1730	Replace linac/PAR ACIS UPS	Hogrefe	No beam
1615-1830	Access linac/PAR to investigate L1 corrector supplies	Hillman	No beam
1615-1830	Access the PAR to check kicker ground connection	J. Wang	No beam
1615-1830	Re-check QF supply in the booster	Hillman	No beam
1800-2000	Change lattice	Emery	Stored beam and injection

Time	Descriptions	Studiers	SRStatus
2000-2400	Orbit Recovery	Singh Emery	Stored beam and injection
Tuesday 11/12/02			
0000-0200	Injection tune-up	Emery	Stored beam and injection
0200-0400	Booster operator training	OPS	Stored beam and injection
0500-0700	BPM history study	C. Wang	Stored beam and injection
0600-0610	Switch to SR pump 518	Ferry	Stored beam and injection
0700-0800	Ready for user beam with high emittance, non-top-up and 1+22x1 fill pattern	OPS Yao Banks	Stored beam and injection
End of Studies			