NASA Technical Memorandum

NASA TM - 100311

ų,

2

¢

PROGRAM RISK ANALYSIS HANDBOOK

By R. G. Batson

Program Planning Office Program Development

August 1987

(NASA-TM-100311) HANDBOOK (NASA) A05/MF A01 PROGRAM RISK ANALYSIS 85 p Avail: NTIS HC CSCL 05A N87-30210

Unclas G3/81 0098899



National Aeronautics and Space Administration

George C. Marshall Space Flight Center

A DEPA				LI OKT STANDARD TITLE PAGE
1. REPO		2. GOVERNMENT ACCESSION NO.	3.	RECIPIENT'S CATALOG NO.
I NAS	SA TM- 100311			
·				
4. TITLI	E AND SUBTITLE		5.	REPORT DATE
				August 1987
Prog	ram Risk Analysis Handbook			
Ę	,		6.	PERFORMING ORGANIZATION CODE
7. AUTH	OR(S)		8.F	ERFORMING ORGANIZATION REPORT #
R. C	G. Batson			
	ORMING ORGANIZATION NAME AND AD			
J. PERF	ORMING ORGANIZATION NAME AND AD	DRESS	10.	WORK UNIT NO.
		~	1	
Geor	rge C. Marshall Space Flight	Center	<u> </u>	CONTRACT OF CRANT NO
Mars	shall Space Flight Center, Ala	home 25812	P 1.	CONTRACT OR GRANT NO.
Iviare	shan Space I light Center, Ala	Dania 33612		
			13.	TYPE OF REPORT & PERIOD COVERED
12. SPON	SORING AGENCY NAME AND ADDRESS		1	
·•				
Nati	onal Aeronautics and Space	durin internet.		Technical Memorandum
1 vali	onal Aeronautics and Space A	Administration	{	
Was	hington, D.C. 20546		<u> </u>	
	8		14.	SPONSORING AGENCY CODE

15. SUPPLEMENTARY NOTES

Prepared while the author was a NASA/ASEE Summer Faculty Fellow in the Program Planning Office, Program Development.

16. ABSTRACT

Several NASA regulations specify that formal risk analysis be performed on a program at each of several milestones as it moves toward full-scale development. Program risk analysis is discussed as a systems analysis approach to risk, an iterative process (identification, assessment, management), and a collection of techniques. These techniques, which range from extremely simple to complex network-based simulation, are described in this handbook in order to provide both analyst and manager with a guidebook for selection of the most appropriate technique.

All program risk assessment techniques are shown to be based on elicitation and encoding of subjective probability estimates from the various area experts on a program. Techniques to encode the five most common distribution types are given. Then, a total of twelve distinct approaches to risk assessment are given. Steps involved, good and bad points, time involved, and degree of computer support needed are listed.

Why risk analysis should be used by all NASA program managers is discussed. How to establish a risk analysis capability and some of the special difficulties in performing a risk analysis are related. Tools available at NASA-MSFC are identified, along with commercially available software. Both an extensive bibliography (150 entries) and a program risk analysis check-list are provided.

17.	KEY WORDS		18. DISTRIBUTION STA	TEMENT	
	Risk, Uncertainty, Risk Analysis Program Planning			fied — Unlimited	1
19.	SECURITY CLASSIF, (of this report)	20. SECURITY CLAS	SIF. (of this page)	21. NO. OF PAGES	22. PRICE
	Unclassified	Uncla	ssified	84	NTIS

TECHNICAL REPORT STANDARD TITL

TABLE OF CONTENTS

I.	INTRODUCTION AND OBJECTIVES	1
II.	TERMINOLOGY	4
III.	ENCODING SUBJECTIVE PROBABILITY	5
IV.	QUICK RISK ASSESSMENT METHODS	13
V.	STANDARD RISK ASSESSMENT METHODS	25
VI.	INTEGRATED PROGRAM RISK ASSESSMENT METHODS	41
VII.	SUMMARY AND RECOMMENDATIONS FOR IMPLEMENTATION	57
BIBLI	OGRAPHY	60

APPENDICES

PRECEDING PAGE BLANK NOT FILLED

iii

PAGE IL INTENTIONALLY BLANK

Page

LIST OF ILLUSTRATIONS

Figure	Title	Page
1.	Risk analysis iterative process	2
2.	Some examples of beta distributions	9
3.	Conversion of questionnaire responses to beta distribution	10
4.	Table to identify appropriate beta shape parameters from4-part questionnaire	10
5.	Encoding a Weibull distribution	12
6.	Plotting expert assessments of risk on to a risk assessment graph	14
7.	Probabilistic event analysis example	19
8.	TRACE deferral allocation	20
9.	Monte Carlo uncertainty analysis	26
10.	Uncertainty in aircraft range generated by Monte Carlo simulation	30
11.	Beta distributions on the variables upon which range is dependent	31
12.	Monte Carlo cost risk assessment	33
13.	Integrated cost/schedule risk assessment	42
14.	Example GERT node logic	44
15.	Example GERT substructures	44
16.	GERT network for multiteam, multiproject R&D activity	46
17.	Activity descriptions with probability, time, and cost estimates	47
18.	Summary statistics for overall R&D activity simulation	48
19.	Risk area impact questionnaire	54
20.	Activity risk summary sheet	55

LIST OF ILLUSTRATIONS (Concluded)

Figure	Title	Page
21.	Flow diagram for integrated technical/cost/schedule risk assessment	56
22.	Summary of risk assessment methodology alternatives	58
23.	Process to determine a project time-cost trade-off curve	79

TECHNICAL MEMORANDUM

PROGRAM RISK ANALYSIS HANDBOOK

I. INTRODUCTION AND OBJECTIVES

The article "GRO Project Beset by Complications" appeared in the June 14, 1987, Huntsville Times. The NASA-GSFC Project Manager, Jeremiah Madden, stated "the sheer magnitude and complexity of the GRO program overwhelmed managers and engineers and obscured some of the program's finer details." These complications occur on all space and defense projects, especially those that use unproven technology, attempt a new mission, and/or scale up (or down) the size of the craft used — for example, the C-5A, the Trident Submarine, the Space Telescope, and the Stealth Bomber. The specific problems encountered on the GRO project are typical:

- Manufacturing processes not well-understood.
- Manufacturing problems due to materials faults/availability.
- Lack of trained manufacturing work force.
- Unexpected electromechanical interference between instruments, once integrated.
- Redesign of components and tooling.

These problems led to a modest cost growth of \$380 million to \$500 million, and a schedule slip from May 1988 to early 1990. Space Telescope cost growth is \$500 million to \$1.4 billion. The average cost growth observed in both NASA and DoD projects, from the start of Full-Scale Development (FSD) to the completion of prototype production, has been in the range 30 to 40 percent.

This type of track-record for Federal acquisition of large-scale systems has led to Congressional skepticism, public outrage, and occasionally loss of support for the continuation of the project. Since the 1960s, DoD and NASA project managers have sought out management techniques that will help them control cost growth and schedule slippages. Major General John R. Guthrie stated at the 1970 DoD Project Manager's Conference that:

"The most rudimentary sort of good risk analysis might have enabled us to avoid most of the pitfalls we have encountered. By rudimentary I mean — did we identify those items which were new and identify the impact on overall system performance if that particular component or subsystem were to experience difficulty?"

Program risk analysis is an iterative *process* (Fig. 1) for identifying, quantifying, and managing the uncertainties associated with complex design and development programs typical to




Figure 1. Risk analysis iterative process.

NASA. Others have defined risk analysis as a systems analysis *approach* to risk, or as a *collection of techniques* to identify, quantify, and manage risk. In contrast to techniques for quantifying operational risk (e.g., failure modes and effects analysis, fault tree analysis, reliability analysis), program risk analysis deals with program cost, schedule, and technical performance estimates. The key question to be answered by risk analysis is what are the distributions of probability on the mature (achieved) values of each of these three random variables. In some risk analyses, two of these variables (say, performance and schedule) are thought of as fixed. Then the probability distribution on the mature value of the other (cost) is derived. However, in a comprehensive risk analysis, the dependence among these variables is assessed and uncertainty in one affects the assessment of risk in the other two.

NASA NMI 7100.14A (Major System Acquisition) calls out risk evaluation as a criteria *second only to performance* for initiating FSD. MMI 7110.1 requires risk analysis and cost risk assessment for both formal project predevelopment reviews. Program risk analysis is useful to program managers as both a source of information on the program and as a decision-aiding tool. The reason is that it is a formal, systematic, and documented approach to dealing with uncertainty, versus "seat-of-the-pants" dealing with problems as they arise. It can be used in both Phases A and B, as requirements and design configurations evolve, for the purpose of early identification and resolution of technical uncertainties. Classic risk resolution strategies are parallel development, design/operations trade-offs, and development of back-up solutions. It is probably of most use for assessing the potential for cost and schedule slippages in programs moving into Phase C/D, because this is the point at which significant resource commitments will be made. Risk analysis can be applied to subsystems or instruments, individual technologies, manufacturing processes, and other elements that make up a program; however, its true value is in synthesizing the multiple uncertainties which arise when new missions are planned, and technologies must be integrated into a new engineering design.

Each task team leader and program manager (PM) at NASA/MSFC should become aware of the valuable information available from a program risk analysis. The risk analysis process is iterative and risk analysis should not be viewed as a one-time, check-the-box type activity. This handbook is written with the view of the PM as the consumer for risk analysis, and a range of options is provided so that the appropriate type of analysis, at the right level of detail, may be requested.

This handbook is prepared as a guide and reference source for any NASA employee who is requested to perform a risk analysis in support of the PM. This individual will be referred to as "the risk analyst," although he/she may be a cost analyst, schedule analyst, program analyst, engineer, or scientist. An entire range of risk analysis tools will be provided, along with some guidance for selecting the appropriate technique for a given situation. However, it is always necessary that the risk analyst apply his judgment when initiating a risk analysis at the request of a PM. For example, he must decide what technique is appropriate, given the time available and the software tools he has at his disposal. Another key question is how much access to and cooperation from program personnel the analyst can expect; no meaningful risk analysis can be generating without repeated probing discussions with practically all program personnel in order to identify technical uncertainties and their potential cost and schedule impacts. Good relations between risk analyst and technical team members is essential if a valid, useful risk analysis is to be conducted. The only alternative, and one that works well, is for the risk analyst to be part of an ad-hoc team of experts, independent of the project, whose job it is to review the project and report to higher authority on its findings.

The selection and support of a risk analyst (or risk analysis group) is an important step for large industry/government design organizations and laboratories. The risk analyst is the alter-ego of top management in his evaluation of a project, much as the quality assurance analyst is for a production facility. He is often feared, avoided, circumvented, and detoured. Other engineers generally view the risk analyst as a nuisance who will take their valuable time, produce nothing new, and perhaps misrepresent their professional judgment. Although it is desirable for the risk analyst to be involved early in programs, and have an established relationship with both PM and project personnel, the fact is that risk analysis is usually a last-minute effort, performed on an ad-hoc basis, prior to some major decision/presentation. The risk analyst is often not at all familiar with the technology or program being analyzed. He must therefore:

- 1. Educate himself quickly.
- 2. Acquire the data.
- 3. Use the data in some pre-developed model.
- 4. Present recommendations based on model output.

The above discussion clearly reveals that conducting a risk analysis is not an easy job. The risk analyst must be an individual of highest quality in education, technical/program experience, human relations, and recognition of management needs. Many of these positions are filled by individuals with graduate-level training in statistics, operations research, or systems analysis. An undergraduate degree in engineering or hard sciences helps, but is not necessary. Individuals who

are enthralled with math models and/or computer techniques generally are not good risk analysts. The interaction with project personnel, the collection and verification of data, and preparation of finding into a format useful for management are the key activities of the risk analyst.

II. TERMINOLOGY

Several general references on program risk analysis are given in the Bibliography. The definitions presented in the following are stated in broad terms and would be accepted by anyone working in the program risk analysis area. Of course, certain organizations and programs within organizations adopt more specific definitions for terms such as "risk area" — in fact one of the first jobs for a risk analyst newly assigned to a program is to work with the PM on an agreeable set of definitions and working groundrules. Note also that more specialized terminology is used in health and environmental risk analysis, and these terms are not appropriate for program risk analysis.

Definitions

Risk — The probability of undersirable future consequences of actions (inaction) taken today. Thus, risk has a temporal element, and is a function of both probability and consequence.

Program risk — The probability that the actual cost, time, or performance of a system will fail to match predictions. Also, the degree by which such predictions are missed and the associated consequences.

Potential problem — An identified, but not yet occurring problem that if actualized, will impose unplanned resource demands, rescheduling, and/or degraded performance, quality, or safety margins.

Risk area — A collection of related potential problems. Also, a common source of several potential problems.

Potential problem analysis (risk identification) — Identification of risk areas and the sequence of interrelated potential problems that stem from them. Also can include identification of immediate cost, schedule, and performance impacts of potential problems, recognizing that potential problems may actualize at any one of several levels of severity and that there is a probability associated with each level.

Risk assessment — Using the information from risk identification, and one or more quantitative techniques to synthesize the information, to create an overall assessment of program cost, schedule, or technical risk, and also an assessment of the risk contributed by each risk area. May include ranking risk areas by severity or timing in order to identify a course of action. Risk management — Identifying alternatives, selecting an approach, and taking action in order to reduce risk to levels deemed acceptable by the organization. Action may be directed at risk reduction or in trading one type of risk for another. In some instances, work around plans and/ or contingency budgets are defined as back-up solutions to the selected risk reduction approach.

Probability — The relative frequency of an outcome of a repeatable, observable experiment. Also, a measure between 0 and 1 assigned to each outcome of an experiment based on its relative frequency.

Subjective probability — A measure of the lack of information an organization or an individual has about the actual outcome of some future experiment. Essentially, it is a "degree of belief" measure based on human experience and reasoning, as opposed to a "frequency of occurrence" measure.

Probability encoding — A process whereby the lack of information of an expert is quantified as a subjective probability distribution on a state variable, developed under specific assumptions, in a scientifically correct way, with as much accuracy as is justifiable. Accuracy can be increased by spending more time per encoded variable, or by combining the opinions of several experts.

Random variable — A math variable X mapping the outcomes of an experiment (perhaps non-numerical, such as coin flips resulting in HTH) onto real numbers, for example the number of heads in three consecutive coin tosses.

Probability distribution — A mathematical formula that described how probability is assigned to the real numbers in the range of random variable. The distribution may be described by either a *density* function p(x) or a *cumulative* probability function F(x). F(x) simply cumulates the values of p(y) for all y < x. In the case of specific families of distributions (exponential, beta, normal, etc.), the distribution is completely specified once the values assigned to the *parameters* of the distribution are identified.

III. ENCODING SUBJECTIVE PROBABILITY

Most variables used as inputs to cost, schedule, and performance estimates range over a continuous scale (e.g., weight, time, voltage). Therefore, it is critical that the risk analyst have a process for converting each uncertainty estimate by an expert into an appropriate continuous probability distribution. The key step in this "probability encoding" process is the conversion of several (typically, 3, 4, or 5) numbers elicited from the expert into the parameters of the specific distribution being used. Of course, the choice by the analyst of distribution type (beta, normal, etc.) is a preliminary step to the elicitation of the estimates from the expert.

The process of encoding expert option on uncertainty is a necessary part of any risk assessment. Without it, the only other source of probability information is historical data. Many NASA programs are to build one-of-a-kind systems, hence historical data is scarce and may not be directly

applicable. The risk analyst asks the technical experts with whom he interacts to draw analogies from their experience with similar programs. Thus, risk analysis is more closely related to estimating by analogy than it is to estimating based on a historical data base or physical laws.

The interview between risk analyst and technical expert should consist of the following five steps:

1. Motivating

2. Structuring

3. Conditioning

4. Encoding

5. Verifying.

The first three steps are referred to as pre-encoding, and are performed in order to make the encoding step as accurate and painless (for the expert) as possible. Pre-encoding can be very time consuming the first time that the analyst and expert sit down together. As the expert learns what is expected of him and how his estimates will be used, pre-encoding time can be reduced by a factor of ten — say from 20 minutes to 2 minutes per variable being encoded.

Motivating the expert includes discussing why point estimates of program variables need to be treated probabilistically, why subjective probability is a valid approach, and how his input will be used. Structuring is the analyst's attempt to make the estimating job easier by using units of measure the expert is accustomed to, by using examples, and often by modeling the variable to be encoded. As an example of modeling, a cost variable may be estimated easier if it is broken into fixed and variable costs, or recurring and nonrecurring. A performance variable that is related via an equation or model to several technical variables may require the encoding of the technical uncertainty, then the use of Monte Carlo simulation (to be discussed later) of the model to obtain a probability distribution on performance. Conditioning of an expert eliminates bias, which is a conscious or unconscious discrepancy between the subject's responses and an accurate description of his underlying knowledge. The two most common causes of bias in subjective probability encoding are anchoring (lock in on most likely value and underestimate range of extremes) and unstated assumptions. Anchoring may be avoided by asking for extreme values first, and central values (mode or median) second. Other less common sources are availability (base estimates on most recent or most sensational memories) and coherence (base estimate on how many logical scenarios can be constructed.

Accepted methods of probability encoding will be presented below. As mentioned earlier, the analyst typically selects the distribution type but may seek input from the expert in this selection. The analyst then interviews the expert (questionnaires may also be used, if the expert and the analyst have an established relationship) and via use of the method converts expert opinion into parameters of the distribution. An important final step in the encoding process is *verifying* that the distribution actually matches what the expert believes. Three methods of verification are: (1) Show the expert a graph of the distribution, perhaps at a computer terminal. (2) Encode the cumulative

distribution function for the variable using a different method, specifically the bisection technique for distribution on a finite interval [a,b] and the fractiles technique for distribution on a half-line or the entire real line. Next, compare the cumulative distribution of the encoded variable with this newly generated cumulative curve for agreement and/or discrepancy. (3) Calculate several percentile points (say, 0.1, 0.3, 0.5, 0.7, 0.9) for the encoded distribution and present these to the expert to see if he agrees or disagrees with them.

A. Encoding a Uniform Distribution

The uniform distribution is a two-parameter distribution, the parameters being the left (a) and right (b) endpoint of the interval over which probability is uniformly distributed. A uniform distribution is appropriate for situations where requirements or perhaps physical constraints restrict the range of a variable to fall between two extremes with probability 1.0, but where the probability of any subinterval of length c (c < b-a) is equal to c/(b-a). The appropriate density function, given the expert has identified a and b, is:

$$p(x) = 1/(b-a), x \text{ in } [a,b]$$
,

= 0, otherwise.

B. Encoding a Triangular Distribution (Method 1)

The triangular distribution has been a popular distribution among cost analysts because of its simple form. The three parameters needed to specify a triangular distribution are the endpoints (a and b) and the mode m, which corresponds to the peak of the triangle. Thus, by interviewing the expert and obtaining estimates for m, a, and b, the triangular distribution density function is:

$$p(x) = \frac{2(x-a)}{(b-a)(m-a)}$$
 x in [a,m]

$$= \frac{2(b-x)}{(b-a)(b-m)} \qquad x \text{ in } [m,b]$$

= 0 elsewhere .

If it is desired to calculate the mean and variance of a triangular with parmeters a, b, and m, use:

$$\mu = E(X) = (a+m+b)/3$$

$$\sigma^2 = V(X) = [(b-a)^2) + (m-a) (m-b)]/18$$

C. Encoding a Triangular Distribution (Method 2)

Because engineers sometimes find it difficult to estimate the endpoints (a and b) of the triangular distribution, it may be better to ask for percentile points a' (a < a' < m) and b' (m < b' < b) and probabilities and p such that

$$P(X > b') = s$$

and

$$P(x \le a') = p .$$

Note that s and p can be preselected by the analyst (e.g., s = p = 0.10) or selected arbitrarily by the expert being interviewed (p does not have to equal s). A major drawback of method 2 for triangular distribution encoding is that the following "accelerated Newton Raphson" recursive algorithm must be used to converge on the unknown values of a and b so that then the density function in method 2 is defined. Here h is an estimate of the height of the triangle.

Step 1: Set h = (2/b'-a') as an initial estimate. Step 2: $b = b' + (p/h) + (2b'p/h + p^2/h^2 - 2pm/h)^{1/2}$ Step 3: $a = a' - (s/h) - (s^2/h^2 - 2a's/h + 2sm/h)^{1/2}$ Step 4: $f(h) = (b'-a')h + (p+s-2) + (2b'ph + p^2 - 2pmh)^{1/2} + (s^2 - 2a'sh + 2smh)^{1/2}$ Step 5: $f'(h) = (b'-a') + (b'p-pm)/2b'ph + p^2 - 2pmh)^{1/2} + (sm - a's)/(s^2 - 2a'sh - 2smh)^{1/2}$

Step 6:
$$f'(h) = -(b'p-pm)/(2b'ph+p^2-2pmh)^{3/2} - (sm-a's)/s^2 - 2a'sh+2smh)^{3/2}$$

Step 7:
$$h_{new} = h - f(h)f'(h)/([f'(h)]^2 - f(h)f''(h))$$

Step 8: Set $h = h_{new}$ and return to step 2.

D. Encoding a Beta Distribution

The beta distribution defined on an interval [a,b] has been widely applied in program risk analysis. Although it is more technically complex than the triangular, it offers a wider variety of shapes (Fig. 2) and these shapes are controlled by two "shape parameters" γ and η . Thus, the beta is a four parameter distribution whose density function is fully known if a, b, γ , and η are known.




Figure 2. Some examples of beta distributions.

A four-part questionnaire is used to encode information about a beta distribution, following a technique developed by Stowell at Lockheed-Georgia Company. The expert is asked for best case (lowest, for weight, cost, or schedule) estimate "a," a most likely estimate "m," and a worst case (highest) estimate "b," just as in triangular method 1 above. Also, he is asked to place a confidence level on the most likely ranging from "extremely confident" to "not confident," as shown in Figure 3. Once these four values are known, a normalized modal value x is calculated according to x = (m-a)/(b-a). The normalized end-points are 0 and 1.

Using this x and the confidence level in m, a "look--up" is performed using the matrix in Figure 4 to identify the appropriate shape parameters. Note that the shape parameters γ and η in this matrix range from 1 to 10. These limits are appropriate for program risk analysis because: (1) shape parameters greater than 1 assure distributions with exactly one mode; (2) if parameters greater than 10 are used, the distributions begin to have extremely peaked appearance and practically zero probability assigned to 40 to 60 percent of the range [a,b], contrary to the intent of the expert. Note also that when $\gamma = \eta$, the distribution is symmetric and this occurs when m is selected to be situated roughly at the mid point of a and b.

E. Encoding a Normal Distribution

Although few engineering variables can actually range from $-\infty$ to $+\infty$, the normal distribution is occasionally used in risk analysis. For example, many naturally occurring distributions are known to fit a normal distribution, such as the distribution of height and reach in humans, the




Figure 3. Conversion of questionnaire responses to beta distribution.

DOMAIN OF		I .	SHA	PE PARAM	ETER MATRI	x			
MODAL RELATIVE VALUES PEAK HEIGHT (Confidence Rating for Modal Value)		0.15 ю 0.25	0.25 to 0.35	0.35 to 0.45	0.45 to 0.55	0.55 დ 0. 65	0.65 to 0.75	0.75 to 0.85	0.85 to 1.00
HIGHEST	¥=2	y=3	У=4	γ≖6.5	}≖8	γ≖8	У=8	у=8	γ=8
(Extremely Confident)	η=8	η≔8	ग=8	η = 8	η=8	′η <i>≕</i> 6.5	7 =4	7=3	η=2
HIGHER	У=1.5	<u></u> У=2.25	ү=3	У=4.25	ү=6	у=6	γ=6	¥=6	γ=6
(Very Confident)	N=6	ग=6	7=6	Л=6	ग=6	Л=4.25	η=3	η=2.25	n=1.5
HIGH	Y=1.25	Y=1.75	У=2.25	У=3	Y=4	γ=4	у=4	y=4	γ=4
(Confident)	η=4	η=4	Л=4	ŋ=4	N=4	η=3	η=2.25	η=1.75	η=1.25
LOWER	NA	Y=1.50	¥=1.75	y=2.25	γ=3	γ=3	γ=3	Y=3	NA
(Slightly Confident)	NA	η=3	η=3	n=3	η=3	η=2.25	η=1.75	η=1.50	NA
LOWEST	NA	γ=1.25	γ=1.5	y=1.75	Y=2	γ=2	γ=2	γ=2	NA
(Not Confident)	NA	η=2	η=2	η=2	η=2	η=1.75	7=1.5	η=1.25	NA

Figure 4. Table to identify appropriate beta shape parameters from four-part questionnaire.

distribution of output of many manufacturing processes, etc. Also, the output of a Monte Carlo simulation is typically normal, regardless of the input distribution types and the complexity of the equation simulated. The output of a simulation may be an input to a risk analysis.

The normal distribution is a two parameter distribution, where the parameters are the mean μ and variance σ^2 . μ and σ^2 may be known from history, estimated from experimental sample data, or may be subjective inputs from one expert or perhaps an average of such inputs from several experts. In the case of subjective estimate of μ and σ^2 , it is important to remind the expert of the correspondences:

 $\mu \pm \sigma$ excludes 0.32 probability

 $\mu \pm 2\sigma$ excludes 0.046 probability

 $\mu \pm 3\sigma$ excludes 0.0027 probability

 $\mu \pm 4\sigma$ excludes 0.00008 probability.

F. Encoding a Weibull Distribution

Occasionally an expert can specify a lower bound "a" on a variable, but feels that the upper end of the distribution should have a tail similar to the normal distribution. The appropriate distribution to model this type of uncertainty is the Weibull. This distribution has been used extensively to model time-to-failure for electrical and mechanical components. The expert inputs a modal value "m" as before, but selects a high value "b" with a tail probability T equal to the probability that the actual value will exceed b (Fig. 5). Typically tail probabilities range from 0.05 to 0.20.

The low estimate "a" is one parameter of the Weibull. The other two parameters are a scale parameter $\delta > 0$ and a shape parameter $\beta > 0$. When a = 0 and $\beta = 1$, the Weibull reduces to an exponential distribution with parameter $1/\delta$. The density function is given by:

$$p(x) = \beta/\delta[(x-a)/\delta]^{\beta-1} \exp[-(x-a)/\delta]^{\beta} , \quad x > a ,$$

= 0, otherwise.


The cumulative distribution function has the relatively simple form:

 $F(x) = 1 - \exp[-(x-a)/\delta)^{\beta}$, x > a.

A numerical algorithm is used to converge on the unknown parameters and :

SPECIFY

- LEFT ENDPOINT "A"
- MOST LIKELY VALUE "M"
- A RIGHT-HAND TAIL PROBABILITY "T"
- A T-PERCENTILE POINT "B"



• HANDBOOK CONTAINS A NUMERICAL METHOD TO CONVERGE TO THE SCALE AND SHAPE PARAMETERS OF DISTRIBUTION

Figure 5. Encoding a Weibull distribution.

- Step 1: Compute constants K = - ALOG(T)Z = (b-a)/(m-a)
- Step 2: Set M1 = 1. M2 = 2. FM1 = -K. FM2 = 0.5*Z*Z-K.
- Step 3: If (ABS(M2-M1).LE.EPSILON), (EPSILON = 10^{-5}) Set β = M2 and $1/\delta$ = $(1 - 1/\beta)^*(m - a)^{**}(-\beta)$ else GO to 4.
- Step 4: Reset constants in Step 2 using: M3 = M2 - FM2*(M2 - M1)/(FM2 - FM1) M1 = M2 M2 = M3 FM1 = FM2 FM2 = (1 - 1/M3)*Z**M3-KGO to 3.

IV. QUICK RISK ASSESSMENT METHODS

When a risk analysis must be performed on short notice (within 1 to 2 days), extremely simple models must be used so that the analyst spends most of his limited time interacting with project personnel and collecting data. Dependencies between cost and schedule are time consuming to define and model. Therefore, the four methods presented in this section may be used to quantify risk (due to technical uncertainty) of meeting either a cost estimate, or a schedule milestone, but not both. Also, none of the methods presented here absolutely demand a computer for utilization. Calculations can be done by hand or hand-held calculator, which is an important feature if the analyst is away from his home office. A computer will make the calculations a bit faster, however the real benefit of a computer would be to use a spreadsheet to organize the data and perhaps plot simple graphs.

A. Equi-risk Contour Method

This method is oriented toward graphical depiction of risk and has been useful in capturing assessments of risk associated with several risk areas, provided by a team of technical experts. To illustrate the method, suppose the risk analyst has obtained from the project team a list of risk areas, and a description of one or more potential problems associated with each risk area. Each potential problem must be assessed for its risk, where risk is a function of *both probability* of problem occurrence and *consequence* of the problem given it has occurred. The consequence side of risk assessment has not been emphasized for several reasons: (1) often consequences are obvious; (2) consequences often can be dealt with by the PM internally; and (3) to include consequences in the risk assessment requires that the analyst encode the value system and risk attitudes of the PM. This enters into the specialty called "decision analysis," which will not be discussed.

In the equi-risk contour method, consequence may be measured in terms of "excess cost incurred" fixing a problem, or perhaps time delay or other operational penalty incurred to fix the problem. For example, suppose a problem has several levels of severity and could require anywhere from \$1000 to \$1,000,000 to fix, if it occurs during some specific phase of the program. Further, suppose chances of this problem occurring range from 0 to 0.5, depending on which expert one interviews. The analyst should follow the following steps to quantify this risk:

- 1. Draw a risk assessment graph with consequence (cost) on one axis and probability of occurrence on the other as in Figure 6.
- 2. Get the experts to agree on equi-risk contours and regions. The contours separate regions of different risk from each other. Typically three or four regions are specified: high risk, medium risk, low risk, and negligible risk. For example, if an expected loss of less than \$100 is considered negligible risk by the team of experts (or by the project manager), then connect the points on the graph where (probability)×(consequence) = \$100 to form the contour separating negligible from low risk, as in Figure 6.




Figure 6. Plotting expert assessments of risk on to a risk assessment graph.

3. Ask the experts, either separately or through a group interaction technique, to rate each potential problem as to its probability and consequence. The results may then be plotted either as points or as risk regions. Once these data are displayed graphically (Fig. 6) it is easy to draw conclusions about expert agreement (disagreement), relative risk of one potential problem versus another, overall significance of one risk area relative to another, and so on.

In summary, this technique is basic, easy-to-use, and focuses on information collection, group consensus, and graphical interpretation of risk. It is very well-suited to management briefings and should not be discarded simply because no high-level mathematics is involved. This technique is easily adapted to the situation at hand, be it program risk, manufacturing risk, mission operations risk, etc. The analyst is able to adapt the definitions and scaling of probability and consequence to match the situation. The definitions should be agreed to in advance by the experts who will be providing the assessments.

B. U.S. Army Risk Factor Method (RFM)

The method presented here is the simplest, but most subjective, of three methods developed in the mid-1970s by the U.S. Army and its contractors to perform program risk analysis. The other two methods, Probabilistic Event Analysis and the Probabilistic Network Model, will be discussed elsewhere. Each method permits a PM to develop a "Total Risk Assessing Cost Estimate (TRACE)" for use in RDT&E programming and budgeting. This concept emphasizes the allocation of funds to offset the effects of cost growth resulting from the occurrence of events that could not be programmed because of the lack of certainty that they would materialize. The concept recognizes that all funding demands arising during a development effort cannot be explicitly identified in advance, however, it postulates that an aggregate of these demands can be predicted statistically and that this aggregate should be included in program and budget requests.

The TRACE for a program is a specific point cost estimate, selected from within a range of potential costs for a material development program, defined to be the sum of two costs:

- 1. The cost of specifically programmed activities. This cost corresponds to the RTD&E portion of the Baseline Cost Estimate (BCE).
- 2. An additional amount sufficient to offset the adverse cost impact of additional, unplanned activities likely to require funding but not programmed/budgeted.

The amount included in cost component 2 (called the TRACE Deferral) should not be interpreted as funding for *all* possible contingencies. Rather, it is based on PM judgment assisted by a formal, quantitative risk analysis to estimate (if possible) a probability distribution on the additional cost. The PM then applies his value system to decide if 50, 70, or 90 percent confidence of no cost overrun is acceptable risk.

Potential problems included in the TRACE Deferral assessment include the following (a more extensive list of potential problems in RTD&E programs is included in Appendix 1):

- 1. Technical design changes to correct deficiencies or to accommodate nominal revisions in component performance.
- 2. Rescheduling to work around technical problems and nominal budgetary limitations.
- 3. Additional testing to verify design corrections.
- 4. Additional hardware to support design modifications.
- 5. Schedule slippages caused by late delivery of components or materials.
- 6. Non-negligent human error.
- 7. Program termination.

Note that requirements changes and effects of inflation are not included in the TRACE. The steps and an example of the Risk Factor Method (RFM) are now given. Both RFM and Probabilistic Event Analysis (PEA) are oriented toward the WBS elements of a program. RFM subjectively determines a risk factor for each WBS element where uncertainty exists and multiplies the associated cost by this factor to get an element of the cost risk. PEA goes into more detail on the potential problems, assessing what the problem will cost for an element as well as the probability of the problem impacting other elements, and the associated costs.

The steps to employ in using the RFM are:

- 1. Prepare the engineering cost estimate for each element as defined by the WBS.
- 2. Compute a risk factor for each element in the WBS. This factor would include cost increases from two areas:
 - (a) Cost increases which are due to the uncertainty in the individual element.
 - (b) Cost increases which are due to external sources such as design changes resulting from problems with other elements.
- 3. Multiply the risk factor from step 2 by the engineering cost estimate from step 1 for each element in the WBS. These new figures represent the revised estimate for each component. The sum of these revised estimates is the TRACE.
- 4. Determine the TRACE for each year of the project. This is accomplished by multiplying the risk factor by each element's portion of the BCE which is budgeted for each year of the program.

RFM Example Problem

Assume that a major hardware system is to undergo a modernization program. It is also assumed that this program will not involve any major advances in the state-of-the-art and little interaction is anticipated between the various program elements. Therefore, the RFM is applicable.

- 1. The BCE is prepared for each element of the WBS as shown in column a, Table 1.
- 2. Next, a risk factor is developed for each element of the WBS. The risk factor is a composite factor used to account for potential increases in element cost due to both internal and external effects caused by design changes as well as those costs of broader origin (e.g., modest work delays, delays in funding or obtaining parts) that can affect the cost of even the best managed programs. These factors could have been developed from historical data on similar systems or from subjective data.

WBS Element	a BCE	b Risk Factor	$c = (a \times b)$ TRACE
Component Development	100	1.10	110
Integration and Assembly	20	1.25	25
System Test and Evaluation	25	1.20	30
Total	145	N/A	165

TABLE 1. TRACE TABULATION (Thousands of Dollars)

- 3. The TRACE is now determined for the project by the multiplication of columns a and b. The total of column c is the total TRACE.
- 4. The only remaining step is the allocation of \$20,000 in TRACE deferral (i.e., the difference between the TRACE and the BCE) to each year of the project. To accomplish this, the risk factor in column b of Table 1 is multiplied by the yearly expenditure of the BCE for each element within the WBS. The results are shown in Table 2.

	Ye	ear 1	Ye	ear 2	Ye	ear 3	Ye	ear 4
WBS Element	BCE	Trace	BCE	Trace	BCE	Trace	BCE	Trace
Component Development	50	55	30	33	20	22	100	110
Integration and Assembly	0	0	8	10	12	15	20	25
System Test and Evaluation	0	0	10	12	15	18	25	30
Total	50	55	48	55	47	55	145	165

TABLE 2. YEARLY ALLOCATION OF RISK BY PROJECT YEAR (Thousands of Dollars)

Advantage of RFM

- 1. The analysis does not require a high analytical skill level.
- 2. The analysis can be performed quickly and inexpensively in comparison to computer modeling.
- 3. The analysis can be easily understood since complicated interrelations are avoided.
- 4. The quality of the analysis can be easily evaluated by management due to the openness and simplicity of the analysis.

Disadvantages of RFM

- 1. The most serious difficulty would appear to be the determination of the risk factors. Because of the apparent simplicity of the approach, there might be a tendency to use the risk factor as simply a "fudge factor." To handle the risk factor in such a manner would not add to the credibility of the cost estimate. In addition, the risk factor is implicitly assumed to be constant for each element throughout the duration of the project.
- 2. This type of analysis does not fully address the interrelationships between program elements; nor does the analysis address savings from the early completion of the program activities. These omissions adversely affect the quality of TRACE deferral determination and the allocation of the monies by fiscal year. This disadvantage varies with each project. It is more pronounced for the larger, more complicated systems.
- 3. There is no indication of the total program risk. For example, in the networking approach, the TRACE is selected based upon a desired confidence level of successful completion.
- 4. The TRACE computed by this method uses the BCE as a basis and is subject to the same bias as the BCE.

C. U.S. Army Probabilistic Event Analysis (PEA) Method

One of the difficulties in determining the risk factor in the Risk Factor Method is the interaction between program elements which can develop when one segment of a project gets into trouble. The TRACE PEA provides a method of accounting for overruns due to both the individual item and the external factors. Two types of problems are addressed for each element: a Type A problem which has a cost impact on a particular element alone and a Type B problem, which has cost schedule impact to the total project, excluding the Type A cost to the particular element. In describing this approach, reference is made to Figure 7. The following procedure is used:

- 1. The project should be broken down into WBS elements and critical milestones (column 1).
- 2. Estimate the point probability [P(A)] of a problem occurring in an element and causing an overrun in the element (column 2).
- 3. Assess the cost impact of a Type A problem in the particular element (column 3).
- 4. Given that a Type A problem occurs, estimate the probability [P(B/A)] of a cost impact on the remainder of the project (column 4).
- 5. Find the unconditional probability of a Type B problem P(B) by multiplying column 2 by column 4 (column 5).
- 6. Assess the Type B cost and schedule impact upon the project (column 6).

Program	Prob. of	Cost Impact	Prob. of		Cost/Schedule	Date of Imp		Expected	Adjuste
lements	Occurrence	to Element/	Occurren		Impact to Other	Calendar	FY	Loss	Expecte
1 Cilicated	P(A)	Milestone	P(B/A) 1		Program Elements	Date			Loss
]	2	TYPE A 3	4	5	TYPE B	1	8	9	
/ehicle									
L. Armor	. 20	\$3.OM				4/78	78	\$.6M	\$.8M
2. Suspension	. 60	\$.4M	1.0	. 60	\$1m, 2HN+	6/78	78	\$.84M	\$1.12
3. Tracks	.25	\$.8M				6/78	78	\$.2M	\$.27
4. Power Train	. 60	\$1.5M	. 75	. 45	\$4H, 2HN*	9/78	78	\$2.7M	\$3.6M
5. Engine	. 20	\$.5H	1.0	. 20	\$.5M, 1MN, Engine Qualifica- tion	9/78	78	\$.2M	\$.27
6. Integration	. 75	\$.2M	1.0	. 75	\$2H, 2HN*	11/78	79	\$1.65M	\$2.2M
Program Milestones	L								
7. Initiate Acceptance Testing	. 70	0.0	1.0	. 70	\$6H, 3 MN*	2/79	79	\$4.2M	\$5.6M
8. OSD Review	. 60	0.0	1.0	. 60	\$2.5M, 1MN*	7/79	79	\$1.5M	\$2M
9. DS ARC	. 30	0.0	1.0	. 30	\$4M, 2MN*	10/79	80	\$1.2M	\$1.6M
*Total Program Sci		I	1l		L	Totals	•	\$13.09M	\$17.46

Figure 7. Probabilistic event analysis example.

- 7. Predict the calendar time (column 7) and the fiscal year (FY) in which the problem would occur (column 8).
- 8. Calculate the expected loss for each element by adding the product of columns 2 and 3 to the project of columns 5 and 6 (column 9).
- 9. Calculate the adjusted expected loss (AEL) for each element. The AEL is a managerial adjustment factor to account for the fact that the PM will want to budget the full amount if it is felt that a problem and cost impact is virtually certain. For this example, the PM wants to fully fund for each element when the probability of cost impact is 0.75 or higher. To obtain the AEL, divide the expected loss (column 9) by the AEL constant, 0.75 (column 10).
- 10. Determine the total TRACE deferral by adding the AELs for all elements and milestones. Refer to Figure 8 to allocate the total TRACE deferral by FY. The objective is to program the TRACE deferral for the FY in which it will be needed.
- 11. Determine the expected schedule slippage (column 3, Fig. 8) for each element by multiplying the probability of occurrence P(B) (column 5, Fig. 7) by the schedule impact (column 6, Fig. 7).
- 12. Determine the expected schedule slippage prior to each nth element (column 4, Fig. 8) by totaling the expected slippage in the previous n-1 elements in column 3.
- 13. Add column 4 to column 2 to find the probabilistic date of impact (column 5, Fig. 8). Fractional months are rounded down to minimize the impact of errors.

Program	Date of	Expected	Expected Slippage	Probabilistic	FY	AEL	
Elements	Impact	Slippage	Prior to Given	Date of Impact			TRACE
	(Calendar		Element (Months)	(Calendar Date		1 .	Deferral
	1 Date) 2	3	4	5	6	7	
					1		
Vehicle							
l. Armor	4/78	0.0	0.0	4/78	78	\$0.8M	F
2. Suspension	6/78	1.2	0.0	4/78	78	1.12M	> \$2.19M
3. Tracks	6/78	0.0	1.2	7/78	78	0.27M	- 1
4. Power Train	9/78	0.9	1.2	10/78	79	3.6M	
5. Engine	9/78	0.0	2.1	11/78	.79	0.27M	F
6. Integration	11/78	1.5	2.1	1/79	79	2.2M	> \$11.67M
							9
Program Milestones							
7. Initiate Acceptance Testing	2/79	2.1	3.6	5/79	79	5.6M	
8. OSD Review	7/79	0.6	5.7	12/79	80	2.01	F
9. DSARC	10/79	0.6	6.3	4/80	80	1.6M	> \$3.6M

Figure 8. TRACE deferral allocation.

- 14. Determine the FY in which the probabilistic date of impact occurs (column 6, Fig. 8).
- 15. Allocate the TRACE deferral to the appropriate FY.

Advantages of PEA

While this technique is more involved than the Risk Factor Method, it is still rather easy to use. The model addresses the interaction between elements and thus should give better results than the Risk Factor Method.

Disadvantges of PEA

- 1. The technique is highly dependent upon the skill of the analyst to identify and account for various interdependencies and is sensitive to errors in subestimates.
- 2. There is no indication of the program risk at the selected level of the TRACE.
- 3. The TRACE computed uses the BCE as a basis and is subject to the same bias as the BCE.

D. Analytical Technique for Cost Risk Assessment

An entirely different approach to cost risk assessment than the two above is presented in this section. Rather than working with the WBS, this method is based on the Cost Breakdown Structure (CBS) and assumes a collection of parametric estimating relationships is used to generate the RDT&E cost estimate. This technique is referred to as "analytic" because no Monte Carlo simulation is needed — the technique depends on statistical properties of cost estimating relationships (CERs) and sums of random variables (RVs).

Assume that the total cost C upon which a probability distribution is sought may be written as a sum of element costs

$$C = \sum_{i=1}^{n} Y_i$$

Furthermore, assume each of these Y has a cost estimating relationship of the form

 $Y = AX^B$

where A and B were derived by linear regression using the equation

 $\ln Y = \ln A + B \log X$

and, furthermore, a standard error (SE) value is available for the relationship.

The basic precedure is presented then variations are discussed. The steps in the procedure are as follows:

- Step 1. Obtain an estimate of the mean μ_x and variance σ_x for each independent variable X for which there exists uncertainty. The estimates of these parameters may be obtained directly from historical data or an expert, or they may be obtained indirectly by first encoding the distribution on X and then using well-known formulas to calculate the mean and variance.
- Step 2. Estimate the mean variance of each cost element Y by using:

 $\mu_y \equiv A \mu_x^B$

$$\sigma_{y}^{2} = SE^{2} + \frac{A^{2}}{4} + [(\mu_{x} + \sigma_{x})^{B} - (\mu_{x} - \sigma_{x})^{B}]^{2}$$

Step 3. Assuming the cost elements Yi are stochastically independent, then calculate the mean cost μ_c and the variance in cost σ_c^2 using:

$$\mu_{c} = \sum_{i=1}^{n} \mu Y_{i}$$
$$\sigma_{c}^{2} = \sum_{i=1}^{n} \sigma_{Y_{i}^{2}}$$

Step 4. By the Central Limit Theorem, the random variable C is approximately normal. Therefore, plot the cost distribution on C and/or calculate cost percentiles assuming C is normal with mean and variance as above.

Variation 1. Cost elements are not independent. The recommended approach is to recalculate the variance of C, but this time assume linear dependence (perfect correlation) among each pair of cost elements Y_i and Y_j . The appropriate formula to compute the variance in C under this (extreme) condition is simply:

$$\sigma_c^2 = \left(\sum_{i=1}^n \sigma_{Y_i}\right)^2$$

To see that this unusual-looking formula is valid, let $Z = Y_1 + Y_2$. Then

 $\sigma_z^2 = \sigma_{Y_1}^2 + \sigma_{Y_2}^2 + 2 \left[E(Y_1 Y_2) - E(Y_1) E(Y_2) \right] \quad .$

Recall that if the correlation between Y_1 and Y_2 is 1, $E(Y_1Y_2)-E(Y_1)E(Y_2) = \sigma_{Y_1} \sigma_{Y_2}$. Thus

$$\sigma_z^2 = \sigma_{Y_1}^2 + \sigma_{Y_2}^2 + 2 \sigma_{Y_1} \sigma_{Y_2}^2 = (\sigma_{Y_1} + \sigma_{Y_2})^2$$

If the risk analyst is uncertain about the nature of the correlation among the cost elements, calculating this second estimate of the variance of C gives him the opportunity to plot a second cost distribution, again having μ_c but with this larger variance than the independent case. It can be

stated to management that the cost risk falls between these two extremes. A more precise location of the cost risk curve involves a correlation matrix (see Variation 3 below).

Variation 2. CERs contain a multiplicative complexity factor C_i , which is itself a random variable and therefore a source of uncertainty in Y_i . In this case, the only change in the four-step procedure involves Step 2, calculation of the mean and variance of Y.

One has $Y_i = C_i A_i X^B i$. The mean of Y_i is easy because

$$E(Y_i) = C_i E(A_i X^{Bi}) = C_i A_i E(X_i)^{Bi}$$

Assuming (for each i) that C and X are stochastically independent,

$$Var(Y) = Var(C)E^{2} (AX^{B}) + E^{2}(C) Var(AX^{B}) + Var(C) Var(AX^{B})$$

(reverting to μ and σ notation) = $\sigma_c^2 A \mu_x^B$

$$+ (\mu_c^2 + \sigma_c^2) (SE^2 + A^2/4 + [(\mu_x + \sigma_x)^B - (\mu_x - \sigma_x)^B]^2).$$

Variation 3. Cost elements not independent but the correlation matrix is known. If the correlation matrix of the Y_i variables is known, then the exact value of variance of C can be found using the following formula:

$$Var(C) = \sum_{i=1}^{n} Var(Y_i) + 2\sum_{i=1}^{n-1} \sum_{j=i+1}^{n} Cov(Y_i, Y_j)$$

where

$$\operatorname{Cov}(\mathbf{Y}_{i},\mathbf{Y}_{j}) = \sigma_{\mathbf{Y}^{i}\mathbf{Y}^{j}}/\sigma_{\mathbf{Y}^{i}}\sigma_{\mathbf{Y}^{j}}$$

This issue of where the correlation coefficients $\sigma_{Y'Y'}$ come from may be resolved in two ways. First, if the data base contains historical data on each Y_i (actual) as it occurred on programs A, B, C, etc., then any statistical package will permit calculation of the matrix of correlations. The other alternative, used only if data is not available, is for the project personnel (not the analyst) to estimate the correlations among costs that can be expected for the program under analysis.

E. Analytical Technique for Schedule Risk Assessment

The Program Evaluation and Review Technique (PERT) was developed by the Navy for the Polaris missile program in 1958 and was used in planning and evaluation of schedule uncertainty. Like the better known Critical Path Method (CPM), PERT utilizes a simple network model of a project to represent the precedence relationships among activities to complete the project. Network structures are clearly a better analytical framework for schedule analysis than the traditional bar (Gantt) chart, which most engineers use in their planning. The PERT/CPM network is simple in its node logic. Only one type of node is permitted in the body of the network: one that actuates only when all activities feeding in are completed, and once actuated all output activities start simultaneously. Furthermore, only one start node and one terminal node are permitted. Also, no looping back to repeat an activity is permitted, in fact, no probabilistic branching may be modeled.

Although PERT has many limitations (see Bibliography F), it is acceptable for a quick look at schedule risk on a development project — especially one where there is clearly one critical path and no "near critical" paths. Here is the PERT procedure:

Step 1. Obtain three time estimates on each activity with uncertain duration:

a = extremely optimistic time to complete
m = most likely time to complete
b = extremely pessimistic time to complete

These time estimates assume resources are available to complete the activity, even if its duration extends beyond the planned time (m), but that no effort to accelerate the activity is being made.

Step 2. Calculate a mean and variance in activity duration for each activity in the network using the traditional formulas:

 $\mu = 1/6 (a+b+4m)$

These formulas assume activity time is beta distributed on [a,b], although they have been shown to be quite inaccurate as estimators of the true mean and variance. A better method is presented in Variation 1, below.

Step 3. Using the mean completion time for each activity as input, apply the critical path algorithm (see any operations research text) to identify the project critical path. This path is the longest path from project start to finish.

 $[\]sigma^2 = (b-a/6)^2$

- Step 4. Calculate the mean project completion time by summing the mean times for activities along the critical path. Calculate the variance in project completion time by summing the variances of the activities along the critical path. This variance calculation makes the critical assumptions that: (1) the activities on the critical path are independent; and (2) the variance along any near-critical path is less than the variance along the critical path. Both of these assumptions are typically doubtful for projects of the complexity as those performed by NASA.
- Step 5. According to the Central Limit Theorem, the project completion time will be approximately normal and therefore a project time distribution may be plotted, and percentile points may be calculated using the standard procedures for normal distributions:

Variance 1. In Step 2, rather than asking for the endpoints (a and b) of the hypothesized beta distribution on activity time, ask instead for the 0.10 and 0.90 percentile points. Then use the formulas due to Keefer (1981):

$$\mu 0.16m + 0.42[X(0.1) + X(0.9)]$$

 $\sigma^2 = \frac{X(0.9) - X(0.1)}{2.65}^2$

These formulas have been proven to significantly outperform the classical PERT formulas.

V. STANDARD RISK ASSESSMENT METHODS

The methods presented in this section are referred to as "standard" because they are widely used in government and the aerospace industry. Two of the four methods presented have been in use in Program Planning at NASA-MSFC since 1978. The methods all utilize Monte Carlo simulation and therefore at least a microcomputer is needed, however they are not as sophisticated as the methods given in Section VI which require a specialized simulation package. Also, the methods are considered standard in that they require *one to two weeks* to apply (includes data collection, model runs, and interpretation of output) and this seems to be the amount of time typically allocated to conduct risk analysis for small programs such as aircraft mods, new shuttle payloads, etc. Of course large scale programs, such as a new fighter aircraft or the Space Station project, are of such complexity and dollar value that several months to a year should be devoted to each iteration of the risk analysis — and these may go on for several years. Finally, it is still true that the standard practice in industry and government is to separately perform cost risk assessment, schedule risk assessment, and technical risk assessment. The methods presented here are therefore not integrated methods, which are discussed in Section VI.

The use of the Monte Carlo method (Fig. 9) to conduct a risk assessment is sometimes referred to as "uncertainty analysis." As can be seen in the figure, a predictive equation or model




Figure 9. Monte Carlo uncertainty analysis.

uses input variables that have been determined to be uncertain (random). A probability distribution on each of these random inputs is determined via methods as in Section III, or based on history. A random number generator is used to sample each of the distributions, and then an output of the model is calculated and this number is referred to as a "pass" through the simulation. A number (typically 100 to 300) of passes are made, thereby creating a sample on the output variables; the combined effect of the uncertainty in all the inputs is measured by the mean and variance of the output variable. Organizations typically have developed a general purpose Monte Carlo simulation program that accepts subjective probability distributions (often as they are encoded in interviews), other constants, and uses the model under study (e.g., a CER or entire cost model) as a subroutine. For example, Lockheed-Georgia has a Monte Carlo Simulator called QUALM (Quantitative Uncertainty Analysis Model); NASA-MSFC has SAM (Stochastic Aggregation Model). Both of these models were developed in the 1980-81 timeframe.

Before using Monte Carlo methods in conjunction with any model (e.g., a cost model, an aircraft performance model), it is critical that the analyst *calibrate* the model. This calibration process can be very time consuming and tedious, but it is necessary if the risk analysis outputs are to be valid. The calibration process consists of:

- 1. Remove any contingency figures from the baseline estimate being used by the project.
- 2. Using the "most likely" values for each input variable, verify that the model produces the baseline estimate as output. If not, determine if a data entry error has been made.
- 3. Using either a multiplicative or additive constant, calibrate the offending equations so that baseline inputs produce baseline outputs.

A. Simulation of Critical Path

This method, used by PP02 at NASA-MSFC, is a modification to the PERT approach presented in Section IVE. Rather than analytically adding means and variances of activities along the critical path, this method convolutes the sequence of activity time distributions by means of Monte Carlo simulation. The critical path must be identified prior to the simulation, using either most-likely times on each activity or mean times on each activity as the input to the critical path algorithm. Two advantages of simulating the critical path are:

- 1. The encoding of time uncertainty on each activity is not restricted to the standard PERT 3-point estimate. Any type of distribution may be used as long as:
 - a. A method to calculate the parameters from the expert's input exists.
 - b. The simulation program to be used has a subroutine to generate random variates from distributions of the type selected.
- 2. Simulation may pick up patterns of skewness in the input distribution and reflect these in the shape of the output histogram the distribution on project completion time may be somewhat non-normal.

The specific details of this method are:

- Step 1. Identify the project critical path.
- Step 2. For each activity on the critical path, obtain an estimate of the uncertainty in activity duration using one of the methods of Section III.
- Step 3. Input each of these distributions to a Monte Carlo simulation program and simulate the equation $Y = \sum X_i$, where X_i is the random variable of time to complete activity i.
- Step 4. Analyze the output of the simulation (a sample on Y).

Although this method saves time in that probability information is needed only for critical activities, it has several disadvantages and is therefore recommended only for panic situations. First, it assumes a single, known critical path that is determined based on input most likely times. In fact, most projects have multiple critical or near-critical paths. Furthermore, this method (like PERT) completely neglects the variances of near-critical paths, even though these may be larger than the variance along the critical path. Network simulation (presented next) is recommended to determine schedule uncertainty.

B. Simulation of Project Network

A network is the natural structure to graphically represent a project, where arcs represent activities (consume time, consume resources, generate performance), nodes represent junctures of activities and starting points for other activities, and paths represent sequences of activities to get from one project milestone to another. The way in which the network's arcs and nodes are connected represents project flow. PERT/CPM networks have a simple "node logic," and this logic applies without exception to each node: all activities arriving at a node must complete before the node is activated (milestone achieved) and all activities leaving the node are simultaneously initiated. More complex node logic is permitted the network-based simulation packages such as GERT, VERT, and RISNET. For instance, each of these permits probabilistic branching on the output side of a node, i.e., only one of several leaving arcs is activated and which one is activated on a given pass through the project is controlled by a discrete probability distribution on the leaving arcs. Refer to the documentation for the specific package, or see the excellent 30-page discussion by N. Whatley in the *Cost Estimator's Reference Manual*. These packages are discussed in Chapter VI.

Previous discussions of networks have assumed only time was modeled by the arc. Advanced network analysis also permits cost distributions to be specified for each activity, as well as cost dependencies with time. One of the network packages, VERT, has the capability to model performance generated by each activity. In this package, if a performance variable can be expressed as a mathematical function of other technical variables generated earlier in the project, then performance generated will be calculated as the simulation passes through that arc. Performance generated may also be represented as a probabilistic branch, representing the various outcomes of some activity. These performance variables are also available as inputs to cost relationships later in the run.

Integrated cost/schedule/performance risk analysis will be discussed in Section VI. This section refocusses on a network model of the project schedule. Various types of node logic may be embedded in the model, but a majority of the nodes are typically of the PERT/CPM type "AND-ALL." Note that modeling all nodes in this way is a very poor choice for an R&D project. PERT/ CPM networks have no way to model the possibility that an activity will fail, that only one of two alternatives will be chosen, that as soon as success is achieved in one of several competing alternatives, the project will move on, etc.

Interviewing technical experts and managers to define node logic is a time-consuming, but necessary part of network analysis. Establishing activity interrelationships and node logic has the beneficial effect of forcing: (1) better project definition; (2) recognition and acceptance of activity responsibility; (3) better overall planning and information for briefing higher authority.

Whatever the node-logic, the process of network simulation (time uncertainty only) uses the following steps:

- Step 1. Obtain assessments of time uncertainty on each activity in the network. Some organizations stick to one distribution type (e.g., beta, triangular) while others permit any distribution within the capabilities of the network simulation package being used. Also, if there are probabilistic branches in the network, each of these must have a discrete probability distribution encoded, and input to the simulation.
- Step 2. Input distribution types and parameters.

- Step 3. Run the simulation. Each pass through the network generates a point observation on project time. The collection of observed times constitutes a sample on project time.
- Step 4. Analyze the sample in Step 3 to determine characteristics of the project time distribution.

Network simulation therefore differs significantly from critical path simulation in that the entire network is involved — all the project logic, and all the uncertainty information plays a role in generating the sample on project completion time. Much more confidence can be put in network simulation results than in either PERT or critical path simulation.

Another significant feature of VERT and RISNET is that these packages automatically store and summarize information on "criticality." Recall that in CPM/PERT there was one critical path. In network simulation, after each pass in the simulation, one can look back and identify which path was critical. By keeping track of these critical paths, both VERT and RISNET tell the analyst:

- 1. How frequently did an activity appear on the critical path? For example, 0.50, 0.70, 0.90, 0.99. Activities that appear with high frequency are the "most critical" and should be managed closely, and should receive first consideration for contingency funds to avoid delays in the real project.
- 2. How frequently did a path serve as the critical path?

NASA-MSFC has the ARTEMIS submodule "Probabilistic Analysis of Networks" (PAN) available on certain Hewlett-Packard computers. PAN assumes a PERT/CPM type network, and uncertainty distributions on activity time are simulted using Monte Carlo techniques. Time distributions may take one of four forms: point, uniform, triangular, and normal. While PAN is schedule oriented, cost relationships to schedule duration may be modeled using the mathematical options available in the ARTEMIS system. PAN also produces an activity criticality index, as discussed above. PAN has a relational data base that can be used to integrate input and output data into other ARTEMIS programs. However, use of ARTEMIS requires more computer sophistication than critical path simulation, or any of the techniques of Section IV.

C. Simulation of Performance Estimating Model

In the above, it was discussed how "performance generated" could be included in a network simulation. More often, estimates of performance uncertainty are generated completely independent of cost or schedule considerations. This performance risk analysis is more closely related to the sensitivity studies performed in conceptual and preliminary design than it is to project planning and control. Although the method for a single performance equation is illustrated below, it is easy to see that any predictive model for which there is uncertainty on inputs could be linked to a Monte Carlo simulator, and that probability information on the model outputs (estimates) could be generated.

Consider the case of calculating the range of a strategic airlifter, flying at cruise altitude, with a given payload. The well-known Breguet range equation (Fig. 10) is used as the model to be simulated. The equation was calibrated by means of a multiplicative constant so that when nominal




Figure 10. Uncertainty in aircraft range generated by Monte Carlo simulation.

values for independent varibles are input, the nominal design range of the aircraft was output. A specific aircraft configuration was of course defined, and its range had been predicted by means of a sophisticated performance routine. This in no way precluded use of the simple range equation as a "sensitivity relationship" to be used for purposes of risk assessment.

The four beta distributions shown in Figure 11 were elicited from respective experts serving on the design team. The weights engineer estimated weight empty (WE), the propulsion engineer estimated cruise specific fuel consumption (SFC), and so on. Note that no one individual had the knowledge to answer the question: "What's the uncertainty in this aircraft's range?" Inputting the parameters of these distributions and simulating the calculation of aircraft range led quickly to a histogram on range. These data were shown to be normally distributed, a sample mean and variance were calculated, and a smoothed distribution was fit as shown in Figure 10. Although the range scale has been removed, the requirement was set at 2400 NM and there was a 95 percent chance of meeting or exceeding this requirement. The mean range of this paper aircraft was 2550 NM. Thus, uncertainty information on performance variables can be generated easily via Monte Carlo methods.

With careful calibration of the model and valid input distributions, this approach provides useful information to the chief design engineer and PM on the range of possible performance outcomes due to technical uncertainty. Note that technical uncertainty is largely a function of technology-level, and the engineers providing the subjective probability estimates on inputs were quite




Figure 11. Beta distributions on the variables upon which range is dependent.

aware of the technology levels on the specific configuration under study. Performance uncertainty curves such as in Figure 10 are extremely useful ways to compare competing design configurations, or the same configuration with different levels of technology.

D. Simulation of Cost Estimating Model

An analytical approach to cost risk assessment was presented in Section IVD. The simulation-based method presented here is used most often in cost risk assessment. Although some organizations simulate to assess strictly the impacts of uncertainty in inputs to the cost model, the approach that considers both input uncertainties and statistics-based uncertainties in the CERs themselves is presented. Cost models for system life-cycle-cost have been linked to Monte Carlo simulators. However, it is more common to find organizations (NASA-MSFC) that simulate to get at a probability distribution on RDT&E cost for a proposed project. The specific set of uncertainties that RDT&E cost risk assessment addresses are:

- Design uncertainty (via CER input parameters).
- Complexity factor uncertainty.
- CER statistical uncertainties (confidence band in predicted cost expands as the input value deviates from the center of the data base).

The steps in the process to build up a sample on a cost element Y_i are:

Step 1. Obtain a probability distribution on the CER parameter X_i and the complexity factor C_i . Steps 2 through 5 apply to each simulation pass.

- Step 2. Sample the distribution on X_i to get a value. Calculate the corresponding point estimate of cost using $A_i X_i^{B} i$.
- Step 3. Use the point estimate of cost (actually, this estimates mean cost at X_i), as a mean value, and a variance calculated by $SE^2 \sqrt{X_i(X'X)^{-1}X_i}$ where X is a matrix made up of a column of 1s, a column of historical X values. Sample this distribution under the assumption of normality and record the resulting cost.
- Step 4. Sample the complexity factor distribution and multiply the result with the cost in Step 3. This is recorded as the value of cost element Y_i for the pass.
- Step 5. Record the cost elements Y_i for the given pass. Assuming these elements are independent, sum them to get the estimate of total cost for the pass.

These steps are illustrated in Figure 12. Dependence among cost elements can be built into the model as described in Section IVD.

NASA-MSFC Cost Risk Model History

Cost risk assessment has been performed at NASA-MSFC since 1978 using a series of computerized risk models:

1978: NASA Headquarters (Econ, Inc.) Risk Model

- 1980-81: MSFC Risk Model (Spartan, Inc.) Stochastic Aggregation Model (SAM) UNIVAC 1108, written in FORTRAN.
- 1982: MSFC Risk Model (Revision B) Revised SAM Apple II Plus, written in BASIC.

1984-: MSFC Risk Model (Revision C)

Current: Some Sam Logic Retained, Triangular Method 2 to encode input probability, LOTUS 1-2-3 based on IBM PC/AT.

NASA-MSFC Cost Risk Application History

Date	Project
5-79	Science and Applications Space Platform (SASP)
5-79	Materials Equipment Carrier (MEC)




Figure 12. Monte Carlo cost risk assessment.

11-79	Atmospheric Cloud Physics Lab (ACPL)
12-80	Centaur
5-81	Solar Electric Propulsion Stage (SEPS)
5-81	Tethered Satellite System (TSS)
5-81	Gravity Probe-B (GP-B)
7-81	Power System Platform (PSP)
9-81	Acquisition Tracking and Pointing (ATP)
1-82	Gravity Probe-B (GP-B)
2-82	Gravity Probe-B (GP-B)
12-82	Transfer Orbit Stage (TOS)
3-82	Tethered Satellite System (TSS)
6-83	Teleoperator Maneuvering System (TMS)
4-85	Aeroassist Flight Experiment (AFE)

E. Stochastic Aggregation Model (SAM)

Although SAM is no longer available on NASA-MSFC mainframes, the model is presented here for three reasons:

- 1. It is a good example of how to build a comprehensive cost risk assessment simulation program.
- 2. It is well documented (a Description and User's Manual are available from Bill Ferguson) and it could easily be adapted to a microcomputer.
- 3. Some of the SAM logic is employed in the current LOTUS-based procedure, for which limited documentation exists.

SAM is a Monte Carlo simulation program designed to help the cost analyst quantify the uncertainty associated with a parametric cost estimate. The areas of cost risk which SAM will evaluate are (1) cost estimating relationship (CER) independent variable uncertainty, (2) complexity factor uncertainty, and (3) CER statistical uncertainty.

The input required by SAM is certain statistical data on the three areas of cost risk; output is a cost versus probability S-curve table which gives project cost as a function of the probability that the project can be completed for that cost or less. The output can be plotted as an S-curve with cost on the X-axis and probability or confidence on the Y-axis.

SAM works by randomly sampling probability distributions provided by the user concerning the three areas of cost risk and using the resulting values to "cost the project out" several hundred times. By so doing SAM builds up the necessary statistical frequency data base to output the S-curve on what the expectations are regarding project cost.

Here is what SAM requires for each cost line item on the SAM Input Form:

Independent Variable X1 (e.g., Weight, Power, etc.)

SAM wants to know a ± 1 sigma (~70 percent) confidence range on what the value of the independent variable might be. The most likely value (ML) should generally be the baseline value used in the CER estimate (but see the additional discussion on this point below). The low (LO) and high (HI) values should represent the lowest reasonable value to expect and highest reasonable value to expect respectively, where "reasonable" means "with 70 percent confidence." SAM also wants to know a distribution type (T). For the independent variable, the distribution type can be any of the five distribution types now operational (Weibull, Triangular, Deterministic, Functional, or Thruput).

Complexity Factor

SAM wants to know the same kind of information about the complexity factor (i.e., $a \pm 1$ sigma range and distribution type). The most likely value should correspond to the baseline complexity factor used for this line item in the parametric estimate. The distribution type can be Weibull, Triangular, or Deterministic (but *not* Functional or Thruput).

Other Multiplicative Factors

This is an opportunity for the user to enter any other peculiar factors (such as an inflation factor) that were used in the parametric estimate for each cost line item. SAM simply takes these as given and multiplies all random samples of cost for the line item in question by the values given. This way, SAM is "Calibrated" to the parametric estimate (e.g., to the same year dollars).

CER Coefficients

Tell SAM the CER constant (A) and CER slope (B1) from the $Y = A(X1)^{B1}$ CER used for each cost line item. SAM will use this to estimate the most likely cost once SAM has randomly sampled the independent variable and complexity factor ranges.

CER Statistics

Here is where SAM accounts for the fact that CERs have statistical uncertainty associated with them. While SAM likes to know quite a bit about the CERs, it can get by on knowing just

the Standard Error (S.E.) and number of data points (N). However, SAM can do a better job of evaluating the statistical risk of a CER if the user can also provide the other three statistical facts called "optional" on the SAM Input Sheet. These are:

- The mean of the independent variable data points (\overline{X}) .
- The sum of the squared independent variable data points (ΣX^2).
- The squared sum of the independent variable data points $(\Sigma X)^2$.

When the CER was originally derived (assuming a linear regression technique such as least squares was used), these three values were calculated. However, if they were not recorded, a companion computer program to SAM called "CER Statistics" can be used to generate these values (if the user is willing to input the indepedent variable data points into "CER Statistics"). See the attachment "CER Statistics Program."

Multivariable CER Input

SAM will accommodate CERs up to four independent variables of the form:

 $Y = A(X1)^{B1}(X2)^{B2}(X3)^{B3}(X4)^{B4}$

If such CERs were used in the parametric estimate, this is where SAM wants to know the other independent variable values (X2 through X4) and the other slopes (B2 through B4).

Distribution Types

0 < T < 1 Weibull:

The Weibull distribution has a high side tail extending beyond the given HI value which can be specified to hold some probability. Use the Weibull where there is some risk that the high value (HI) of the triangular distribution might be exceeded. Enter this high tail probability as a decimal fraction for T. Typically, Weibull tails are 5 to 20 percent probability (T = 0.05 to T = 0.2). Anytime SAM encounters such a decimal entry for T it is assumed to indicate a Weibull distribution and the value of T is used as the probability in the high tail.

T = 1 Triangular:

Use the Triangular distribution for most situations where the low, most likely, and high values of either the independent variable or complexity factor are known (70 percent confidence band).

T = 5 Deterministic:

Enter T = 5 to signal SAM that a deterministic input is desired and enter the deterministic value desired as the Most Likely (ML) value. SAM will use the deterministic value as given and will not perform random sampling for this input. Use the deterministic for independent variables or complexity factors which have no uncertainty.

T = 7 Functional:

In most cost estimates there are "wraparound" cost line items which are functions of other cost line items (e.g., Project Management). These CERs use the sum of certain "above" line items as the independent variable. The T = 7 functional input can be used to make SAM sum the cost of certain above-line items (the cost as they have probabilistically been calculated) and use this as the independent variable for a wraparound CER. To signal a functional line item, enter T = 7 and specify a range of line items to be summed by entering the starting item number (M) in LO and the ending line item in HI. For example, if it is desired to sum the cost of line items 5 through 8 and use the result as the input for a CER for line item 12, tell SAM this by entering for line item 12 the following: LO = 5, HI = 8, T = 7.

T = 8 "Thruput" Cost:

Often it is desirable to "thruput" a cost number without exercising a CER and without the cost being affected by any random simulation process. Use T = 8 for any cost line item for which it is desired to thruput a cost and enter the thruput value as the *independent variable* ML. SAM will take the value entered in the ML position and use it as the final cost for this line item without any altering effects. The T = 8 Thruput input is only valid for the independent variable T input. A T = 8 Thruput for complexity factor is invalid.

Summary of Valid Distribution Type (T) Inputs

Independent Variable		Complexity Factor		
Weibull Triangular Deterministic Functional Thruput	0 < T < 1 T = 1 T = 5 T = 7 T = 8	Weibull Triangular Deterministic	0 < T < 1 T = 1 T = 5	

Example Case ("Project X")

An example case for "Project X" has been made up to aid the user. The example has been designed to use all the features of SAM which are currently operational.

SAM Input Form for Project X:

- 1. Structures: Costed with a weight (lbs) versus cost CER. A probability distribution on weight was used for LO = 300 lb, ML = 500 lb, and HI = 900 lb, to be sampled as a Triangular distribution. A complexity factor Triangular probability distribution was also specified with LO = 0.9, ML = 1.0, and HI = 1.2. An inflation factor of 1.338 was specified to bring the CER costs from old year dollars to today's dollars. No other calibration factor was required so Other = 1.0. The structure CER used was Y = $0.58(500)^{0.654}$ with an S.E. = 0.629, and N = 9. CER statistics were available for X1. Since structure was costed with a single independent variable CER, the multivariable CER inputs are all zero.
- 2. Attitude Control: Similar to above except a Weibull distribution was specified for the complexity factor with a 15 percent probability of exceeding the HI value of 1.4.
- 3. Communications: Similar to above except that a bivariate CER was used $[Y = 0.011(250)^{1.269}(60)^{0.065}]$.
- 4. Systems Test Hardware: The T = 8 signals a "Thruput" and SAM will use the 10 entered as ML as thruput cost value (in this case, cost in millions) and will not perform any simulation around the \$10M. Also T = 5 and ML = 1.0 for complexity factor signals a Deterministic complexity factor value of 1.0 is desired (again, without simulation). Since a thruput is being used SAM will ignore all CER entries (but zero's are entered as a convenient way to cause the menu to progress during data file entry).
- 5. Systems Test Operations: The T = 7, LO = 4, and HI = 4 signals SAM that this is a Functional cost line item (specifically that Systems Test Options is a function of line item 4–Systems Test Hardware). SAM will calculate the Systems Test Ops cost by using the simulated cost result of line item 4 as the independent variable input to the CER. Note that another feature of SAM is also illustrated here: the independent variable, instead of being input into a "regular" CER, is instead input into a CER of the form Y = $0.10(X1)^{1.0}$ which is simply a way of modeling the case where Systems Test Operations is calculated as 10 percent of Systems Test Hardware.
- 6. Management: Again T = 7 signals a Functional line item. However, this time, since LO = 1 and HI = 5, SAM will sum the simulated costs of line item 1 through 5 and use the result as the independent variable input to the CER.

SAM Output for Project X

The output run for Project X consists of (1) listing of the input data, (2) the Project Cost Simulation results (a few hundred samples of total project cost), (3) a summary by cost line item of both (a) the average simulated cost and (b) the CER cost or "no risk" cost, and finally (4) a Confidence-Cost Table.

This last item, the Confidence-Cost Table, is the "bottom line" of the risk analysis. It gives the percent confidence associated with the given cost. For Project X, the CER estimate of \$62M is only about 32 percent confident (68 percent chance that an overrun will occur). To get to a more reasonable level of confidence, say 70 percent, would require \$132M (or about 113 percent contingency). This example is not typical of actual projects. Most of the "real" analyses performed by SAM will typically show that something like 20 to 40 percent contingency is usually sufficient to reach 60 to 80 percent confidence.

SAM Technical Notes

More on What the "Most Likely" Value Means:

For CER independent variable inputs, the correct value to input to SAM is the value used for the CER independent variable in the original baseline cost estimate less any contingency applied for risk. For example, if Electrical Power was estimated as a function of a watts requirement, say 1150 Watts, and this 1150 Watts included 15 percent contingency in case the power requirements grew due to unforeseen circumstances, then the SAM Most Likely (ML) input should be 1000 Watts. This is because the risk analysis itself is designed to evaluate the risk of a power growth and should be centered around a Most Likely that is risk free. However, care should be taken to try to distinguish between a contingency allowance for risk and a contingency allowance simply included to take care of miscellaneous small requirements. That is, if the extra 150 Watts were added to take care of requirements in the power budget that were not itemized but are known to be present, then the 15 percent is not a risk allowance and should be included in the Most Likely SAM input.

How SAM Handles CER Risk:

The risk of the CER is calculated by SAM as a confidence interval around the CER using the formula:

$Y \pm (S.E.)(TDIST)(XTRAP)$

where Y = CER cost without risk, and the confidence limit is a \pm band around the CER defined by the product of (1) the CER standard error (S.E.), (2) a Student's Distribution factor (TDIST) for N-2 degrees of freedom and any given percent confidence, and (3) a factor (XTRAP) which accounts for how far SAM is having to extrapolate beyond the mean of the data points of the CER. The value TDIST is generated internally by SAM as a function of N. XTRAP is generated internally as a function of the optional CER statistics on the SAM Input Form X1, $\Sigma X1^2$, and $(\Sigma X1)^2$.

XTRAP =
$$\sqrt{1 + \frac{1}{n} + \frac{(X_p - \overline{X})^2}{(\Sigma X^2 - (\Sigma X)^2/n)}}$$

39

If S.E. does not apply (e.g., if a CER was not used to estimate a cost line item or if the S.E. is unavailable) a zero entry may be made for S.E. In such a case, SAM automatically ignores all other CER statistics entries and will not sample a CER distribution. However, for data synchronization purposes, zero entries must be made for N, X1, X1² and $(X1)^2$, X2, X3, X4, B2, B3, and B4.

If S.E. is known, but the optional CER statistics are not available, enter the S.E., the number of data points N, and zero's for the three optional CER statistics entries.

If multivariable CERs were used, enter the independent variables (X2, X3, X4) and slopes (B2, 3, B4). For any unneeded entries (which will be all six values if a single independent variable CER was used), enter zeros.

Interpretation of SAM Output:

The cost risk data output by SAM should be interpreted as quantifying the cost uncertainty due to:

- Uncertainty in the CER inputs (weight, power, etc.).
- Uncertainty in the complexity factor
- CER Statistical Uncertainty due to:
 - Scatter in the CER data points (S.E.).
 - CER sample size. The TDIST adjustment to S.E. allows for this risk by using a Student's distribution for small N values. At high N values (>30 data points) the t distribution approaches the normal — all of which SAM automatically accounts for when given a value for N from the SAM Input Form.
 - Degree of extrapolation beyond the mean of the CER data base (how well the "size" of the item being estimated matches the average of the CER data points). The XTRAP adjustment to the CER S.E. allows for this risk by causing the CER confidence intervals to spread as a function of the distance form the mean of the data.
 - Bias of Least Squares Log Transforms. Using the linear regression technique of least squares to derive a nonlinear $y = ax^b$ CER requires a log transform of the data. The curve fit is then made based on log values. When the values are converted back to antilog form a bias is introduced whereby the CER yields predicted costs that are less than 50 percent confident. The degree to which the CER is biased low is proportional to the S.E. but usually is on the order of 5 to 10 percent or so. SAM recognizes this bias by sampling the skewed log normal distribution for CER cost. Thus, the mean cost from the CER sampling will usually be higher than the CER estimate.

There are obviously other risks which can impact cost other than those discussed above. Thus, SAM *does not* quantify all risks associated with a cost estimate. SAM *does not* account for such risks as:

- Design changes beyond those reflected by the ranges used for the CER independent variables.
- Additional requirements beyond those represented by the line items costed.
- Risk associated with inappropriate design specifications, CERS, or complexity factors.

VI. INTEGRATED PROGRAM RISK ANALYSIS

The state-of-the-art in program risk assessment techniques is presented here. All techniques discussed are network-based, and the activities in the network have both time and cost estimates. Furthermore, time and cost dependency is modeled and therefore the effects of these dependencies are included in each simulation pass through the network. The advantages of such integrated cost/ schedule simulation are:

- 1. The cost uncertainty associated with the interaction of the activity schedules and their uncertainty is accounted for in the total cost.
- 2. There is maximum flexibility in the selection of assumption and form of output in order to support the PM with "what if" studies. Probabilistic information on costs, schedules, and project outcomes can be extremely useful for budgeting exercises.
- 3. When maintained on a continuing basis, the project network is readily available for rapid response to questions.
- 4. The network can be run with, then without, uncertainty information and fall-back alternatives in order to estimate the TRACE Deferral.
- 5. The network can be used for tracking and control, too.

Organizational factors that mitigate against the use of integrated cost/schedule risk analysis as depicted in Figure 13 are:

- 1. Sophistication of techniques requires a dedicated specialist M.S.-level with good computer, systems analysis, and people skills.
- 2. Matching WBS to scheduled activities is challenging. Network logic is more complex, and the output of simulation can be very sensitive to the logic employed. Especially important are branching probabilities.
- 3. Planning, conducting, and validating the data gathering are time consuming. Program management must be prepared to wait, perhaps several months, before the first useful output appears.

- CAN BE IMPLEMENTED USING GERT, VERT, RISNET, SLAM
- BUILDING NETWORK, COLLECTING DATA IS TIME-CONSUMING
- ONCE DEVELOPED, IS VERSATILE TOOL




Figure 13. Integrated cost/schedule risk assessment.

٠

٠

.

.

- 4. Cost and schedule analysis/control are often handled by separate organizations. The risk analyst must cross these boundaries. Also, the risk analyst is sometimes regarded as attempting to usurp the roles of schedule and cost analysts.
- 5. Special software will have to be obtained, and analysts trained to use it. Such software packages exist; the three best known (GERT, VERT, RISNET) will be discussed only briefly below because ample documentation (textbooks, user's guides) exists.


A. GERT (Graphical Evaluation and Review Technique)

GERT is a network simulation package (FORTRAN IV) available from Pritsker and Associates that includes features such as probabilistic branching, network looping back to previously activated nodes, multiple sink nodes, and multiple node realizations (repeat events), all of which are not available in PERT/CPM network models. These GERT features provide the user with the capability to model and analyze projects and systems, such as queues in manufacturing processes, of a very general form. Since many real-world projects and systems involve probabilistic occurrences, false-starts, activity repetition, and multiple outcomes, GERT and its advanced version Q-GERT is an ideal tool for modeling and analysis. GERT is oriented toward supporting management in preliminary planning, and special studies, rather than toward project control. The capabilities of GERT are a subset of the capabilities of the general-purpose simulation language SLAM, also from Pritsker. SLAM is being used at NASA-MSFC by J. Steincamp and D. Lanier in PD34.


In GERT, an activity has a probability associated with whether it is included in the project on a given simulation pass. This probability is an input to the simulation and is attached to one of the branches of the node of origin of the activity. For example, activity X has a 0.7 probability of inclusion shown in Figure 14. Also there are ten options for the time distribution to be encoded for an activity. Finally, each activity has a cost function associated with it made up of a fixed cost (incurred each time the activity is conducted) and a variable cost expressed as dollars per unit time.

GERT nodes have both an input and an output logic. For inputs, the number of completed activities feeding a node required before the node activates can be specified. Furthermore, as shown in Figure 14 on node 16, a different number of completions may be specified for the first pass (3) than subsequent passes (2). Multiple completions fo the same activity count. Node 18 in Figure 14 illustrates another type of input logic — here the specified number of different activities must complete before the node activates. Options also exist that halt all other on-going activities once the input criteria are satisfied. Using these node options, complex substructures as shown in Figure 15 are easily prepared.

One of the unique features of GERT is that it permits collection of statistics on how frequently each of several terminal nodes is realized. For example, one node in an R&D project might be "project wash-out." A simulation might discover that there is a 0.25 chance of project wash-out, and then management could compare the cost and time distributions on that node to decide if the risk of failure was too great to continue the proposed approach.



a set is a strategy






Figure 14. Example GERT node logic.




Figure 15. Example GERT substructures.

Statistics can be collected for any designated nodes (project milestones) and the sink nodes on cost, schedule, and activity counts. For each of these nodes, information is provided regarding the mean, standard deviation, maximum, and minimum for both time and cost. These output data will be illustrated in the example below.

The example R&D process shown in Figure 16 represents four R&D projects of identical structures, with a complex interlocking structure. Furthermore, two teams are involved. Research Team 1 starts on Project 1 (node 10) at the same time that Team 2 starts on Project 4 (node 40). When Team 1 terminates Project 1, either by washout at node 17 or successful completion at node 17, it proceeds to Project 2 (node 20). Team 2 follows a similar process as it works Project 4, then Project 3. Also if either team completes its second project before the source node of the opposing team's second project has activated, that team will begin work on a third project.

The GERT inputs for this model are shown in Figure 17. Figure 18 shows the relative frequencies of success/failure for each project. Summary tables on cost and time for each project are available in the 1977 paper by Moore and Taylor. The statistics for the overall R&D activity are shown in graphical form at the bottom of Figure 18. Such data could obviously be used in contract negotiations and budget/manpower planning.

B. RISNET (Risk Information System and Network Evaluation Technique)

RISNET is a network simulation package that has been employed extensively on U.S. Army programs during the past 10 years. It has been developed and continually improved by John M. Cockerham and Associates, Inc. RISNET can run in either deterministic or probabilistic modes. Like GERT, RISNET represents cost as a function of activity time using a fixed cost plus a variable cost. However, RISNET permits these costs to have probability distributions (normal, uniform, or triangular) on them, or to be represented as a constant. Each activity can have up to 20 different funding categories (subcosts) associated with it, each with its own linear cost relationship.

RISNET node logic is not as complex as that of GERT, described above. The only advance of RISNET node logic over PERT/CPM is that it permits probabilistic branching on the output side. RISNET has an interactive, menu-driven input module that makes data entry easy. Most analysts prefer the computer system's data editor over the RISNET data editor.

A real strength of RISNET is that it was developed specifically for application in the U.S. Army R&D area, so it is oriented toward fiscal years and the TRACE concept (discussed in Chapter IV). The RISNET output module produces graphics terminal output, printer output, and plotter output for deterministic and probabilistic simulations. Output is available by Fiscal year or preselected time interval (e.g., a quarter). Outputs similar to GERT include cumulative distributions and frequency distribution, for both time and cost by total program or preselected subnetworks. TRACE output is by Fiscal year, and includes the BCE, the TRACE Deferral, and the total TRACE, with probability distributions so that the PM can select his level of acceptable risk or tell others the risk implications of budget cuts.




Figure 16. GERT network for multiteam, multiproject R&D activity.

75

.

,

		<u></u>		Time				ost
Activity Activity		Probability	ility Estimates (Days)			Estima	ites (8)	
(Nodes)	Description (Project)	of Occurrence	Min	Mode	Max	Distribution	Set-Up	Vanabie
10-11	Project Start (1)	1.00	_	0		Constant	10,000	0
11-12	Problem Definition (1)	1.00	20	30	50	Beta	0	450
12-13	Research Activity (1)	0.80	60	100	120	Beta	2,000	300
12-11	Redefine Problem (1)	0.20		0		Constant	0	0
13-14	Solution Proposal (1)	1.00	7	15	20	Beta	0	500
14-15	Develop Prototype (1)	0.60	60	80	100	Beta	7,000	600
14-12	More Research (1)	0.10		0		Constant	0	0
14-11	Redefine Problem (1)	0.10		3		Constant	0	0
14-17	Project Washout (1)	0.20		0		Constant	1,000	0
15-16	Implementation (1)	0.60	75	90	130	Beta	3,000	500
15-15	Redevelop Prototype (1)	0.40	60	80	100	Beta	1,000	600
16-20	Completion (1)/Project (2)	1.00		10		Constant	2,000	0
17-20	Washout (1)/Project (2)	1.00		10		Constant	2,000	0
20-21	Project Start (2)	1.00		0		Constant	8,000	0
21-22	Problem Definition (2)	1.00	7	21	28	Beta	0	525
22-23	Research Activity (2)	0.60	25	40	90	Beta	2,500	425
22-21	Redefine Problem (2)	0.40		0		Constant	0	0
23-24	Solution Proposal (1)	1.00	15	25	40	Beta	0	450
24-25	Develop Prototype (2)	0.60	20	60	90	Beta	5,000	525
24-22	More Research (2)	0.27		0		Constant	0	0
24-21	Redefine Problem (2)	0.10		3		Constant	0	0
24-27	Project Washout (2)	0.03		10		Constant	1,000	0
25-26	Implementation (2)	0.80	15	40	60	Beta	4,500	375
25-25	Redevelop Prototype (2)	0.20	20	60	90	Beta	1,000	5 25
26–3 0	Completion (2)/Project (3)	1.00		10		Constant	2,000	0
27-30	Washout (2)/Project (3)	1.00		10		Constant	2,000	0
30 –31	Project Start (3)	1.00		0		Constant	18,000	0
3132	Problem Definition (3)	1.00	35	70	120	Beta	0	525
32-33	Research Activity (3)	0.50	80	150	200	Beta	4,500	425
32-31	Redefine Problem (3)	0.50		0		Constant	0	0
33-34	Solution Proposal (3)	1.00	21	40	50	Beta	0	625
34-35	Develop Prototype (3)	0.55	105	170	210	Beta	6,500	600
34-32	More Research (3)	0.10		0		Constant	0	0
34-31	Redefine Problem (3)	0.05		3		Constant	0	0
34-37	Project Washout (3)	0.30		0		Constant	2,000	0
35-36	Implementation (3)	0.75	60	120	200	Beta	5,500	500
35–3 5	Redevelop Prototype (3)	0.25	105	170	210	Beta	1,000	600
36-20	Completion (3)/Project (2)	1.00		10		Constant	2,000	0
37-20	Washout (3)/Project (2)	1.00		10		Constant	2,000	0
40-41	Project Start (4)	1.00		0		Constant	13,500	0
41-42	Problem Definition (4)	1.00	20	45	60	Beta	0	475
42-43	Research Activity (4)	0.90	21	30	55	Beta	3,500	500
42-41	Redefine Problem (4)	0.10		0		Constant	0	0
43-44	Solution Proposals (4)	1.00	14	30	45	Beta	0	625
44-45	Develop Prototype (4)	0.70	50	90	150	Beta	4,000	500
44-42	More Research (4)	0.18		0		Constant	0	0
44-41	Redefine Problem (4)	0.10		3		Constant	0	0
44-47	Project Washout (4)	0.02		0		Constant	1,000	0
45-46	Implementation (4)	0.60	35	75	100	Beta	2,700	550
45-45	Redevelop Prototype (4)	0.40	50	90	150	Beta	1,000	500
46-30	Completion (4)/Project (3)	1.00		10		Constant	2,000	0
4730	Washout (4)/Project (3)	1.00		10		Constant	2,000	0

Figure 17. Activity descriptions with probability, time, and cost estimates.

Figure 18. Summary statistics for overall R&D activity simulation.

*

\$

. 1

9

The RISNET computer model hardware requirements are the following:

1. Hewlett-Packard 1000/A900 computer

2. 3.84 megabyte (mb) memory

3. 400 lines per minute printer (model 2608S)

4. 1600 bpi magnetic tape drive (model 7970E)

5. 65 megabyte (mb) fixed disk drive (model 7912)

6. 404 megabyte (mb) removable disk (model 7935)

7. Color graphics terminal (model 2627A)

8. Plotter (model 9782T).

Software requirements are the following:

1. RTE-A with VC and REV 2326

2. Graphics/1000-11 REV 2326 with both device independent graphics and advanced graphics.

C. VERT (Venture Evaluation and Review Technique)

The VERT network analysis model was developed by Moeller while employed by the U.S. Army. The model is public domain, written in FORTRAN for an IBM machine. An enhanced version of VERT is available from TRIAD Microsystems. Like the RISNET models, VERT is a stochastic simulation network model with probabilistic node logic. The VERT model is more mathematically oriented than the RISNET models. VERT has 37 mathematical transformations which can be used to express the relationship between key variables, whereas the RISNET models have one linear relationship between time and cost.

VERT also has the added advantage of incorporating performance values as a risk factor in network evaluation. With VERT an analyst can model time, cost and performance values, and uncertainties for each activity independently of each other using one of the following 16 different statistical distributions available in VERT:

Beta Binomial Chi Square Constant

Erlang
Exponential
Gamma
Geometric
Hypergeometric
Lognormal
Normal
Passcal
Poisson
Triangular
Uniform
Weibull

Activity time, cost, or performance values can be modeled as a function of any other arc's or node's time, cost, or performance parameter in the network using any of the following 37 mathematical transformations or a combination of these transformations:

Code Number	Transformation	Restrictions	Notes
1 or 51 2 or 52 3 or 53 4 or 54 5 or 55 6 or 56 7 or 57 8 or 58	X*Y*Z (X*Y)/Z X/(Y*Z) 1/(X*Y*Z) X+Y+Z X+Y+Z X+Y+Z X-Y-Z -X-Y-Z V*(Y+Z)	= R = R Z NE 0.0 = R Y*Z NE 0.0 = R X*Y*Z NE 0.0 = R = R = R = R = R	(*Means multiply) (NE means not equal)
9 or 59 10 or 60 11 or 61 12 or 62 13 or 63 14 or 64 15 or 65 16 or 66	$X^{*}(Y+Z)$ $X^{*}(Y-Z)$ X/(Y+Z) X/(Y-Z) $X^{*}(Y)^{Z}$ $X^{*}(LOG_{e}(Y^{*}Z))$ $X^{*}(LOG_{10}(Y^{*}Z))$ $X^{*}(SIN(Y^{*}Z))$	= R = R = R Y + Z NE 0.0 = R Y-Z NE 0.0 = R Y GT 0.0 = R Y*Z GT 0.0 = R Y*Z GT 0.0 = R	(GT means greater than)
17 or 67 18 or 68 19 or 69 20 or 70	X (GII ((1 2)) X*(COS(Y*Z) X (ARCTAN(Y*Z) X GE YZ X LT YY X GE YY X LT YZ	= R $= R$ $= R$ $= R$ $= R$ $= R$	(GE means greater than or equal to) (LT means less than)

21 or 71	X GE YZ	= R
	X LT YX	= R
22 or 72	X GEYX	= R
	X LTYZ	= R
23 or 73	(X*Y) + Z	= R
24 or 74	(X*Y)-Z	= R
25 or 75	(X/Y) + Z	= R Y NE 0.0
26 or 76	(X/Y)-Z	= R Y NE 0.0
27 or 77	(X+Y)*Z	= R
28 or 78	(X+Y)/Z	= R Z NE 0.0
29 or 79	(X-Y)*Z	= R
30 or 80	(X-Y)/Z	= R Z NE 0.0
31 or 81	X + (Y*Z)	= R
32 or 82	X(Y*Z)	= R
33 or 83	X + (Y/Z)	= R Z NE 0.0
34 or 84	X(Y/Z)	= R Z NE 0.0
35 or 85	-X-Y+Z	= R
36 or 86	-X+Y+Z	= R
37 or 87	X/Y/Z	= R Y NE 0.0
		Z NE 0.0

Transformation numbes 1-37 and 51-87 use floating point computations initially to derive a value for R. However, transformations 51-87 truncate R to an integer value whereas transformations 1-37 retain R in its floating point form.

Structuring a mathematical relationship within a VERT network consists of essentially the following three phases:

- 1. Long or complicated mathematical relationships need to be broken down into a series of three-variable unit transformations shown previously.
- 2. Values for each of the three variables X, Y, and Z in each single unit transformation must be defined. These values can be retrieved from (1) previously processed arcs or nodes, (2) constants entered on these satellite arc records, or (3) one of the previously processed transformations computed in the current series of transformations used to generate a time value for the current arc under consideration. Values calculated for each time transformation are consecutively, temporarily stored in a one-dimensional array. This enables retrieving the value calculated for a prior transformation for use in the current unit transformation. On completion of all the unit time transformations for a given arc, this temporary storage array is cleared. Thus, only the values calculated for previously derived unit time transformations developed for the current arc under consideration can be referenced. When retrieving numerical values from a previously processed arc or node, the time, cost, or performance value calculated for the referenced node or the primary (not cumulative) time, cost or performance value generated for the referenced arc is retrieved.

3. Results of each of the unit transformations needed to develop a value for an arc's time can be either summed into the overall time value generated for the arc under consideration or it can be omitted. When the resulting value of a unit transformation is omitted, this transformation is generally an intermediate step for calculating the value of a long or complicated mathematical relationship.

Transformation Example. Suppose the value for the performance of a given arc is related to the time, cost, and performance values generated on this arc and other previously processed arcs and nodes as follows:

PA10 =
$$\frac{(PA1 + PA2 + PA3)}{(PA4 * PA5 * PA6)}$$
 * (TA1) * (LOG_e(CA1 * CA2))

+ (188.6)
$$*\frac{(TA10)}{(CA10)}$$
 + (15.8) * (TN1)

where

TN1 = the time value for the node N1

TA1 = the time value for the arc A1

TA10 = the time value for the arc A10

CA1 = the cost value for the arc A1

CA2 = the cost value for the arc A2

CA10 = the cost value for the arc A10

PA1 = the performance value for the arc A1

$$PA2 =$$
 the performance value for the arc A2

$$PA3 =$$
 the performance value for the arc A3

PA4 = the performance value for the arc A4

PA5 = the performance value for the arc A5

PA6 = the performance value for the arc A6

PA10 = the performance value for the arc A10

52

The following dimensioned record layout illustrates how the preceding equation is put into record form.

A10	RPERF 1 50 PA1	PA2	PA3	Trans. No. 1
A10	RPERF 2 40 PA4	PA5	PA6	Trans. No. 2
A10	RPERF 3140TA1	CA1	CA2	Trans. No. 3
A10	RPERF 4 1S 1.0	2.0	3.0	Trans. No. 4
A10	RPERF 5 2SK188.6	TA10	CA10	Trans. No. 5
A10	RPERF 6 1SK15.8	TN1	K1.0	Trans. No. 6

VERT allows the user to tie together mathematically any two points within the network, as well as to establish a variety of mathematical relationships between time, cost, and performance values for any given activity. These features are not found in any other network simulation tool. Thus, the VERT model is the appropriate tool for the analyst who is serious about performing integrated cost/schedule/performance risk assessments of R&D programs. TRIAD VERT has the additional capability of presenting the probabilistic output of VERT by fiscal year and by month.

Neither VERT nor TRIAD VERT has the color graphics output capability of RISNET; both VERTs are printer-oriented. Although VERT does not require a high degree of computer sophistication to operate, its input process is a batch-oriented, 80-column record format, so it is more time consuming and tedious to use than RISNET. VERT is written in FORTRAN IV and has been adapted to IBM, Univac, DEC VAX 11/780, CDC, and PRIME computers. For a case study application, see the paper "Operational Planning with VERT" by Moeller and Digman.

D. A Conceptual Model for Integrated Technical/Cost/Schedule Risk Assessment

Very little has been said in this handbook about the risk identification phase of risk analysis (Fig. 1). Risk identification is a period of intense interaction between risk analyst and project personnel to define the nature of the risk and how/when it might come to bear. The best discussions in the literature on this topic are the 1982 paper by Kramer (describing his work at Boeing-Vertol) and the 1982 paper by Batson, "Impact Diagrams: A Graphical Procedure for Potential Problem Analysis," presented at the San Diego ORSA/TIMS meeting.

Following the work of Kramer, a concept for linking risk identification data gathering to cost/schedule network simulation was proposed by Batson at Lockheed-Georgia in 1983. Kelly developed the concept into a well-defined process (called CPM/RISK) which is outlined here. The essence of the process is that information on risk areas and their time/cost impacts are collected from the design and technology engineers, using a form as shown in Figure 19. Once the impact points of all risk areas on the network are known, it is then necessary to reorganize potential problem information by grouping according to activity (Fig. 20). This summary sheet would then be shown to the person who would *manage* that activity on the project, and he could alter it to match his judgment about probabilities, penalties incurred, etc. Note also that he is permitted to specify a probability and cost for an "unknown" problem, i.e., a problem not listed. Assuming this individual has managed a similar activity before, he ought to be able to estimate the extent of unknowns that lurk in the future.

Activity:

.

4

Problem Number:

Probability of Occurrence:

PROBLEM	01	PTIMISTIC		MOST LIKELY			PESSIMISTIC		
DESCRIPTION	Probability of Occurrence	Weeks To Resolve	Manhours To Resolve	Probability of Occurrence	Weeks To Resolve	Manhours To Resolve	Probability of Occurrence	Weeks To Resolve	Manhours To Resolve

Figure 19. Risk area impact questionnaire.

,

•

Activity:	
Scheduled Duration:	· · · · · · · · · · · · · · · · · · ·
Scheduled Manhours:	
No Problem Duration:	
No Problem Manhours:	
Expected Number of Problems	
Probability That a Problem is identified:	

NO.	Problem Description	Probability of Occurrence	Severity	Weeks To Resolve	Manhours To Resolve
1.			Optimistic Most Likely Pessimistic		
2.			Optimistic Most Likely Pessimistic		
3.			Optimistic Most Likely Pessimistic		
4.			Optimistic Mast Likely Pessimistic		
5.			Optimistic Most Likely Pessimistic		
6.			Optimistic Most Likely Pessimistic		
7.			Optimistic Most Likely Pessimistic		
	OPTIONAL UNKNOWN PROBLEM		Very Optimistic Optimistic Most Likely Pessimistic Very Pessimistic		

Figure 20. Activity risk summary sheet.




Figure 21. Flow diagram for integrated technical/cost/schedule risk assessment.

ă.

.

*

\$

Finally, using a program called ACTIVE to simulate the occurrence of the problems on each respective activity, a VERT input file would be created. VERT would then simulate the project using only its capability to simulate a cost/schedule network with and-all node logic. The results, as shown in Figure 21, would include cumulative distributions on time and cost, and criticality information on activities.

VII. SUMMARY AND RECOMMENDATIONS

Based on a thorough literature search, the range of quantitative methods for program risk assessment have been presented. As shown in Figure 22, twelve distinct alternatives were discussed. All methods are based on the Bayesian view of probability; they differ in how subjective probability is collected (level of detail, assumptions, distribution types, etc.) and how these probabilities are combined into an overall assessment of uncertainty. After reading through the techniques, the reader is aware that although "a risk assessment" can be done in a matter of several days, the truly comprehensive risk methods treat technical, cost, and schedule risks in an integrated (network-based) fashion and require at least one month of up-front development. *The management benefits of integrated, network-based methods are worth the expense and waiting-time for the initial model output*.

The recommendations for NASA-MSFC based on discussions with Program Planning Office personnel and the contents of this handbook are:

- 1. Commit to performing integrated cost/schedule risk assessment on each program prior to releasing RFPs for the phase in question. Quick risk assessments are, of course, appropriate in certain circumstances.
- 2. Require contractors to perform quantitative risk assessments as part of their proposal preparation effort. Require that these assessments be submitted as part of the technical volume or as a separate volume, or back-up document. Be explicit that meaningless LOW-MEDIUM-HIGH risk ratings are not acceptable, and that integrated methods are preferred. Require risk analysis be part of the system's analysis/PM process after contract award.
- 3. Select (or hire) a full-time risk analyst to be stationed in Program Planning with the following responsibilities:
 - Perform risk analyses on all PD studies, with early involvement with PM and study team.
 - Write risk analysis requirements for all RFPs.
 - Develop and document databases, questionnaires, and methods.




Figure 22. Summary of risk assessment methodology alternatives.

· 4

+

,

- Plan evolution of tools, either in-house development or outside acquisition.
- Train project control personnel to perform risk analyses.
- Interface with other centers.
- Consult with PMs, chief engineers on use of risk analysis on their projects.
- 4. Commit to investing the time and money to build a state-of-the-art capability in program risk analysis at NASA-MSFC.
 - Give selected analyst one year to build background, learn to use tools you have (ARTEMIS, SLAM, and SAM), and to review available methods and computer packages.
 - Consider purchase of network simulation package designed for risk analysis

– RISNET – TRIAD-VERT

- 5. Inform technical personnel in PD, and lab personnel supporting PD, about what risk analysis is and how they may be involved. Perhaps include some training in basic statistical concepts (classical and Bayesian) and generally encourage team-work, cooperation in generation of risk information.
- 6. As experience is gained, consider expanding this handbook to include:
 - risk identification methods
 - risk management methods
 - lessons learned
 - case histories
- 7. Consider expanding from one risk analyst to a risk and decision analysis group.

BIBLIOGRAPHY

A. Program Risk Analysis (General Discussions, Surveys, Symposia Proceedings)

Whatley, Nona M.: "Cost/Schedule/Technical Performance Risk Analysis," Chapter 8 in Cost Estimator's Reference Manual, Wiley-Interscience, 1987.

Risk Assessment Techniques, Defense Systems Management College Text, Fort Belvoir, Virginia, First Edition, July 1983.

Lockry, R. R. COL., USAF, et al.: *Final Report of the USAF Academy Risk Analysis Study Team*, Deputy for Systems, Aeronautical Systems Division, Wright-Patterson AFB, Ohio, August 1971, (AD729 223).

Atzinger, E., et al.: Compendium of Risk Analysis Techniques, DARCOM Material Systems Analysis Activity, Aberdeen Proving Ground, Maryland, 1972 (AD 746 245), (LD 28463).

Proceedings of the 1972 U.S. Army Operations Research Symposium — Risk Analysis, U.S. Army Operations Research Office, Durham, North Carolina, May 1972 (AD 748 407).

Fisher, Gene H.: Cost Considerations in Systems Analysis, Chapter 8 Special Topics, Elsevier, New York, 1975.

Martin, Row, Sherman, (Eds.): Proceedings: Management of Risk and Uncertainty in the Acquisition of Major Programs, University of Southern California, held at Colorado Springs, Colorado, 1981 (AD A100546).

Powell, N.: "Risk Analysis Methodology for Engineering Development Contracts," Proceedings of the 14th Annual U.S. Army Operations Research Symposium, Vol. I, U.S. Army Logistics Management Center, Fort Lee, Virginia (AD B009 955L).

Carlucci, F. C.: "Improving the Acquisition Process," Deputy Secretary of Defense Memorandum, Washington, D.C., April 30, 1981.

Lockheed Missiles and Space Company, Systems Engineering Management Guide, Defense Systems Management College Text, Ft. Belvoir, Virginia, 1983.

Williams, R. F., and Abeyta, R. D. (Eds.): Management of Risk and Uncertainty in Systems Acquisition and Proceedings of the 1983 Defense Risk and Uncertainty Workshop, Defense Systems Management College, Ft. Belvoir, Virginia, July 1983.

Farrell, C. E.: Martin Marietta Risk Analysis Handbook, Revision 2, Systems Engineering Department, Martin Marietta Denver Aerospace, December 1985.

Rowe, W. D.: An Anatomy of Risk, Wiley, 1977.

Kates, R. W. (Ed.): Managing Technological Hazard, University of Colorado, 1977.

Crouch, E. and Wilson, R.: Risk Benefit Analysis, Ballinger Publishing, Cambridge, Massachusetts, 1982.

McCormick, N. J.: Reliability and Risk Analysis, Academic Press, New York, 1981.

Morgan, Granger M.: "Probing the Question of Technology-Induced Risk." *IEEE Spectrum*, pp. 58-64, November 1981.

Morgan, Granger M.: "Choosing and Managing Technology-Induced Risk." *IEEE Spectrum*, pp. 53-60, December 1981.

Morse, Stephen H.: A Comparison of Risk Assessment Methodologies, DTIC Defense Logistics Agency, August 1980 (AD A089 346).

Worm, George H.: Application of Risk Analysis in the Acquisition of Major Weapons Systems, AFBRMC/RDCB, August 1980 (AD A098 347).

B. Subjective Probability Encoding

Jordan, H. R. and Klein, M. R.: An Application of Subjective Probabilities to the Problem of Uncertainty in Cost Analysis, Office of the CNO, Resources Analysis Group, Systems Analysis Division, Washington, D.C., November 1975 (AD A105 780).

Morris, J. M. and D'Amore, R. J.: Aggregating and Communicating Uncertainty, Rome Air Development Center, Griffiss AFB, New York, RADC-TR-80-113, April 1980 (AD A086 987).

Williams, C. and Crawford, G.: Analysis of Subjective Judgement Matrices, The RAND Corporation, Santa Monica, California, 1980.

Stowell, R. L.: "The Beta Distribution Function in Risk Analysis," Lockheed-Georgia Company, Operations Research Department, PM 0859-27, January 1978.

Keefer, D. L. and Bodily, S. E.: "Three-Point Approximations for Continuous Random Variables," *Mgt. Sci.*, Vol. 29, No. 5, 1983.

Spetzler, Carl S. and Stael von Holstein, C.A.S.: "Probability Encoding in Decision Analysis," *Mgt. Sci.*, Vol. 22, No. 3, 1975, pp. 340-358.

Perry, C. and Gregg, I. D.: "Estimating the Mean and Variance of Subjective Distributions in PERT and Decision Analysis," *Mgt. Sci.*, Vol. 21, No. 12, 1975, pp. 1477-1480.

Mancini, L., Meiser, J., and Singer, E.: "Assessing Uncertain Ventures Using Experts' Judgments in the Form of Subjective Probabilities," *OMEGA*, Vol. 9, No. 2, 1981, pp. 177-187.

Sarin, R. K.: "Elicitation of Subjective Probabilities in the Context of Decision Making," *Decision Science*, Vol. 9, 1978, pp. 37-49.

Klein, M. R.: "Testing Uncertainty in Cost Analysis: The Beta Distribution," U.S. Navy CNO, Resources Analysis Group, March 1973.

Tversky, A. and Kahneman, D.: "Judgment under Uncertainty: Heuristics and Biases," *Science*, Vol. 185, September 1974, pp. 1124-1131.

Brooks, D. G. and O'Leary, T. J.: "A Comparison of Encoding Techniques," OMEGA, Vol. 11, No. 1, 1983, pp. 49-55.

Winkler, R. L.: Introduction to Bayesian Inference and Decision, Holt, Reinhart, and Winston, Inc., New York, 1972.

Stael von Holstein, C.A.S.: A Manual for Encoding Probability Distributions, prepared for the Defense Advanced Research Projects Agency by Stanford Research Institute International (SRI Project 7078), 1979.

Dalkey, N. C.: "Toward a Theory of Group Estimation," in H.A. Linstone and M. Turoff, Eds., *The Delphi Method: Techniques and Applications*, Addison-Wesley Publishing Company, p. 236-262, 1975.

Gibbons, J. D., Nonparametric Methods for Quantitative Analysis, Holt, Rinehart, and Winston, New York, 1976.

Huber, G. P.: "Methods for Quantifying Subjective Probabilities and Multiattribute Utilities," *Decision Science*, Vol. 5, 1974, pp. 430-458.

Pickhardt, R. C. and Wallace, J. B.: "A Study of the Performance of Subjective Probability Assessors," *Decision Sciences*, Vol. 5, 1974, pp. 347-363.

Winkler, R. L.: "The Assessment of Prior Distributions in Bayesian Analysis," Journal of the Amer. Stat. Assoc., Vol. 62, 1967, pp. 776-800.

Rapoport and Wallsten: "Individual Decision Behavior," Annual Review of Psychology, Vol. 23, 1972, pp. 131-176.

Peterson and Beach: "Man as an Intuitive Statistician," *Psychological Bulletin*, Vol. 68, 1967, pp. 29-46.

Hampton, Moore, Thomas: "Subjective Probability and Its Measurement," J. of the Royal Statistical Society, Ser. A, Vol. 136, 1973, pp. 21-42.

Winkler, R. L.: "The Quantification of Judgment: Some Methodological Suggestions," J. Am. Stat. Assoc., Vol. 62, 1967, pp. 1105-1120.

Perry, C. and Greig, I. D.: "Estimating the Mean and Variance of Subjective Distribution in PERT and Decision Analysis," *Mgt. Sci.*, Vol. 21, No. 12, 1975, pp. 1477-1480.

"Subjective Probability in Game Theory," Mgt. Sci., Vol. 28, No. 2, 1982, pp. 113-120.

Winkler, R. L.: "Research Directions in Decision Making Under Uncertainty," *Decision Science*, Vol. 13, pp. 517-533, 1982.

Savage: "Elicitation of Prior Probabilities," J. Amer. Stat. Assoc., Vol. 66, 1971, pp. 783-801.

Kadane: "Interactive Elicitation of Opinion for a Normal Linear Model," J. Amer. Stat. Assoc., Vol. 75, 1980, pp. 845-854.

Conover, W. J. H.: Practical Nonparametric Statistics, John Wiley, New York, 1980.

Wise, J. and Mockovabe, W.: "Descriptive Modeling of Subjective Probabilities," Jl. Org. Behav. Hum. Perf., Vol. 15, 1973, pp. 292-306.

Black, R.: "Fitting a Beta Distribution from Moments," PDM-OP-79-115, Grumman Aerospace Corporation, June 12, 1979.

Peterson and Beach: "Man as an Intuitive Statistician," *Psychological Bulletin*, Vol. 68, 1967, pp. 29-46.

Ludke, Strauss, and Gustafson: "Comparison of Five Methods for Estimating Subjective Probability Distributions," Jl. Org. Behav. Hum. Perf., Vol. 19, 1977, pp. 162-179.

Schaefer and Borcherdirz: "Assessment of Subjective Probability Distributions," Acta Psychologica, 1973, pp. 117-129.

Slovic, Fischoff, and Lichtenstein: "Behavioral Decision Theory," Ann. Rev. Psychol., Vol. 28, 1977, pp. 1-39.

Gonedes, N., and Ijiri, Y.: "Improving Subjective Probability Assessments for Planning and Control in Team-Like Organizations," *Jl. Account. Rev.*, Vol. 12, 1974, pp. 251-269.

Barlow, R. E.: Assessment of Subjective Probability, DTIC Defense Logistics Agency, December 1981 (AD A11169).

63

C. Cost Risk Analysis

Busse, D. E., Maj. USAF: A Cost Performance Forecasting Model, Air Command and Staff College, Air University, Maxwell AFB, Alabama, May 1977, (AD B019 568).

Cost Uncertainty/Management Reserve Analysis, Cost Management and Technology Division, Directorate of Cost Analysis, Deputy for Comptroller, Armament Division, Eglin AFB, Florida, January 1982.

Edgar, J. D., Ltc. USAF: "Controlling Murphy: How to Budget for Program Risk," Concepts, Vol. 5, No. 3, Defense Systems Management College Journal, 1982.

Dienemann, P.: Estimating Cost Uncertainty Using Monte Carlo Techniques, The RAND Corporation, Santa Monica, California, January 1966 (AD 629 082).

Wilder, J. J.: An Analytical Method for Cost Risk Analysis, PDR-OT-T77-12, Grumman Aerospace Corporation, Bethpage, New York, 1977.

Wilder, J. J. and Black, R. L.: "Determining Cost Uncertainty in Bottoms-Up Estimating," Paper presented at Federal Acquisition Research Symposium, Washington, D.C., Grumman Aerospace Corporation, PDR-OP-B82-02, May 1982.

Sutherland, W.: Fundamentals of Cost Uncertainty Analysis, Research Analysis Corporation, McLean, Virginia, 1971 (AD 881 975).

Asher, J. J. and Maggelet, T. F.: On Estimating the Cost Growth of Weapon Systems, Institute for Defense Analysis, Arlington, Virginia, June 1980 (AD A094 693) (LD499447A).

McNichols, G. R.: "Treatment of Uncertainty in Life Cycle Costing,: Proceedings 1979 Annual Reliability and Maintainability Symposium, 159179RM012, IEEE, 1979.

McNichols, G. R.: "On the Treatment of Uncertainty in Parametric Costing," Ph.D. Thesis, George Washington University, February 1976 (AD A022 153).

Timson, F. S. and Tihansky, D. P.: Confidence in Estimated Airframe Costs: Uncertainty Assessment in Aggregated Predictions, The RAND Corporation, Santa Monica, California, October 1972.

Cost Uncertainty/Risk Analysis, Headquarters, Air Force Systems Command, Andrews AFB, Maryland, June 1981.

Kraemer, G. T.: "A Successful Quantitative Risk Assessment Technique," J. of Parametrics, Vol. 1, No. 3, Winter 1982, pp. 13-21.

McNichols, G.: "Generation of Parameter Values in Subjective Probability Density Functions," IR-7703, Management Consulting and Research, Inc., Fairfax Station, Virginia, March 1977. Stekler, H. O.: "An Evaluation of an Airframe Cost-Estimating Relationship," *Technological Forecasting and Social Change*, Vol. 21, 1982, pp. 95-102.

Black, R.: "Cost-Risk Bibliography," PDR-OP-T79-20, Grumman Aerospace Corp., September 18, 1979.

Wilder, J. J.: "A Simplified Approach to Monte Carlo Risk Evaluation," PDR-OP-T73-27, Grumman Aerospace Corp., July 11, 1973.

McNichols, G. R.: "Cost-Risk Procedures for Weapon System Risk Analysis," 0149-144X/81, 1981 Proceedings Annual Reliability and Maintainability Symposium, IEEE, 1981.

McNichols, G. R. (Ed.): "Risk and Uncertainty," Chapter IV in Cost Analysis, Operations Research Society of America, Paperback Series, November 1984.

Sparta, Inc.: Stochastic Aggregation Model (SAM) Description and Users Manual, prepared for NASA-MSFC, August 1981.

Kayanowski, A. D.: "A Quantitative Methodology for Estimating Total System Cost Risk," Report SD-TR-83-44, The Aerospace Corporation, El Segundo, California, June 1983.

Worm, G. H. (Ed.): Applied Risk Analysis With Dependence Among Cost Components, DTIC Defense Logistics Agency, November 1981 (AD A119 617).

D. U.S. Army TRACE Concept

Howard, T. W.: "Methodology for Developing Total Risk Assessing Cost Estimate (TRACE)," U.S. Army Logistics Management Center, Fort Lee, Virginia, ALM-63-4476-H3, November 1978.

Total Risk Assessing Cost Estimate (TRACE) Guide, John M. Cockerham and Associates, Inc., Huntsville, Alabama, September 1979.

Venzke, G. A., Ltc. USA: Implementation of Risk Assessment in the Total Risk Assessing Cost Estimate (TRACE), U.S. Army War College, Carlisle Barracks, Pennsylvania, 1977 (LD 39206A).

U.S. Army Aviation Research and Development Command (USAAVRADCOM): Total Risk Assessing Cost Estimate (TRACE), An Evaluation, Report 79-8, February 1979.

U.S. Army: Total Risk Assessing Cost Estimate (TRACE): A Field Survey, Logistics Management Center, Ft. Lee, Virginia, March 1981.

McGinnis, J. P., Ltc. USA, and Kirschbaum, A.I., Capt. USAF: "TRACE Risk Assessment and Program Execution," Defense Systems Management College, Fort Belvoir, Virginia, December 1981.

E. Decision Analysis, U.S. Army Decision Risk Analysis

Antunes, Moore, et al., (Ed.): Army Programs Decision Risk Analysis (DRA) Handbook, 11-1.1-79, U.S. Army Logistics Management Center, Fort Lee, Virginia, 1979.

Hwang, J. D. and Banash, R. C.: An Introduction to Decision Risk Analysis, U.S. Armament Command, Rock Island, Illinois, 1971 (LD 27240).

Brown, R. V., Kahr, A. S., and Peterson, C.: Decision Analysis for the Manager, Holt, Rinehart, and Winston, New York, 1974.

Raiffa, H.: Decision Analysis: Introductory Lectures on Choices Under Uncertainty, Addison-Wesley, Reading, MA, 1968.

Barclay, S.: Handbook for Decision Analysis, Decisions and Designs, Inc., McLean, Virginia, 1977.

Holloway, C. A.: Decision Making Under Uncertainty: Models and Choices, Prentice-Hall, Englewood Cliffs, New Jersey, 1979.

Moore, P. G. and Thomas, H.: The Anatomy of Decisions, Penguin Books, New York, 1976.

F. Network Methods (PERT, GERT, VERT, RISNET, etc.)

Venture Evaluation and Review Technique (VERT), ALM-63-5260-H, U.S. Army Logistics Management Center, Ft. Lee, Virginia, November 1979.

Venture Evaluation and Review Technique, Decision Models Directorate, U.S. Army Armament Material Readiness Command, Rock Island, Illinois, November 1979 (AD 076 600).

RISNET Analyst's Guide, John M. Cockerham and Associates, Inc., Huntsville, Alabama.

MacCrimmon, K. R. and Ryavec, C. A.: An Analytical Study of the PERT Assumptions, The RAND Corporation, Santa Monica, California, December 1962 (AD 293 423).

Schonberger, R. D.: "Why Projects are Always Late: A Rationale Based on Manual Simulation of a PERT/CPM Network," *Interfaces*, Vol. 11, No. 5, pp. 66-70, 1981.

Clayton, E. R. and Moore, L. J.: "PERT versus GERT," Journal of Systems Management, February 1972.

Klingel, A. R., Jr.: "Bias in PERT Project Completion Time Calculations for a Real Network," *Management Science*, Vol. 13, No. 4, December 1966.

Thomas, T. N., Maj. USA: VERT-A Risk Analysis Technique for Program Managers, Defense Systems Management College, Ft. Belvoir, Virginia, 1977 (AD A047 620).

Moeller, G. L. and Digman, L. A.: "Operational Planning with VERT," *Operations Research*, Vol. 29, No. 4, 1981, pp. 676-697.

Taylor, B. W. and Moore, L. J.: "R&D Project Planning with Q-GERT Network Modeling and Simulation," *Management Science*, Vol. 26, No. 1, January 1980.

Van Slyke, R. M.: "Monte Carlo Methods and the PERT Problem," *Operations Research*, Vol. 11, September-October 1963.

Knight, J. R.: Comparison of PERT and PERT/COST with RISCA and RISNET from a User-Manager Standpoint, U.S. Army Logistics Management Center, Fort Lee, Virginia, 1974 (LD 31523).

PAN User's Guide, Metier Management Systems Ltd., London, January 1981.

Whatley, N. M., Burnet, S., and Hagood, M. W.: TRIAD VERT Documentation, TRIAD Microsystems, Inc., Huntsville, Alabama, 1985.

Moore, L. J. and Taylor, B. W.: "Multiteam, Multiproject Research and Development Planning with GERT," *Mgt. Sci.*, Vol. 24, No. 4, December 1977, pp. 401-410.

Wiest, J. D. and Levy, F. K.: A Management Guide to PERT/CPM, Englewood Cliffs, New Jersey, Prentice-Hall, 1969.

Pritsker, A. A. B.: Modeling and Analysis Using Q-GERT Networks (Second Edition), John Wiley, New York, 1979.

Moore, L. J. and Clayton, E. R.: *GERT Modeling and Simulation: Fundamentals and Applications*, Petrocelli-Charter, New York, 1976.

Pocock, J. W.: "PERT As An Analytical Aid for Programming — Its Payoffs and Problems," *Operations Research*, Vol. 10, No. 6, 893-903, 1962.

Davis, E. W. (Ed.): Project Management: Techniques, Application, and Managerial Issues, Second Edition, IIE Press, 1983.

Moder, J. J., Phillips, C. R., and Davis, E. W.: Project Management with CPM, PERT, and Precedence Diagramming, 3rd Edition, Van Nostrand Reinhold, New York, 1986.

Fraker, J. and Mick, D.: Schedule Risk Assessment Management (SCRAM) Reference Manual, Defense Systems Management College, PMSS Directorate, Ft. Belvoir, Virginia, March 1986.

.

G. Technical/Performance Risk Analysis

Jeas, W. C., Maj. USAF: Development of Weapon Systems: A Process of Technical Uncertainty Identification and Resolution, DSMC, Fort Belvoir, Virginia, 1976 (LD 36396A).

Kelly, N. G.: "Quantitative Uncertainty Analysis Model (QUALM): Program Description and Users Guide," Lockheed-Georgia Company, Systems Engineering Dept., PM 92D364-1, April 1983.

Antunes, J. and Klopp, G.: "A Methodology for Performance Risk Analysis," U.S. Army Logistics Management Center, Ft. Lee, Virginia, 1977.

Timson, F. S.: "Measurement of Technical Performance in Weapon System Development Programs: A Subjective Probability Approach," Memorandum RM-5207-ARPA, The RAND Corporation, December 1968.

Batson, R. G. and Love, R. M.: "A Risk Analysis Approach to Transport Aircraft Technology Assessment," to appear in J. of Aircraft.

Batson, R. G.: "Operational/Technical Risk Analysis of Modified Transport Aircraft," SAWP 8092-1, Operations Research Department, Lockheed-Georgia Company, September 1980.

H. Application/Case Studies

Love, R. M. and Kelly, N. G.: Risk Analysis: Lessons Learned, Lockheed-Georgia Company, Systems Engineering Dept., LG85WP7292-001, August 1985.

AN/TPQ-36 Mortar Artillery Locating Radar Transport Configuration Decision Risk Analysis, Systems Analysis Office, U.S. Army Electronics Command, January 1975 (AD B011 925L).

Amdor, S. L., Capt. USAF, and Kilgore, R. R., Capt. USAF: *Quantitative Risk Assessment: A Test Case*, School of Engineering, Air Force Institute of Technology, Wright-Patterson AFB, Ohio, 1974 (AD 777 585) (LD 31450).

Carodine, F., Laube, H., Esslinger, W. H., Jr., and Blue, D. L.: *Improved Low Cost and Schedule Risk Analysis*, Systems Analysis Office, U.S. Army Missile Command, Redstone Arsenal, Alabama, October 1975 (AD B010 64L).

Cost/Schedule Risk Analysis of Engineering Development Phase for Army User Equipment of GPS, ARINC Research Corporation, Santa Ana, California, April 1977 (AD A051 919).

Dodson, E. N.: "Risk Analysis in the Acquisition of BMD Systems," *Proceedings of the 1972* U.S. Army Operation Research Symposium — Risk Analysis, U.S. Army Operations Research Office-Durham, Durham, North Carolina, May 1972 (AD 748 407).

Donnell, M. L. and Ulvila, J. W.: Decision Analysis of Advanced Scout Helicopter Candidates, Decisions and Designs, Inc., McLean, Virginia, February 1980 (AD 081 483).

Hackenbruch, D. J. and VanHorn, A.: Decision Risk Analysis for the M-1 Tank System, Systems and Cost Analysis Directorate, U.S. Army Tank Automotive Command, July 1981.

Hackenbruch, D. J.: Initial Operational Capability Schedule Risk Analysis for Fighting Vehicle System, Systems and Cost Analysis Directorate, U. S. Army Tank Automotive Command, March 1981.

Hackenbruch, D. J.: Risk Assessment of Candidate Mobile Protected Gun Systems, Systems and Cost Analysis Directorate, U.S. Army Tank Automative Command, May 1981.

Hwang, J. D., et al.: A Risk Analysis of the Improved Cobra Armament Program, U.S. Army Air Mobility R&D Laboratory, Ames Research Center, Moffett Field, California, June 1972.

NASA/Army XV-15 Tilt Rotor Research Risk Analysis, XV-15 Tilt Rotor Research Aircraft Project Office, NASA-Ames Research Center, Moffett Field, California, May 1974.

Netzler, M.: Risk Analysis of the U.S. Army 155 MM Cannon-Launched Guided Projectile Program, U.S. Army Material Readiness Command, Systems Analysis Directorate, Rock Island, Illinois, 1974 (AD A019 932) (AD 350 11A).

Niemeyer, W. A., Emanual, J. C., Kusterer, E. T., and Vegoda, R. J.: *Technical Risk of Extended Configurations of the M113A1E1*, U.S. Army Material Systems Analysis Activity, Aberdeen Proving Ground, Maryland, July 1978 (LD 42808A).

Risk Analysis of a V/STOL Tilt Rotor Research Aircraft, U.S. Army Air Mobility Research and Development Laboratory and Tilt Rotor Research Aircraft Projects Office, Ames Research Center, Moffett Field, California, March 1972.

Seamands, R. E. and Hwang, J. D.: Analysis of Risk for the 105MM, Light, Towed, Soft Recoil Howitzer, XM 204, U.S. Army Armament Command, Rock Island Arsenal, Rock Island, Illinois, 1970.

Tate, R. O.: Remotely Piloted Vehicle (RPV), Management Reserve for the Investment Phase, U.S. Army Aviation Research and Development Command, St. Louis, Missouri, 1981 (AD B061 737L).

I. Group Consensus Methods

Dalkey, N.: The Delphi Method: An Experimental Study of Group Opinion, RM 5888-PR. The RAND Corporation, Santa Monica, California, 1968.

Einhorn, H. J., et al.: "Quality of Group Judgment," *Psychological Bulletin*, Vol. 84, 1977, pp. 158-172.

Hogarth, R. M.: "Methods for Aggregating Opinions," in Decision Making and Change in Human Affairs, D. Reidel, Dordrecht, 1977, 231-255.

Winkler, R. L.: "The Consensus of Subjective Probability Distribution," Mgt. Sci., Vol. 15, 1968, pp. 61-75.

Winkler, R. L. and Makridakis, S.: "The Combination of Forecasts," J. Roy Statist. Soc. Ser. A, 146, 1983, pp. 150-157.

Bordley, R. F. and Wolff, R. W.: "On the Aggregation of Individual Probability Estimates," *Mgt. Sci.*, Vol. 27, No. 8, 1981, pp. 959-964.

Morris, P. A.: "Decision Analysis Expert Use," Mgt. Sci., Vol. 20, No. 9, 1974, pp. 1233-1241.

Morris, P. A.: "Combining Expert Judgements: A Bayesian Approach," Mgt. Sci., Vol. 23, No. 7, 1977, pp. 679-692.

Dalkey, N. and Helmer, O.: "An Experimental Application of the Delphi Method to the Use of Experts," *Mgt. Sci.*, Vol. 9, No. 3, 1963, p. 458.

Sackman, H.: "Delphi Assessment: Expert Opinion, Forecasting, and Group Processes," Memo R-1283-PR, the RAND Corporation, April 1974.

J. Time-Cost Trade-Off Methods

Dodson, E. N.: "Time-Cost-Risk Relationships in Weapons Systems Development," Proceedings, 5th Annual DoD Cost Research Symposium, May 1970.

Batson, R. G.: "Critical Path Acceleration and Simulation in Aircraft Technology Planning," to appear in *IEEE Transactions on Engineering Management*.

Tufekci, S.: "A Flow-Preserving Algorithm for the Time/Cost Trade-Off Problem," *IIE Transactions*, Vol. 14, No. 2, 1982, pp. 109-113.

APPENDIX A

PROGRAM SOURCES OF UNCERTAINTY

The following is a generic list of areas of uncertainty likely to be encountered on new programs. The DoD acquisition directive or primary specification applicable to each area is contained in parentheses beside each uncertainty.

Standardization and Interoperability (4120.3, 2010.6, 5000.37) Quality Control (4155.1) Manpower Numbers, Grades, Speciality, Skills (5000.39) Support Cost (5000.39) Training Facilities (5000.39) Simulator Designs (5000.39) Crew Station Requirements (5000.39) Reliability and Maintainability (5000.40) Transportability (3224.1) System Safety (5000.36) Physical Security (3224.3) Chemical Survivability Nuclear Survivability Test Hardware Availability (5000.3) Test Hardware Applicability (5000.3) Availability of Materials Production Capability (Surge - 4005.11) Affordability Computer Resources (5000.29) Interface Requirements (5010.19) Data Communication (5010.19) Software Development (5010.19) Software Standardization (5010.19) Software Documentation (5010.19) Software Testing (5010.19) Software Update (5010.19) Data Management (4120.18) Metric Units (4120.18) Frequency Bands Allocation () Energy Usage (4140.43)

Environmental Impact (6050.1) Socioeconomic Programs (1100.11) C² Systems Interface Changes C³ Approach "Core" Functional Requirements Warranties of Equipment Survivability Redundancy and Jam Proofing Service Operational Capability

APPENDIX B

CANDIDATE RISK AREAS

The following is a checklist of risk elements that may reflect program uncertainties.

PERFORMANCE RISK VARIABLES

State-of-the-Art Advance

Risks involving technology development beyond present capabilities. Also including risks due to:

 ζ^{A}

5.44

Complexity/difficulty in meeting requirement

Percent proven technology

Experience in the field needed

Lack of work on similar programs

Special resources needed

Operating environment

Required theoretical analysis

Degree difference from existing technology

Technical Risk Sources

Physical Properties

Dynamics Stress Thermal Mass Power Vibration

Material Properties

Chemical Pneumatics Hydraulics Atmospheric Ionization

73

Radiation Properties (emission and reception)

EMI Nuclear Optical Sound Magnetic

Material Availability Risks

Sufficient quantity when needed? Sufficient quality? Alternate vendors needed? Subcontractor/vendor stable?

Testing/Modeling Risks

Test facilities valid? Modeling techniques valid? Interpolation/extrapolation required?

Integration/Interface Risks

Adaptability Compatibility Controllability Deployability Detectability Design tolerances Interoperability (e.g., service branches, allies) Quality Control Safety Security Specifications Standards Survivability (chemical, nuclear hardness) Transportability Units Vulnerability

Program Personnel

Sufficient skill levels available? Available when needed? Clearance adequate? Travel requirements understood?

Software Design Risks

Code estimates reasonable? Language version defined? Functional requirements complete? Configuration control defined? Test procedures complete? Critical modules identified? Hardware constraints defined?

Safety Risks

Testing hazardous to personnel? Operation hazardous to personnel?

Security Risks

Security of system

Security of operating personnel Security of support personnel Detectability of communications

Critical Failure Modes

Reliability Maintainability Redundancy Fault Detection Fault Correction

Energy/Environmental Risks

Energy use high? Environmental impact high?

Schedule Risk Variables

Sensitivity to technical risk

Sensitivity to cost risk

Dependence on prior or concurrent results

. .

Availability of materials

Availability of personnel

Availability of test facilities

Turn around time

Communication delays/errors

Uncontrollable events

Strikes

Weather, etc. Availability of production facilities Change in requirements Test failures

Cost Risk Varibles

Sensitivity to technical risk Sensitivity to supportability risk Sensitivity to schedule risk Macro-Economic conditions (e.g., inflation, decreased demand) Political/social climate (e.g., funding changes) Regulatory changes (e.g., new laws, regulationss) Uncontrollable events Weather, etc. Strikes Overhead rates

G&A rates

Supportability Risk Variables

Manpower (customer/user) Numbers Rates Specialities Skill levels Training Facilities

Maintenance Simulators/Trainers Crew stations

R&M

Transportability

System safety

Quantity control

Production capability

Spares

Lead times

Availability of materials

Surge production capability

Environmental impact

Data management

Formats

Access

Maintenance

Transfer of responsibilities

Interoperability between services/allies

Alternate sources

Configuration management

Requirements changes

APPENDIX C

TIME-COST TRADE-OFF ANALYSIS

Although not a risk assessment method, the critical path acceleration method is useful in establishing the relationship between schedule and resources (e.g., engineering manhours) in any network. Such trade-off relationships may be used directly by the PM (or chief design engineer), or may be used as an input to a risk analysis model.

The utility and limitations of the critical path method (CPM) in conjunction with project planning are well-known. Experience in technology assessment and conceptual design projects at Lockheed-Georgia showed that a major difficulty in planning was that start and end dates for a specific technology development varied from project to project. Such variation is due to a combination of factors: (1) need dates are driven by the need date of the total system; (2) need dates are interrelated with the availability dates of other technologies; (3) different projects require different levels of technology advancement to meet requirements. In this environment, it is obvious that one type of useful schedule information a risk analyst can provide is: (1) how much a development schedule could be accelerated (technology limits); (2) which activities should be accelerated, and in what order; (3) what would be the cost of each increment of time-savings.

The method for conducting such an analysis is known as "time-cost crashing: in OR literature and textbooks. Even though the size of the networks expected to be analyzed was not large (10 to 20 activities), the frequency of conducting such analyses and the occasional "short-fuse" application led us to develop an automated program. The computer code is called CPM/CRASH and its input—output requirements are illustrated in Figure 23. The program logic is based on an algorithm described in Tufekci (1982), "A Flow-Preserving Algorithm for the Time/Cost Trade-off Problem."

CPM/CRASH works as follows. Inputs to the model are: (1) a network description of enabling activities; (2) a linear time-cost trade-off curve for each activity. CPM/CRASH systematically accelerates the development project, "crashing" the activity or activities on the current critical path which gives the maximum time reduction per dollar. Crashing stops when a critical path is encountered in which all critical activities are at their maximum accelerated state. Zeleny (1982) has pointed out that the project time-cost trade-off curve is an "efficiency boundary" in the terminology of multicriteria decision making. Thus, the curve provided to the manager based on CPM/CRASH is a trade-off curve between two conflicting objectives, minimize time and minimize cost. R&D managers recognize the value of such information, being accustomed to trade-off curves for performance-related variables.

The CPM/CRASH model depicted in Figure 23 was implemented in FORTRAN 77 on a Univac 1100-series mainframe at Lockheed-Georgia. The model can evaluate a CPM network with up to 149 activities and 99 nodes. The only labeling requirement on the nodes is that each activity's tail node must be numbered less than the number assigned its head node. The only analytic assumption, and one that must be emphasized, is that time to complete an activity is a linear function of resources expended, within an interval running from "normal cost," to an extreme "crashed cost." Implied in this assumption is that expenditures of resources above the crashed cost have no effect on time to complete and hence would not be considered as rational.




Figure 23. Process to determine a project time-cost trade-off curve.

APPROVAL

PROGRAM RISK ANALYSIS HANDBOOK

The information in this report has been reviewed for technical content. Review of any information concerning Department of Defense or nuclear energy activities or programs has been made by the MSFC Security Classification Officer. This report, in its entirety, has been determined.

Charles J. E 200217

Charles R. Darwin Director, Program Development

}