7-Jan-09

# User Loading Profiles

Concurrence: _____

Project Manager Date

## Lunar Atmosphere and Dust Environment Explorer (LADEE)

| VP Object | User | Resource | Durations Ave | Min | Calibration Pre | Post | January 1 | 2 | 3 | 4 | 5 | February 6 | 7 | 8 | 9 | March 10 | 11 | 12 | 13 | April 14 | 15 | 16 | 17 | May 18 | 19 | 20 | 21 | June 22 | 23 | 24 | 25 | July 26 | 27 | 28 | 29 | 30 | 31 | August 32 | 33 | 34 | 35 | September 36 | 37 | 38 | 39 | October 40 | 41 | 42 | 43 | November 44 | 45 | 46 | 47 | December 48 | 49 | 50 | 51 | 52 | 53 |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| **2011** | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| MOON | LADE Launch | DSS-27,45,65 | 8.0 | 4.0 | 1.00 | 0.25 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | 3 | 21 | 15 | | | | | | | | | | | | | | | | | | | |
| MOON | LADE | DSS-27,45,65 | 8.0 | 4.0 | 1.00 | 0.25 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | 2 | 7 | 7 | 7 | 7 | 7 | 7 | 7 | 7 | 7 | 7 | | | | | |
| MOON | LADE Initial Acq | 34B1 | 8.0 | 4.0 | 1.00 | 0.25 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | 3 | | | | | | | | | | | | | | | | | | | | | |
| **2012** | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| MOON | LADE | DSS-27,45,65 | 8.0 | 4.0 | 1.00 | 0.25 | 7 | 7 | 7 | 7 | 7 | 7 | 7 | 7 | 7 | 7 | 7 | 7 | 7 | 7 | 7 | 7 | 7 | 7 | 7 | 7 | 5 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |