
cut
fab
Assy
Layout
Test/ burn-in
May
June
July
August
September
October
L0+L3 Hybrids
20
50
Print blanks
Cut blanks
Stuff
Measure
Design Fixture..
Fab Fixture
Assy Quotes.
Fab Z testboard
L1+L2 Hybrids
L4 Hybrids
More Substrates
400
Chips
1000
Place orders
Portcard
Order Substrates.
Finger
Design probecard.
Fab
Probe setup and software...
Jumper
STELLAR
Microlab.
Develop Polyamide Cover..
Solve step cutting..
Cables
L3
L0
L1
Devel. wire attach..


cut
fab
Assy
Layout
Test/
burn-in
October
November
December
January
February
March
L0+L3
Hybrids
50
L1+L2
Hybrids
25
95
L4
Hybrids
120
Chips
1000
Portcard
Finger
Jumper
Cables
L2
L4