Status Report June 2004

ABRFC and NWRFC are testing the OB4 shefdecoders. Both offices got the decoders and related applications installed at the end of June.   And testing is just starting. NWRFC has run into several problems early on and we are trying to determine the source of the various errors.   ABRFC is not experiencing these problems so far.

A replacement for Monica Toth has been hired and starts in mid-July.   This person will be working on the raw and processed decoders programs. The team is compiling a list of the bug fixes and enhancements that still need to be completed for the programmer to work from.

The team continues to focus on two areas… completing tasks unrelated to software releases and planning for the OB5 release. Two requests have been sent to the RFCs … 1) to review the list of enhancements/requests and to rank these items on how high priory each item is from that office's point of view. The team will then be looking at the top 3 items as possibilities for OB5.   The other request is to provide feedback on a proposed database change that is being considered.