ID	WBS	Task Name	Work
1	**1**	**Physics Analysis Software**	**367 wks**
2			
3	**1.1**	**Root Development and Support**	**281 wks**
4	1.1.1	Evaluationa and planning for ROOT improvements and enh	21 wks
5	1.1.2	Development and integration of new/improved features (in c	104 wks
6	1.1.3	Long Term Room Support	156 wks
7			
8	1.2	Commercial product evaluation and integration	8 wks
9	1.3	Support for Commercial Products	39 wks
10			
11	1.4	LHC++ evaluation and collaboration	39 wks



Project: PhysicsAnalysisTools
Date: 1/17/99

Task		Rolled Up Task		External Tasks	
Progress		Rolled Up Milestone		Project Summary	
Milestone		Rolled Up Progress			
Summary		Split			