3. Schedule

Test exp. @ Kyoto ———— Jul.

Test of Type3 (& Type4)

Design of final RHIC polarimeter

IUCF test run ———— Sep. or Oct.

AGS test run ———— Feb.