	Qtr 1, 2001	Qtr 2, 2001	Qtr 3, 2001	Qtr 4, 2001	Qtr 1, 2002	Qtr 2, 2002	Qtr 3, 2002	Qtr 4, 2002	Qtr 1, 2003
Assembly Supervisor 1					256 hrs	520 hrs	528 hrs	504 hrs	
Assemble 1st Half of Full Planes					256 hrs	224 hrs			
Assemble 2nd Half of Full planes						296 hrs	8 hrs		
Assemble 1st Half of Partial Planes							512 hrs		
Assemble 2nd Half of Partial Planes							8 hrs	504 hrs	
Assembly Supervisor 2									
Delivery Supervisor 1							88 hrs	528 hrs	400 hrs
Transport 1st Half Spectrometer							88 hrs	352 hrs	
Transport 2nd Half Spectrometer Planes								176 hrs	48 hrs
Transport 1st Half Calorimeter Planes									176 hrs
Transport 2nd Half Calorimeter Planes									176 hrs
Delivery Supervisor 2							88 hrs	528 hrs	400 hrs
Transport 1st Half Spectrometer							88 hrs	352 hrs	
Transport 2nd Half Spectrometer Planes								176 hrs	48 hrs
Transport 1st Half Calorimeter Planes									176 hrs
Transport 2nd Half Calorimeter Planes									176 hrs
Install Supervisor 1							88 hrs	528 hrs	400 hrs
Mount 1st Half Spectrometer Planes							88 hrs	352 hrs	
Mount 2nd Half Spectrometer Planes								176 hrs	48 hrs
Mount 1st Half Calorimeter Planes									176 hrs
Mount 2nd Half Calorimeter Planes									176 hrs
Install Supervisor 2							88 hrs	528 hrs	400 hrs
Mount 1st Half Spectrometer Planes							88 hrs	352 hrs	
Mount 2nd Half Spectrometer Planes								176 hrs	48 hrs
Mount 1st Half Calorimeter Planes									176 hrs
Mount 2nd Half Calorimeter Planes									176 hrs
Total					256 hrs	520 hrs	880 hrs	2,616 hrs	1,600 hrs

	Qtr 2, 2003	Qtr 3, 2003	Qtr 4, 2003	Total
Assembly Supervisor 1				1,808 hrs
Assemble 1st Half of Full Planes				480 hrs
Assemble 2nd Half of Full planes				304 hrs
Assemble 1st Half of Partial Planes				512 hrs
Assemble 2nd Half of Partial Planes				512 hrs
Assembly Supervisor 2				
Delivery Supervisor 1				1,016 hrs
Transport 1st Half Spectrometer				440 hrs
Transport 2nd Half Spectrometer Planes				224 hrs
Transport 1st Half Calorimeter Planes				176 hrs
Transport 2nd Half Calorimeter Planes				176 hrs
Delivery Supervisor 2				1,016 hrs
Transport 1st Half Spectrometer				440 hrs
Transport 2nd Half Spectrometer Planes				224 hrs
Transport 1st Half Calorimeter Planes				176 hrs
Transport 2nd Half Calorimeter Planes				176 hrs
Install Supervisor 1				1,016 hrs
Mount 1st Half Spectrometer Planes				440 hrs
Mount 2nd Half Spectrometer Planes				224 hrs
Mount 1st Half Calorimeter Planes				176 hrs
Mount 2nd Half Calorimeter Planes				176 hrs
Install Supervisor 2				1,016 hrs
Mount 1st Half Spectrometer Planes				440 hrs
Mount 2nd Half Spectrometer Planes				224 hrs
Mount 1st Half Calorimeter Planes				176 hrs
Mount 2nd Half Calorimeter Planes				176 hrs
Total				5,872 hrs