	Qtr 1, 2001	Qtr 2, 2001	Qtr 3, 2001	Qtr 4, 2001	Qtr 1, 2002	Qtr 2, 2002	Qtr 3, 2002	Qtr 4, 2002	Qtr 1, 2003
Driver 1							88 hrs	528 hrs	400 hrs
Transport 1st Half Spectrometer							88 hrs	352 hrs	
Transport 2nd Half Spectrometer Planes								176 hrs	48 hrs
Transport 1st Half Calorimeter Planes									176 hrs
Transport 2nd Half Calorimeter Planes									176 hrs
Driver 2							88 hrs	528 hrs	400 hrs
Transport 1st Half Spectrometer							88 hrs	352 hrs	
Transport 2nd Half Spectrometer Planes								176 hrs	48 hrs
Transport 1st Half Calorimeter Planes									176 hrs
Transport 2nd Half Calorimeter Planes									176 hrs
Total							176 hrs	1,056 hrs	800 hrs

	Qtr 2, 2003	Qtr 3, 2003	Qtr 4, 2003	Total
Driver 1				1,016 hrs
Transport 1st Half Spectrometer				440 hrs
Transport 2nd Half Spectrometer Planes				224 hrs
Transport 1st Half Calorimeter Planes				176 hrs
Transport 2nd Half Calorimeter Planes				176 hrs
Driver 2				1,016 hrs
Transport 1st Half Spectrometer				440 hrs
Transport 2nd Half Spectrometer Planes				224 hrs
Transport 1st Half Calorimeter Planes				176 hrs
Transport 2nd Half Calorimeter Planes				176 hrs
Total				2,032 hrs