














Follow up works
Reduce Inconsistencies 
1. Copy rule review (Michelle)
2. Implement suggestions (contributors from Jared) [1 week]

Reorganization 
1. Get telemetry data for the overview of Preferences (need dev resources, mentor: Georg) [12~18 weeks]

a. How many users will visit Preferences? How often do they visit Preferences?
b. What options do they use most commonly?
c. ...

2. Test the proposed IA by the commonly used options on usertesting.com (Tina, Ryan) [2~3 weeks]
3. Implement proposed IA  (need dev resources, mentor: Blake and Jared) [1 week]

Redesign
1. Prioritize redesign sections (Startup, Search engines, History,....) (Peter)
2. Redesign/ prototype/ test sections (Tina, Ryan)
3. Copy strings review (Michelle)
4. Implement redesign sections  (need dev resources, mentor: Jared)

Add New Features
1. Search function [1-2 months]
2. Integrate Add-ons 


