	Date
	Modules

	23rd to 26th Feb 


	Issue, Issue History, Attachment

	27th Feb


	Mail

	28th Feb


	Login

	29th Feb


	Project

	1st March


	User

	2nd March


	Permission Scheme

	3rd March


	Custom Field

	4th March


	Permissions

	5th to 8th March


	Search and Report

	9th to 12th March


	Interface Design

	13th to 15th March


	Integration


