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1. Milestones
	Milestone no.
	Milestone description
	Owner
	Original baseline date
	Current baseline date
	Forecast Date
	Date achieved
	Billing?
	Comment

	MI01
	Project kickoff
	Dilip
	04/05/2012
	04/05/2012
	04/05/2012
	04/05/2012
	No
	Completed

	MI02
	Resource Engaged
	Dilip
	15/05/2012
	15/05/2012
	15/05/2012
	15/05/2012
	No
	Completed

	MI03
	Initiation complete
	Dilip
	15/05/2012
	15/05/2012
	15/05/2012
	15/05/2012
	No
	Completed

	MI04
	
	Vijay
	01/04/2012
	01/04/2012
	01/04/2012
	01/04/2012
	No
	Completed

	MI05
	
	Vijay
	17/05/2012
	17/05/2012
	17/05/2012
	17/05/2012
	No
	Completed

	MI06
	
	Dilip
	04/06/2012
	04/06/2012
	04/06/2012
	04/06/2012
	No
	Completed

	MI07
	
	Geoff
	17/05/2012
	17/05/2012
	17/05/2012
	17/05/2012
	No
	Completed

	MI08
	
	Vijay
	04/06/2012
	04/06/2012
	04/06/2012
	04/06/2012
	No
	Completed

	MI09
	
	Dilip
	06/07/2012
	03/08/2012
	03/08/2012
	
	No
	

	MI10
	
	DCMS
	15/06/2012
	22/06/2012
	22/06/2012
	22/06/2012
	No
	Completed

	MI11
	
	Vijay
	25/06/2012
	16/07/2012
	16/07/2012
	16/07/2012
	No
	Completed

	MI12
	
	ITS
	15/07/2012
	15/08/2012
	15/08/2012
	
	No
	

	MI13
	
	JCB
	29/07/2012
	26/07/2012
	26/07/2012
	05/07/2012
	No
	Completed

	MI14
	
	Dilip
	12/08/2012
	12/08/2012
	12/08/2012
	
	No
	

	MI15
	
	Dilip
	26/08/2012
	20/08/2012
	20/08/2012
	
	No
	

	MI16
	
	Vijay
	02/09/2012
	28/08/2012
	28/08/2012
	
	No
	

	MI17
	
	Dilip
	09/09/2012
	20/09/2012
	20/09/2012
	
	No
	

	MI18
	Project closure
	Dilip
	09/09/2012
	25/09/2012
	25/09/2012
	
	No
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