
T A B U L A T I O N     O F      B I D S

Project No.:
Project Name:

A
PRA-DEWA 14(8)
U.S. ROUTE 209 MILL AND OVERLAY

Date: 08/05/04

B I D    I T E M    C H E C K    P A S S 

Item No.

Schedule:

ComputedBidder's
Extension ExtensionBidder

No extension errors in this Schedule.



T A B U L A T I O N     O F      B I D S

Project No.:
Project Name:

A
PRA-DEWA 14(8)
U.S. ROUTE 209 MILL AND OVERLAY

Date: 08/05/04

Schedule:

B I D    T O T A L    C H E C K    P A S S

Computed
Bid AmountBid Amount Error

Bidder's
Bidder

Locust Ridge Quarry, Div of Haines 1,345,572.001,345,572.00

Intercounty Paving Associates, LLC 1,541,565.501,541,565.50

The apparent low bidder is 32 % below the engineer's estimate.



T A B U L A T I O N     O F      B I D S

Project No.:
Project Name:

PRA-DEWA 14(8)
U.S. ROUTE 209 MILL AND OVERLAY

Contractor ResponsiveBid Amount

State:
County:

Opened at:
By:

Date:

PA
PIKE
DELAWARE WATER GAP NAT'L RECREATION

Sterling, VA
P.Schaad/D.Ranciato
08/03/04

Signed:   PEGGY SCHAAD

Title:   CONTRACTING SPECIALIST                                          Date:  _08/04/04_

Contract Awarded to: Date: ______________

Schedule: A

I certify that this Bid Tabulation accurately reflects the bids received and publicly opened for this solicitation.

Locust Ridge Quarry, Div of Haines
HC 87, Box 282
Pocono Lake, PA  18347

 1,345,572.00

Intercounty Paving Associates, LLC
859 Willow Grove Street
Hackettstown, NJ  07840

 1,541,565.50

Engineer's Estimate 1,970,000.00



T A B U L A T I O N     O F      B I D S

Project No.:
Project Name:

PRA-DEWA 14(8)
U.S. ROUTE 209 MILL AND OVERLAY

Date: 08/05/04

Item ItemItem
No. Unit Description

Quantity Unit
Price

Amount

Page    1

Schedule: A

15101 LPSM MOBILIZATION
Locust Ridge Quarry, Div of Haines ALL 23,670.00     23,670.00
Intercounty Paving Associates, LLC 83,077.00     83,077.00
ENGINEER'S ESTIMATE 95,758.50     95,758.50

15201 LPSM CONSTRUCTION SURVEY AND STAKING
Locust Ridge Quarry, Div of Haines ALL 5,725.00      5,725.00
Intercounty Paving Associates, LLC 8,600.00      8,600.00
ENGINEER'S ESTIMATE 3,000.00      3,000.00

15401 LPSM CONTRACTOR TESTING
Locust Ridge Quarry, Div of Haines ALL 7,350.00      7,350.00
Intercounty Paving Associates, LLC 13,000.00     13,000.00
ENGINEER'S ESTIMATE 21,000.00     21,000.00

20303PA SQYD REMOVAL OF ASPHALT PAVEMENT
Locust Ridge Quarry, Div of Haines 3,830 6.95     26,618.50
Intercounty Paving Associates, LLC 25.00     95,750.00
ENGINEER'S ESTIMATE 6.85     26,235.50

41301F SQYD ASPHALT PAVEMENT MILLING, 2-INCH DEPTH
Locust Ridge Quarry, Div of Haines 27,950 1.95     54,502.50
Intercounty Paving Associates, LLC 1.90     53,105.00
ENGINEER'S ESTIMATE 2.80     78,260.00

41301K SQYD ASPHALT PAVEMENT MILLING, 4-INCH DEPTH
Locust Ridge Quarry, Div of Haines 61,040 1.65    100,716.00
Intercounty Paving Associates, LLC 3.60    219,744.00
ENGINEER'S ESTIMATE 4.85    296,044.00

41801BC TON SUPERPAVE ASPHALT CONCRETE PAVEMENT, 1/2-INCH NOMINAL MAXIMUM
SIZE AGGREGATE, 3 - <30 ESAL

Locust Ridge Quarry, Div of Haines 6,970 45.70    318,529.00
Intercounty Paving Associates, LLC 44.00    306,680.00
ENGINEER'S ESTIMATE 60.00    418,200.00

41801BCD TON SUPERPAVE ASPHALT CONCRETE PAVEMENT, 1/2-INCH NOMINAL MAXIMUM
SIZE AGGREGATE, 3 - <30 ESAL, TYPE 4 PAVEMENT SMOOTHNESS

Locust Ridge Quarry, Div of Haines 10,150 46.95    476,542.50
Intercounty Paving Associates, LLC 44.00    446,600.00
ENGINEER'S ESTIMATE 60.00    609,000.00



T A B U L A T I O N     O F      B I D S

Project No.:
Project Name:

PRA-DEWA 14(8)
U.S. ROUTE 209 MILL AND OVERLAY

Date: 08/05/04

Item ItemItem
No. Unit Description

Quantity Unit
Price

Amount

Page    2

Schedule: A

41802CC TON SUPERPAVE ASPHALT CONCRETE PAVEMENT, 3/4-INCH NOMINAL MAXIMUM
SIZE AGGREGATE, 3 - <30 ESAL, WEDGE AND LEVELING

Locust Ridge Quarry, Div of Haines 5,290 42.20    223,238.00
Intercounty Paving Associates, LLC 44.00    232,760.00
ENGINEER'S ESTIMATE 60.00    317,400.00

63401BA LNFT PAVEMENT MARKINGS, TYPE B, SOLID
Locust Ridge Quarry, Div of Haines 98,500 0.09      8,865.00
Intercounty Paving Associates, LLC 0.13     12,805.00
ENGINEER'S ESTIMATE 0.20     19,700.00

63401BB LNFT PAVEMENT MARKINGS, TYPE B, BROKEN
Locust Ridge Quarry, Div of Haines 14,400 0.09      1,296.00
Intercounty Paving Associates, LLC 0.13      1,872.00
ENGINEER'S ESTIMATE 0.20      2,880.00

63506A EACH CONE, TYPE A
Locust Ridge Quarry, Div of Haines 600 16.05      9,630.00
Intercounty Paving Associates, LLC 10.00      6,000.00
ENGINEER'S ESTIMATE 16.00      9,600.00

63507 SQFT CONSTRUCTION SIGN
Locust Ridge Quarry, Div of Haines 540 6.50      3,510.00
Intercounty Paving Associates, LLC 13.75      7,425.00
ENGINEER'S ESTIMATE 16.00      8,640.00

63508B EACH DRUM, TYPE B
Locust Ridge Quarry, Div of Haines 20 67.00      1,340.00
Intercounty Paving Associates, LLC 74.00      1,480.00
ENGINEER'S ESTIMATE 66.00      1,320.00

63509 HOUR FLAGGER
Locust Ridge Quarry, Div of Haines 740 26.70     19,758.00
Intercounty Paving Associates, LLC 26.70     19,758.00
ENGINEER'S ESTIMATE 26.70     19,758.00

63510 HOUR PILOT CAR
Locust Ridge Quarry, Div of Haines 370 39.70     14,689.00
Intercounty Paving Associates, LLC 30.00     11,100.00
ENGINEER'S ESTIMATE 30.00     11,100.00



T A B U L A T I O N     O F      B I D S

Project No.:
Project Name:

PRA-DEWA 14(8)
U.S. ROUTE 209 MILL AND OVERLAY

Date: 08/05/04

Item ItemItem
No. Unit Description

Quantity Unit
Price

Amount

Page    3

Schedule: A

63518 EACH TEMPORARY RAISED PAVEMENT MARKER
Locust Ridge Quarry, Div of Haines 710 3.25      2,307.50
Intercounty Paving Associates, LLC 6.25      4,437.50
ENGINEER'S ESTIMATE 2.40      1,704.00

63524 EACH VARIABLE MESSAGE SIGN
Locust Ridge Quarry, Div of Haines 2 21,180.00     42,360.00
Intercounty Paving Associates, LLC 5,000.00     10,000.00
ENGINEER'S ESTIMATE 15,000.00     30,000.00

63701 EACH FIELD OFFICE
Locust Ridge Quarry, Div of Haines 1 4,925.00      4,925.00
Intercounty Paving Associates, LLC 7,372.00      7,372.00
ENGINEER'S ESTIMATE 400.00        400.00



T A B U L A T I O N     O F      B I D S

Project No.:
Project Name:

B
PRA-DEWA 14(8)
U.S. ROUTE 209 MILL AND OVERLAY

Date: 08/05/04

B I D    I T E M    C H E C K    P A S S 

Item No.

Schedule:

ComputedBidder's
Extension ExtensionBidder

No extension errors in this Schedule.



T A B U L A T I O N     O F      B I D S

Project No.:
Project Name:

B
PRA-DEWA 14(8)
U.S. ROUTE 209 MILL AND OVERLAY

Date: 08/05/04

Schedule:

B I D    T O T A L    C H E C K    P A S S

Computed
Bid AmountBid Amount Error

Bidder's
Bidder

Locust Ridge Quarry, Div. of Haines 718,341.00718,341.00

Intercounty Paving Associates, LLC 733,687.50733,687.50

The apparent low bidder is 27 % below the engineer's estimate.



T A B U L A T I O N     O F      B I D S

Project No.:
Project Name:

PRA-DEWA 14(8)
U.S. ROUTE 209 MILL AND OVERLAY

Contractor ResponsiveBid Amount

State:
County:

Opened at:
By:

Date:

PA
PIKE
DELAWARE WATER GAP NAT'L RECREATION

Sterling, VA
P.Schaad/D.Ranciato
08/03/04

Signed:   PEGGY SCHAAD

Title:   CONTRACTING SPECIALIST                                         Date:  _08/04/04__

Contract Awarded to: Date:  ______________

Schedule: B

I certify that this Bid Tabulation accurately reflects the bids received and publicly opened for this solicitation.

Locust Ridge Quarry, Div. of Haines
HC 87, Box 282
Pocono Lake, PA  18347

   718,341.00

Intercounty Paving Associates, LLC
859 Willow Grove Street
Hackettstown, NJ  07840

   733,687.50

Engineer's Estimate 980,000.00



T A B U L A T I O N     O F      B I D S

Project No.:
Project Name:

PRA-DEWA 14(8)
U.S. ROUTE 209 MILL AND OVERLAY

Date: 08/05/04

Item ItemItem
No. Unit Description

Quantity Unit
Price

Amount

Page    1

Schedule: B

15101 LPSM MOBILIZATION
Locust Ridge Quarry, Div. of Haines ALL 14,660.00     14,660.00
Intercounty Paving Associates, LLC 49,010.00     49,010.00
ENGINEER'S ESTIMATE 48,139.00     48,139.00

15201 LPSM CONSTRUCTION SURVEY AND STAKING
Locust Ridge Quarry, Div. of Haines ALL 2,700.00      2,700.00
Intercounty Paving Associates, LLC 5,800.00      5,800.00
ENGINEER'S ESTIMATE 2,000.00      2,000.00

15401 LPSM CONTRACTOR TESTING
Locust Ridge Quarry, Div. of Haines ALL 6,100.00      6,100.00
Intercounty Paving Associates, LLC 6,700.00      6,700.00
ENGINEER'S ESTIMATE 14,000.00     14,000.00

20303PA SQYD REMOVAL OF ASPHALT PAVEMENT
Locust Ridge Quarry, Div. of Haines 2,740 6.95     19,043.00
Intercounty Paving Associates, LLC 9.25     25,345.00
ENGINEER'S ESTIMATE 6.85     18,769.00

41301F SQYD ASPHALT PAVEMENT MILLING, 2-INCH DEPTH
Locust Ridge Quarry, Div. of Haines 66,720 1.95    130,104.00
Intercounty Paving Associates, LLC 1.80    120,096.00
ENGINEER'S ESTIMATE 2.80    186,816.00

41801BCD TON SUPERPAVE ASPHALT CONCRETE PAVEMENT, 1/2-INCH NOMINAL MAXIMUM
SIZE AGGREGATE, 3 - <30 ESAL, TYPE 4 PAVEMENT SMOOTHNESS

Locust Ridge Quarry, Div. of Haines 7,620 45.70    348,234.00
Intercounty Paving Associates, LLC 44.00    335,280.00
ENGINEER'S ESTIMATE 60.00    457,200.00

41802CC TON SUPERPAVE ASPHALT CONCRETE PAVEMENT, 3/4-INCH NOMINAL MAXIMUM
SIZE AGGREGATE, 3 - <30 ESAL, WEDGE AND LEVELING

Locust Ridge Quarry, Div. of Haines 3,590 46.95    168,550.50
Intercounty Paving Associates, LLC 44.00    157,960.00
ENGINEER'S ESTIMATE 60.00    215,400.00



T A B U L A T I O N     O F      B I D S

Project No.:
Project Name:

PRA-DEWA 14(8)
U.S. ROUTE 209 MILL AND OVERLAY

Date: 08/05/04

Item ItemItem
No. Unit Description

Quantity Unit
Price

Amount

Page    2

Schedule: B

63401BA LNFT PAVEMENT MARKINGS, TYPE B, SOLID
Locust Ridge Quarry, Div. of Haines 68,200 0.09      6,138.00
Intercounty Paving Associates, LLC 0.13      8,866.00
ENGINEER'S ESTIMATE 0.20     13,640.00

63401BB LNFT PAVEMENT MARKINGS, TYPE B, BROKEN
Locust Ridge Quarry, Div. of Haines 10,100 0.09        909.00
Intercounty Paving Associates, LLC 0.13      1,313.00
ENGINEER'S ESTIMATE 0.20      2,020.00

63507 SQFT CONSTRUCTION SIGN
Locust Ridge Quarry, Div. of Haines 260 6.50      1,690.00
Intercounty Paving Associates, LLC 13.75      3,575.00
ENGINEER'S ESTIMATE 16.00      4,160.00

63509 HOUR FLAGGER
Locust Ridge Quarry, Div. of Haines 400 26.70     10,680.00
Intercounty Paving Associates, LLC 26.70     10,680.00
ENGINEER'S ESTIMATE 26.70     10,680.00

63510 HOUR PILOT CAR
Locust Ridge Quarry, Div. of Haines 200 39.70      7,940.00
Intercounty Paving Associates, LLC 30.00      6,000.00
ENGINEER'S ESTIMATE 30.00      6,000.00

63518 EACH TEMPORARY RAISED PAVEMENT MARKER
Locust Ridge Quarry, Div. of Haines 490 3.25      1,592.50
Intercounty Paving Associates, LLC 6.25      3,062.50
ENGINEER'S ESTIMATE 2.40      1,176.00




