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	   ``PROJ. NO.
	FUND YEAR
	IHS AREA
	HEALTH CARE FACILITY

(APPLICANT)

 [IHS AWARD AMT. / TOTAL PROJ COST]
	LOCATION
	PROJ. TYPE
	P.L. 93-638 CONTRACT AWARD DATE
	DES OFFICE (CO) [PM]
	STATUS

	508
	2001
	PO
	White Swan Health Clinic

(Confederated Tribes and Bands of the Yakama Nation of Yakama Reservation, Washington)

[$1,475,375 / $2,097,300]
	White Swan, WA
	R
	01/21/2003
	ES-S

(LS) [PG]
	DESIGN START:  February 19, 2004
DESIGN COMPLETE:  May, 2006
CONSTRUCTION START:  June 6, 2007

CONSTRUCTION COMPLETE:  January 2008
STATUS COMMENT:  Construction completed in Jan 2008.  Need final financial report showing zero balance, then close out.  Tribe contacted again on 12/5/08 requesting close out info.

	510
	2002
	PO
	Inchelium Health Care Facility

(Confederated Tribes of the Colville Reservation)

[$2,000,000 / $3,868,572]
	Inchelium, WA
	R
	08/27/2002
	ES-S

(LS) [PTN]
	DESIGN START:  July, 2001
DESIGN COMPLETE:  July, 2002
CONSTRUCTION START:  August 15, 2002
CONSTRUCTION COMPLETE:  July 8, 2004

STATUS COMMENT:  Contract close-out pending Tribe spending remaining funding. Latest letter requesting closeout info sent to Tribe Jan 2008.   

As of April 2008, the tribe indicated that the tribe has funds remaining ($11,800).  They are planning to apply these funds towards radiology equipment.

	511
	2002
	PH
	Reno-Sparks Indian Colony Clinic

(Reno-Sparks Indian Colony)

[$2,000,000 / $8,640,621]
	Reno, NV
	R
	12/20/2002
	ES-D

(B0) [MB]
	DESIGN START:  August 18, 2003
DESIGN COMPLETE: June 1, 2004
CONSTRUCTION START:  July, 20006

CONSTRUCTION COMPLETE:  March 2008
STATUS COMMENT:  Punch list items are complete.  Grand opening of the new facility was in May 2008.  In warranty phase now.

	513
	2002
	PO
	Roger Saux Health Center

(Quinault Indian Nation)

[$968,931 / $1,446,124]
	Taholah, WA
	R
	11/09/2002
	ES-S

(LS) [GFK]
	DESIGN START:  October, 2002
DESIGN COMPLETE:  January, 2005
CONSTRUCTION START:   May 5, 2005
CONSTRUCTION COMPLETE:  November 1, 2006
STATUS COMMENT:  Construction completed in Nov 2006.  Need final financial report showing zero balance, then close out.  

	518
	2003
	AK
	Chenega Bay Health Clinic

(Chugachmiut)

[$1,230,015 / $1,306,919]
	Chenega Bay, AK
	R
	10/03/2003
	ES-S

(LS) [JB]
	DESIGN START:  May 28, 2004
DESIGN COMPLETE:  May 16, 2005
CONSTRUCTION START:  September 1, 2005
CONSTRUCTION COMPLETE: December 19, 2006
STATUS COMMENT:  All Project funds confirmed expended.  Project ready for close out.

	519
	2003
	NS
	Narragansett Indian Health Center

(Narragansett Indian Tribe of Rhode Island)

[$1,375,105 / 1,556,800]
	Charlestown, RI
	R
	11/21/2003
	ES-D

(BO) [MB]
	DESIGN START:  August 9, 2004
DESIGN COMPLETE: ?????
CONSTRUCTION START:  ??????
CONSTRUCTION COMPLETE: ??????
STATUS COMMENT:  Tribe waiting on additional funding for the project through loans and tribal funds.  No estimated construction start/finish dates yet.

	520
	2003
	BI
	Chippewa Cree Health Center

(Chippewa Cree Tribe)

[$2,000,000 / $10,000,000]
	Rocky Boy’s Indian Reservation, Bonneau Village, MT
	R
	01/22/2004
	ES-S

(LS) [HLP]
	DESIGN START:  December 1, 2003
DESIGN COMPLETE:  October, 2004
CONSTRUCTION START:  February 7, 2005
CONSTRUCTION COMPLETE:  January 2007
STATUS COMMENT:   Project construction completed in Jan 2007.  Tribe completing punch list work in Feb.  Contract Ready to close out.  Tribe requested $500K additional funding from IHS in May 08 to address a serious structural foundation issue due to a shifting hillside adjacent to the facility.  HQE will respond to this request.

	521
	2006
	PO
	Cowlitz Health Center

Cowlitz Tribe

[$1,010,500/$1,956,700}
	Longview, WA
	E&M
	05/17/2006
	ES-S

(LS)

[PG]
	DESIGN START:  August 2006
DESIGN COMPLETE:  Nov 2008
CONSTRUCTION START:  Nov 2008
CONSTRUCTION COMPLETE:  Sept 2009
STATUS COMMENT: Phase I construction for a shell started in Dec 08.  Phase II for the design and completion of the building mech and elec to follow.  

	522
	2006
	PO
	Cow Creek Satellite Clinic

Cow Creek Band of Umpqua Tribe of Indians

[$1M/$2,195,752]
	Canyonville, OR
	E&M
	3/22/2007

	ES-S

(LS)

[PG]
	DESIGN START:  March 2009
DESIGN COMPLETE:  Dec 2009
CONSTRUCTION START:  March 2010
CONSTRUCTION COMPLETE:  Dec 2010
STATUS COMMENT:  Revised scope approved.  NEPA needs Portland Area approval.

	523
	2006
	PO
	Siletz Clinic Expansion
Confederated Tribes of Siletz Indians

[$2M/$7.5M]
	Siletz, OR
	E&M
	05/17/2006
	ES-S

(LS)

[PG
	DESIGN START: ????????
DESIGN COMPLETE:  ????????
CONSTRUCTION START:  ???????
CONSTRUCTION COMPLETE:  ?????
STATUS COMMENT:  NEPA needs update and then review/approval by Portland Area.

	524
	2006
	PO
	Makah Health Center
Makah Indian Tribe of the Makah Indian Reservation

[$2M/$2,684,330]
	Neah Bay, WA
	R
	05/24/2006
	ES-S

(LS)

[PG]
	DESIGN START:  August 2006
DESIGN COMPLETE:  ??????
CONSTRUCTION START:  ??????
CONSTRUCTION COMPLETE: ????????? 

STATUS COMMENT:  Tribe still seeking additional funding for project.  NEPA still needs to be finalized by the Tribe and review/approved from the Area.


	525
	2006
	AK
	Hooper Bay Sub-Reg Clinic – YKHC – Village of Hopper Bay
[$1.7M/$8,021,389]
	Hooper Bay, AK
	NS
	5/9/2007
	ES-S

(LS)

[JB]
	DESIGN START:  ?????????
DESIGN COMPLETE: May 2007 

CONSTRUCTION START: June 2007
CONSTRUCTION COMPLETE: May 2009
STATUS COMMENT:  Construction completion moved back from Feb 2009 to May 2009.


	526
	2006
	AK
	Kake Clinic Exp
SEARHC Village of Kake

[$2M/$3,880,764]
	Kake, AK
	NS
	6/16/2006
	ES-S

(LS)

[JB]
	DESIGN START:  April 30, 2006
DESIGN COMPLETE: December 15, 2006
CONSTRUCTION START:  August, 2007
CONSTRUCTION COMPLETE:  April 2009
STATUS COMMENT:  Project construction initiated in August 2007 and is on schedule.  Addition work completed and renovation of the existing clinic complete in April 2009.  

	527
	2006
	CA
	Shingle Springs Rancheria Health Clinic
Shingle Springs Band of Miwok Indians

[$2M/$8.5M]
	El Dorado County, CA
	R
	7/25/2006
	ES-S

(LS)

[JB]
	DESIGN START:  Aug 08
DESIGN COMPLETE: Feb 09
CONSTRUCTION START: March 09
CONSTRUCTION COMPLETE:  May 10
STATUS COMMENT:  Tribe selected a new site.  Tribe completed new NEPA and Area has approved it.  Tribe selected Flintco as their DB designer/contractor in Dec 08.


	528
	2006
	BE
	Peter Christian Health Clinic Replacement

Lac du Flambeau Band of lake Superior Chippewa Indians

[$2M/$5M]
	Lac du Flambeau, WI
	R
	8/31/07
	ES-S

(LS)

[JB]
	DESIGN START:  May 2007
DESIGN COMPLETE:  October 2007

CONSTRUCTION START:  July 2008
CONSTRUCTION COMPLETE:  May 2009
STATUS COMMENT:  Construction completion extended to May 2009.

	529
	2008
	BE
	Bad River Replacement Clinic  [$2M/$5.7M]
	Bad River, WI
	R
	
	ES-S

(LS)

[JB]
	DESIGN START:  ???????

DESIGN COMPLETE:  ??????

CONSTRUCTION START:  ???????

CONSTRUCTION COMPLETE:  ?????

STATUS COMMENT:  SAP grant approved in August 2008.  Tribe needs to secure funding and then sign off on T-I Agreement.  

	530
	2008
	PO
	Warm Springs Clinic Renovation

[$1.23M/$1.32]
	Warm Springs, OR
	E
	
	ES-S

(LS)

[PG]
	DESIGN START:  ???????

DESIGN COMPLETE:  ??????

CONSTRUCTION START:  ???????

CONSTRUCTION COMPLETE:  ?????

STATUS COMMENT:  SAP grant approved in August 2008.  Tribe needs to secure their funding ($90K), provide a schedule, and then sign off on T-I Agreement.




LEGEND FOR IHS AREAS:

LEGEND FOR DES:
AQ
=
Albuquerque

DES
=
Division of Engineering Services, OEHE, IHS


AK
=
Alaska

ES-D
=
Engineering Services-Dallas




BE
=
Bemidji

ES-S
=
Engineering Services-Seattle 


  
BI
=
Billings

OEHE
=
Office of Environmental Health and Engineering 
  
CA
=
California
CO
=
DES Contracting Officer 




NS
=
Nashville
PM
=
DES Project Manager




       
PO
=
Portland
LS
=
Linda Shaw, ES-Seattle

LEGEND FOR PROJECT TYPE:
MB
=
Mark Burke, ES-Dallas
E
=
expansion
PTN
=
Paul Ninomura, ES-Seattle
E & M
=
expansion and modernization
PG
=
Paul Geisert, ES-Seattle
NS
=
new satellite
JB 
= 
John Bausch, ES - Seattle  
R
=
replacement
BO
=
Bill Obershaw, ES-Dallas
Note, all dates in (   ) are estimated dates.  Dates without (   ) are actual dates that milestones

SAP Contract (Completed-Closed Out-Achieved)

Project No. 501
Purcell Outpatient Clinic




Project No. 509
Santa Ysabel Health Care Facility

Project No. 502
Mariposa Indian Health Clinic




Project No. 512
Las Vegas Paiute Colony Health Care Facility

Project No. 503
Tribal Medical & Dental Clinic-The Klamath Tribes


Project No. 515
Bois Forte Health Clinic of Minnesota Chippewa Tribe
Project No. 504
Pueblo Jemez Health and Dental Clinic



Project No. 517
Campo Satellite Clinic –Southern Indian Health Council
Project No. 505
Stigler Clinic –Choctaw Nation of Oklahoma


Project No. 521
Ball Club Village Clinic-Leech Lake Bank of Ojibwe
Project No. 506
Yreka Clinic – Karuk Tribe of California




Project No. 507
Ho-Chunk Health Care Center
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