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	Step
	Plan
	Actual
	

	Feb. 21
	Install capillary, leak check, heaters, OSP B blankets
	Capillary circuit leak checked

ISP continuity done

ISP final prep done
	0

	Feb. 22
	Finish ISP prep, continuity ISP, Attach ISPs
	ISP prep finished

ISPs attached
	0

	Feb. 23
	Route fibers, start ENV routing
	Fibers routed, ENV routing just started
	0

	Feb. 24
	Slack
	No work
	0

	Feb. 25
	Slack
	No work
	0

	Feb. 26
	Finish ENV routing, put upright
	ENV routing continues. Other prep done
	0.5

	Feb. 27
	Install top optoboards, start testing
	ENV routing continues
	1

	Feb. 28
	Finish opto testing, start mech work on opto
	ENV completed and checked. Put upright. Started install and test of top optoboards, ½ done –one board
	1

	Mar. 1
	Finish mech work opto, attach and route heater cables. Start exhaust attach
	Opto testing completed. 
	1.5

	Mar. 2
	Finish exhaust attach and leak check. Dress heater cables
	Top heaters attached, IR, blankets started.. Heater cables routed but not connected
	2

	Mar. 3
	Slack
	
	

	Mar. 4
	Slack
	
	

	Mar. 5
	Continuty. Can start
	
	

	Mar. 6
	Can finish. Continuity
	
	

	Mar. 7
	Repair. Continuity(if needed)
	
	

	Mar. 8
	Final prep and box for SR1
	
	


