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Quarterly Status Report 
Washington University School of Medicine
Vocabularies and Common Data Elements Workspace and Architecture Workspace 

03/08/2007 – 05/31/2007
Progress Description
· Task 4.1 – Architecture Workspace Participation and VCDE Workspace Participation 

· Task 4.1.1 – Attend Architecture 2nd and 4th Friday Meetings, and Bi-weekly VCDE WS Teleconferences. Documents attendance at Architecture/VCDE Teleconferences and face-to-face meetings.
	Date
	VCDE WS Cancer Center Participant

	03/08/2007
	George Joseph, Rakesh Nagarajan 

	03/22/2007
	George Joseph, Rakesh Nagarajan 

	04/05/2007
	George Joseph, Rakesh Nagarajan

	04/19/2007
	George Joseph

	05/03/2007
	George Joseph, Rakesh Nagarajan

	05/17/2007
	George Joseph, Mukesh Sharma

	05/31/2007
	George Joseph, Mukesh Sharma

	Date
	Arch WS Cancer Center Participant

	03/09/2007
	George Joseph, Rakesh Nagarajan

	03/23/2007
	George Joseph, Rakesh Nagarajan

	04/13/2007
	George Joseph

	04/27/2007
	George Joseph, Rakesh Nagarajan

	05/11/2007
	George Joseph, Rakesh Nagarajan

	05/25/2007
	George Joseph


Task 4.1.2 – Attend Arch/VCDE Face-to-face meetings. 
	Date
	VCDE WS Cancer Center Participant

	n/a
	

	Date
	Arch WS Cancer Center Participant

	n/a
	


Task 4.1.3/4.1.4 – Domain or Cross-cutting WS Liaisons.   Domain or Architecture WS Liaisons.   Documents Domain or Architecture WS and/or SIG teleconferences or F2Fs attended as a VCDE liaison, VCDE cancer center participants who attended and any issues that have been raised that impact Architecture or VCDE.
	Date
	Domain WS or SIG Teleconference/F2Fs
	VCDE WS Cancer Center Participant
	Issues raised relevant to VCDE (Issues that VCDE needs to address)

	3/8/2007
4/5/2007

5/3/2007
	TBPT Liaison
	Rakesh Nagarajan

	

	Date
	Domain WS or SIG Teleconference/F2Fs
	Architecture WS Cancer Center Participant
	Issues raised relevant to Architecture (Issues that Architecture needs to address)

	5/11/2007
	TBPT
	Rakesh Nagarajan
	


Task 4.2 – Project Activities
Task 4.2.1 – Review of Domain WS Developer Projects.  Documents Domain WS projects you are mentoring, as well as the Architecture/VCDE cancer center participant who is the mentor, deliverables under review, start and end date of review, documentation, risks and LOE.
	Project
	VCDE WS Mentor
	Deliverable 
	Start Date
	End Date
	Gforge Link to Review Document
	Risks identified by VCDE Review
	LOE*

	
	n/a
	
	
	
	
	
	

	Project
	Arch WS Mentor
	Deliverable 
	Start Date
	End Date
	Gforge Link to Review Document
	Risks identified by Arch Review
	LOE*

	
	n/a
	
	
	
	
	
	


Task 4.2.2 - Compatibility Review Groups.

Task 4.2.2.1/4.2.2.2 - Assemble Architecture/VCDE Compatibility Review Submission Package/Lead Compatibility Review Groups.   Documents the activities of the lead reviewer.  The person from your cancer center who serves as a mentor to a given Domain WS project will also serve as the Lead Compatibility reviewer for that project.
	Project
	VCDE WS Lead Reviewer
	Start Date
	End Date
	Gforge Link to Compatibility Submission Package 
	Gforge Link to Compatibility Review Package
	LOE*

	caIntegrator
	Rakesh Nagarajan  
	03/10/2007
	05/31/2007
	Path : https://gforge.nci.nih.gov/frs/?group_id=108
Package name: caintegrator-compatibility-submission-package.zip

	Path: 

https://gforge.nci.nih.gov/frs/?group_id=108
Package name :
20070531_caIntegrator_Final_Compatibility_Reports.zip

	12

	Project
	Architecture WS Lead Reviewer
	Start Date
	End Date
	Gforge Link to Compatibility Submission Package 
	Gforge Link to Compatibility Review Package
	LOE*

	caIntegrator
	George Joseph  
	03/10/2007
	05/31/2007
	Path : https://gforge.nci.nih.gov/frs/?group_id=108
Package name: caintegrator-compatibility-submission-package.zip

	Path: 

https://gforge.nci.nih.gov/frs/?group_id=108
Package name :
20070531_caIntegrator_Final_Compatibility_Reports.zip

	42




Task 4.2.2.3 – Participate in Compatibility Review Groups.   Documents Architecture/VCDE cancer center participant who is participating in compatibility reviews.
	Project 
	VCDE WS Participant Reviewer
	Start Date
	End Date
	Gforge Link to Compatibility Review Package 
	LOE*

	caTRIP
	George Joseph
	03/14/2007
	05/18/2007
	https://gforge.nci.nih.gov/frs/?group_id=108
Package name:  catrip_silver_review_package_v2.zip

	19 hr

	caIntegrator
	George Joseph, Mukesh Sharma
	03/12/2007
	05/30/2007
	https://gforge.nci.nih.gov/frs/?group_id=108
Package name: caintegrator-compatibility-submission-package.zip

	46 hrs 

	caMOD
	George Joseph
	03/15/2007
	04/20/2007
	https://gforge.nci.nih.gov/frs/?group_id=108
Package Name:  camodSubmissionPackage.ZIP

	15 hrs 

	c3PRV1
	George Joseph
	03/08/2007
	04/30/2007
	https://gforge.nci.nih.gov/frs/?group_id=108
Package name:  C3PR_Compatibility_Review_Package.zip

	17 hrs 

	Project 
	Architecture WS Participant Reviewer
	Start Date
	End Date
	Gforge Link to Compatibility Review Package 
	LOE*

	
	n/a
	
	
	
	


Task 4.2.3 – CDE Standards Review Groups. 
Task 4.2.3.1/4.2.3.2 – Assemble CDE Standards Submission Package/Lead Data Standards Review. Documents VCDE cancer center participant who is leading data standards reviews and the activities of the lead reviewer.
	Data Standard 
	VCDE WS Lead Reviewer
	Start Date
	End Date
	Gforge Link to Data Standard Submission Package 
	Gforge Link to Data Standard Review Package 
	LOE*

	
	n/a
	
	
	
	
	


Task 4.2.3.3 – Participate in CDE Standards Review Groups.   Documents VCDE    cancer center participant who is participating in Data standard reviews. 
	Project 
	VCDE Cancer Center Participant
	Gforge Link to Data standard Review Package 
	LOE*

	BSA Standard Review
	Rakesh Nagarajan
	
	2 hrs 


Task 4.2.4 – Ad Hoc Working Groups.  Documents Architecture/VCDE cancer center participant who is leading/participating in ad hoc working groups.
	Ad Hoc Working Group Topic
	Architecture Cancer Center Participant
	Start Date
	End Date
	Lead or Participate
	Gforge Link to White Paper (Draft or Final)
	LOE*

	CDE Leadership Group
	Rakesh Nagarajan

Mukesh Sharma
	3/26/2007
	Ongoing
	Lead (RN) Participate (MS)
	
	40 (RN) 4 (MS)

	Ad Hoc Working Group Topic
	VCDE Cancer Center Participant
	Start Date
	End Date
	Lead or Participate
	Gforge Link to White Paper (Draft or Final)
	LOE*

	
	n/a
	
	
	
	
	


* Note:  Level of Effort (LOE) can be expressed as total number of hours spent on an activity or it can be more granular to express number hours spent on various tasks for a given activity (for example, LOE for leading a compatibility review can be expressed as 24 hours OR broken down into 12 hours reviewing material, 4 hours on teleconferences/coordination of small group and 8 hours creating review documentation)
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