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The Honorable Benjamin A. Gilman
Chairman, Committee on International Relations
House of Representatives

Dear Mr. Chairman:

In response to your request, we reviewed U.S. efforts to foster democratic
elections and increased respect for human rights in Haiti. Our objectives
were to determine (1) how the elections in Haiti were conducted; (2) the
nature and extent of U.S. support for these elections; and (3) whether
election assistance funds for Haiti were properly controlled and spent.1 We
also assessed the progress Haiti has made in investigating allegations of
politically motivated killings.

Background On September 30, 1991, 8 months after his inauguration as Haiti’s first
democratically elected president, Jean-Bertrand Aristide was overthrown
by a military coup. On September 18, 1994, after 3 years of economic and
diplomatic pressure, including the threat of direct U.S. military
intervention, Haiti’s military regime relinquished power and allowed
Aristide’s return to office in October 1994. Among other things, this
arrangement allowed for the nonviolent entry of U.S. troops and for
holding parliamentary elections in a free and democratic manner. In
accordance with Haiti’s constitution precluding two consecutive
presidential terms, President Aristide indicated that he would hand over
power to an elected successor when his term expired in February 1996.

From September 1994 through March 1995, the multinational force of
about 20,000 U.S. troops and 4,100 military and support personnel from
other countries was deployed to Haiti to establish a “safe and secure
environment.” On March 31, 1995, responsibility for continuing the mission
was transferred to the U.N. Mission in Haiti, which had about 6,900 troops
at the time of transfer. U.S. troops comprised about half the U.N. force.

Results in Brief During the first round of Haiti’s parliamentary and local elections, held in
June 1995, international observers noted various irregularities; however,

1As agreed with Committee staff, this objective was met by the U.S. Agency for International
Development’s (USAID) Office of the Inspector General conducting an audit of USAID’s internal
controls for accounting for U.S. election support funds in Haiti. The Office will report separately on its
findings.
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the September 1995 run-off election for parliamentary seats, the August
and October 1995 partial elections,2 and the December 1995 presidential
election were less troubled. Incidents of violence and intimidation, and
uncertainty over President Aristide’s intentions to step aside to a
successor, arose during the election period, however, and administrative
difficulties persisted. Nevertheless, most observers agreed that the
elections were generally peaceful, citizens were free to vote, organized
fraud was not evident, and technical irregularities did not affect the
outcome of the election. Rene Preval, the candidate for President
Aristide’s coalition, won the presidency by an overwhelming majority of
87.9 percent.

The U.S. government spent about $18.8 million to support the Haitian
elections. Of this amount, $9.1 million was expended through a U.N. trust
fund for technical assistance and budget support to the Haitian temporary
electoral council, about $6 million was spent by U.S. nongovernmental
organizations for election-related activities, and $3.7 million was spent to
support the efforts of the Organization of American States (OAS) to observe
the elections in Haiti. The U.S. embassy and USAID mission closely
monitored the electoral process and worked with grantees and Haitian
officials to overcome problems and minimize delays. Without the financial
and diplomatic support provided by the United States, it is unlikely that
the elections would have been held in time to inaugurate President
Aristide’s successor in February 1996.

According to USAID’s Office of the Inspector General, adequate controls
existed over the use of election support funds granted to the four U.S.
nongovernmental organizations carrying out election-related activities in
Haiti. However, the office found that, as of February 1996, the Haitian
electoral council had not yet fully accounted for more than $2.5 million in
advances it received from the U.N. trust fund.3 Additionally, as of
August 1995, an accounting firm had determined that $587,754 in electoral
council expenditures were unjustified under the terms of U.N. regulations
for allowable expenses.

The human rights situation remains fragile and continues to concern the
United States and international organizations, despite dramatic

2The electoral council, a nine-member group appointed to administer the elections, held partial
elections in areas in which it determined that serious technical irregularities in the parliamentary and
local elections had likely affected the integrity of election results.

3As of February 1996, the accounting firm, which reports monthly on council expenditures, had
accounted for expenses only through August 31, 1995. USAID funded additional staff for the firm in
February 1996 to bring the accounting up to date.
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improvements since the period of the coup regime. A joint OAS and U.N.
International Civilian Mission concluded that the overall human rights
situation had improved greatly since the intervention of peacekeeping
forces and President Aristide’s return. However, it also reported on
continuing execution-style murders that might possibly be politically
motivated, remaining deficiencies in the criminal justice system, and
possible use of excessive force by the Haitian National Police. Despite
congressional restrictions on U.S. aid until the Haitian government
undertakes serious investigations of extrajudicial and political killings, as
of March 1996, the Haitian government had made no progress in
conducting the investigations. Haiti’s Special Investigative Unit,
established in October 1995, disintegrated during the presidential
transition period, and the investigators were assigned to other tasks. The
unit prioritized the cases to be pursued, but no investigative work was
done, according to State Department officials. The State Department is
attempting to reinvigorate the unit through diplomatic efforts and U.S.
technical assistance contractors.

Haitian Elections:
Problems and
Improvements

International observers documented numerous irregularities in the first
round of parliamentary and local elections, held in June 1995. Subsequent
runoff and partial elections and the December presidential election
proceeded more smoothly, and the electoral council showed more
willingness to cooperate with its technical assistance advisors. Technical
weaknesses persisted, however, and a shortened electoral period
precluded some scheduled activities before the presidential election. The
elections proceeded without violence and Haitians were free to exercise
their voting rights; however, some instances of violence and intimidation
were reported. Also, President Aristide’s ambiguity about his intentions to
step aside to his successor may have created some confusion among
voters and those who might have financially supported other candidates.

Electoral Council
Organization

In December 1994, the Aristide government appointed a nine-member
provisional electoral council that carried out the 1995 parliamentary,
municipal, and presidential elections. The electoral council administered
elections through nine offices covering Haiti’s geographic departments.
Administration was further delegated to the 133 communal offices as
election material distribution and collection points for the more than
10,000 polling stations, each assigned 5 pollworkers. Haiti’s 1995 electoral
law temporarily set the number of electoral districts at 83, corresponding
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to the number of seats in the Chamber of Deputies. Some districts were
combined to share representation.

Observers Noted
Numerous Problems in
Complicated First Round

The first round of parliamentary and local elections was a large and
complicated undertaking. The elections were due to be held in December
1994, but they were difficult to organize within 2 months of President
Aristide’s return. The elections were rescheduled twice and held on
June 25, 1995. USAID estimates that about 97 percent of the potential voting
population were registered; this is difficult to substantiate because Haiti
lacks current and reliable census data. More than 11,000 candidates ran for
about 2,200 seats. These seats included 18 of the 27-member Senate, all 
83 members of the Chamber of Deputies, all municipal councils elected as
cartels of 3 candidates (133 mayors and 266 deputy mayors), and all 1,695
seats on 565 local community councils. OAS estimated that about 40 to 
45 percent of Haiti’s 3.5-million registered voters went to more than 10,000
polling stations; the International Republican Institute (IRI)4 estimated the
turnout at 30 to 40 percent, and the electoral council announced that 
51 percent had voted. The election required more than 17 million ballots
be printed to accommodate the numerous contests and candidates.

International observers of several organizations noted that, although the
June 1995 elections were generally peaceful—deadly violence and
intimidation that had historically marred Haitian elections were largely
absent—the voting process was disorganized and had many technical
difficulties and irregularities. For example, many polling stations opened
late or did not open at all because they had not received registration lists,
ballots, or other election materials due to confusion over logistics. Also,
the electoral council added several hundred polling stations just days
before the election, causing confusion in delivering election materials and
for potential voters who did not know where to vote. Some candidates
reported being on the wrong ballot and some ballots had missing
photographs of candidates and party emblems. OAS received complaints on
38 ballots out of the 799 different ballots printed, and reported that 32
complaints had merit and 6 were groundless. According to USAID, most
ballot problems originated with the electoral council and not the printer.
One communal electoral council office was burned and several were
damaged by fire after the elections when losing parties tried to burn the
ballots and tally sheets; ballot security both before and after actual voting
was a concern. Observers and U.S. officials noted that pollworkers were

4IRI is a private, nonprofit organization, funded by grants from USAID and the National Endowment
for Democracy and private donations, that promotes democracy programs worldwide.
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inadequately trained to carry out their responsibilities, and many were not
paid on time. Observers found no evidence of organized fraud, but
generally noted that the proliferation of ballots and the myriad of
candidates were overwhelming in a largely illiterate country with weak
infrastructure and little experience in election administration.

Given concerns over serious irregularities and the validity of the results in
certain problem areas, the electoral council decided to hold makeup
elections in those areas. These partial elections took place on August 13,
1995, in 21 communal districts. On September 17, runoff elections were
held for 8 Senate and 65 deputy seats; in October, additional partial
elections were held in areas that had experienced irregularities. The
Platform Politique Lavalas, the coalition supported by President Aristide,
dominated the election results, winning 17 of the 18 contested Senate
seats, 66 of 83 deputy seats, and a majority of local seats.

Alleging that the June elections were marred by fraud, manipulation, and
inefficiency at the hands of the Lavalas-dominated electoral council, about
two-thirds of the almost 30 parties participating in the June elections
boycotted the subsequent partial and runoff elections and called for an
annulment of the June results and replacement of the electoral council.
Nevertheless, some candidates of the boycotting parties remained on the
ballots, and five candidates of the three major boycotting parties won
deputy seats. All but one of the parties that boycotted the parliamentary
and municipal elections extended the boycott through the presidential
election.

Electoral Administration
and Transparency
Improved After June 1995

Our field observations and reports of U.S. officials and international
observer groups indicated that Haiti’s electoral administration improved
with each election after the June race.5 Much of the improvement was
attributed to having fewer candidates and ballots; the lower voter turnout,
while disappointing to observer groups, made voting procedures and vote
counting easier to implement. Observers also noted that pollworkers were
better trained and prepared and vote counting at the polling stations went
more smoothly. Voting materials and registration lists were generally
received on time at the polling stations, and the delivery of ballots to
communal and department electoral offices for vote counting was more
orderly than in June. In addition, political party pollwatchers were present
at most polling stations and electoral offices.

5We accompanied OAS, IRI, and U.S. embassy observer teams for the September 17 and December 17
elections. We observed voting in Port-au-Prince, Carrefour, Cap Haitien, Gonaives, Les Cayes, and in
rural areas encompassing most of Haiti’s regions.
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The electoral council cooperated more fully with representatives of the
United States, international organizations, and other donors after the June
elections. The turning point was President Aristide’s appointment of a new
electoral council president on July 27. According to U.S. embassy and
USAID officials, officials of U.S. nongovernmental organizations, and
observers’ reports, the new council president made concerted efforts to
strengthen the electoral process and improve relations with the donor
community. The chief of the U.N. technical assistance team also noted an
improved relationship with the electoral council and greater willingness to
consider the team’s advice. Enhancing the electoral council’s transparency
was the press center established by the National Democratic Institute for
International Affairs (NDI)6 before the September 17 run-off election. The
electoral council held regular press briefings at the center, particularly
during election periods; presented its electoral budget during a press
conference; and televised the lottery held for candidate name placement
on the presidential ballot. The new council president also held meetings to
coordinate the various civic education activities that the United States and
other donors planned for the presidential election.

Administrative Difficulties
Persisted

Nevertheless, despite the overall technical improvements noted after the
June elections, our observations and the reports of international observers
and U.S. officials noted several persisting weaknesses in electoral
administration. On December 17, many polling stations did not receive
electoral registration lists or received inaccurate ones. OAS observed 49
polling stations where voters with a valid card were prevented from voting
when their names did not appear on the list and reported that unlisted
voters were observed at 599 polling stations, mostly in the department
covering Port-au-Prince. IRI observers also reported irregularities in the
electoral lists. As an emergency measure, the electoral council president
declared at 11 a.m. that all persons possessing a valid voting card could
vote at the polling station indicated on the card, even if their names were
not listed at that location. While increasing the potential for voting more
than once, this was likely mitigated by the pollworkers’ notations of those
who voted, as well as the use of indelible ink on each voter’s thumb.

In addition to the electoral list problems, OAS reported some additional
irregularities that it characterized as serious. These included the
premature signing of the vote count the morning of the election in one
department, attributed by OAS to inadequate training, and suspicions of

6NDI is a nonprofit corporation that conducts nonpartisan international programs to help promote,
maintain, and strengthen democratic institutions. Its programs are funded by USAID, the National
Endowment for Democracy, and private donations.
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ballot stuffing. The latter was a concern at certain polling places with large
numbers of recorded votes where no massive presence of voters had been
observed during the day. OAS reported these localities to the electoral
council. OAS and IRI reported numerous other irregularities, generally
minor, such as failure to count unmarked ballots or to post results at the
polling stations. Overall, OAS reported major irregularities in about
2 percent of the 3,134 polling stations visited and observed minor
irregularities in 29 percent. Observers generally stated that the
irregularities did not appear to be the result of organized fraud and did not
have a significant impact on the election’s outcome. Rene Preval won with
87.9 percent of the vote and low voter turnout, reported by the electoral
council at 27.8 percent and estimated somewhat lower by OAS.

Short Electoral Calendar
Affected Program

Haiti’s constitution calls for presidential elections to be held the last
Sunday in the November preceding the scheduled February inauguration;
in 1995, that date would have been November 26. Due to several delays in
scheduling the parliamentary and local elections, it was difficult to
organize and administer an election by that date following the last partial
elections in October. December 17 was set as the latest possible date
allowing for vote counting and contesting and a possible runoff before the
February 7, 1996, inauguration.

The U.N. technical assistance team produced a detailed electoral calendar
that indicated the optimal time needed was 110 days. This calendar
included the time required for cleaning up the registration lists, registering
candidates, campaigning, printing and distributing ballots, counting votes,
and announcing and contesting results, for both a first round and a runoff.
However, the electoral council made its formal announcement of the
December 17 presidential election and published the electoral calendar on
November 6. A compressed schedule was therefore necessary. The U.N.
team subsequently produced a 60-day calendar that saved time by
shortening the period allowed for some activities and eliminating the
computerization of the voter registration lists. (According to USAID, it never
considered computerizing the voter registration lists as a viable option due
to the lack of resources.) Due to the compressed schedule, less than 
4 weeks were allowed for candidates to campaign. Some candidates told
us that they were adversely affected by the compressed schedule because
they had insufficient time to raise funds and organize their campaigns.

The shortened electoral period also affected several assistance programs.
For example, the electoral council’s party pollwatcher program did not
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take place as planned. In response to opposition parties’ concerns over
technical problems and alleged fraud in the June elections, the electoral
council established an Electoral Monitoring Unit as an adjunct to the
pollwatchers attached to the individual parties. The unit was to consist of
pollwatchers nominated by the candidates as a resource pool to monitor
the presidential election and record complaints. Each candidate was
permitted to nominate 750 names; this figure equated roughly to the
number of polling stations divided by the number of candidates. However,
the unit was not fully functional because the candidates did not provide all
the planned pollwatchers in time for the election. NDI had originally
planned to train 610 party pollwatchers at the departmental and communal
levels; in turn, these pollwatchers were to train the remaining 10,250
needed at the polling station level. However, NDI was able to train only 338
participants at the departmental and communal levels due to the lack of
time and the candidates’ inability to submit their full quota of names;
several candidates did not submit any names. OAS observers reported the
presence of Electoral Monitoring Unit pollwatchers in only 20 percent of
the polling stations.

The short electoral calendar also did not allow for certain scheduled civic
and voter education activities and, according to some election observers,
may have been one factor causing the low turnout. For example, NDI

canceled its civic education program because it was unable to find a
suitable Haitian nongovernmental counterpart within the time available.
This program was aimed at the middle class which, according to NDI,
traditionally has not voted in Haitian elections. IRI also canceled plans to
train political party pollwatchers due to lack of time and interest on the
part of the Haitian political parties.

USAID indicated its belief that the compressed electoral calendar did not
degrade the civic education activities or contribute to low voter turnout.
USAID said that voter education programs carried out by the electoral
council, the International Foundation for Electoral Systems (IFES), the
European Union, and the U.S. Military Information Support Team provided
election information to the voters. USAID also noted that Gallup polls taken
in November and December 1995 indicated that 72 percent of the
respondents knew where to register, 87 percent had seen voter education
posters and messages, and 79 percent knew the date of the election.
According to USAID, voter fatigue, a lack of candidates who captured the
public’s imagination, and staunch support for President Aristide were
probably more important factors contributing to low voter turnout than
any limitations on voter education activities caused by the compressed
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electoral calendar. Nonetheless, OAS noted in its presidential election
report that the low turnout can be attributed to a variety of factors,
including the limited impact of the awareness campaign.

Electoral Climate Was
Uncertain

The Haitian elections, for the most part, proceeded without serious
incidents, and most observers agreed that the technical irregularities likely
had little impact on the outcomes. However, some observers were
concerned about less tangible problems within the electoral environment
that, nonetheless, raise questions about the tenuous nature of democracy
in Haiti.

For example, violence broke out following the November 7 murder of a
Lavalas deputy who was also a cousin of President Aristide. Aristide gave
an emotional eulogy, denouncing the international community for not
doing enough to disarm those associated with the coup regime and calling
on the people to disarm their communities. In mid-November, protests
began in Port-au-Prince and other parts of Haiti. Homes were burned,
roadblocks erected, and individuals and media were threatened and
assaulted, allegedly by Aristide supporters. On November 20, Aristide
called for a national dialogue, and the violence abated. On December 12,
the house of presidential candidate Leon Jeune was attacked by gunfire,
but no one was injured. IRI investigated and reported on alleged acts of
intimidation during the 1995 electoral periods.

An additional factor in the uncertain electoral climate was Aristide’s
perceived lack of commitment to the presidential election. While he
repeatedly assured the international community that he intended to hold
elections and hand power to his successor, his public statements on this
subject were often vague. Many supporters called for him to extend his
term for 3 more years to make up the time he lost in exile. At the national
dialogue meetings, he indicated he would consider remaining in office if
that was what the Haitian people wanted. He publicly endorsed Preval 
2 days before the election; his earlier statements indicated that he did not
want to influence the outcome of the election early in the campaign.
However, some observers and opposition leaders were concerned that
President Aristide’s ambiguity created confusion among the voters and
those who might financially support Preval’s opponents.

A third concern was the boycott by some opposition parties and their
assertions that Lavalas, as the party in power, had unfair advantages over
the opposition parties. IRI said that it had documented Lavalas’ use of state
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resources to finance its campaign, but this has not been documented by
other observer groups. Under Haitian law, parties may receive some
government assistance for campaigning, but funding for the presidential
candidates was precluded by Haiti’s precarious economic situation,
according to a memorandum from the Prime Minister to the electoral
council. The Haitian government provided limited free television and radio
air time. Some observers also asserted that the absence of several major
opposition parties meant little competition for Lavalas and assured its
victory. Other officials opined, however, that the opposition was weak and
fragmented and was trying to gain legitimacy through a boycott after its
loss at the June polls.

U.S. Support for
Haitian Elections

The U.S. government spent about $18.8 million in financial support for
Haiti’s parliamentary, local, and presidential elections. Other donors
contributed about $9 million. U.S. diplomatic and aid officials also made
diplomatic efforts and monitored the electoral process closely to resolve
or minimize problems.

As of April 15, 1996, USAID grantees spent about $15.1 million to support
Haiti’s electoral process from the June 1995 parliamentary and local
elections through the December 1995 presidential election. More than half
of this assistance—about $9.1 million—was expended under a grant to the
United Nations to finance technical assistance and budget support to
Haiti’s electoral council. Technical assistance was provided by a team of
U.N. election experts in Haiti. The remaining USAID funds were grants to
four U.S. nongovernmental organizations for election observation,
assistance, and support. IRI fielded pre-election and election observation
missions. IFES trained pollworkers and procured a total of 31 million
ballots, NDI conducted political party-strengthening activities, and the
American Institute for Free Labor Development (AIFLD)7 participated in
voter registration. IFES, NDI, and AIFLD also conducted various civic
education activities. In addition, the State Department granted $29 million
to OAS for nationwide human rights monitoring and reporting; about
$3.7 million was spent for OAS observation of the 1995 Haitian elections.
Table 1 summarizes expenditures by each grantee.

7AIFLD is a regional institute of the American Federation of Labor-Congress of Industrial
Organizations (AFL-CIO) that assists independent trade unions in Latin America and the Caribbean.
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Table 1: U.S. Expenditures for Haiti
Elections by Grantee, as of April 15,
1996

Grantee Expenditures

United Nationsa $9,100,000

IFESa 3,928,194

IRI 655,000

NDI 865,000

AIFLD 600,000

OAS 3,700,000

Total $18,848,194
aAs of April 15, 1996, the United Nations and IFES had not expended about $292,000 and
$60,000, respectively, remaining from grant obligations.

Source: USAID and IFES.

In addition to financial support, the United States made diplomatic efforts
to assure that the elections were held and a successor to Aristide
inaugurated by February 1996. Our review of embassy cable traffic and
discussions with embassy officials revealed extensive U.S. monitoring of
the electoral process and U.S. efforts to ensure that problems were
addressed and schedule delays minimized. For example, the electoral
process was often a primary agenda item for the Ambassador’s weekly
meetings with President Aristide and for other meetings between embassy
officials and their Haitian counterparts. Several high-level U.S. delegations
visited Haiti during the electoral periods; the Deputy Secretary of State
mediated negotiations between Aristide’s Lavalas party and the boycotting
opposition parties in August 1995. In addition, USAID held daily and weekly
meetings with the U.N. technical assistance team and U.N. Mission in Haiti
officials to keep the process on track.

Accountability Over
U.S. Funds

As of April 1996, the USAID Office of the Inspector General was conducting
an audit of USAID’s internal controls for accounting for U.S. election
support funds for Haiti and will report separately on its findings. The
Inspector General staff generally found adequate controls over funds
expended by AIFLD, IFES, IRI, and NDI.

The grant agreement and funding arrangements for U.N. technical and
budget support to the electoral council contained accountability
weaknesses that impeded detailed oversight and limited USAID’s ability to
influence how grant funds were spent. The United Nations required the
electoral council to hire an accounting firm to maintain its records and to
account for its expenditures through September 30, 1995. This contract
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was subsequently extended to account for all electoral council donor
funds and expenditures. As of February 1996, the accounting firm had
reported on expenditures only through August 31, 1995. Due to these
delays, USAID provided $30,000 for the firm to hire additional staff for its
review. The Inspector General was unable to audit the expenditure of
funds provided to the OAS for elections assistance because OAS, as an
international organization, denied U.S. auditors access to its accounting
records. However, the OAS internal auditors conducted an audit of OAS

funds expended in Haiti and plans to issue their report this summer.

Limited USAID Leverage
Over U.N.-sponsored
Election Program

USAID’s ability to monitor and influence the use of funds provided to the
United Nations for its support to the electoral council was impeded by the
grant agreement’s weak accountability and reporting requirements and a
multilateral trust fund arrangement that precluded detailed donor
oversight. The initial grant agreement had been negotiated in Washington,
D.C., under standard reporting requirements applying to all U.N. trust
funds. When additional funds were needed for the December election, the
USAID mission included a clause in the amendment requiring U.N. quarterly
financial and progress reports and a trust fund audit. However, U.N.
officials in New York would not sign the amendment with the extra
conditions. They maintained that all trust funds had to comply only with
the standard annual financial reporting requirement. Although the
amendment was signed without the additional report and audit conditions,
USAID mission officials noted that raising the oversight issue resulted in
focusing more U.N. attention on the Haiti trust fund. For example, U.N.
headquarters requested from the U.N. Mission in Haiti information on
controls over trust fund advances to the electoral council.

The Chief of the U.N. technical assistance team in Haiti said that the
team’s role was to provide technical election advice to the electoral
council, which the council was free to consider or reject. This assistance
was accomplished primarily through the development of election
schedules and budgets and daily contact with electoral council staff. USAID

officials in Haiti told us that they would have preferred more proactive
efforts by the U.N. technical assistance team, but their leverage was
limited. USAID met regularly with the U.N. technical assistance team and
other U.N. and OAS officials involved in the electoral process to attempt to
mitigate the team’s passive assistance role, urging both stronger program
discipline and greater financial accountability.
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Weak accountability requirements did not seriously damage the electoral
process, but did weaken USAID’s ability to require actions beyond the
limited scope of the grant agreement. For example, the U.N. team declined
to implement the recommendations of a joint August 1995 U.N./USAID study
on the election programs in Haiti. The study recommended, among other
things, that the United Nations provide financial and management
consultants to the electoral council and assist the council in developing a
data base for its operations and an analysis of lessons learned from the
June election. (Two weeks before the December presidential election, the
U.N. team agreed to use a newly arrived French technical assistance
contractor to help the electoral council improve its management.
However, the contractor was also working on management problems at
the council’s departmental office covering Port-au-Prince, and the
recommendation went unimplemented.)

USAID program and Inspector General officials told us that the U.N. and the
Haitian electoral council cooperated with the Inspector General’s staff by
providing (1) records to support some of the larger U.N. expenditures
associated with its initial election efforts and (2) summary reports
indicating how grant funds were being spent. The electoral council granted
auditors access to its accounting records, bank account and disbursement
records, and the reports of its independent accounting firm.

Human Rights
Situation Improved
but Still Fragile

As a country with a long history of repressive and brutal military
dictatorships, Haiti has a human rights situation that continues to concern
international human rights observers and the U.S. Congress and executive
branch. Human rights experts estimate that at least 3,000 individuals were
killed for political reasons by the coup regime after President Aristide’s
ouster in 1991. The number of politically motivated killings and abuses has
decreased dramatically since the intervention of international forces and
the return of President Aristide, but allegations of political murder and
abuse continue to plague Haiti. Since October 1994, human rights monitors
have reported that about 20 murders may have been politically motivated.
Other factors, such as robbery, were ruled out, and all victims were
targeted and killed in execution style. About half of these victims had been
former army members or otherwise were considered Aristide opponents.

A prominent case was the March 1995 murder of Mireille Durocher Bertin,
an attorney and outspoken critic of President Aristide, and her client.8 The

8On May 17, 1996, the majority leaders of the House and Senate and chairmen of the House and Senate
authorizing committees for foreign affairs and national security requested that we conduct further
work concerning the investigation of the Bertin killing.
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Haitian government asked the Federal Bureau of Investigation (FBI) to
assist in its investigation of the Bertin case. The FBI concluded its
investigation in June 1995, but it was unable to interview Haitian
government and interim police officials under impartial conditions. The FBI

Deputy Assistant Director testified that investigators did not find sufficient
evidence to attribute responsibility to specific individuals for the Bertin
murder, but they developed definitive evidence linking the murder to other
recent execution-style killings.9 The FBI briefed Haitian government
investigators on the results of its investigation in December 1995.

The Haitian government had made no progress in investigating alleged
cases of political killings as of March 1996. While it established an
investigative unit specifically to review cases of politically motivated
murders and assigned government attorneys, it had not provided the
support and direction needed, and the unit had not undertaken any
investigative work. OAS has noted overall improvement in the human rights
situation since the coup regime relinquished power, but has also pointed
out persisting weaknesses in the criminal justice system and possible
excessive use of force by the Haitian National Police.

Special Investigative Unit
Had Made No Progress

Responding to U.S. pressure to bring closure to alleged human rights
violations and congressional restrictions on aid, the Haitian Ministry of
Justice established a Special Investigative Unit in October 1995. The unit is
charged with investigating cases of alleged political murders, mostly of
prominent political and business leaders, that took place between 1988
and 1995. These include more than 20 cases that occurred following
President Aristide’s return and about 30 committed during the coup
period.

The unit was staffed by 10 new Haitian National Police officers with little
training or experience in investigative work.10 The State Department has
proposed that full staffing capability would be 40 police investigators. Five
civilian police monitors from the U.N. Mission in Haiti were assigned to
the unit to provide technical assistance and on-the-job training.
Additionally, the State Department contracted for two U.S. investigators to
provide technical assistance and report to the State Department on the

9Statement of William E. Perry, Deputy Assistant Director, Federal Bureau of Investigation, before the
House of Representatives, Subcommittee on Crime, Committee on the Judiciary, January 31, 1996.

10The Haitian National Police replaced the army, which was disbanded by Aristide on December 24,
1995. The first class graduated from U.S.-funded training in June 1995; the last class graduated in
February 1996. About 40 police officers, including the 10 assigned to the Special Investigative Unit,
received about 2 weeks of detective training.
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unit’s progress and good faith efforts. The Ministry of Justice assigned an
investigative attorney and a prosecuting attorney to the unit’s cases.

When we visited the Special Investigative Unit on October 25, 1995, about
2 weeks after it was established, it had not yet received dossiers or other
case documentation from the Haitian authorities, the OAS/U.N.
International Civilian Mission, or Haiti’s Truth Commission for human
rights investigation. The OAS/U.N. International Civilian Mission
subsequently provided the unit summary information, and the Haitian
government provided some case files. By December 1995, the unit had 20
dossiers. At that time, the unit prioritized the first 18 cases to be
investigated and later added the Bertin case to the list, bringing the
priority cases to 19. Fourteen of these cases occurred before Aristide’s
October 1994 return; some went back as far as 1988.

As of March 1996, no investigative work had been accomplished.
According to a State Department official, the unit had fallen into disuse,
and the Haitian investigators had been reassigned to other cases. The unit
lacked complete documentation on many cases, particularly forensic data,
and Haitian witnesses are traditionally fearful of providing information to
authorities. Progress on human rights investigations was slowed after the
Prime Minister resigned in October and the newly elected National
Assembly confirmed a new Prime Minister and cabinet. According to
senior State Department officials, the primary obstacle to the unit’s
progress was the lack of clear direction and support from the Haitian
government. They expressed the expectation that President Preval would
take human rights investigations seriously and have urged him to do so.

As of April 22, 1996, according to one State Department official, the unit’s
progress had improved significantly in a short period. This official stated
that a chief for the unit had been assigned, the prosecuting attorney was
working full time with the unit, and the investigators were conducting
routine investigative work, such as interviewing witnesses and tracking
down vehicle license plates.

USAID has acknowledged that the Special Investigative Unit accomplished
little before the inauguration of President Preval in February, but said that
the Haitian government has demonstrated a greater commitment to the
unit and some progress had been made in investigating the Bertin murder
case under Preval’s leadership.
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OAS Reports Problems and
Improvements

The OAS/U.N. International Civilian Mission has investigated various
human rights issues since its return to Haiti in October 1994,11 including
about 20 execution-style killings since the return of President Aristide. We
reviewed the mission’s reports and interviewed the Executive Director on
each of our four field trips to Haiti. Reporting appeared adequate;
however, we could not determine the quality and completeness of
investigations because we were denied access to case files by the
Executive Director due to concerns over witness confidentiality.

In addition to the execution-style killings, the OAS/U.N. International
Civilian Mission has monitored cases of “summary” justice, in which
suspected criminals were caught and killed by local citizens, and abuses
by state agents, such as the Haitian National Police and the interim police.
The mission reported several cases in which excessive force may have
been used, including nine people killed by Haitian National Police officers
since its deployment in June 1995. (The Washington Office on Latin
America reported similar findings.) The mission’s February 1996 report
also concluded that key deficiencies remain in the criminal justice system.
These include inadequate training, unethical behavior in certain instances
by police and judicial officials, lack of material resources, and use of
preventive detention. This detention, when combined with judicial delays,
meant that only 12 percent of prison detainees had been convicted in a
court of law. The report noted, however, that the overall human rights
situation has improved dramatically since the period of the coup regime,
when thousands of politically motivated murders and other abuses
allegedly took place. The mission also observed gradual improvements in
the administration of justice, including penal reform and the establishment
of a magistrate academy for judicial training.

Agency Comments In commenting on a draft of this report, USAID said that the report overall
presents a fair and balanced assessment of U.S. assistance for the Haitian
elections. USAID also offered several clarifications and technical
corrections, as well as updated information, that we have incorporated
throughout the report as appropriate. Appendix I provides more detailed
information on the amounts and types of election and election-related
assistance undertaken by the grantees. USAID’s comments are reprinted in
appendix II. Although the State Department indicated that it had no
specific comments, its letter is reprinted in appendix III.

11OAS human rights monitors were in Haiti from February through October 1993, when they were
evacuated on security grounds, and from January through July 1994, when they were again evacuated
after the military regime declared their presence undesirable. Activities resumed on October 26, 1994.
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Scope and
Methodology

To obtain information for this report, we traveled to Haiti four times in
1995 and observed the September and December elections with teams
from OAS, IRI, and the U.S. embassy. In Haiti we met with officials from the
U.S. embassy, USAID, the U.N. technical assistance team, the Haitian
electoral council, NDI, AIFLD, IRI, and the OAS Electoral Observation Mission.
We interviewed the U.N. Secretary-General’s Special Envoy and Chief of
Mission in Haiti, the Chief of the OAS/U.N. International Civilian Mission,
and the Chief of the U.N. civilian police monitoring unit. We also
interviewed leaders of three boycotting opposition parties and the Lavalas
party, five presidential candidates, and an official from the presidential
palace. We discussed U.S. election assistance programs in Haiti with
officials of the State Department, USAID, the four nongovernmental
organization grantees, and the Haitian government. We also reviewed
documentation such as grant agreements and scopes of work, USAID

reports and election updates, embassy cables, election observation team
reports, and election calendars.

We reviewed issues related to human rights investigations through
interviews with State Department and embassy officials, the OAS/U.N.
International Civilian Mission Chief, the Human Rights Watch/National
Coalition for Haitian Refugees program officer in Haiti, and U.N. civilian
police monitors assigned to the Special Investigative Unit. We also
reviewed embassy cables and correspondence from the Haitian Ministry of
Justice. We coordinated our work with the staff of the USAID Office of the
Inspector General and shared preliminary findings throughout the review.

We conducted our review between August 1995 and March 1996 in
accordance with generally accepted government auditing standards.

Unless you announce its contents earlier, we plan no further distribution
of this report until 14 days after its issue date. At that time, we will send
copies to other interested congressional committees, the Secretary of
State, and the Administrator of USAID. Copies will be provided to others
upon request.
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If you have any questions concerning this report, please contact me at
(202) 512-4128. Major contributors to this report are listed in appendix IV.

Sincerely yours,

Harold J. Johnson, Associate Director
International Relations and Trade Issues
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Appendix I 

U.S. Assistance for Haitian Elections

As of April 1996, the United States had spent about $18.8 million to
support Haiti’s electoral process from the June 1995 parliamentary and
local elections through the December 1995 presidential election. These
funds were disbursed mostly through the U.S. Agency for International
Development (USAID), which provided grants to the United Nations and
various nongovernmental organizations for direct elections support and
elections-related support activities. The Organization of American States
(OAS) spent about $3.7 million from a State Department grant for election
monitoring.

Direct Election
Support

More than half of USAID’s assistance was provided through a $9.4-million
Elections Support Project grant to a U.N. trust fund, which was also
financed by other donors, including Canada, the European Union, and
France. About $292,000 obligated under this grant remained unspent as of
April 1996. From the trust fund, more than half was provided to the
electoral council for budget support to administer the elections. The
remainder was spent to cover the costs of the U.N. technical assistance
team in Haiti, the purchase of some high-costs items such as vehicles for
the electoral council and its regional offices, and for related activities.

USAID’s Elections Support Project also granted about $3.76 million to the
International Foundation for Electoral Systems (IFES) for ballot
procurement, pollworker training, civic education, and a candidate
registration data base. IFES had expended all but $60,000 from that grant as
of April 1996. IFES received an additional pollworker training grant for
$231,926 for the parliamentary elections from USAID’s Bureau for Global
Programs. In what was described as a “goodwill gesture,” IFES also
computerized the list of polling stations for the electoral council for the
December presidential election.

Support for
Election-Related
Activities

USAID provided additional assistance for election-related activities to three
U.S. nongovernmental organizations under its Democracy Enhancement
Project. A total of about $3.6 million was granted to the International
Republican Institute (IRI) for elections observation; the National
Democratic Institute for International Affairs (NDI) for political party
strengthening and civic education; and the American Institute for Free
Labor Development (AIFLD) for labor union participation in voter
registration and civic education. These grants date back to 1991 and
include other democracy-related activities; we have focused on the 1995
election activities.
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U.S. Assistance for Haitian Elections

IRI received a total of $931,132 to train political party pollwatchers, field
election observation missions, and document these observations. For the
parliamentary and local elections, IRI fielded five observation missions and
wrote two reports, including a report documenting its assessment of the
problematic June elections. For the December presidential election, IRI

fielded four observer delegations and produced four election “alerts” and
two reports, including a final report on the presidential election.
According to USAID, IRI spent about $655,000 on 1995 election activities.

NDI grant amounts since 1991 totaled about $1.25 million. NDI’s program for
the parliamentary and local elections consisted of the creation of an
Electoral Information Center in September to serve as a press center and
information clearinghouse, a civic education campaign of radio and
television debates (done in conjunction with a Haitian nongovernmental
organization); political party and consensus-building seminars; and
political party pollwatcher training. For the presidential election, NDI’s
program primarily consisted of a civic education campaign of televised
roundtables, training seminars for journalists, press conferences, and
election-day radio broadcasts from around the country. Various
organizations, including the electoral council, the U.N. Mission in Haiti, the
U.S. Presidential Delegation, and IRI, used the Electoral Information
Center’s facilities to disseminate information. In August 1995, NDI sent
three political party leaders to an NDI-sponsored conference in Africa on
managing election-related disputes. According to USAID, NDI spent about
$865,000 on 1995 election activities, and about $230,000 remained in total
unexpended grant obligations.

AIFLD has received $1,485,786 in grant obligations since 1991. According to
USAID, AIFLD spent about $600,000 on 1995 election activities that included
fielding a monitoring delegation and supporting the activities of several
trade union confederations. These funds were administered by AIFLD. For
the parliamentary and local elections, AIFLD’s program consisted of helping
to organize a nonpartisan trade union election commission to plan and
execute election-related activities; a civic education campaign of seminars,
radio advertisements, and candidate forums designed to register voters
and encourage voting; and a union pollwatcher training program. AIFLD

also fielded an election-monitoring group and reported on the
parliamentary and local elections. For the presidential election, AIFLD

carried out a civic education program of radio advertisements, banners,
and forums, including holding a candidate forum designed to familiarize
trade union leaders with the candidates and their views and wrote a report
on the presidential elections.
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According to a USAID report and discussions with mission officials, USAID

was disappointed with AIFLD’s election assistance program for the
parliamentary and local elections, saying that it was unable to measure any
output for AIFLD’s election work. Specifically, USAID’s complaints centered
on (1) AIFLD’s lack of financial and program reporting; (2) USAID’s
perception that AIFLD was not carrying out its program; (3) AIFLD’s
overhead costs, which USAID viewed as excessive; and (4) AIFLD’s absence
from several key donor meetings in May and August 1995. USAID also
questioned the cost-effectiveness of AIFLD’s June 1995 union pollwatcher
monitoring group, saying that AIFLD delegates received their observer
credentials too late to be of any use. USAID did not believe AIFLD’s claim to
have registered 800,000 voters for the June 1995 elections because it was
not backed by any verifiable data.

In August 1995, USAID commissioned an evaluation of AIFLD’s program in
Haiti. This evaluation concluded that the management of AIFLD’s program
was deficient; that it lacked adequate planning, monitoring, reporting, and
accounting systems; and that USAID’s money could have been spent more
effectively. The report also concluded that AIFLD’s program had helped
preserve and develop the Haitian trade union movement, particularly
during the years of Aristide’s exile and that AIFLD had played a significant
role in registering voters for the June elections. The report recommended
the establishment of a work plan, an improved flow of financial and
program information, a short-term focus on civic education, and
documentation of AIFLD-assisted trade union accomplishments. As a result,
USAID reduced AIFLD’s budget for the presidential election and more
narrowly focused the program on civic education. USAID believes the
resulting program was more successful, particularly AIFLD’s “candidate
forum,” which gave labor leaders a chance to meet and discuss substantive
issues with the presidential candidates.

AIFLD officials acknowledged that the parliamentary and local elections
program could have been better managed, but said that USAID had
understated the program’s accomplishments. Specifically, AIFLD pointed to
the establishment of the Trade Union Election Commission, labor’s
involvement in the Tripartite Commission discussing privatization and
other issues in Haiti, and its claim to have helped register 800,000 people
during the spring 1995 registration period as being important
accomplishments. AIFLD officials also said that USAID’s decision to allocate
funding for short periods reduced program effectiveness. AIFLD admitted
that its June 1995 monitors did not receive observer credentials in time,
but stated that they still served in an unidentified capacity.
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OAS Monitoring
Activities

Between 1992 and 1994, the State Department granted $29 million to the
OAS/U.N. International Civilian Mission in Haiti for human rights
monitoring. Since October 1994, the mission has conducted related
programs in the areas of civic education, administration of justice, and
medical services. About $3.7 million was spent for election observation
and reporting by the OAS Electoral Observation Mission. The OAS Electoral
Observation Mission brought in outside observers for the elections, but
most of its observers were OAS/U.N. International Civilian Mission human
rights monitors who were seconded to election observation. OAS observers
totaled 293, 174, and 320, respectively, for the June, September, and
December elections.

Both monitoring units issued regular reports on their findings. The
OAS/U.N. International Civilian Mission issued monthly human rights
reports and periodic press releases and progress reports. The OAS Electoral
Observation Mission issued press releases and reports following each
election and a final report on all elections. This unit also informed the
electoral council of its findings, but maintained that its mandate did not
include providing technical assistance or monitoring enforcement.
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International Development

Note: GAO comments
supplementing those in the
report text appear at the
end of this appendix.
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International Development

See comment 1.
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Comments From the U.S. Agency for

International Development

The following is GAO’s comment on USAID’s letter dated May 16, 1996.

GAO Comment 1. USAID attached to its letter several points of clarification, technical
corrections, and updated information that have been incorporated
throughout the report as appropriate.
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