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1.  Introduction 
 

It is recognized that an experimental program, in the course of which greater than 15 fb−1 
of integrated luminosity is delivered by the Tevatron complex to each of the two collider 
experiments, CDF and D0, has considerable discovery potential [1]. Achieving this integrated 
luminosity requires an increase in the instantaneous luminosity of a factor of 2-3 beyond that 
anticipated during Run IIa (the current run). The robustness of the physics program would be 
enhanced if more integrated luminosity could be achieved. The window of opportunity is 
bounded in time by the start of operation of the Large Hadron Collider for physics, which is 
anticipated in 2006 or 2007. 

 
Considerable work was done to examine the potential of the Tevatron complex to achieve 

such a goal. An extensive report [2] was prepared by April 1997 but not completed nor 
published.  The plan described in this report does not include all the possibilities suggested in 
that report. 

 
In this document we concentrate on justifying the approach currently proposed, and 

describe a plan of execution, which we feel is responsive to the imperatives of the physics. In 
Chapter 2, we outline the overall strategy and scope. The components of the project are 
distributed throughout the accelerator complex. The priorities and schedules have been 
developed by balancing the difficulty and cost of each sub-component versus its potential to 
enhance the performance of the overall complex as a function of time. In Chapter 3, we describe 
the scope and current status of each of the sub-projects. In Chapter 4, we provide a summary of 
the needed resources, the cost and schedule. Where a subproject is sufficiently mature, input has 
been taken from that sub-project. Where not, a top-down assessment has been made. Finally in 
Chapter 5, we summarize. 

 
We hope that the structure of this document will accommodate expansion into a more 

complete Technical Design Report in due course. 
 

2. Project Strategy, Scope & Goal 

2.1 Run IIa Expectations 
 
The Run IIa scenario, which we assume [3], is encapsulated in Table 2-1. Initial operation will 
be with 36 proton bunches and 36 antiproton bunches in three trains of twelve bunches each 
separated by 396 ns. The gaps between the trains provide for abort of the two beams. The 
Recycler Ring will be operational and the mechanism, which enables both storage of antiprotons 
from the source and cooling of recovered antiprotons from the Tevatron, will be implemented. 
The possibility of luminosity leveling will also exist. 
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As the instantaneous luminosity approaches 1×1032 cm−2sec−1, a change will be made to operate 
with bunch spacings of 132 ns, and up to 140 proton bunches and 105 antiproton bunches loaded 
in the machine. This prevents the mean number of interactions in each bunch crossing rising 
above three. (As the number of interactions per crossing rises, the occupancy of the detectors 
increases, and they become more difficult to operate successfully.) The time structure of the 
bunch trains is somewhat different than that for 36x36 operation but gaps to permit beam 
abortion will need to be retained. With this bunch spacing, satellite extra bunch crossings on 
either side of the B0 and D0 intersection points can only be avoided by introducing a crossing 
angle of 136 µradians between the beams. The number of protons per bunch and the number of 
antiprotons per bunch are 2.7×1011 and 4.0×1010 respectively. With this configuration the peak 
instantaneous luminosity is expected to reach 2×1032 cm−2sec−1.   
 

 

2.2  Run IIb Strategy 
 
With the  machine parameters foreseen for RunIIa, it is still expected that the primary limitation 
on the luminosity will be imposed by the total number of antiprotons available. The standard 
expression for the luminosity is 
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Table 2-1  Machine Parameters for Run IIA and RunIIB of the Tevatron. 

Parameter Run IIA 
140x105 

 Run IIB 
140x105 

Units 

Protons/bunch 2.7x10
11

 2.7x10
11

  

Antiprotons/bunch 4.0x10
10

 1.0x10
11

  

Req’d Pbar Production Rate 21 52 1010/hr 
Proton emittance (95%, 
norm) 

20π  20π mm-mrad 

Antiproton emittance (95%, 
norm) 

15π 15π mm-mrad 

Energy 978 978 GeV 
No. of Pbar Bunches 103 103  
Bunch length (rms) 0.37 0.37 m 
 Bunch Spacing  132  132 nsec 
Typical Luminosity 2.1x10

32
 5.2x10

32
 cm

�2
sec

�1
 

Interactions per crossing 1.9 4.8  
Integrated Luminosity 42 105 pb-1/week 
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which clearly manifests the dependence on this parameter. The basic strategy is therefore to try 
and increase the total number of antiprotons available for collisions. Some components of the 
plan address actual increases in numbers of protons on target and in numbers of antiprotons 
produced. Other components may have no associated numerical increase but are just as important 
because their failure to operate with 100% efficiency can negate the gains in other areas. 
 

2.2.1 Protons on the antiproton production target. 

 
Studies [4] have shown that in order to achieve very high performance of the proton source 
(Linac and Booster) there are many issues that need to be addressed. In turn this results in a 
rather expensive project to make big improvements in the intensity of protons out of the Main 
Injector. We therefore have limited ourselves to two subprojects. Historically the intensity out of 
the Booster, over a range of conditions has been proportional to the intensity of ions out of the H- 
source. Therefore, we have retained a modest source-improvement R&D program. This will be 
accompanied by quantitative measurements of the relationship between Source performance and 
Booster performance 
 
At the present time, the Main Injector is filled by injection of six successive Booster batches. 
When operating for both NUMI and anti-proton production, and given the cycle times of the 
machines, the ability to overlay further booster batches would lead to an increase in protons on 
the antiproton production target. This could be achieved using slip-stacking, a technique which 
has been demonstrated on other machines including the Fermilab Main Ring. A program to 
implement this is in the early stages. In order for this to work effectively it is expected that some 
beam-loading compensation equipment will need to be provided in the Main Injector. It is 
expected that the improvements would lead to an increase by a factor of 1.8 in the number of 
protons on target per unit time. 

2.2.2 Antiproton collection. 

 
The antiprotons are produced, by impinging the beam, extracted from the Main Injector, on a 
nickel target. The phase space of the resulting antiprotons is controlled by the physics of the 
production process. A pulsed Lithium Lens is used to focus the antiprotons into the AP2 
beamline. The Lithium lenses exhibit a finite lifetime, which is lower for higher currents. 
Although the understanding of lens failure is not complete, the current design has certain 
identifiable weaknesses. Two approaches are being pursued. On the one hand, a new solid-
Lithium lens design is well advanced. On the other, an R&D project, involving the use of liquid 
Lithium, is underway in collaboration with the Budker Institute, Novosibirsk. Since the handling 
of liquid Lithium is very difficult, the liquid lens is treated as more speculative than the solid lens 
work. 
 
This work on lens construction is complemented by an attempt to better understand the physics 
of the entire production and collection process. It is thought that a factor of 1.5 in the antiproton 
yield might be available with success in both areas. 
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After production, the antiprotons are transported to the 8 GeV Debuncher machine through the 
AP2 beamline. Studies are underway to understand the limitations in the aperture of this line, and 
also the aperture of the Debuncher machine itself, with a view to improving the performance of 
each. The potential increases in these apertures are of the order of a factor 1.5. 

2.2.3 Antiproton cooling 

 
The antiprotons need to be cooled in the Debuncher, Accumulator, and Recycler Ring. In the 
first two, the cooling is only stochastic. In order to improve the system to accommodate the 
increased numbers of antiprotons the cooling bandwidth in the Debuncher should be addressed 
along with several of the aspects of the multifaceted Accumulator cooling. This includes the 
bandwidth of the core cooling system.   
 
At present, stochastic cooling is installed in the Recycler Ring. A major R&D program has been 
underway for some years to develop an electron cooling capability. A major installation is in 
place in one of the fixed target experimental halls. This setup, complete with Pelletron, has 
recently achieved beam recirculation.    

2.2.4 Antiproton Transport 

 
When the antiproton production rate is high, and the cooling in the accumulator is efficient, it is 
important to have a ready repository for the cooled antiprotons. That repository must be the 
Recycler Ring. In the present configuration, the antiprotons are transferred from Accumulator to 
Recycler Ring along a beamline, which is multi purpose, and must operate both at 8 GeV and at 
150 GeV. This line has proved to be difficult to tune and operate. In the new regime, tuning and 
transfer must take place within minutes. Studies, of the optics of this complex line, are underway 
with a view to modifications, which show some promise on paper. If unsuccessful a dedicated 
line would be needed. Dubbed the AP5 line, such a possibility is accommodated in the project 
plan. 
 

2.2.5 Antiproton tuneshift in the Tevatron  

 
In the Tevatron, the antiproton bunches suffer a tuneshift due to their interactions with the more 
intense proton bunches. In multibunch operation, the tuneshifts vary from antiproton bunch to 
antiproton bunch, leading to an effective spread in tune. An electron lens, consisting of a short, 
low energy, electron beam propagating along the axis of a solenoidal field, can induce a tuneshift 
on the antiproton bunches, which has the opposite sign to that, which they experience, from the 
protons. With appropriate choice of parameters two such lenses could provide effective beam-
beam tuneshift compensation. An R&D program has resulted in the construction and, recently, 
the successful testing of a single such device. If results continue to be positive the use of such 
devices could lead to a longer luminosity lifetime in the Tevatron and hence to a large integrated 
luminosity.   
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2.3 RunIIb Goals 
 
In the above, we have discussed ways to increase the protons on target per unit time by a factor 
of 1.8, a way in which the antiproton yield can be improved by a factor 1.5, and one where the 
antiproton collection can be improved by another factor 1.5. Together with the improvements to 
the complex to better handle the increased production rates of antiprotons and to transport them 
to collision with the appropriate phase space parameters, an increase, by a factor of 2-3, in 
luminosity, should be achievable. These improvements are encapsulated in the parameter list for 
Run IIb shown in Table I. 
 
We note that no credit has been taken for potential improvements in the Linac, nor as a result of 
the use of the beam-beam tuneshift compensation in the Tevatron. However, it is worth 
reiterating that a prerequisite for the gains claimed above is the operation of the Recycler Ring. 
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3. Sub-Project Descriptions 

3.1 Proton Source 

3.1.1 Linac 

3.1.1.1 Ion Source 

 

3.1.1.1.1 Motivation. 

 
The Linac presently delivers a 400-MeV H- beam to the Booster with an intensity of 45-55 mA.  
The typical normalized emittance is ~7-8 π mm mrad and the momentum spread is ~0.25% (both 
for 90% of the beam).  It has been shown with protons that an intensity of ~80 mA can be 
transmitted through both the low- and high-energy linacs without significant changes in the RF 
systems and little increase in the losses.  This is about the maximum for the Linac without major 
modifications in the RF systems or injection to the Linac.  Obtaining 80 mA from the Linac 
requires 115+ mA from the ion source using the Cockcroft-Walton since only 70% of the 
continuous source beam can be effectively bunched and captured into linac buckets at injection.  
Except for the 30% loss at injection due to RF capture the other beam losses are only a few 
percent.  At injection there is also a significant emittance growth in the beam due to errors in the 
earliest part of the Linac.  Therefore, the motivation for ion source R&D is to increase the source 
intensity to increase the Linac output; while also increasing the source brightness (lower the 
beam emittance) to decrease the Linac losses and radiation levels as the intensity and repetition 
rates increase.   

3.1.1.1.2 Program. 

 
An H- source R&D program is proposed below.  This effort will involve: (1) work on 
improvements to the present magnetron source (planotron in Russian) to increase the H- beam 
intensity and brightness; and (2) work on a semi-planotron source (basically half of a 
magnetron), which could replace the magnetron source and produce a noiseless beam of 110+ 
mA with high brightness. 
 
¾�Improvement of the magnetron:. 
 

The emittance (brightness) of the present magnetron may be improved by optimizing the 
discharge geometry, gas injection, extraction and plasma over-neutralization.  The goal is to 
attain a reliable 85-100 mA of H- with an emittance of 0.5 π mm-mrad (90%, normalized), which 
is a factor of two smaller than the present 750-keV beam emittance. 
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¾�Development of a noiseless semi-planotron. 
  

Here, the goal is to obtain 110+ mA of H- beam at 750 keV with an emittance of 0.7 π mm-mrad 
(90%, normalized).  This source is small so it could be adapted for installation in the Cockcroft-
Walton as a replacement to the magnetron.  
 
This program represents a first step towards improving the Linac beam.  It is a fairly short 
program (1-2 years) and requires modest investment (a new hire plus $60k M&S funds).  If 
successful and the Booster responds favorably to the beam, this effort may have a small impact 
on the present Linac and Booster performance.  This is because these new sources can be 
mounted on the Cockcroft-Walton and provide an H- beam with higher intensity and better 
quality (i.e., a brighter beam).  Decreased beam size in the Linac should decrease the beam loss 
and radiation allowing higher intensity and repetition. 
 
It is recognized that for  a significant future improvement of the H- beam quality for the existing 
Linac and future Proton Driver it would be necessary to develop an H- source giving a very high 
brightness, such as a Penning geometry Surface-Plasma Source, known as a Dudnikov type H- 
source, or other source that could be fitted to an RFQ accelerator, which would replace in some 
manner the first two MeV of Linac tank one. 
 

3.1.1.1.3 Status. 

 
Active work on the magnetron H- source has not been done for sometime.  Still the test bench 
and most of the parts and power supplies are in the ion source lab.  Restarting this effort is not 
too difficult.  An Associate Scientist has recently been hired into the Linac Group for this 
purpose.  He is to begin July 1.  It appears that some magnetron studies will be underway within 
a few months.  In addition to this person, Vadim Dudnikov and Chuck Schmidt will give some 
assistance to this effort. 
 
Some work on the semi-planatron has been done recently on the test stand to develop a low-
intensity high-brightness DC beam for the electron cooling program.  This would need 
considerably more work before it could replace the operating source. 
 
Basic steps for beginning this program are: 
 
1.  Once a new group is formed, begin reestablishing the ion source test stand and begin 

operation of a standard Fermilab magnetron source. 
 
2.  Reinstallation of an emittance scanner, some beam diagnostics and computer acquisition 

system. 
 
 
3.  Begin studies on the source to understand present operation. An early goal is the 

characterization of an existing magnetron source beam: emittance scanning for optimal 
operation condition. 
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4.  Consider source modifications and improvements. 
 
 
5.  An optimization of the discharge electrodes, gas pulsing system, and extraction system of the 

magnetron.  An optimization of the space-charge neutralization with a plasma source.  Test 
operation of the discharge electrodes, gas pulsing system, and extraction.  Test long term 
operation. 

 
6.  Move on to  the development of a semi-planatron surface plasma source. 
 

3.1.2 Booster 

 

3.1.2.1 Ramped Correctors 

 

3.1.2.1.1 Scope  

 
Beam loss control at high intensity in the Booster is essential to providing the protons 
required for Run IIB operation.  At issue are both protons available per pulse and radiation 
concerns.  The greatest number of particles lost in the Booster are lost during the first 5 
milliseconds of the machine cycle.  The Booster currently has DC powered dipole corrector 
magnets that are used to adjust the low energy orbit to maximize beam acceptance.  As the 
beam energy increases during the acceleration cycle, the beam orbit decays in an 
uncontrolled manner to a high field orbit determined almost entirely by the gradient magnets 
and their precise locations.   
 
The goal of the ramped corrector project is install the hardware and software upgrades 
required to permit individual time-varying control of the corrector magnet currents in order 
to control the beam orbit to a higher energy than currently possible.  Ramp generator cards 
provided by the Beams Division and RMS over-current protection circuitry provided by the 
Proton Source Department are required.  It is yet to be determined whether upgrades to the 
corrector magnet power system are necessary to achieve useful results.  The voltage rating of 
the present system limits the available di/dt.  Significant software effort will be required to 
provide a useful operator interface to the ramp control system and to perform the required 
background orbit correction computations.   
  
¾�Current status  
 
Currently, ramp generator card hardware is being procured and fabricated by the Beams 
Division Controls Department. The RMS over-current protection circuitry and necessary 
modifications to the corrector power supply control chassis’ are being prototyped within the 
Proton Source Department. Software activity has not yet begun.  
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¾�Future short-term plans or machine studies 
 
Plans are to implement ramp controls on one suitable set of three or four corrector magnets to 
test hardware designs and to provide a platform on which software implementation can begin 
and be tested.  This will be in place in early summer 2001.  Most of the beam studies 
required for commissioning the ramped corrector system can be accomplished on Booster 
studies cycles available in the accelerator timeline without interference with Main Injector or 
other machine operations.   
 

 

3.1.2.2 Cogging 

 

3.1.2.2.1 Scope  

 
Control of high energy beam loss in the Booster is essential to providing the protons required 
for Run IIB operation.  Historically, the Booster has operated with beam bunches in all 84 
possible RF buckets around the machine circumference.  The Booster extraction kicker 
magnet rise-time is slower than the time between passage of successive bunches.  This mode 
of operation resulted in the loss of two of the 84 bunches at extraction time as the kicker 
swept the 8 GeV beam across the extraction septum.  This is not acceptable at the high 
intensities and high average beam pulse repetition rates of Run IIB due to the resulting 
prompt radiation, component activation, and potential component radiation damage. 
 
Recently operation has been with a short notch or gap created in the 400 MeV Booster beam 
shortly after injection.  Synchronizing the extraction kicker to this notch greatly reduces 
extraction losses at 8 GeV.  This mode of operation is feasible for any Main Injector cycles 
requiring injection of only one Booster beam batch.  Multi-batch injection cycles, e.g. Main 
Injector slip stacking, do not allow flexibility to the Booster to define the time of transfer. 
Batches following the first in each Main Injector cycle must be placed in the Main Injector at 
a precise time and location relative to the previous injected batches.  In this mode, the 
Booster must actively cog the Booster beam notch during the acceleration cycle to 
synchronize with the Main Injector controlled transfer time. 
 
This cogging project provides the timing and low level RF control hardware and software to 
create and actively cog beam during Booster acceleration to synchronize with the extraction 
kickers at the end of the cycle.  
 

3.1.2.2.2 Current status  

 
This project is currently at a "proof of principle" stage.  It has been demonstrated that a 
kicker gap can be created in the 400MeV beam in Booster, tracked throughout the 
acceleration cycle, and roughly be controlled to synchronize with the extraction timing.  The 
systems tested to date have been mostly successful, but somewhat deficient in achieved 
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accuracy  and rather "unkind" to beam in the process.  A kinder, gentler scheme must be 
created.  To make the system operational, a "smarter" control algorithm must be developed, 
implemented, and proven. 

 

3.1.2.2.3 Future short-term plans or machine studies 

 
This project can be accomplished using only parasitic beam studies cycles without 
interference to other operations.  Progress is currently manpower limited. 
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3.2 Main Injector 
 

3.2.1.1 Scope 

 
Slip stacking is a process that increases the overall intensity of a short batch of beam in a circular 
accelerator through momentum painting.  One batch of beam is injected into the accelerator, and 
the next batch is injected slightly off momentum from the first batch.  Since the two batches have 
different velocities, they will eventually interfere with each other, or one batch will “slip” 
relative to the first batch.  Once the two batches are aligned with each other, a single RF bucket 
large enough to contain the two batches is snapped on, producing a single batch with twice the 
charge of an injected batch. See Figure 3-1. 

 

 

This technique is very useful when the injecting accelerator has reached its short batch intensity 
limit, has a short cycle time compared to the downstream accelerator, and the longitudinal 
emittance is small compared to the acceptance of the downstream accelerator.  The Fermilab 
Booster has reached an intensity limit due to space charge at injection, it has a cycle time of 66 
ms, and the final extracted beam has about a 0.5% momentum spread.  The main injector has 

1 2

43

Figure 3-1 Slip Stacking Mechanics.  Item 1 shows the initial batch injection and the 
deceleration process.  Item 2 shows the injection of the 2nd batch.  Item 3 shows the two 
batches slipping relative to each other.  Item 4 shows alignment and capture. 
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about a 1.5 s cycle time, and a momentum acceptance of about 1.5%.  This makes the main 
injector a very good candidate for the slip stacking process. 
 
The main impetus for commissioning slip stacking in the Fermilab main injector is to increase 
the total flux in the antiproton source.  The antiproton source debuncher has the same energy and 
circumference as the booster.  One booster batch will fill the debuncher with antiprotons.  
Obviously, if slip stacking can double the intensity of a single booster batch, then double the 
amount of protons hit the antiproton production target.  As long as the total bunch length of the 
bunch on target is within the momentum acceptance of the debuncher bunch rotation and cooling 
system, the higher intensity will translate directly to more antiprotons.   
 
Circulation of multiple batches with different momenta requires separate accelerating voltages, 
each synched to a different batch.  Each batch’s RF voltage will affect other batches, and this 
limits the minimum frequency separation between batches.  The minimum frequency separation 
is a function of a single batch bucket size, which is a function of the total RF voltage at a given 
batch frequency.  The amount of momentum aperture used by the slipping process is 
proportional to the amount of frequency separation, making a small frequency separation 
desirable.  However, small frequency separations imply very low RF voltages to keep the 
different batch buckets from interfering destructively, and this may lead to beam loading 
limitations. 
 
 
¾�Low Intensity 

 
The first aspect of the project involves studying the slip stacking process at low intensity.  Slip 
stacking at low intensity was already achieved in the main ring and should be straightforward to 
achieve in the main injector.  In the main ring scenario, the first batch was injected on to the 
outside orbit.  The injection field of the main ring was adjusted to allow a close match between 
the nominal and slip stacking injection frequencies.  The first batch was then decelerated to the 
inside orbit, and the second batch was injected on the outside orbit behind the first batch.  The 
second batch caught up with the first batch, and when the two batches were aligned, the RF 
frequency was snapped to the frequency of the central orbit, and the RF amplitude was snapped 
high enough to contain both batches.  Both the low level RF and high level RF control systems 
must be modified to enable slip stacking.  Also, bunch rotation in the booster must be used to 
match to the low voltage buckets. 
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The low level RF system must provide all of the necessary beam synchronous RF signals for the 
different batches.  It must provide multiple, precise, yet controllable frequency programs.   
During the low intensity studies, the low level RF system will be used to determine the optimum 
frequency separation between slipping bunches.  Therefore, the frequency separation must be a 
user-defined parameter.  Also, the system must be able to recognize when the batches are aligned 
and snap the frequency outputs to the proper synchronous frequency for the central orbit of the 
accelerator.  This may be done internal to the low level RF system, or it may be done with a 
precise external trigger. 
 

Figure 3-2 Main Ring Slip Stacking Experiment.  Results from slip stacking 
approximately 7.5e11 proton batches.  Green – Beam Intensity(0.5e12/div).  Red – RF 
Sum (125kV/div). Black – 53MHz component of beam from current monitor (relative 
scale).  Note beating of RF Sum and 53MHz component during slipping. 
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Figure 3-3 Sample Frequency/Voltage Program.  Before beam, all cavities are on and tuned 
to central orbit frequency. Tuning errors are sampled and held, and voltage is reduced to 
50kV / batch.  First batch is injected close to nominal orbit and decelerated.  Second batch 
is then injected and two batches slip until aligned about 130ms later.  Offset frequencies are 
snapped to new central orbit, and cavities are set to the higher voltage. 

 
 
 
 
The low level RF system must also provide the necessary synchronization ( see Section  3.1.2.2 
)between the Booster and the Main Injector.  The Booster must always phase lock to the Main 
Injector injection orbit for each transfer, which implies that it cannot use the RF synchronous 
with a batch that has been accelerated after injection.  The low level RF system must also 
provide markers that track the revolutions of each batch.  These markers will be used to 
determine the proper injection location in main injector from the booster, and they might be used 
to determine when all of the batches are aligned. 
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The high level RF system must provide the low voltages necessary to maintain sufficient bucket 
separation between different batches.  For most low voltage processes in the main injector, the 
cavities are run at moderately high voltages, but paraphased to supply a very small, net RF 
voltage.   The fanout distribution used to provide each set of cavities with the proper paraphase 
angle is used to provide the different batch frequencies for slip stacking.  We cannot use the 
same system for paraphasing during slip stacking cycles.  Optimally, the cavities could be 
configured so that they could run at the low voltages necessary without the aid of paraphase.  
This involves using fundamental mode beam loading compensation to regulate the cavity 
voltage, and it involves disabling/enabling high level feedback loops in a smooth fashion.  If this 
proves to be too costly and impractical, a new fanout distribution system will be installed.  This 
system will provide a pair of paraphased outputs for each batch frequency to be distributed to the 
cavities. 
 
Once the low level RF and high level RF systems are in place, low intensity slip stacking studies 
will begin.  These studies will determine the optimal frequency separation between batches while 
they are slipping.  They will determine the optimal RF voltage and bucket size, before and after 
coalescing.  They will also determine the slip stacking intensity limit with the current RF 
hardware.  The intensity limit will be analyzed to determine its cause and what hardware 
modifications are necessary to overcome the limit. 
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Figure 3-4 Direct RF Feedback.  
Impedance seen by the beam is reduced 
by the loop gain.

Figure 3-5 Feedforward.  A signal from 
the beam is fed into the drive. 
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¾�Beam Loading/High Intensity  
 
One of the most obvious mechanisms limiting slip stacking intensity is beam induced voltage.  
The voltage generated by the beam will be more than a factor of ten times the RF voltage for 
typical stacking intensities during slip stacking.  This voltage will destroy the buckets used to 
contain the slipping batches and render slip stacking ineffective unless a means to compensate 
the voltage is devised.  Two beam loading compensation systems will be commissioned during 
the low intensity slip stacking studies.  One system uses cavity feedback to reduce the impedance 
of the cavity at its fundamental resonance as seen by the beam.  The system can reduce the beam 
induced voltage by a factor of twenty, and this enables the system to run at very low voltages 
with reduced interference from the beam.  The second system uses a beam wall current monitor 
and a delay to provide the cavity drive with a beam current signal that it can use to preempt beam 
current in the cavity.  This technique is referred to as feed-forward beam loading compensation.  
Commissioning these systems should increase the intensity limit, and although they may not be 
enough to reach the intensity specifications, they should provide enough information to specify a 
more flexible beam loading compensation system. 
 

o Particle Tracking 
 
Particle tracking simulations are used to analyze slip stacking limitations.  These simulations will 
be used to generate the RF specifications necessary for slip stacking.  The software used for the 
simulations has already been modified to allow for multiple batches at multiple energies.  Work 
is continuing on the simulation software to include beam-induced voltages in the cavities.    The 
purpose of the low intensity studies is to verify the accuracy of the simulations under different 
operating conditions.   Most importantly, the simulations should predict slip stacking efficiency 
with different beam loading and beam loading compensation parameters.  Once the simulations 
predict the low intensity process with reasonable accuracy, the simulation will be used to 
extrapolate the effectiveness of the process at high intensity.  The beam loading compensation 
specifications will be determined from the results. 
 
 
¾�Future Work 

 
Upon completion of the low intensity studies, work will begin on the modifications necessary to 
make slip stacking operate at normal stacking intensities.  This may involve a digital cavity 
feedback system that provides a factor of 100 reduction in beam induced voltage.  Another 
modification may involve better power amplifiers for the cavities themselves in order to increase 
the total available RF voltage and allow for the ability to capture batches separated by larger 
frequencies.  Work will be complete when the main injector provides 75% more beam on target 
during stacking within the momentum aperture of the antiproton source.  
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3.3 Anti-Proton Source 

3.3.1 Target Station 

3.3.1.1 Solid Lithium Lens 

 
Efforts to create a reliable, high gradient (greater than 10 Tesla surface field), solid lithium 
conductor, collection lens for Run IIb are being concentrated in three areas. First, the current 
collection lens design is being investigated to discover the nature of past failures and any 
predictable shortcomings of the structural design. Second, design and analysis of new lens design 
possibilities are being conducted with the end goal of producing and testing prototype high 
gradient lenses. Finally, since there are indications that the lithium pre-load pressure is important 
to lens survival, research and development of an improved lens filling process is underway. 

3.3.1.1.1 Scope 

¾�Current Lens Design Investigation 

The existing collection lens design is being investigated in order to identify areas of 
improvement for future lens development. Activity is occurring on two fronts: autopsy of failed 
lenses and finite element analysis (FEA) of the actual design. 

o Autopsy of Failed Lenses 

In the past, autopsy of failed lenses has been avoided due to the hazardous nature of radioactive 
lithium. However, with careful planning and controls in place (and since failed lenses have had 
appreciable time to decay), it is now thought to be safely achievable. Autopsy of the lenses will 
be performed by melting and removing the lithium conductor core, and then rinsing with water, 
in order to react away any residual lithium. The work will be performed in an inert atmosphere 
with byproducts carefully collected and measured. After the emptied lens is disassembled, the 
various lens components may be visually inspected to identify locations and mechanisms of 
failure. Since failures have primarily consisted of breaches of the titanium cooling jacket 
(septum) allowing lithium into the cooling water medium, it is hoped that inspection might 
indicate areas of the septum that require improvement. 

o Finite Element Analysis of Current Lens Design 

FEA of the current lens design is being conducted to provide a complete visualization of the 
structural stresses in lens components during a pulse. The current level of FEA technology 
enables geometrical details and cyclic loading to be modeled that have not been included in 
previous analyses. The FEA of the current lens design starts with a thermal diffusion simulation 
of the current pulse, includes thermal and structural stress effects, and results in stress and 
deflection of lens components at time points of interest. All of this is done within the ANSYS 
FEA package. A Fermilab PPD ANSYS expert, Z. Tang, is developing this analysis method. It is 
hoped that results will indicate any weak points of the current lens design that can be correlated 
with actual lens failure autopsy results. This will greatly aid in the future design of high gradient 
solid lenses. 
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¾�New High Gradient Solid Lens Design 

Design efforts for a new high gradient lens are focussing on four areas. First, a method of 
simulating how lens geometry changes (radius, length, end regions, etc.) affect anti-proton yield 
is being developed. Second, the same FEA tools described above will be utilized to evaluate new 
lens designs. Third, a new joining technology (namely diffusion bonding) is being investigated 
for high gradient lens application. Fourth, the results of the above three areas are being applied in 
a prototype program that will allow real-world testing of lens design improvements. 

o Lens/Beam Physics Modeling 

The existing design of the solid collection lens is similar to that originally conceived in the early 
1980s.  The lens was designed to operate with a surface field of 1000 Tesla/meter, but rather 
early in the target station history, it was determined that extended operation for millions of pulses 
is not possible above about 750 Tesla/meter. As a consequence, the collection efficiency has 
been less than desirable. Pbar collection is a complex, multivariable problem. Late in the 1990s, 
A program called MCLENS based upon the shielding code CASIM was written to model the 
operation of the lens. Work with the MCLENS code has suggested that a smaller diameter lens 
with the same 1000 Tesla/meter surface field would provide superior pbar collection to that 
offered by the existing lens design at its limited operating gradient. One perceived shortcoming 
in the MCLENS program is that the magnetic field  is modeled as an infinite cylinder and does 
not consider end effects. This results in the overestimation of both the actual collection lens 
length and efficiency.  

A new collection lens modeling effort based upon the MARS code has been undertaken. In the 
MARS version of the collection lens model, non-linear, magnetic field end effects are 
considered.  As with MCLENS, multiple scattering and other beam interaction effects are 
treated. Experimental data will be compared with the MARS model to determine if the model 
accurately predicts behavior of the existing collection lens. Once the model has been shown to 
emulate operation of the existing design, the parameters of the collection lens such as length, 
diameter, and field will be altered in conjunction with the engineering design. The use of this 
improved code may provide confidence in conclusions provided by the MCLENS code. 
Ultimately, a new collection lens design must meet engineering/structural requirements and show 
improved beam physics performance as measured by pbar production efficiency  (pbars per 
proton on target.) 

o FEA of New Lens Designs 

Using the same FEA tools developed by Z. Tang of PPD to analyze the current lens design, 
design improvements for the new high gradient lens will be analyzed. Effects of various 
materials for different components, geometrical changes, cooling parameter changes on 
component stresses will be investigated. As previously described, the model will simulate several 
cycles of loading (several hundred pulses) to achieve quasi-static status. Then stress results will 
be looked at from a fatigue perspective to evaluate proposed design changes. 

o Diffusion Bonded Septum Joints 

The current method for joining individual septum components is electron beam welding. 
Although this method can be highly successful, it has its drawbacks in terms of fatigue, weld to 
weld consistency, and costs. Another method of joining (diffusion bonding) has been identified 
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and will be investigated for applicability to septum construction. This new method of joining 
uses high temperature and moderate pressure to achieve complete bonding (crystal growth across 
joint) with more uniform microstructure, less residual stress, and for less cost than electron beam 
welding. Use of diffusion bonding, however, is untried for this application and requires major 
geometrical changes for maximum benefit. These geometrical changes can be included in the 
FEA mentioned earlier. Fatigue testing of sample diffusion bonded joints is also planned in order 
to determine and compare endurance limits of the joining method. 

o Prototype Program 

Design improvements indicated by all the above, are planned to be tested in a series of prototype 
high gradient lenses. The prototypes will be constructed on an aggressive schedule in order to 
meet Run IIb needs. The prototypes will allow us to test pulse the new designs in a real-world 
operating environment. It is expected that at least two prototypes will be required before 
succeeding at the goal of a robust (10 million + pulses), high gradient (10+ Tesla surface field) 
solid collection lens. 

¾�Lens Filling Research and Development 

Past experience and preliminary simulation results have strongly indicated that lithium pre-load 
pressure is linked to long term success of a solid lithium collection lens. Pre-load pressure is 
necessary to oppose the magnetic pinching effect during a current pulse and keep the lithium 
conductor material from separating from the septum wall. Currently this pressure is provided 
during the initial fill of the lens with lithium. Unfortunately, because of the difficulty with 
volume contractions of the lithium and problems with instrumentation of the lens itself, 
confidence that proper pre-load pressure has been attained is not high. Research and 
development is currently underway to improve the fill process in terms of equipment, 
instrumentation, and data acquisition so that future fills of both current lenses and prototype 
lenses will be successful. In addition research and testing is planned to explore the possibility of 
adjusting the pre-load after the actual fill using, as of yet, un-designed mechanisms. 

 

3.3.1.1.2 Status 

¾�Current Lens Design Investigation 

o Autopsy of Failed Lenses 

Five solid lenses, which have failed in service, are to be dissembled to determine the failure 
modes. The removal of lithium from the lenses occurs in two phases. In the first phase, a lens 
body is heated to the lithium melting temperature and then low pressure argon gas is applied to 
aid in lithium removal.  In the second phase, water is circulated through the room temperature 
lens body to react with and remove remaining lithium from surfaces of the steel and titanium 
structures. A third phase involves the recombination of hydrogen released from the second phase 
by controlled combustion. The collection and analysis of the resulting water vapor may shed 
some light on the production of gases such as helium, and hydrogen resulting from the 
interaction of  the particle shower  with lithium. 
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A conceptual design for lens unfilling process was developed in the fourth quarter of 2000. The 
process was reviewed by the BD ES&H Department and the ES&H Section and preliminary 
approval of the process was given in the first quarter of 2001. Testing for two of the three phases 
of the process was completed in the first quarter 2001. The work is required to be conducted 
within a controlled atmosphere and consequently, a glove box was procured for this purpose in 
the second quarter of 2001. Final process development, equipment setup, and safety approval are 
expected to be completed in the second quarter of 2001. The first lens unfilling should be 
completed during the second quarter of 2001.  Unfilling of the remaining four lens should be 
completed early in the third quarter of 2001. 

o FEA of Current Lens Design 

FEA of the current lens design is almost complete. Stress and deflection results have been 
generated for several load cases. The results are currently being reviewed and will most likely be 
written up in a P-Bar Note. Preliminary results show that the current lens pulsed at 670 kA (10 
Tesla surface field) may have problems with septum/lithium separation. In addition, two areas of 
the septum exhibit large stress reversals that encroach upon endurance limits of the material (Ti 
6Al-4V ELI). There is also some indication that the center body to septum seal area undergoes 
large deformation and/or stresses which could results in lithium leakage at the seal. 

¾�New High Gradient Solid Lens Design 

o Lens/Beam Physics Modeling 

Significant progress has been made in producing the collection lens model. Most of the 
programming work required for the MARS modeling work has been completed. Magnetic field 
calculations have been made using the program ANSYS and the results of those calculations 
have been incorporated in the MARS model so that end effects are now considered. Some, but 
not all, of the experimental data compare well with preliminary MARS calculations. At this time, 
there is a small amount of work remaining to define the acceptance of the AP2 line and 
Debuncher. In addition, more programming work is planned to improve the ease of use by the 
end user. The MARS modeling effort should be well understood and completed by the end of 
June 2001. Documentation of the MARS model and further improvements will continue through 
the third quarter of 2001. Quantitative comparisons of production efficiency of the existing and 
future designs will be possible by the end of May 2001. 

o FEA of New Lens Designs 

An FEA model of a prototype high gradient lens has been created and is in the initial stages of 
analysis (see description of first prototype design below). It is expected to be only a matter of a 
few weeks before results from this analysis are available. 

o Diffusion Bonded Septum Joints 

Diffusion bonding technology has been used to manufacture several sample joints for 
metallurgical analysis. From this work a joint design has been chosen as being optimal for the 
most critically stressed joint in the septum (inner conductor tube joint). This joint design exhibits 
good grain growth across the bond line, good microstructure for strength, and minimal stress 
concentration features (crack initiation sites) at the surface. Manufacture of the samples also 
resulted in the realization that, if the lens body is also made out of titanium alloy, both the body 
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and the septum can be joined as one diffusion-bonded component. This should result in a much 
faster and cost effective joining process, not to mention that it eliminates a critical lithium seal. 
Currently 30 joint samples are being prepared for fatigue testing to determine the joint’s 
endurance limit for fatigue. 

o Prototype Program 

Time constraints have required the design of a prototype high gradient lens before all the design 
data have been determined (it will take several months for fatigue testing joints for instance). 
However, using the preliminary data currently available a reasonable first prototype can be 
designed and constructed that will yield valuable experience with the diffusion bonding process 
and indicate if identified design improvements are beneficial. This prototype is in the final stages 
of design. It uses a 0.8 cm radius central lithium conductor (previously 1 cm) with a 1.5 mm 
titanium alloy septum wall (1 mm previously). It will be constructed via diffusion bonding which 
results in a water-cooled titanium alloy body. The body and septum are one-piece which 
eliminates the troublesome lithium seal between body and septum. It is also interesting to note 
that the diffusion-bonded design precludes the inclusion of lithium ‘buffer’ volumes that were 
part of the previous design. Manufacture of parts should begin within the next two weeks. 

¾�Lens Filling Research and Development 

The entire lens filling instrumentation system has been re-engineered to achieve better signal to 
noise ratio and increase sensitivity. Several tests have been run with the instrumentation system 
to ensure its robustness during a fill. A ‘dummy’ lens is currently being assembled that uses an 
actual old lens assembly to mimic the fill process with hydraulic oil. Thus the fill process can be 
simulated many times and calibration of instrumentation at various pressures and temperatures 
can be performed. Compression testing of lithium has also been conducted to aid in the 
understanding of lithium behavior during the fill process. This information also came in useful 
for the lens FEA described earlier. It is planned to start using the dummy lens in calibration runs 
over the next few weeks. Work on pre-load adjustment schemes has not progressed beyond the 
conceptual design stage. 
 
 

3.3.1.2 Liquid Lithium Lens 

3.3.1.2.1 Scope 

 
Collaboration between Fermilab and the Budker Institute of Nuclear Physics in the form of an 
Accord was begun in July 1997. The purpose of the Accord is to explore the feasibility of 
producing and operating a collection lens containing a liquid lithium conductor. It has been 
postulated that the current solid lithium collection lens operation is limited in part due to 
complications arising from the rate of heat removal from the lithium conductor. Significant 
heating of the lithium conductor occurs during the electrical current pulse. In the solid lens 
design, heat removal is accomplished by water-cooling jacket contained within the solid lens 
assembly.  In the liquid lithium lens design, heat deposited by the current pulse is removed by 
continuous pumping of the liquid lithium from the lens body to an external heat exchanger. It is 
also believed that in the solid lens, the lithium conductor becomes separated from the inner 



 

-26- 

titanium conduction tube due to a magnetic pinch which occurs at or below design gradient. The 
separation of lithium from the inner conductor wall could lead to arcing in the lithium conductor, 
poor heat transfer, and high level cyclic stresses .  In the liquid lithium lens, it is believed that the 
pressure of the lithium piping system can be controlled to prevent the separation of lithium from 
the inner conducting tube. The liquid lithium project as currently conceived, requires of a 
number of auxiliary external support systems to pump liquid lithium, control system pressure, 
lithium flow and lithium temperature. These systems represent  significant complications to 
target station operation. 

3.3.1.2.2 Status 

 
The work outlined in the Accord is divided into four phases. Phase 1 included the performance 
of engineering calculations and conceptual design work. Additional design work and 
construction of components including a lens power supply were to be completed in Phase 2. In 
Phase 3, the goal is to operate a lens for 1 million pulses at a surface field of 13 Tesla. The 
purpose of testing a lens at such high gradient is  to ensure that operation at a surface field of 10 
Tesla would be reliable for many millions of pulses. In addition, the tested lens, power supply, 
lithium pumping and pressure control systems and lens control systems are to be delivered to 
Fermilab. Finally in Phase 4, a second untested lens of the same design is to be built and shipped 
to Fermilab. 

Phases 1 and 2 are considered to be more or less complete. Phase 3 is currently ongoing. To date, 
two lens designs have been attempted and have failed. In a review held at Fermilab during the 
week beginning April 9, 2001, we learned that testing of a 3rd generation lens will begin at BINP 
in May/June 2001. It is planned to ship a lithium pumping system equipped with locking valves, 
pressure control system, and system controls to Fermilab in July/August 2001. At the same time, 
a power supply designed for operation of either a solid lens or a liquid lithium lens will be 
shipped to Fermilab. The delivery of the tested lens will depend on completion of successful 
testing. The purpose of shipping the lithium contour and associated controls, perhaps in advance 
of delivery of a successful lens, is to get Fermilab involved in the operation of a liquid lithium 
system so that experience with system operation can begin to accrue.  

The original Accord, which was signed in July 1997, was scheduled at that time to be completed 
during the year 2000. Unforeseen difficulties in this work have delayed its timely completion.  
At this time, an amendment is being prepared to provide additional funds to BINP to allow 
continued work for tasks outlined in Phase 3. Given sufficient time and resources, there is no 
reason to believe a liquid lithium lens can not be produced. At this time however, it is not clear 
that sufficient time is available to complete the liquid lens project in time for RUN IIB. If testing 
of a liquid lithium lens is eventually successful, significant resources will be required to 
configure a liquid lithium lens system into the modular form required for target vault operation. 

3.3.1.3 Beam Sweeping 

3.3.1.3.1 Scope 

 
Antiprotons are produced from the interaction of a 120 GeV proton beam from the Main Injector 
with a nickel target. Quadrupole magnets focus the incident beam on the target, a smaller beam 
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spot increases the antiproton collection efficiency. The production target used through much of 
Collider Run I was made of copper. When intensities in the old Main Ring reached their peak at 
around 3.25 E12 protons per pulse (ppp), measurements indicated that melting occurred during 
the beam pulse and adversely affected the yield. Though the reduction in yield was only a few 
percent, it became clear that a change in target material, spot size or beam position would be 
required for running at intensities expected in the Main Injector era without a significant 
reduction in yield. The penalty for increasing the energy deposition beyond the melting point 
would not only be reduced yield, but possible damage due to the shock waves developed in the 
target during the beam pulse. 
 
During the latter part of Collider Run I, nickel targets began to be used in place of the copper 
targets. Nickel is similar in atomic structure to copper, so the optimum target length and yield 
characteristics of the two materials are nearly identical. Nickel has the advantage that the onset 
of melting requires nearly twice the energy deposition as copper. In addition, nickel is more 
tolerant of the shock waves that will develop during the beam pulse. Without a beam sweeping 
mechanism in place, the spot size on the target would be increased to prevent damage. The 
increased spot size would reduce antiproton yield 5-10% at 5E12 ppp (Main Injector design 
intensity) and 15-20% at 9E12 ppp (slip stacking).  
 
The idea of sweeping the proton beam across the target to reduce peak heating is not a new one, 
the Tevatron I design report included beam sweeping as a future upgrade. The design phase of 
the sweeping project began in 1995 and included several years of research and development. 
Early sweeping designs made use of kicker style magnets similar to those used in the 
accelerators. In the final design, the sweeping magnets have conductors rotated about the beam 
axis to generate a rotating dipole field. The power supply required to provide the bipolar magnet  
current pulse involves two-stage compression with saturated reactors.  
 
The targeted beam needs to be moved about 0.3 mm during the 1.6 µs beam pulse to adequately 
distribute the beam energy. Sweeping magnets are required both upstream and downstream of 
the target to preserve the proper trajectory of the antiprotons entering the AP-2 line. There are a 
pair of upstream sweep magnets and a single downstream sweep magnet because the proton 
beam has an energy of 120 GeV and the antiproton beam is only 8 GeV. There are differences in 
the striplines and other external details of the downstream magnet in the vault as compared to the 
upstream magnets located in the AP-1 line. 
 

3.3.1.3.2 Status 

 
When the beam sweeping project was begun, it was scheduled to be completed in parallel with 
the construction of the Main Injector. The project is behind schedule at this point, although most 
of the major fabrication has been done. The sweeping magnet power supplies are essentially a 
custom design and many of the components were not available commercially. All of the 
personnel originally involved in the project have left Fermilab so there have been inefficiencies 
due to lack of experience.  
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Presently, one of the bipolar power supplies has been test pulsed approximately 2 million times. 
This power supply is being tested with the downstream module, stripline and magnet assembly at 
AP0. The other two power supplies for the upstream magnet are nearing completion and will 
begin their testing phase during the early summer 2001. If there aren’t any major component 
failures during the testing phase, the power supplies will be deemed operational. There is also a 
rather complex stand-alone controls system that keeps the upstream and downstream magnet 
synchronized. It will be tested at AP0 with the existing test setup.  
 
The magnets and stripline assemblies have had several design flaws that have required attention. 
In some cases, a total redesign has been required to make the components functional. A request 
was made to keep the upstream sweeping magnets under vacuum, requiring the design and 
fabrication of a ceramic beam pipe. Finally, the magnet and stripline assemblies appear to be 
nearing completion. A realistic goal would be to have them ready for installation in the tunnel 
during summer 2001.  
 
Despite the delays in implementing the sweeping system, it hasn’t caused a serious reduction in 
antiproton yield yet. As the Main Injector intensity increases from the 4E12 ppp peak intensities 
experienced through spring 2001, the reduction will be more noticeable. After the power 
supplies, magnet assemblies and other components are completed, testing with beam will 
commence. Prior to installing the downstream sweeping magnet in the vault, the upstream 
sweeping magnets will be installed and tested with beam. The secondary emission monitor 
located just upstream of the target and beam position monitors in AP-2 can be used to detect 
beam motion. After confidence is gained in the upstream magnets, the downstream magnet can 
be installed and the testing phase completed. The downstream magnet will be located in an 
extremely radioactive environment. Once it is in place, it will be difficult to do any significant 
mechanical modifications due to residual radiation. The goal would be to enter the beam testing 
phase in the late summer or fall 2001, with the system operational the following winter.  
 

3.3.2 Debuncher 

 

3.3.2.1 Aperture 

 
The Debuncher magnetic elements were designed to have 40pi mm-mrad apertures.  The beam 
pipe and other Debuncher elements are the aperture limitations and measurements of ~25pi mm-
mrad have been observed in each plane.  Studies to identify aperture limitations will be on going 
and improvements will be implemented as opportunities are presented.  To perform the aperture 
studies, the diagnostics and orbit control will need to be improved. 
 
Most of the needed Debuncher diagnostics for aperture studies are working. The beam loss 
monitors and scrapers are functional.  The beam position monitor system (120 BPMs) needs to 
be upgraded.  The original BPM electronics, including the Z80 based data acquisition system, are 
still used.  An upgrade of the BPM electronics and data acquisition will provide better precision 
and improved reliability.  Instead of a multi-purpose BPM system capable of both closed orbits 
and turn-by-turn, a new system will focus on closed orbits.  Since the BPM system is used during 
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studies periods and the Debuncher is non-ramping, a simple BPM system can be implemented.  
A simple tuned receiver is being considered along with using a commercially available data 
acquisition system.  
 
The installation of the Debuncher Run II cooling upgrade tanks required the removal of many 
trim dipole magnets; 11 horizontal and 6 vertical trims remain in the well-packed Debuncher 
ring.  Recently, 5 two-plane motion controlled quadrupole stands were installed.  Local bumps 
have been successfully implemented by using a combination of movable quads and trims. Ten 
more movable quad stands are being built and will be installed this summer.  Another 20+ 
additional movable quad stands would be needed to have a complete set of local bumps about the 
Debuncher ring. 
 
As aperture limitations are identified, fixes will be implemented.  If indicated, the beam pipe 
within accelerator components will be replaced and the new vacuum chamber will be made as 
large as possible.  It may be necessary to replace the dipole magnets’ vacuum chambers: curved 
pipe would replace welded straight segments which currently inhabit the dipoles.  In some cases, 
components may have to be redesigned to increase the aperture. 
 

3.3.2.2 Lattice Upgrades 

The aperture improvements of section 3.3.2.1 presuppose a Debuncher that is capable of 
performing all of its functions on beam that is spread out over a significantly greater phase space 
area than what has been achieved in the operational history of the Antiproton Source.  The lattice 
upgrades described in this section are intended to enhance the performance of the Debuncher 
within the present aperture and ensure that maximum use is made of the Run IIb aperture 
improvements. 

Therefore, there are three basic motivations for the proposed Debuncher Lattice upgrades:  

1) Ensure that the dynamic aperture of the Debuncher exceeds the physical aperture that is 
achieved by way of the aperture upgrades of the previous section 

2) Optimize the lattice for stochastic cooling 

3) Optimize the lattice for RF bunch rotation 

Four different lattice improvements are currently under consideration.  They are: 
  Betatron coupling correction 
  Resonance correction 
 γτ ramp 

A number of beam studies are planned to determine the impact of these improvements on the 
performance of the Debuncher during antiproton stacking.  These studies are described in each of 
the sections below 

3.3.2.2.1 Betatron Coupling Correction 

¾�Scope 

 
The Debuncher lattice contains no provision for the correction of skew-quadrupole errors.  
Skew-quadrupole errors cause coupling of the horizontal and vertical betatron motion of the 
beam and consequent increased transverse beam size.   
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It has been established that some amount of skew-quadrupole error is present in the Debuncher 
lattice.  Coupling of the horizontal and vertical motion can be seen in observations of the 
Debuncher betatron sidebands (see Figure 3-6). 

 

 

Figure 3-6 Debuncher tune measurements.  The upper right and left spectra are from the 
Debuncher horizontal schottky detector.  The lower right and left spectra are from the vertical 
schottky detector.  The presence of coupling is particularly apparent on the lower sideband 
measurements where the narrower distribution in one plane gives rise to a distinct structure in 
the spectra of the opposite plane. 

The correction of coupling requires the addition of two skew-quadrupole magnets to the 
Debuncher lattice.  Ideally, these magnets should be located 90º in “coupling phase†” from one 
another.  If coupling correction is necessary, the construction, testing, installation and 
commissioning of the skew-quad correctors will be included in the scope of the Debuncher 
lattice upgrade project. 

¾�Studies  

 
The first studies to be done are tracking studies with a model of the Debuncher lattice.  Such a 
study will determine if coupling correction is required.  If coupling correction is deemed 
necessary, further studies with beam will be required to measure the amount of the coupling error 
present so that the strength of the correction skew-quadrupoles can be determined.   
 
 
 

                                                
† Coupling phase, φc, is given by: φc = φx - φy, where φx and φy are the horizontal and vertical betatron phase advance 
at any given point in the lattice. 
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3.3.2.2.2 Resonance Correction 

¾�Scope 

The Debuncher drives the fourth order non-linear resonances (see Figure 3-7).  The operating 
point of the Debuncher is sufficiently close to 9¾ in both planes that these resonances are at least 
an occasional operational annoyance.  The strategy for dealing with the fourth order resonances 
to date has been to maintain the Debuncher tunes as far away from ¾ as possible.  The tunes in 
both planes must be sufficiently far from the resonance lines for beam at any place in the 
momentum aperture to avoid beam loss.  There is also evidence that beam is lost at the edge of 
the momentum aperture (see Figure 3-8), although it is not known that this loss is due to any of 
the fourth order resonances. 
 
 

 

Figure 3-7 Measurement of p yield into the Debuncher during stacking versus horizontal tune.  
The vertical tune was held constant at νy = 8.775.  The dips in the yield occur at three of the 4th 
order horizontal resonances. 

 

 

The first step of this component of the Debuncher lattice upgrades is to ascertain the impact of 
the fourth order resonances on the performance of the Debuncher.  The second step is the 
implementation of octupole circuits to correct the resonances that interfere with efficient 
operation of the Debuncher.  If 4th order resonance correction is necessary, the construction, 
testing, installation and commissioning of the octupole correctors will be included in the scope of 
the Debuncher lattice upgrade project.  
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¾�Studies  

A couple of beam studies can be performed to determine the severity of the fourth order 
resonances in the Debuncher. 
1) During stacking, measure the p yield into the Debuncher versus tune for all five 4th order 
resonance lines along two paths in tune space: (i) vertical tune fixed, vary the horizontal tune 
(except the 4νy = N resonance); (ii) horizontal tune fixed, vary the vertical tune (except the 
4νx = N resonance). 

 

Figure 3-8   Longitudinal distribution of newly injected p beam in the Debuncher during 
stacking.  Bunch Rotation RF has been turned off and de-tuned.  Stochastic cooling is off.  Under 
these conditions, the beam should fill the momentum aperture of the Debuncher.  The less than 
sharp edges of this distribution indicate that beam has been lost at the edges of the momentum 
aperture.  Some of this loss may be due to 4th order resonances. 

 

Figure 3-9 Measurement of beam lifetime versus ∆p/p near the high-energy end of the 
Accumulator momentum aperture.  The horizontal axis is 126×(Revolution Frequency), which is 
related to ∆p/p.  In this measurement, beam with a large momentum spread near the high-energy 
side of the Accumulator was left circulating for 8 hours.  The orange trace is the initial 
distribution; the purple trace is the distribution after 8 hours; the blue trace is the ratio of the 8-
hour distribution to the initial distribution. 
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2) Measure the tunes in each plane as a function of ∆p/p relative to the central orbit.  Measure 
the beam lifetime in the Debuncher as a function of ∆p/p‡.  Determine what resonance lines 
correspond to any dips in a graph of lifetime versus ∆p/p.   
 
This measurement can be performed with beam that is initially spread out to fill the momentum 
aperture of the Debuncher.  The relative loss after a given amount of time versus ∆p/p is then 
measured. Figure 3-9 shows a similar measurement of this kind made with beam near one edge 
of the Accumulator momentum aperture.   
 
This measurement should be repeated for a variety of central orbit betatron tune combinations. 

3.3.2.2.3  γ
t ramp 

¾�Scope 

The purpose of the Debuncher is two-fold.  First, the Debuncher must remove the 53 MHz RF 
modulation of the beam, and second, the Debuncher must compress the beam in phase space so 
that it can be efficiently transferred into the Accumulator and captured with the stacking RF 
system.  The first task is accomplished by an RF bunch rotation where the initial narrow time 
structure and wide energy spread is rotated 90° in longitudinal phase space into DC beam with a 
relatively narrow momentum spread.  The Debuncher’s second function is accomplished by 
transverse and longitudinal stochastic cooling.  RF bunch rotation and stochastic impose 
conflicting constraints on the Debuncher lattice.  In particular, different constraints are imposed 
,by each process, on the machine parameter η.  η is related to the transition energy by 

 
2 2

1 1

t

η
γ γ

= −  

γtmpc
2 is the transition energy of the accelerator. 

Bunch rotation requires an RF bucket sufficiently large to capture the entire momentum spread 
of the beam, which in turn requires a small value of η.  Stochastic cooling requires that the beam 
dipole moment and momentum spread sampled by the pickups on each turn be statistically 
independent, which in turn requires a relatively large value for η for efficient mixing.  The 
design value of η = 0.006 is a compromise between these two requirements. 

It may be possible to improve on the present situation by changing the value of η during the 
stacking cycle by ramping γt.  An initial attempt to improve cooling by increasing η during the 
stacking cycle was made in 1995*.  The γt ramp has not been implemented as a normal part of 
Debuncher operation due to the difficulties that were encountered in rapidly ramping the 
Debuncher quadrupole magnet power supplies.  The regulation errors during ramping caused 
unacceptably large tune excursions.  It is clear, therefore, that the implementation of a γt ramp in 
the Debuncher will require a significant amount of power supply re-engineering. 

A significant benefit of lowering η early in the stacking cycle is an increase in the momentum 
aperture of the Debuncher at the very time when the momentum spread of the beam fills the 

                                                
‡ In this section, ∆p/p, unless otherwise indicated, refers to a deviation in momentum relative to 
the central orbit. 
* D.A. Olivieri, A Dynamic Momentum Compaction Factor Lattice for Improvements to 
Stochastic Cooling in Storage Rings.  Ph.D. Thesis.  University of Massachusetts, Amherst 
(1996). 
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aperture.  The relationship between the momentum deviation of a beam particle, ∆p, and its 
average radial displacement from the central orbit, ∆R, is given by: 

 2

t

p R

p R
γ

∆ ∆
=  

If γt is changed and the limiting aperture in the Debuncher remains the same* then the maximum 
accepted ∆p changes according to:    
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 ∆ =  ∆  
 

Thus if γt is increased, the momentum aperture increases.  If γt is increased such that η changes 
from its design value of 0.006 to 0.003, the momentum aperture increases by a factor of 1.2. 

¾�Studies  

A significant part of this section of the Debuncher lattice upgrade is to determine, both 
theoretically and by beam measurements, the expected increase in the antiproton stacking rate 
that would result from the implementation of a γt ramp.  At the present time, the impact on 
stacking from a change in the value of η in the Debuncher is not well understood.   
 
 Figure 3.10 shows the model prediction of bunch rotation performance as the bunch length of 
the rotated beam is varied.  The model indicates that the reduction of η by a factor of 2 would 
not improve bunch rotation unless the bunch length (or longitudinal emittance) in the Main 
Injector is substantially below 1 nsec and second harmonic correction is added to the Debuncher 
RF system.  It is imperative that the model be checked with beam measurements before 
proceeding further with any plans to lower η. 
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Figure 3-10 Results of an ESME model of bunch rotation in the Debuncher.  This plot shows the 
∆p/p after bunch rotation versus the bunch length of the protons on target.  The red graph is the 
model for the present Debuncher lattice (η = 0.006).  The purple graph shows the expected 
bunch rotation performance if η is decreased to 0.003.  The green trace shows the bunch 
rotation performance if 2nd harmonic correction (106 MHz) is added to the bunch rotation RF 
system.  The vertical brown line shows the minimum expected bunch length when slip-stacking is 
implemented. 

                                                
*In addition, it is assumed that the beta functions at the location of the limiting momentum 
aperture don’t change appreciably. 
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A second category of beam studies is the measurement of the impact of a lower post-rotation 
∆p/p on the cooling rates in all three dimensions.  Since the kicker to pickup mixing is inversely 
proportional to the momentum spread of the beam, some or all of the benefit of improved bunch 
rotation performance may be lost due to subsequent reduced cooling rates from poorer mixing. 
 

3.3.3 Accumulator 

 

3.3.3.1 Accumulator Cooling for Run IIb 

 
With the increased antiproton flux into the Accumulator, we will need to upgrade both the 
longitudinal and transverse stochastic cooling systems.   The current 2-4 GHz stacktail cooling 
system, which moves the injected beam from the  deposition orbit to the core,  was designed to 
have a maximum flux of 30-35 mA/hour.  Changes in the pickup design, as described below, and 
reduction in the operating temperature (from current liquid N2 temperature to liquid He 
temperature) will be necessary to handle a flux of 60 mA/hour or greater.  We have core 
transverse cooling systems in both the 2-4 GHz and 4-8 GHz bandwidths.  The sensitivity of 
these systems may need to be increased.   Currently, there are no stacktail transverse cooling 
systems, only core transverse cooling systems.   

 

3.3.3.2 Description of stochastic stacking 

 
Stochastic stacking with a constant flux is achieved by designing a system with gain as a 
function of energy that falls exponentially, with characteristic energy Ed.  The resulting 
maximum flux Φ can be expressed as: 
 

    Φ =
W 2ηEd

f0 pln(Fmin
Fmax

)
,  

 

where W  is the bandwidth of the system, η is the phase slip factor,  f0 is the beam revolution 
frequency, p is the beam momentum, and Fmin and Fmax are the minimum and maximum 

frequencies in the system bandwidth.  Planar pickups have a response which goes like exp(-
πx/d), where x is the transverse distance from the center of the pickup and d is the vertical 
aperture.  If the pickups are located in a region of high momentum dispersion, we can design a 
system where the gain response falls off exponentially with energy.  In Figure 3-11, we show the 
antiproton density distribution, as a function of beam revolution frequency, overlaid with an 
exponential fit.  We use the fit result to calculate the flux for this particular stack size.  In Figure 
3-12, we show the fitted flux result versus stack size for two different stacking periods.  Note 
that the fitted maximum flux, based on the slope, is on order 30 mA/hour even though the stack 
rate was about 10% of that number. 
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Figure 3-11 Stacking density distribution overlaid with exponential fit. 
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Figure 3-12 Flux results (mA/hour) vs stack size 

 
 



 

-37- 

By changing the vertical aperture at the pickup location, we can change the characteristic energy 
E d and hence the maximum flux through the system.   

 
Detailed simulations of the current stacktail system have been performed.  The peak performance 
agrees well with the predicted 30 mA/hour maximum flux.  In Figure 3-13, we show the 
simulated performance.  An input flux of 50 mA/hour was used.  After a short time period, the 
system reached a stable stacking rate of 28 mA/hour.   

 

1.0 30.015.5

Size (mA)
Rate (mA/hour)
Efficiency (%)
Power (W)

20.0
50.0
100.0
4000.0

10.358
25.0
50.0
3218.261

0.716
0.0
0.0
2436.521

 
Figure 3-13 Simulated performance of Run II stacktail cooling system. Horizontal scale is time 

in minutes. 

 

As a possible upgrade, we changed the simulation vertical aperture at the pickup position by a 
factor of 1.67, going from the nominal 3.3 cm to 5.5 cm.  This change should gives a direct 
factor of 1.67 in maximum flux, all other things being equal.  We find that the maximum flux 
achievable in this design is on order 45 mA/hour, an increase of a factor of 1.6 over the current 
design.  We believe that the upgrade does not reach the desired factor of 1.67 because of 
problems with system noise. 
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1.0 30.015.5

Size (mA)
Rate (mA/hour)
Efficiency (%)
Power (W)

30.0
50.0
100.0
3000.0

15.375
25.0
50.0
2489.679

0.749
0.0
0.0
1979.358

 
Figure 3-14 Simulated performance of upgraded stacktail cooling system. Horizontal scale is 

time in minutes. 

By increasing the vertical aperture by a factor of 1.67, we have lowered the pickup sensitivity by 
a factor of 0.84.  We therefore need to increase the gain to move the beam off the deposition 
orbit (before the next pulse shows up).  We have changed the value of Ed by a factor of 1.6, so 
the stacktail gain profile falls more slowly and the core cooling gain needs to be increased to 
match the value of the stacktail.  This is a significant change, on order 10 dB, and changes the 
performance of the core cooling significantly.  The large rise in power after 20 minutes that is 
visible in Figure 3-14 is a result of the core cooling being overwhelmed by the beam density and 
the noise.  Though it has not been simulated, we believe that to increase the maximum flux an 
additional 33% (reaching to 60 mA/hour) we will have to to reduce the operating temperture of 
the stacktail and core cooling systems to ~10 K (as achieved in the Debuncher Run II cooling) 
with liquid He. 
 
The large rise in power also points to the requirement of frequent transfers of the antiprotons 
from the Accumulator to the Recycler.  For efficient transfers, we need a small momentum 
spread in the antiprotons.  In Figure 3-15 and Figure 3-16, we show the density distributions 
after 10 and 30 minutes respectively.  After 10 minutes, there is a well-developed, small 
momentum spread core which could be transferred to the Recycler.  After 30 minutes, the core 
has gotten significantly wider and it would be much more difficult to transfer.   
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Figure 3-15 Density after 10 minutes. 
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Figure 3-16 Density after 30 minutes. 
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To get the desired 60 mA/hour flux, we plan on increasing the aperture of the stacktail cooling 
pickups from 3.3 cm to 6.6 cm.  As described above, we will accompany  this change with a 
change in the operating temperature, with a goal of 10 K or smaller.  We have not begun any of 
the engineering design for these new pickups, though our experience with the Debuncher Run II 
pickups gives us confidence that it can be built and operated.  In the coming year, we plan on 
performing additional simulations to investigate the performance with the doubled aperture 
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3.4 Recycler 

3.4.1 Electron Cooling 

3.4.1.1 Background 

 
The Laboratory started in 1995 to investigate the application of electron cooling to 8.9 GeV/c 
antiprotons in the Recycler as a promising component of an upgrade of Tevatron luminosity 
beyond the Run IIa goals. The idea was not entirely new at that time; it had been proposed as an 
upgrade path for the Accumulator as early as 1985 [5], and there had been some experimental 
work as well as conceptual development [6]. The practice and principles are well established for 
ions with velocity less than 0.8⋅c, i.e., for p-bars of less than a GeV or so. For ions of higher 
velocity the fundamentals are the same, but hardware development is required and the technical 
problems differ. 
 
The Recycler is a fixed 8 GeV kinetic energy antiproton storage ring, installed near the ceiling of 
the Main Injector tunnel. It employs a stochastic cooling system to collect multiple batches from 
the Accumulator and re-cool antiprotons, which remain at the end of Tevatron stores. Electron 
cooling will improve cooling performance in the Recycler, permitting faster stacking and larger 
stacks. In combination with other accelerator upgrades it will permit substantially greater 
luminosity in the collider. The Recycler electron cooler, discussed here, will be installed in the 
MI-30 section of the Recycler tunnel and it is schematically shown in Figure 3-17. 
 

 
A charged particle (i.e. an antiproton) traveling in an electron beam undergoes Coulomb 
scattering with the electrons.  The resulting friction and velocity diffusion tend to bring such 

Figure 3-17  Schematic layout of the Recycler electron cooling system. 
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particles into thermal equilibrium with the electrons. If the particle kinetic energy in the beam 
frame is high in the comparison with the electron temperature, diffusion is insignificant and the 
particles are cooled.  The method of electron cooling was originally suggested by A. M. Budker 
[7].  It was developed and studied then both theoretically and experimentally; an ample list of the 
references can be found in Ref. [8], for example.  
 
Electron cooling can reduce the spread in all three components of beam momentum 
simultaneously.  Its primary advantage over stochastic cooling is that the cooling effect is 
practically independent of antiproton beam intensity. Its greatest disadvantage is that the effect is 
very weak until the antiproton emittances are already close to the values wanted in the collider. 
Thus, the two processes can be seen as complementary rather than competitive. Electron cooling 
will prove very powerful in the Recycler as an add-on to the stochastic pre-cooling in the 
Antiproton Source and Recycler. 
 
The ultimate goal is to realize a luminosity of 0.5-1.0 1033 cm-2s-1 in the Tevatron collider by 
supplying a larger flux of antiprotons.  The conceptual design studies [9] demonstrate that this 
can be accomplished by providing longitudinal emittance cooling rates in the Recycler of 200 
eV⋅s/h or higher (in conjunction with the transverse stochastic cooling).  The primary technical 
problem is to generate a high-quality, monochromatic, dc, multi-MeV electron beam of 200 mA 
or greater. 
 
The technical goal set in 1995 for an initial proof-of-principal demonstration using mostly 
existing equipment was to maintain a 200 mA beam for a period of one hour.  The only 
technically feasible way to attain such high electron currents is through beam recirculation 
(energy recovery) [10].  This goal was achieved in 1998 by recirculating beam currents of 200 
mA for periods of up to five hours without a single breakdown.  Although the recirculation tests 
used a 1-1.5 MeV electron beam and the Recycler electron cooling system requires a 4.3 MeV 
beam, the demonstration is relevant because the increased energy does not involve fundamental 
changes in technology.  Currently, the electron cooling group is building a full-scale, 4.3 MeV 
electron beam facility to complete the experimental R&D program and to prepare installation of 
the cooler in the Recycler ring. 
 

3.4.1.2 Project Scope 

 
Although electron cooling is well understood, the Recycler application represents a major step in 
beam energy, to 8 GeV from less than 1 GeV. The step is large enough that the high voltage 
generator, beam transport, and cooling region all require extension of the state of the art. 
Therefore, about two years (as of May, 2001) of research and development activity are likely to 
precede introduction of any electron cooling equipment into the Recycler. 
The R & D phase of the project has the following goals: 
 
1. optimized system parameter set (finished); 
 
2. a reliable 4.3 MV electrostatic power supply (it is being commissioned as of May, 2001); 
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3. electron beam gun, collector and transport system to sustain a recirculating current of at least 

0.5 A; 
 
4. precise matching from discrete-element beam transport to continuous cooling region 

solenoid; 
 
 
5. a 20 m cooling section with uniform axial magnetic field with precision such that p-bar  

transverse angles are ≤ 10-4; 
 
6. beam instrumentation and control to maintain alignment and equal mean velocity of electron 

and p-bar beams to precision ≤10-4, to measure beam angular spread and position, to 
determine neutralization, etc. 

 
 
The laboratory developments are now being carried out in the downstream end of the Wideband 
Lab experimental area at Fermilab. There is sufficient space at Wideband to carry out the 
development work envisioned for the Recycler cooling project. The hardware aspects of the 
development program are treated in detail in Ref. [7]. The goal of the development program is 
cooling-system hardware ready for installation into the Recycler.  The remainder of the work 
constitutes Accelerator Improvement Projects of moderate scale. 
 
The basic tasks are: 
1. Architectural design and civil construction of an enclosure for the high voltage generator and 

an interconnection tunnel to the MI tunnel for the electron beam transport.  The work on this 
task has already started by Fermilab’s FESS; 

 
2. Installation of a Recycler lattice insertion for the cooling region. This task is almost finished.  

The Recycler lattice suitable for the electron cooling system exists.  However, some p-bar 
trim magnets, diagnostics, and vacuum equipment will have to be installed upstream and 
downstream of the cooling section at the time of the cooler installation; 

 
3. Installation of cooling section and electron beam transport channels; 
 
4. Commissioning of the cooling system; 
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3.5 Rapid Antiproton Transfers 
 
¾�Scope  
 

The antiproton source lines serve to the following three major tasks: aiming 120 GeV protons 
coming out of the main injector to the antiproton production target, collection of 8 GeV 
antiprotons and sending them to the debuncher, and the transfer of cooled antiprotons from the 
accumulator to the main injector. The aim of the project is to minimize the emittance growth in 
the course of transfers and to maximize the collection of antiprotons coming out of the target. 
 
¾�Current status 

 
Currently we experience multiple problems with the antiproton source transfer lines. They are: 
comparatively long setup time for beam transfers, the beam emittance growth related to dipole 
and quadrupole mismatches and jitter, and the beam scraping if the line is not well tuned. There 
are a few leading reasons for this misbehavior. First, the optics design is not sufficiently good. It 
has excessive values of β-functions and poor dispersion match, which yields increased sensitivity 
to errors and emittance growth.  Second, poor knowledge of the real beam line focusing worsens 
envelope matches. Third, inaccurate field maps and inaccurate performing of hysteresis cycling 
reduces optics quality and reproducibility and leads to additional emittance growth. This problem 
is amplified by the fact that the same line is used for transport of 120 GeV protons and 8 GeV 
antiprotons. 
 
 
¾�Future Plans 

 
The optics for focusing of protons on antiproton production target and for transfer of antiprotons 
from the accumulator to the main injector has been redesigned. That yielded more than a factor 
of two reduction of the maximum β-functions and a perfect match for beam envelopes and 
dispersion. That will decrease optics sensitivities to dipole and quadrupole errors and will 
increase free aperture of the line thus reducing the probability of scraping. This work also 
includes updates of field maps for quadrupoles, which should bring better coincidence between 
the design and real machine optics. To introduce this new optics we will need to perform 
reconnection of power supplies. That is planned for July 2001 shutdown. 
 
Similar work is in progress for the collection of antiprotons from the target and their transfer to 
the debuncher. It is expected that understanding the problems and determining their cures will be 
formulated by the end of May 2001.  
 
Further work includes optics measurements, their offline analysis and correction of the 
discrepancies between the design and real machine. Studies of the reproducibility of the optics 
are an important part of the plan. These include effective and fast optics measurements and their 
analysis and will require software for both the automation of the measurements and the analysis. 
Although these actions bring fast and significant improvements of beam transfers, at present we 
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do not have enough information about optics and therefore we cannot guaranty that they bring us 
to the “perfect” transfers. There is a probability that making the optics robust will require so 
much time and resources that it will be cheaper and faster to build aseparate line for 8 GeV 
antiproton transfer (the AP5 line).  The decision, about necessity of this new line, is anticipated 
by the end of 2001. 
 

3.5.1 AP2 Line 

 
The AP2 beam line transports antiprotons, as part of a beam of secondary particles, from the 
production target and lens system to the Debuncher ring.  Ideally, the aperture of the AP2 beam 
line should be the same as or larger than the Debuncher aperture.  Some of the diagnostics of the 
AP2 beam line have recently been revived and used for some initial proton studies.  Other 
diagnostics are in the process of being repaired and some are to be upgraded.  
 
The current beam line BPM data acquisition is the original Z80 based system.  An upgrade of the 
data acquisition part of the BPM system will improve precision and reliability.  The exisiting 
AM/PM RF module will be used with a new sample and hold (being designed) and a commercial 
data acquistion.  Currently, CDF experimenters are helping with the development of this system.  
A prototype system will be implemented this summer and used in parallel with the existing 
system. 
 
There are 5 sets of collimators in the AP2 line. All have problems with the stepping motors 
and/or the read-back electronics. These should be fixed by the summer.  The wire grids (SEMs) 
used for beam distribution measurements should all be in working order by summer; currently, a 
third of the detectors have either dead regions or do not work. 
 
There is only one toroid at the end of AP2 line near the injection point to the Debuncher. Two 3 
inch  toroids had been removed since they were obvious aperture restrictions (AP2 beam pipe is 
nominally 6 inch).  Larger toroids will be investigated. 
 
No ‘local’ bumps are possible with the few existing dipole trim magnets in the AP2 beam line.   
At Debuncher injection, there are no trims to control the position.  Several trims will be installed 
this summer; these trims will come from the defunct AP4 beam line.  Further horizontal control 
at the AP2 ‘left bend’ will be implemented by a set of shunts.    
 
Recently there has been work done at the AP2 injection point into the Debuncher: larger beam 
pipes and new components have been installed as well as re-orientation of components and beam 
pipe.  As studies indicate, aperture fixes will be implemented when possible. 
  
There is a study to match the AP2 into the Debuncher.  The software tool being developed in 
tuning the AP2 lattice for the match will also be used to make lattice adjustments whenever the 
antiproton production target and lens system changes. 
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3.5.2 AP5 Line 

3.5.2.1 Design 

3.5.2.2 Civil 

3.5.2.3 Technical Components 
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3.6 Tevatron 

3.6.1 Longitudinal Dynamics 

3.6.1.1 Scope of Project 

 
In Run IIb, the number of proton bunches will be increased from 36 to 140 and the number of 
anti-proton bunches from 36 to 105. With this increase in current in the Tevatron, one of the 
things, which we will have to do, is to maintain the longitudinal stability of the bunches. Even 
now, at the start of Run IIa, we have already observed bunch oscillations, which persist for a 
very long time. Although we have not observed that these oscillations grow in time, they do 
dilute our longitudinal emittance unnecessarily. Therefore, it is important that we solve this 
problem in Run IIa  before proceeding with any upgrade plans for Run IIb. 
 
The scope of our project, therefore, is to understand the cause of these longitudinal oscillations 
and to provide remedies, which reduce these oscillations to a reasonable level. In particular for 
Run IIb, we want to anticipate the potential problems so that we can have good design 
parameters for longitudinal dampers. 
 
In this paper, we will will first discuss our observations in Run IIa and show our prescription for 
a cure. We will then show a basic longitudinal damper design for Run IIb with discussion about 
some of its problems. 
 

3.6.1.2 Current Status 

 
 At the beginning of Run IIa, it has been observed that when the Tevatron was injected 
with uncoalesced bunches which were spaced a bucket apart, the bunches were oscillating 
longitudinally seemingly without correlation. Furthermore, these oscillations persisted for an 
extremely long time (>1 hour), without any signs of decay.   
 
In order to remove the phenomena of coupled bunch modes from clouding our understanding, we 
used one coalesced bunch to understand the problem. Figure 3-18 shows a mountain range plot 
of a single coalesced bunch dipole (and quadrupole) oscillating. Each trace of the plot represents 
20 turns in the Tevatron. An interesting observation developed that we could actually reduce the 
longitudinal oscillations by changing the injection phase. This can be seen in Figure 3-19. This 
then gave us a clue to the cause of the longitudinal oscillations.  
 
We focused in on the first turn bunches from the Main Injector into the Tevatron and found to 
our surprise that the bunches did not have constant phase with respect to the Tevatron RF.  
Figure 3-20 and Figure 3-21 show the uncoalesced bunches at different spots of the batch. The 
markers were fixed at 58 ns but clearly the four bunches within between the markers were at 
different places. In fact the error is about 2 ns between the first picture and the second picture. 
This meant that the Main Injector injected bunches with random phases into the Tevatron and 
any injection phase tuning which we could do could only fix the average phase error. 
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Figure 3-18 This figure shows the longitudinal oscillations of a coalesced bunch when 
the injection phase between the Main Injector and the Tevatron is not matched. 

 

 
 

 
Figure 3-19  The longitudinal oscillations are much smaller when the injection phase 
between the Main Injector and Tevatron are tuned to match. 
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Figure 3-20  

 

 
Figure 3-21 These two figures show the injection phase errors in the same uncoalesced bunch 
train. The distance between the markers is 58ns in both figures but clearly the bunches are at 
different injection phases. 
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3.6.1.3 Future Plans 

 
We plan to build a mode 0 and mode 1 dipole damper shown in  Figure 3-23. The idea is to see 
if by damping out these coupled bunch modes, the single bunch oscillations themselves will be 
sufficiently damped for Run IIa. 
 
If this design is insufficient to damp out the oscillations, we will upgrade to a bunch by bunch 
damper shown in Figure 3-24. Due to the closeness of the bunches, this design will require an 
upgrade to the phase shifter because it only has a 1 MHz bandwidth. Furthermore, because the 
frequency response of the cavity at its fundamental is very sharp, this will imply that phase 
shifting will require more power than we presently have. 
 
 

 
Figure 3-23  Longitudinal dampers which will damp out  modes 0, and 1 coupled 
bunch dipole modes. 
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Figure 3-24  Upgraded bunch by bunch longitudinal dampers. 

 

3.6.2 Beam-Beam Tune Shift Compensation 

3.6.2.1 Scope   
 

The beam-beam interaction in the Tevatron collider sets limits on bunch intensity and 
luminosity. These limits are caused by a tune spread in each bunch which is mostly due to head-
on collisions, but there is also a bunch-to-bunch tune spread due to parasitic collisions in 
multibunch operation. It has been proposed to compensate these effects with use of a counter-
traveling low-energy high current electron beams – see, e.g. V.Shiltsev, et.al, Phys.Rev. ST-AB, 
071001 (July 1999).  
 

Beam-beam interaction between protons and antiprotons takes place at the two head-on 
interaction points (IPs, located at B0 and D0 sectors), as well as at numerous  parasitic crossings 
where the beam orbits are separated by about dozen rms beam sizes. Since the proton beam 
intensity is several times the antiproton intensity, the beam-beam effects are more severe for 
antiprotons. It is to be noted that the design value of the total tune shift for antiprotons is about 
the maximum experimentally achieved value for proton colliders dQ ∼ 0.025. The ``footprint 
area'' of the pbar beam with such a tune shift is large enough to also cause an increase of particle 
losses due to higher order lattice resonances. 
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In order to achieve sufficient beam-beam separation away from the  IPs, a crossing angle of 
about 200 microradian between  proton and antiproton orbits at the main interaction points can 
be used. Besides the geometrical luminosity reduction, the crossing angle may lead to 
synchrobetatron coupling, additional resonances, beam blow-up and luminosity degradation 
although the maximum tune shift becomes smaller with the angle. 
 
The Tevatron beam injection requires some gaps in the bunch train that results in the so-called 
‘‘PACMAN effect’’ --  bunch-to-bunch variation of the betatron tunes  due to long-range beam-
beam interactions. The effect depends on the orbit separation around the ring and is most visible 
for bunches close to the gaps. For example, during Run IIb with 140 proton and 121 antiproton 
colliding bunches the tune spread within each bunch and the bunch-to-bunch tune spread are 
both about 0.008. During Run II with 36 bunches in each beam, the bunch-to-bunch spread is 
expected to be about 0.007, while the single bunch tune spread will be about 0.018. These tune 
spreads are expected to be a problem for the collider operation if uncorrected.  
 
Two electron beam setups for compensation of the beam-beam effects in the Tevatron (TEL- 
Tevatron Electron Lens) are to be installed away from the proton-antiproton  interaction points at 
B0 and D0. They provides the electron beams which collide with the antiproton beam. The 
electron beam is to be created on an electron gun cathode, transported through the interaction 
region in a strong solenoidal magnetic field, and absorbed in the collector. In principle, since the 
electron charge is opposite to the proton charge, the electromagnetic force on antiprotons, due to 
the proton beam, can be compensated by the electron beam. The proton beam has to be separated 
from the electron and antiproton beams in the device.  
 

There are two implementations of the proposal:  
1) an ‘‘electron lens’’ with modulated current to provide different linear defocusing forces for 
different antiproton bunches in order to equalize their betatron frequencies (further referred as 
linear compensation); and 2) an ‘‘electron compressor’’, that is a nonlinear DC electron lens 
which compensates (on average) the nonlinear focusing due to the proton beam – nonlinear 
compensation. The latter has a potential for crossing angle elimination.  
 
It hard to give exact quantitative estimates on the collider luminosity improvement due to the 
BBC, but based on a simple relation between peak luminosity and the maximum beam-beam 
parameter Lv[ one can say that in the Run IIb the linear Beam-Beam Compensation may 
potentially lead to some 50% luminosity increase, the nonlinear compensation to a 2-3-fold 
increase, and the crossing angle elimination may add some 40% by allowing collisions without 
the crossing angle.  
  

3.6.2.2 Status   
 

Fermilab Beams Division BBC (Beam-Beam Compensation) Project group is currently focused 
on the linear BBC. For that one TEL has been designed, built, tested, installed in the Tevatron 
Sector F48 and commissioned by March 1, 2001. Because of the larger horizontal beta function 
βX=101m >> βY=29m at that location, the first TEL can shift mostly horizontal tune of the 
Tevatron beams. It is anticipated that the second TEL to be built and installed at the Sector A10 
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where βY=172m >> βX=56m will shift mostly vertical betatron tune. TEL general view and main 
parameters are presented below. 
 

 
 

 
 

Table 3-1 

Beam diameter in the gun/main solenoid  10/3 mm 

Beam energy, max 15  kV 
Beam current, pulsed, max 3.5  A 
Effective interaction length  2.1 m 

Magnetic field  on  cathode/main 
solenoid 

0-4.2 / 0-65 (default 3.8/35) kG 

Current stability, dJ/J peak-to-peak  0.02   % 

Electron current pulse width, total ∼800  ns 
 

In March-April 2001, the TEL operated in a single bunch regime with 47.7 kHz electron pulse 
repetition rate. Maximum horizontal tuneshift achieved with 980 GeV protons (6 shift of studies) 
is about dQX=+0.0071 with 980 GeV protons, while vertical tune shift is about 4 times less – all 
in a good agreement with theoretical expectations. Among other achievements: a) a decent 
proton beam lifetime exceeding 20 hrs is obtained with maximum electron current; b) it’s 
demonstrated that electron beam separated by 5 mm from the proton beam – default regime for 
the BBC, as the electron beam will collide with pbars – does not affect the proton beam (infinite 
lifetime); c) in general, having TEL magnets on and/or electron beam not interacting with 
Tevatron beams does produce no significant effects on the Tevatron beams (no significant 
changes in orbits, tunes, coupling, chromaticity, dispersion, lifetime, impedance, etc.).  
 

3.6.2.3 Further Studies and Plans   
 

Further plans of the BBC project in FY01, FY02 include beam studies and building the second 
TEL.  
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Beam studies will be devoted to: a) operation with 980 GeV antiprotons; b) investigation of the 
p(pbar) lifetime dependence on e-beam steering, current, size and shape, magnetic field, current 
and position stability, p(pbar) size; c) understanding of the ion accumulation process and relevant 
effects, clearing/storing of ions; d) measurement of the p(pbar) emittance evolution under impact 
of the TEL; e) attempting improvement dynamics of a single pbar bunch by the only existing 
TEL; f) studies of non-linear effects under operational conditions similar to those required by the  
non-linear BBC; g) observation of  “strong head-tail” instability at smaller main solenoid 
magnetic field. In parallel, we will continue hardware improvement, e.g., electron gun, electron 
and p(pbar) beam-position monitors, electron beam diagnostics, power supplies stabilization, 
higher power HV modulators. 
 
Building the second TEL will require: a) studies of the bending section magnetic field 
optimization and potential design changes in positioning gun and collector solenoid magnets; b) 
fabrication of the magnetic system and quench protection system for SC magnets; c) building 
electron gun, collector, diagnostics and vacuum system; d)  design and fabrication of a faster HV 
modulator for Run IIb operation; e) assembly and test of the TEL in E4R building; f) preparation 
work at A10 sector, including radiation shielding for SC magnets and cryogenics infrastructure; 
g) installation and commissioning of the second TEL; h) modification of the control system.    
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4. Resources, Cost, Schedule 
 

4.1 Project Goals 
 
The project schedule was developed to accommodate the luminosity schedule shown in Table 
4-1. Such a schedule is illustrated in terms of initial store luminosity in Figure 4-1 and in terms 
of integrated luminosity in Figure 4-2. 
 

Table 4-1  Schedule Goal 

 
Months Shut- Cycle Integrated Integrated Money

Fiscal Luminosity of downs Time Luminosity Luminosity Spent
Year 1.00E+31 Ops. (months) Factor (Year) (Total) % Comments
FY01 3 8 4 1 0.2 0.2 12 Slightly in excess of best previous performance
FY02 8 10 2 1 0.8 1.0 36 Install 132 nS equipment. 
FY03 12 8 4 1 1.0 2.0 60 Go to 132nS. Shut down for Electron Cooling
FY04 20 11 1 0.8 1.8 3.8 81 Initiate NUMI with 20% impact
FY05 40 8 4 0.8 2.6 6.3 100 Shutdown for Run IIb Silcon & C-0 IR
FY06 50 11 1 0.8 4.4 10.7 100
FY07 50 10 2 0.8 4.0 14.7 100
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Figure 4-1 Initial Luminosity 
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Figure 4-2 Integrated Luminosity 

 
One notes that the goal of 15 fb-1 is indeed achievable if an initial luminosity of  5 1032 cm−2sec−1  
can be achieved. 
 
It is interesting to compare the evolution of the luminosity in terms of percentage of goal in 
comparison to the expenditure of resources. This is indicated in Figure 4-3. 
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Figure 4-3  Comparison of resources spent versus percentage of luminosity goal achieved as a 
function of time.  
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4.2 Project Costs by Sub-Project 
 
The project has been developed thus far as a series of sub-projects which are shown grouped by 
primary machine area or equivalently by primary unit within the Beams Division organization. 
 
The costs as a function of financial year, including both Materials and Services and Salaries, are 
summarized in Table 4-2. 
 
 
 
 
 
 

Table 4-2   Project and Sub-project Costs as a function of Finacial Year 

 
FY01 FY02 FY03 FY04 FY05 Run IIb Start Operational
Total Total Total Total Total Total Date Date

PS 249 367 389 231 0 1235 Mar - FY01 Mar - FY04
Linac 149 167 139 231 0 685 Mar - FY01 Jun - FY04

Ion Source R&D 149 167 139 231 0 685 Mar - FY01 Jun - FY04
Linac RFQ 0 0 0 0 0 0  -  - 

Booster 100 200 250 0 0 550 Apr - FY01 Jul - FY03
Booster Cavities 0 0 0 0 0 0  -  - 
Ramped Correctors 75 100 125 0 0 300 Feb - FY01 Jul - FY03
Longitudinal Dampers 0 0 0 0 0 0  -  - 
Transverse Dampers 0 0 0 0 0 0  -  - 
Cogging 25 100 125 0 0 250 Oct - FY02 Jul - FY03

MI 77 693 0 0 0 770 Oct - FY02 Aug - FY02
RF 77 693 0 0 0 770 Oct - FY02 Aug - FY02

Slip Stacking 77 693 0 0 0 770 Oct - FY02 Aug - FY02
Low Level 34 306 0 0 0 340 Oct - FY02 Aug - FY02
Beam Loading Compen 43 387 0 0 0 430 Sept - FY01 Aug - FY02
RF Power Upgrade 0 0 0 0 0 0  -  - 

RR 2384 5637 5960 600 0 14580 May - FY01Aug - FY03
Electron Cooling 2050 2700 4200 600 0 9550 Mar - FY01 Aug - FY03
AP5 line 334 2937 1760 0 0 5030 Oct - FY02 Jun - FY03

Design 110 115 125 0 0 350 Jan - FY01 Jun - FY03
Civil 211 1409 810 0 0 2430 Oct - FY02 Jun - FY03
Technical Components 13 1413 825 0 0 2250 Nov - FY02 Jun - FY03

 
 
 



 

-58- 

FY01 FY02 FY03 FY04 FY05 Run IIb Start Operational
Total Total Total Total Total Total Date Date

Pbar 329 673 1128 5824 5987 13940 Feb - FY03 Jul - FY05
Target Station 97 291 291 1291 1000 2970 Jun - FY02 Jun - FY05

Solid Lens R&D 97 291 291 1291 1000 2970 Jun - FY02 Jun - FY05
Liquid Lens R&D 0 0 0 0 0 0  -  - 
Beam Sweeping 0 0 0 0 0 0  -  - 

Debuncher 197 197 197 2368 2567 5525 Jul - FY03 Jul - FY05
Aperture 197 197 197 1543 1742 3875 Sept - FY02 Jul - FY05

BPM System 62 62 62 310 224 720 Nov - FY02 Jun - FY05
Moveable Quads 135 135 135 808 538 1750 Jan - FY02 Jun - FY05
Dipole Beam Pipe 0 0 0 425 980 1405 Jan - FY04 Aug - FY05
DRF1-1 0 0 0 0 0 0  -  - 

Lattice Upgrades 0 0 0 825 825 1650 Dec - FY04 Jul - FY05
Coupling Correction 0 0 0 350 350 700 Dec - FY04 Jul - FY05
Resonance Correction 0 0 0 350 350 700 Dec - FY04 Jul - FY05
Gamma - t  ramp 0 0 0 75 75 150 Dec - FY04 Jul - FY05
Dispersion Correction 0 0 0 50 50 100 Dec - FY04 Jul - FY05

Accumulator 0 0 0 1400 2270 3670 Jan - FY04 Aug - FY05
StackTail Betatron Cooling 0 0 0 450 740 1190 Jan - FY04 Aug - FY05
Core Tranverse Cooling 0 0 0 450 740 1190 Jan - FY04 Aug - FY05
StackTail Pickups 0 0 0 500 790 1290 Jan - FY04 Aug - FY05

Beam Lines 35 185 640 765 150 1775 Jul - FY02 Sept - FY04
Beam Position System 0 0 465 155 0 620 Nov - FY03 May - FY04
AP2 line 35 185 175 610 150 1155 Mar - FY02 Dec - FY05

Aperture 35 185 175 610 150 1155 Mar - FY02 Dec - FY05
Left Bends 0 10 0 610 150 770 Nov - FY04 Mar - FY05
Correctors 35 175 175 0 0 385 Oct - FY02 Jul - FY03

Chromatic Correction 0 0 0 0 0 0  -  - 
AP1 Line 0 0 0 0 0 0  -  - 

EPB dipole replacement 0 0 0 0 0 0  -  - 
F17 Cmagnet Replacem 0 0 0 0 0 0  -  - 

TEV 1000 1110 555 648 463 3775 Feb - FY01 Dec - FY05
Tune Shift Compensation 1000 1110 555 648 463 3775 Feb - FY01 Dec - FY05
Beam Loading Compensatio 0 0 0 0 0 0  -  - 
Longitudinal Dampers 0 0 0 0 0 0  -  - 

Run IIb Total 4038 8479 8032 7302 6449 34300 Aug - FY01 Mar - FY05  
 
 
 
It can be seen from Table 4-2 that there are a number of sub-projects, for which there is 
currently no funding plan or for which it has been necessary to defer the start of the project 
because of lack of resources. In a sense the decision as to which sub-projects fall into this 
category is a part of the plan. 
 
Liquid Lithium Lens   This project is based on an R&D program underway at BINP. There is 
not enough funding available in the current budget guidance to continue this project. 
 
AP2 and Debuncher Aperture Increase  This project should start in FY2002. However, there 
is not enough funding available in the current budget guidance to start this project until FY2004. 
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Accumulator Stack Tail Cooling This project should start in FY2003. However, there is not 
enough funding available in the current budget guidance to start this project until FY2004. 
 
Tevatron Beam Loading Compensation  There is not enough funding available in the current 
budget guidance to do this project. 
 
Tevatron Longitudinal Dampers There is not enough funding available in the current budget 
guidance to do this project. 
 
Linac Front End Upgrade There is not enough funding available in the current budget guidance 
to do this project. 
 
Booster RF Cavities There is not enough funding available in the current budget guidance to do 
this project. 
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4.3 Project Effort 
 
We have some estimates of the effort needed to execute the project. This is broken down by 
effort type and by  FY in Table 4-3. 

Table 4-3  Effort by year, organizational unit and effort type. 

FY01
Total M&S Labor Phys EE Engr Draft Tech ME Engr Draft Tech RF Engr Draft Tech CP

PS 249 43 2.1 1.7 0.0 0.0 0.0 0.0 0.1 0.0 0.0 0.0 0.2 0.1 0.0 0.1 0.1
MI 77 20 0.6 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.5 0.3 0.0 0.2 0.1
RR 2384 1050 13.3 5.1 2.0 1.0 0.0 1.0 6.2 2.1 2.1 2.0 0.0 0.0 0.0 0.0 0.0
Pbar 329 145 1.8 0.2 0.1 0.0 0.0 0.1 1.3 0.3 0.3 0.7 0.2 0.1 0.0 0.1 0.1
TEV 1000 500 5.0 2.0 1.0 0.5 0.0 0.5 2.0 0.5 0.5 1.0 0.0 0.0 0.0 0.0 0.0
Run IIb T 4038 1758 22.8  
 

FY02
Total M&S Labor Phys EE Engr Draft Tech ME Engr Draft Tech RF Engr Draft Tech CP

PS 367 67 3.0 1.3 0.0 0.0 0.0 0.0 0.5 0.1 0.2 0.2 0.8 0.4 0.0 0.4 0.4
MI 693 180 5.1 0.2 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 4.5 2.7 0.0 1.8 0.5
RR 5637 3500 21.4 6.6 2.0 1.0 0.0 1.0 12.8 4.9 4.9 3.0 0.0 0.0 0.0 0.0 0.0
Pbar 673 285 3.9 0.7 0.3 0.0 0.0 0.3 2.5 0.6 0.7 1.3 0.2 0.1 0.0 0.1 0.2
TEV 1110 600 5.1 1.2 1.8 0.6 0.0 1.2 2.1 0.6 0.3 1.2 0.0 0.0 0.0 0.0 0.0
Run IIb T 8479 4632 38.5  
 

FY03
Total M&S Labor Phys EE Engr Draft Tech ME Engr Draft Tech RF Engr Draft Tech CP

PS 389 73 3.2 1.3 0.0 0.0 0.0 0.0 0.4 0.1 0.2 0.2 1.0 0.5 0.0 0.5 0.5
MI 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
RR 5960 4000 19.6 4.6 2.0 1.0 0.0 1.0 12.0 4.0 4.0 4.0 0.0 0.0 0.0 0.0 1.0
Pbar 1128 510 6.2 1.0 0.3 0.0 0.0 0.3 2.5 0.6 0.7 1.3 1.7 0.9 0.0 0.9 0.7
TEV 555 300 2.6 0.6 0.9 0.3 0.0 0.6 1.1 0.3 0.2 0.6 0.0 0.0 0.0 0.0 0.0
Run IIb T 8032 4883 31.5  
 

FY04
Total M&S Labor Phys EE Engr Draft Tech ME Engr Draft Tech RF Engr Draft Tech CP

PS 231 38 1.9 1.3 0.0 0.0 0.0 0.0 0.7 0.1 0.3 0.3 0.0 0.0 0.0 0.0 0.0
MI 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
RR 600 250 3.5 1.5 0.5 0.5 0.0 0.0 1.0 0.3 0.5 0.3 0.0 0.0 0.0 0.0 0.5
Pbar 5824 2890 29.3 5.5 0.1 0.1 0.0 0.0 16.9 4.8 4.2 7.9 6.0 3.0 0.0 3.0 0.8
TEV 648 350 3.0 1.2 0.6 0.2 0.0 0.3 0.7 0.2 0.2 0.3 0.0 0.0 0.0 0.0 0.5
Run IIb T 7302 3528 37.7  
 

FY05
Total M&S Labor Phys EE Engr Draft Tech ME Engr Draft Tech RF Engr Draft Tech CP

PS 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
MI 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
RR 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Pbar 5987 2985.0 30.0 4.5 0.1 0.1 0.0 0.0 18.6 4.4 3.7 10.5 5.7 1.7 0.0 4.0 1.2
TEV 463 250.0 2.1 1.0 0.3 0.1 0.0 0.1 0.4 0.1 0.1 0.1 0.0 0.0 0.0 0.0 0.5
Run IIb T 6449 3235.0 32.1  
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Expressed in terms of cost, these numbers, broken down by year and organizational unit, are 
shown in Table 4-4. 

Table 4-4 Effort Cost by organizational unit and year 

FY01 FY02 FY03 FY04 FY05 Total
PS 205.5 299.5 316.25 193.75 0 1015
MI 57 513 0 0 0 570
RR 1333.5 2136.5 1960 350 0 5780
Pbar 184 388 618 2933.5 3001.5 7125
TEV 500 510 255 297.5 212.5 1775
Total 2280 3847 3149.25 3774.75 3214 16265  

The two projections of this table are shown graphically in Figure 4-4 and Figure 4-1. 
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Figure 4-4 Labor Cost by Fiscal Year. 
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Figure 4-5 Labor Cost by Fiscal Year 
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4.4 Project Materials and Service Costs 
Materials and services cost, broken down by year and organizational unit, are shown 

 in Table 4-5 
 

Table 4-5 Materials and Services costs by organizational unit and year 

 
FY01 FY02 FY03 FY04 FY05 Total

PS 43 67 72.5 37.5 0 220
MI 20 180 0 0 0 200
RR 1050 3500 4000 250 0 8800
Pbar 145 285 510 2890 2985 6815
TEV 500 600 300 350 250 2000
Total 1758 4632 4882.5 3527.5 3235 18035  

 
The two projections of this table are shown graphically in Figure 4-6 and Figure 4-7. 
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Figure 4-6 Materials and Services Costs by Financial Year 
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Figure 4-7 Materials and Services Costs by Organizational Unit 
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4.5 Project Total Cost 
Materials and services cost, broken down by year and organizational unit, are shown 

 in Table 4-6. 

Table 4-6 Project Total Costs by Organizational Unit and Financial Year 

 
FY01 FY02 FY03 FY04 FY05 Total

PS 249 367 389 231 0 1235
MI 77 693 0 0 0 770
RR 2384 5637 5960 600 0 14580
Pbar 329 673 1128 5824 5987 13940
TEV 1000 1110 555 648 463 3775
Total 4038 8479 8032 7302 6449 34300  

 
 

The two projections of this table are shown graphically in Figure 4-8 and Figure 4-9. 
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Figure 4-8  Total cost as function of Fiscal Year. 
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Figure 4-9 Total Cost as function of organizational unit. 
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4.6 Project Schedule 
 

Y Y Y Y Y

OND J FMAMJ J A SONDJ FMAMJ J ASOND J FMAMJ J ASOND J FMAMJ J ASONDJ FMAMJ J AS
PS

Linac
Ion Source R&D
Linac RFQ

Booster
Booster Cavities
Ramped Correctors
Longitudinal Dampers
Transverse Dampers
Cogging

MI
RF

Slip Stack ing
Low Level
Beam Loading Comp
RF Power Upgrade

RR
Electron Cooling
AP5 line

Design
Civil
Technical Components

Pbar
Target Station

Solid Lens R&D
Liquid Lens R&D
Beam Sweeping

Debuncher
Aperture

BPM S ystem
Moveable Quads
Dipole Beam Pipe
DRF1-1

Lattice Upgrades
Coupling Correction
Resonance Correctio
Gamma - t  ramp
Dispers ion Correctio

Accumulator
StackTail Betatron Coo
Core Tranverse Cooling
StackTail P ickups

Beam Lines
Beam Position System
AP2 line

Aperture
Left Bends
Correctors

Chromatic  Correction
AP1 Line

EPB dipole replacem
F17 Cmagnet Replac

TEV
Beam-Beam Tune Shift C
Beam Loading Compensa
Longitudinal Dampers

Run IIb Total
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5. Summary 
 

Over the past year, considerable progress has been made towards defining a practical and 
responsive plan for the improvements to the Fermilab accelerator complex for Run IIB. 
 
Some projects have been discarded or at least put to one side for the moment. Some projects 
have been included with the knowledge that further refinement of their scope is necessary. 
 
At the present time the estimates of needed resources are dominated by top-down estimates. 
 
We feel that we are in a position to consolidate and attack some projects and to entertain 
discussion of corrections to others. In particular we must try and ensure that the project becomes 
robust with respect to its goals. 
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