
All Missed LCPs as of 10/31/2005

Planned Date Actual Date Planned Date Actual Date
Albany Edwin Corning Homes Off-site Impacted Construction Finish                         3/1/2005

Allegheny 
County McKees Rocks Terrace Close-Out Agreement Certification 12/31/2004                         

Allegheny 
County Ohioview Acres OVA Homeownership Evidentiaries                         3/31/2005

Allegheny 
County Ohioview Acres OVA Homeownership Closing 6/30/2005                         

Allegheny 
County Ohioview Acres OVA Homeownership Construction Start 8/1/2005                         
Atlanta Capitol Homes PHASE 4 Construction Start 8/9/2005                         

Atlantic City Shore Park/Shore Terrace Phase I Construction Finish                         6/30/2005
Baltimore Flag House Courts Phase II - Rental II Construction Finish                         12/31/2004
Baltimore Flag House Courts Homeownership Closing 4/30/2004                         
Baltimore Flag House Courts Homeownership Construction Start 4/30/2004                         
Baltimore Hollander Ridge Close-Out Agreement Certification 9/15/2003                         
Baltimore Hollander Ridge Hollander Ridge Mixed Finance Proposal                         10/15/2000
Baltimore Hollander Ridge Hollander Ridge Evidentiaries                         1/15/2001
Baltimore Hollander Ridge Hollander Ridge Closing 2/15/2001                         
Baltimore Hollander Ridge Hollander Ridge Construction Finish                         12/30/2002
Baltimore Hollander Ridge Hollander Ridge Construction Start 2/15/2001                         

Benton Harbor Whitfield I Scattered Sites Developer Agreement Executed 5/1/2005                         

Benton Harbor Whitfield I Scattered Sites Evidentiaries                         10/1/2005

Benton Harbor Whitfield I Harbor Bluffs Developer Agreement Executed 5/1/2005                         
Biloxi Bayview Homes/Bayou PH 4 - East End Mixed Finance Proposal                         8/1/2005
Biloxi Bayview Homes/Bayou PH 4 - East End Evidentiaries                         9/1/2005
Biloxi Bayview Homes/Bayou PH 6 - Offsite Mixed Finance Proposal                         8/1/2005
Biloxi Bayview Homes/Bayou PH 6 - Offsite Evidentiaries                         9/1/2005

Birmingham Metropolitan Gardens Close-Out Agreement Certification 5/3/2004                         
Birmingham Metropolitan Gardens On-Site Phase II Construction Finish                         8/30/2005
Birmingham Metropolitan Gardens On-Site Phase II Construction Start 8/1/2004                         
Birmingham Metropolitan Gardens Off-Site Public Hous Mixed Finance Proposal                         10/1/2005
Birmingham Metropolitan Gardens Off-Site Public Hous Evidentiaries                         10/31/2003
Birmingham Metropolitan Gardens Off-Site Public Hous Construction Start 8/1/2005                         
Birmingham Tuxedo Court PHASE I Off-Site HO Closing 10/1/2005                         
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Boston Maverick Gardens ACC Partner Program Developer Agreement Executed 5/1/2004                         
Boston Maverick Gardens ACC Partner Program Mixed Finance Proposal                         5/31/2004
Boston Maverick Gardens ACC Partner Program Evidentiaries                         6/30/2004
Boston Maverick Gardens ACC Partner Program Closing 9/1/2004                         
Boston Maverick Gardens ACC Partner Program Construction Finish                         9/30/2005
Boston Maverick Gardens ACC Partner Program Construction Start 8/1/2005                         
Boston Orchard Park Close-Out Agreement Certification 12/31/2004                         
Boston Orchard Park Off-Site Phase 2 Developer Agreement Executed 1/30/2003                         
Boston Orchard Park Off-Site Phase 2 Closing 9/30/2003                         
Boston Orchard Park Off-Site Phase 2 Construction Finish                         9/30/2004
Boston Orchard Park Off-Site Phase 2 Construction Start 9/30/2003                         
Boston Orchard Park HO Phase 3 Developer Agreement Executed 6/1/2003                         
Boston Orchard Park HO Phase 3 Mixed Finance Proposal                         10/31/2004
Boston Orchard Park HO Phase 3 Evidentiaries                         7/30/2003
Boston Orchard Park HO Phase 3 Closing 9/30/2003                         
Boston Orchard Park HO Phase 3 Construction Finish                         9/30/2004
Boston Orchard Park HO Phase 3 Construction Start 9/30/2003                         

Bradenton 
Rogers Garden Park/Zoller 

Apts. Community Center Mixed Finance Proposal                         1/31/2004

Bradenton 
Rogers Garden Park/Zoller 

Apts. Community Center Evidentiaries                         4/1/2004

Bradenton 
Rogers Garden Park/Zoller 

Apts. Community Center Construction Finish                         7/1/2005

Bradenton 
Rogers Garden Park/Zoller 

Apts. Community Center Construction Start 7/1/2004                         

Bradenton 
Rogers Garden Park/Zoller 

Apts. Homeownership Mixed Finance Proposal                         11/30/2002

Bradenton 
Rogers Garden Park/Zoller 

Apts. Homeownership Evidentiaries                         3/15/2003

Bradenton 
Rogers Garden Park/Zoller 

Apts. Phase III-B Mixed Finance Proposal                         6/1/2005

Bradenton 
Rogers Garden Park/Zoller 

Apts. Phase III-B Evidentiaries                         6/1/2005

Bradenton 
Rogers Garden Park/Zoller 

Apts. Phase III-B Closing 6/1/2005                         
Bridgeton Cohansey View Phase I Construction Finish                         8/1/2004
Bridgeton Cohansey View Phase III Construction Finish                         9/30/2005
Bridgeton Cohansey View Phase IV Evidentiaries                         9/30/2005
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Bridgeton Cohansey View Phase IV Closing 11/30/2004                         
Bridgeton Cohansey View Phase IV Construction Start 12/30/2004                         

Buffalo 
Lakeview Homes/Lower 

West Side Phase 3-A Construction Finish                         9/30/2005

Cambridge 
John F. Kennedy 

Apartments Close-Out Agreement Certification 12/31/2004                         
Camden FDR Manor Phase 5 - Offsite 2 Developer Agreement Executed 9/15/2005                         
Camden FDR Manor Phase 9 - Offsite 3 Developer Agreement Executed 7/15/2005                         
Camden FDR Manor Phase 10 - Offsite 4 Developer Agreement Executed 9/15/2005                         
Camden FDR Manor Phase 4 - Offsite 1 Developer Agreement Executed 7/15/2005                         
Camden Westfield Acres Ph 8 Scatt Rental Mixed Finance Proposal                         9/1/2003
Camden Westfield Acres Ph 8 Scatt Rental Evidentiaries                         10/30/2003
Camden Westfield Acres Ph 8 Scatt Rental Closing 12/1/2003                         
Camden Westfield Acres Ph 8 Scatt Rental Construction Finish                         5/20/2005
Camden Westfield Acres Ph 9 Elderly Mixed Finance Proposal                         9/1/2003
Camden Westfield Acres Ph 9 Elderly Evidentiaries                         10/1/2003
Camden Westfield Acres Ph 9 Elderly Closing 12/1/2003                         
Camden Westfield Acres Ph 9 Elderly Construction Finish                         5/20/2005
Camden Westfield Acres Ph 9 Elderly Construction Start 12/1/2003                         
Camden Westfield Acres Ph 10 Community Cent Construction Finish                         5/20/2005
Charlotte Dalton Village Mayfield Terrace Closing 3/1/2005                         
Charlotte Fairview Homes Home Ownership Construction Finish                         9/17/2005
Charlotte Fairview Homes Stonehaven East Construction Start 10/15/2005                         
Charlotte Piedmont Courts Seigle 60 Site Closing 10/7/2005                         
Chester 
County Oak Street FTHB Construction Finish                         4/15/2004
Chester 
County Oak Street Hill/Hillcrest Closing 2/28/2003                         
Chester 
County Oak Street Hill/Hillcrest Construction Finish                         9/30/2005
Chester 
County Oak Street Bond Construction Finish                         10/15/2004
Chester Chester Towers Matopos Off-Site Evidentiaries                         7/15/2005
Chester Chester Towers Matopos Off-Site Closing 8/31/2005                         
Chester Lamokin Village Close-Out Agreement Certification 9/30/2002                         
Chester Lamokin Village Homeownership Construction Finish                         9/1/2005
Chester Lamokin Village Homeownership Construction Start 7/1/2003                         
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Chicago ABLA Homes Roosevelt Sq Phase 2 Mixed Finance Proposal                         6/30/2005
Chicago ABLA Homes Roosevelt Sq Phase 2 Evidentiaries                         8/30/2005
Chicago ABLA Homes Roosevelt Sq Phase 2 Closing 9/30/2005                         
Chicago ABLA Homes Roosevelt Sq Phase 2 Construction Start 9/30/2005                         
Chicago Cabrini-Green Parkside Phase 1 Mixed Finance Proposal                         5/31/2005
Chicago Cabrini-Green Parkside Phase 1 Evidentiaries                         10/31/2005
Chicago Cabrini-Green Village North 3 Developer Agreement Executed 10/31/2004                         
Chicago Madden/Wells/Darrow Phase 2a Developer Agreement Executed 3/31/2005                         
Chicago Madden/Wells/Darrow Phase 2b Developer Agreement Executed 3/31/2005                         
Chicago Robert Taylor Homes A Phase A-1 Evidentiaries                         1/31/2004
Chicago Robert Taylor Homes A Phase A-1 Closing 3/31/2004                         
Chicago Robert Taylor Homes A Phase A-1 Construction Start 3/31/2004                         
Chicago Robert Taylor Homes Phase C2 Mixed Finance Proposal                         8/31/2005
Chicago Robert Taylor Homes Phase C2 Evidentiaries                         9/30/2005
Chicago Rockwell Gardens Jackson Square (I-B) Closing 9/30/2004                         
Chicago Rockwell Gardens Jackson Square (I-B) Construction Start 9/30/2004                         

Cincinnati Laurel Homes Close-Out Agreement Certification 6/1/2004                         
Cincinnati Laurel Homes III Off-site Rental Mixed Finance Proposal                         10/1/2005
Cincinnati Laurel Homes III Off-site Rental Closing 12/1/2002                         
Cincinnati Laurel Homes III Off-site Rental Construction Finish                         12/31/2003
Cincinnati Laurel Homes III Off-site Rental Construction Start 12/1/2002                         
Cincinnati Laurel Homes HO On-Site Construction Finish                         11/1/2003
Cincinnati Laurel Homes Ham. Co. - Laurel Evidentiaries                         3/1/2003
Cincinnati Laurel Homes HO Off-site Evidentiaries                         12/31/2004
Cincinnati Laurel Homes HO Off-site Closing 12/31/2004                         
Cincinnati Laurel Homes HO Off-site Construction Finish                         12/31/2004
Cincinnati Laurel Homes HO Off-site Construction Start 10/1/2004                         
Cincinnati Lincoln Court Close-Out Agreement Certification 12/31/2003                         
Cincinnati Lincoln Court Site/Infrastructure Construction Finish                         7/6/2005
Columbia Hendley Homes Phase 1 HO Units Closing 6/30/2005                         
Columbia Hendley Homes Phase II Family Rent Closing 9/30/2005                         
Columbia Saxon Homes US/EF Homeownership Construction Finish                         6/30/2005
Cuyahoga Carver Park Phase 2 replacement Construction Finish                         7/1/2005
Cuyahoga Carver Park Homeownership Zone Construction Finish                         9/1/2005
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Cuyahoga 
Outhwaite Homes / King 

Kennedy (combined) Close-Out Agreement Certification 12/31/2002                         
Cuyahoga Riverview / Lakeview Riverview 1A Mixed Finance Proposal                         6/30/2003
Cuyahoga Riverview / Lakeview Riverview 1A Evidentiaries                         9/30/2003
Cuyahoga Riverview / Lakeview Riverview 1A Closing 10/30/2003                         
Cuyahoga Riverview / Lakeview Riverview 1A Construction Finish                         10/30/2004
Cuyahoga Riverview / Lakeview Riverview 1A Construction Start 10/30/2003                         
Cuyahoga Riverview / Lakeview Lakeview 2A Construction Finish                         10/31/2005
Cuyahoga Riverview / Lakeview Riverview 2B Construction Start 6/30/2005                         
Cuyahoga Riverview / Lakeview Riverview 3B Construction Start 2/28/2005                         

Dallas 
Frazier Courts/Frazier 

Courts Addition Homeowner/Com Bldgs Evidentiaries                         11/30/2004

Dallas 
Frazier Courts/Frazier 

Courts Addition Homeowner/Com Bldgs Construction Start 2/1/2005                         

Dallas 
Frazier Courts/Frazier 

Courts Addition ScatteredSites/Eco D Construction Start 7/1/2005                         
Dallas Lakewest Close-Out Agreement Certification 12/31/2004                         
Dallas Lakewest Hillcrest Construction Finish                         3/15/2004
Dallas Lakewest Hillcrest Construction Start 12/31/2002                         
Dallas Roseland Homes Close-Out Agreement Certification 12/31/2003                         
Dallas Roseland Homes Homeownership Construction Finish                         8/24/2003
Dallas Roseland Homes Homeownership Construction Start 1/15/2003                         
Dallas Roseland Homes Community Buildings Construction Finish                         8/24/2003
Dallas Roseland Homes Hall Street Corridor Closing 1/15/2004                         
Dallas Roseland Homes Hall Street Corridor Construction Finish                         8/24/2003
Dallas Roseland Homes Hall Street Corridor Construction Start 4/1/2003                         

Danville Liberty View Development III Mixed Finance Proposal                         8/15/2004
Danville Liberty View Development III Evidentiaries                         2/15/2005

Dayton 

Edgewood Court, Metro 
Gardens and Metro 

Gardens Annex Salem Crossing Mixed Finance Proposal                         1/1/2003

Dayton 

Edgewood Court, Metro 
Gardens and Metro 

Gardens Annex Salem Crossing Closing 3/30/2003                         

Dayton 

Edgewood Court, Metro 
Gardens and Metro 

Gardens Annex Salem Crossing Construction Finish                         5/31/2005
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Dayton 

Edgewood Court, Metro 
Gardens and Metro 

Gardens Annex Salem Crossing Construction Start 3/30/2003                         

Dayton 

Edgewood Court, Metro 
Gardens and Metro 

Gardens Annex Hopeland Homes (MCR) Developer Agreement Executed 6/30/2003                         

Dayton 

Edgewood Court, Metro 
Gardens and Metro 

Gardens Annex Hopeland Homes (MCR) Mixed Finance Proposal                         11/1/2003

Dayton 

Edgewood Court, Metro 
Gardens and Metro 

Gardens Annex Hopeland Homes (MCR) Evidentiaries                         1/1/2004

Dayton 

Edgewood Court, Metro 
Gardens and Metro 

Gardens Annex Hopeland Homes (MCR) Closing 2/1/2004                         

Dayton 

Edgewood Court, Metro 
Gardens and Metro 

Gardens Annex Hopeland Homes (MCR) Construction Finish                         5/31/2005

Dayton 

Edgewood Court, Metro 
Gardens and Metro 

Gardens Annex Family Life Center Construction Finish                         5/31/2005

Dayton 

Edgewood Court, Metro 
Gardens and Metro 

Gardens Annex Family Life Center Construction Start 4/16/2004                         
Decatur Longview Place Wabash Crossing HO1 Construction Finish                         12/31/2004
Decatur Longview Place Wabash Crossing -HO2 Closing 2/28/2005                         
Decatur Longview Place Wabash Crossing -HO2 Construction Start 4/1/2005                         

Denver 
Curtis Park Homes & 

Arapahoe Cts Close-Out Agreement Certification 7/6/2005                         

Denver 
Curtis Park Homes & 

Arapahoe Cts 133 Ownership (P-4) Mixed Finance Proposal                         9/30/2002

Denver 
Curtis Park Homes & 

Arapahoe Cts 133 Ownership (P-4) Evidentiaries                         9/30/2002
Detroit Herman Gardens Predevelopment Developer Agreement Executed 3/31/2003                         
Detroit Herman Gardens On-Site Units Developer Agreement Executed 2/28/2003                         
Detroit Herman Gardens On-Site Units Mixed Finance Proposal                         1/30/2004
Detroit Herman Gardens On-Site Units Evidentiaries                         1/30/2004
Detroit Herman Gardens On-Site Units Closing 3/30/2004                         
Detroit Herman Gardens On-Site Units Construction Finish                         6/30/2005
Detroit Herman Gardens On-Site Units Construction Start 3/30/2004                         
Detroit Herman Gardens Off-Site Units Developer Agreement Executed 2/28/2003                         
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Detroit Herman Gardens Off-Site Units Mixed Finance Proposal                         3/30/2005
Detroit Herman Gardens Off-Site Units Evidentiaries                         3/30/2005
Detroit Herman Gardens Off-Site Units Closing 3/30/2005                         
Detroit Herman Gardens Off-Site Units Construction Start 3/30/2005                         
Detroit Herman Gardens Regional Sport Developer Agreement Executed 12/1/2002                         
Detroit Herman Gardens Regional Sport Construction Finish                         8/1/2004
Detroit Herman Gardens Regional Sport Construction Start 2/1/2003                         
Detroit Herman Gardens 120 Senior Project Developer Agreement Executed 1/30/2004                         
Detroit Herman Gardens 120 Senior Project Mixed Finance Proposal                         10/1/2003
Detroit Herman Gardens 120 Senior Project Evidentiaries                         11/30/2003
Detroit Herman Gardens 120 Senior Project Closing 1/30/2004                         
Detroit Herman Gardens 120 Senior Project Construction Finish                         4/30/2005
Detroit Herman Gardens 120 Senior Project Construction Start 2/1/2004                         
Detroit Herman Gardens 150 Unit Rental A Developer Agreement Executed 1/30/2004                         
Detroit Herman Gardens 150 Unit Rental A Mixed Finance Proposal                         10/1/2003
Detroit Herman Gardens 150 Unit Rental A Evidentiaries                         11/30/2003
Detroit Herman Gardens 150 Unit Rental A Closing 1/30/2004                         
Detroit Herman Gardens 150 Unit Rental A Construction Finish                         4/30/2005
Detroit Herman Gardens 150 Unit Rental A Construction Start 2/1/2004                         
Detroit Herman Gardens 150 Unit Rental B Developer Agreement Executed 1/30/2004                         
Detroit Herman Gardens 150 Unit Rental B Mixed Finance Proposal                         7/30/2004
Detroit Herman Gardens 150 Unit Rental B Evidentiaries                         9/1/2004
Detroit Herman Gardens 150 Unit Rental B Closing 10/30/2004                         
Detroit Herman Gardens 150 Unit Rental B Construction Start 10/30/2004                         
Detroit Herman Gardens 50 Unit Rental Developer Agreement Executed 1/30/2004                         
Detroit Herman Gardens 50 Unit Rental Mixed Finance Proposal                         9/30/2004
Detroit Herman Gardens 50 Unit Rental Evidentiaries                         12/1/2004
Detroit Herman Gardens 50 Unit Rental Closing 1/30/2005                         
Detroit Herman Gardens 50 Unit Rental Construction Start 1/30/2005                         
Detroit Herman Gardens 174 Unit HO Project Developer Agreement Executed 1/30/2004                         
Detroit Herman Gardens 174 Unit HO Project Mixed Finance Proposal                         10/1/2003
Detroit Herman Gardens 174 Unit HO Project Evidentiaries                         11/30/2003
Detroit Herman Gardens 174 Unit HO Project Closing 1/30/2004                         
Detroit Herman Gardens 174 Unit HO Project Construction Start 2/1/2004                         
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Detroit Herman Gardens 160 Unit HO Project Developer Agreement Executed 1/30/2003                         
Detroit Herman Gardens 160 Unit HO Project Mixed Finance Proposal                         10/1/2003
Detroit Herman Gardens 160 Unit HO Project Evidentiaries                         11/30/2003
Detroit Herman Gardens 160 Unit HO Project Closing 1/30/2004                         
Detroit Herman Gardens 160 Unit HO Project Construction Start 2/1/2004                         
Detroit Jeffries Homes Close-Out Agreement Certification 6/30/2005                         
Detroit Jeffries Homes Phase 3-LIHTC Closing 4/15/2005                         
Detroit Jeffries Homes Phase 3-LIHTC Construction Start 4/15/2005                         
Detroit Jeffries Homes Senior Enhanced Construction Finish                         8/31/2005
Detroit Jeffries Homes HO On-Site Closing 4/15/2005                         
Detroit Jeffries Homes HO Off-Site 1 Mixed Finance Proposal                         9/1/2005
Detroit Jeffries Homes Phase 4-LIHTC Closing 4/15/2005                         
Detroit Jeffries Homes Phase 5-LIHTC Closing 4/15/2005                         
Detroit Jeffries Homes Phase 5-LIHTC Construction Start 4/15/2005                         
Detroit Jeffries Homes Off-Site 2-LIHTC Evidentiaries                         2/1/2005
Detroit Jeffries Homes Off-Site 2-LIHTC Closing 6/1/2005                         
Detroit Jeffries Homes Off-Site 2-LIHTC Construction Start 6/1/2005                         
Detroit Jeffries Homes Off-Site 3-LIHTC Mixed Finance Proposal                         8/1/2005
Detroit Jeffries Homes Off-Site 3-LIHTC Evidentiaries                         10/31/2005
Detroit Parkside Homes Close-Out Agreement Certification 1/30/2005                         
Detroit Parkside Homes PDA B Closing 1/24/2003                         
Detroit Parkside Homes PDA B Construction Finish                         6/1/2004
Detroit Parkside Homes PDA B Construction Start 4/1/2003                         
Detroit Parkside Homes PDA A Closing 2/24/2003                         
Detroit Parkside Homes PDA A Construction Finish                         4/30/2004
Detroit Parkside Homes PDA A Construction Start 3/31/2003                         
Detroit Parkside Homes Homeownership Construction Finish                         12/31/2004
Detroit Parkside Homes Homeownership Construction Start 3/1/2003                         

Durham Few Gardens Administrative Closing 6/30/2002                         
Durham Few Gardens ROn-Site&OffSite-3 Mixed Finance Proposal                         10/31/2004
Durham Few Gardens ROn-Site&OffSite-3 Evidentiaries                         12/31/2004
Durham Few Gardens ROn-Site&OffSite-3 Closing 2/28/2005                         
Durham Few Gardens ROn-Site&OffSite-3 Construction Start 3/30/2005                         
Durham Few Gardens Home Own Off Site 1 Construction Finish                         3/30/2004

This report is based on self-reported data by the grantees as of 10/31/2005 8 of 19
Thomas Herbert/BearingPoint

10.31.2005 All Missed LCPs



All Missed LCPs as of 10/31/2005

Planned Date Actual Date Planned Date Actual DateLocked Checkpoint Activity
LCP Start LCP Finish

City Grant Name Phase Name
Durham Few Gardens Off-Site Rental - 2 Construction Finish                         3/30/2005
Durham Few Gardens Home Own Off Site 2 Developer Agreement Executed 9/30/2003                         
Durham Few Gardens Home Own Off Site 2 Closing 2/28/2004                         
Durham Few Gardens Home Own Off Site 2 Construction Finish                         3/30/2005
Durham Few Gardens HO On & Off Site 3 Closing 2/28/2005                         
Durham Few Gardens HO On & Off Site 3 Construction Start 3/30/2005                         
El Paso Kennedy Brothers New DU Off Site Cons Mixed Finance Proposal                         4/30/2002
El Paso Kennedy Brothers New DU Off Site Cons Evidentiaries                         9/30/2003

Elizabeth 
Pioneer Homes, Migliore 

Manor Homeownership Closing 6/30/2004                         

Elizabeth 
Pioneer Homes, Migliore 

Manor Homeownership Construction Start 12/30/2004                         
Farrell Steel City Terrace Ph. 2 For-Sale (off) Evidentiaries                         2/15/2004
Farrell Steel City Terrace Ph. 2 For-Sale (off) Closing 5/15/2004                         
Farrell Steel City Terrace Ph. 2 For-Sale (off) Construction Finish                         10/17/2005
Farrell Steel City Terrace Ph. 2 For-Sale (off) Construction Start 5/24/2004                         

Frederick 
John Hanson/Roger Brook 

Taney Apartments Hillcrest Commons HO Closing 8/1/2005                         

Frederick 
John Hanson/Roger Brook 

Taney Apartments Catoctin Manor Evidentiaries                         6/1/2005

Frederick 
John Hanson/Roger Brook 

Taney Apartments Catoctin Manor Closing 8/1/2005                         

Frederick 
John Hanson/Roger Brook 

Taney Apartments Catoctin Manor Construction Start 9/1/2005                         

Frederick 
John Hanson/Roger Brook 

Taney Apartments Sagner Homeownership Closing 7/30/2005                         

Frederick 
John Hanson/Roger Brook 

Taney Apartments Sagner Homeownership Construction Start 9/1/2005                         
Fresno Yosemite Village Phase I- Infras/ELC Closing 10/7/2005                         

Fulton County Red Oak Townhomes Columbia Cove Mixed Finance Proposal                         3/1/2005

Fulton County Red Oak Townhomes Columbia Cove Evidentiaries                         4/15/2005
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Fulton County Red Oak Townhomes Columbia Cove Closing 6/1/2005                         

Fulton County Red Oak Townhomes Columbia Cove Construction Start 6/15/2005                         
Gary Duneland Village Close-Out Agreement Certification 10/1/2005                         

Greensboro Morningside Homes SF Homes on-site Construction Finish                         12/31/2004
Greensboro Morningside Homes SF homes - off-site Construction Start 3/1/2004                         
Greensboro Morningside Homes Scattered Sites Closing 2/15/2003                         
Greensboro Morningside Homes CommunityCt/Day Care Construction Finish                         6/1/2004
Hagerstown Westview Homes 3. LANVALE-OFF SITE Construction Finish                         6/1/2005

Hartford Dutch Point Colony Phase 1- Rental Construction Finish                         10/1/2005
Hartford Dutch Point Colony Phase 1-ownership Mixed Finance Proposal                         6/1/2005
Hartford Dutch Point Colony Phase 1-ownership Evidentiaries                         9/1/2005
Hartford Dutch Point Colony Phase 1-ownership Closing 6/1/2005                         
Hartford Dutch Point Colony Phase 1-ownership Construction Start 6/1/2005                         

High Point Springfield Townhouses Phase 3 Aff. Housing Construction Finish                         6/30/2005
Holyoke Jackson Parkway Phase I B Construction Finish                         12/31/2004
Houston Allen Parkway Village 2 HO-FWFT Mixed Finance Proposal                         11/1/2002
Houston Allen Parkway Village 2 HO-FWFT Evidentiaries                         12/1/2002

Jersey City Curries Woods Close-Out Agreement Certification 6/30/2005                         
Jersey City Curries Woods DSH II & III Developer Agreement Executed 4/30/2003                         
Jersey City Curries Woods DSH II & III Construction Finish                         9/30/2004
Jersey City Curries Woods DSH II & III Construction Start 4/30/2003                         
Jersey City Curries Woods Grand Street Homes Developer Agreement Executed 7/1/2003                         
Jersey City Curries Woods Grand Street Homes Construction Finish                         9/30/2004
Jersey City Curries Woods Grand Street Homes Construction Start 7/1/2003                         
Jersey City Lafayette Gardens Woodward Homes Closing 12/1/2003                         
Jersey City Lafayette Gardens Woodward Homes Construction Finish                         2/28/2005
Jersey City Lafayette Gardens Woodward Homes Construction Start 1/31/2004                         
Jersey City Lafayette Gardens Pacific Court Construction Finish                         6/30/2005
Jersey City Lafayette Gardens Area 2 - 54 H/O Evidentiaries                         6/15/2004
Jersey City Lafayette Gardens Area 2 - 54 H/O Closing 8/1/2004                         
Jersey City Lafayette Gardens Area 2 - 54 H/O Construction Start 6/30/2005                         
Jersey City Lafayette Gardens Area 2 - 104 rental Mixed Finance Proposal                         12/1/2004
Jersey City Lafayette Gardens Area 2 - 104 rental Evidentiaries                         1/15/2005
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Jersey City Lafayette Gardens Area 2 - 104 rental Closing 2/1/2005                         
Jersey City Lafayette Gardens Area 2 - 104 rental Construction Start 4/1/2005                         
Jersey City Lafayette Gardens On-Site - 54 H/O Mixed Finance Proposal                         10/1/2004
Jersey City Lafayette Gardens On-Site - 54 H/O Evidentiaries                         11/15/2004
Jersey City Lafayette Gardens On-Site - 54 H/O Closing 1/2/2005                         
Jersey City Lafayette Gardens On-Site - 54 H/O Construction Start 1/15/2005                         
Jersey City Lafayette Gardens Area 4 - 71 H/O Construction Start 6/15/2005                         
Jersey City Lafayette Gardens Area 4B - 70 rental Mixed Finance Proposal                         12/1/2004
Jersey City Lafayette Gardens Area 4B - 70 rental Evidentiaries                         1/15/2005
Jersey City Lafayette Gardens Area 4B - 70 rental Closing 3/1/2005                         
Jersey City Lafayette Gardens Area 4B - 70 rental Construction Start 4/1/2005                         
Jersey City Lafayette Gardens Area 3A - 90 rental Mixed Finance Proposal                         7/1/2005
Jersey City Lafayette Gardens Area 3A - 90 rental Evidentiaries                         8/15/2005
Jersey City Lafayette Gardens Area 3A - 90 rental Closing 10/1/2004                         
Jersey City Lafayette Gardens Area 3A - 90 rental Construction Start 10/31/2004                         
Jersey City Lafayette Gardens On-Site - 83 H/O Mixed Finance Proposal                         4/1/2005
Jersey City Lafayette Gardens On-Site - 83 H/O Evidentiaries                         5/15/2005
Jersey City Lafayette Gardens On-Site - 83 H/O Closing 7/1/2005                         
Jersey City Lafayette Gardens On-Site - 83 H/O Construction Start 7/15/2005                         
Jersey City Lafayette Gardens Area 3B - 79 rental Mixed Finance Proposal                         5/1/2005
Jersey City Lafayette Gardens Area 3B - 79 rental Evidentiaries                         6/15/2005
Jersey City Lafayette Gardens Area 3B - 79 rental Closing 8/1/2005                         
Jersey City Lafayette Gardens Area 3B - 79 rental Construction Start 9/1/2005                         
Kansas City Heritage House I North Park Place Mixed Finance Proposal                         12/31/2004
Kansas City Heritage House I North Park Place Evidentiaries                         2/1/2005
Kansas City Heritage House I North Park Place Closing 5/1/2005                         
Kansas City Heritage House I North Park Place Construction Finish                         10/8/2005
Kansas City Heritage House I North Park Place Construction Start 6/1/2004                         

Kansas City Theron B. Watkins Homes North Park Place Mixed Finance Proposal                         10/1/2004

Kansas City Theron B. Watkins Homes North Park Place Evidentiaries                         2/1/2005

Kansas City Theron B. Watkins Homes North Park Place Closing 5/1/2005                         

Kansas City Theron B. Watkins Homes North Park Place Construction Finish                         10/8/2005
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Kansas City Theron B. Watkins Homes North Park Place Construction Start 6/1/2004                         
King County Park Lake Homes Seola Crossing LLC Evidentiaries                         5/30/2005
King County Park Lake Homes 1b Mixed Finance Proposal                         4/30/2005
King County Park Lake Homes 1b Evidentiaries                         5/30/2005
King County Park Lake Homes 1b Closing 8/1/2005                         
King County Park Lake Homes 1b Construction Start 8/15/2005                         

Knoxville College Homes Close-Out Agreement Certification 6/1/2005                         
Knoxville College Homes 2B rental/ho Construction Finish                         6/30/2004

Lakeland 
Washington Park Homes & 

Lake Ridge Homes 5Diggs Infill New Co Evidentiaries                         6/30/2004

Lakeland 
Washington Park Homes & 

Lake Ridge Homes 5Diggs Infill New Co Closing 9/30/2004                         

Lakeland 
Washington Park Homes & 

Lake Ridge Homes 5Diggs Infill New Co Construction Start 10/1/2004                         

Lakeland 
Washington Park Homes & 

Lake Ridge Homes On Site Homeownershi Evidentiaries                         6/30/2005

Lakeland 
Washington Park Homes & 

Lake Ridge Homes On Site Homeownershi Closing 9/30/2004                         

Lakeland 
Washington Park Homes & 

Lake Ridge Homes On Site Homeownershi Construction Start 10/1/2004                         

Lakeland 
Washington Park Homes & 

Lake Ridge Homes 11Diggs Infill Rent Mixed Finance Proposal                         12/15/2004

Lakeland 
Washington Park Homes & 

Lake Ridge Homes 11Diggs Infill Rent Evidentiaries                         3/15/2005

Lakeland 
Washington Park Homes & 

Lake Ridge Homes 11Diggs Infill Rent Closing 6/15/2005                         

Lakeland 
Washington Park Homes & 

Lake Ridge Homes 11Diggs Infill Rent Construction Start 7/15/2005                         
Lexington Charlotte Court BGA Phase 1 Construction Finish                         10/31/2005

Los Angeles Aliso Village Close-Out Agreement Certification 6/30/2004                         

Los Angeles 
Pico Gardens & Aliso 

Apartments Close-Out Agreement Certification 6/30/2004                         
Miami Scott/Carver Homes Predevelopment Developer Agreement Executed 11/30/2003                         
Miami Scott/Carver Homes Predevelopment Closing 5/30/2003                         
Miami Scott/Carver Homes Sector I Developer Agreement Executed 11/30/2003                         
Miami Scott/Carver Homes Sector I Closing 9/30/2005                         
Miami Scott/Carver Homes Sector IV/Carver Developer Agreement Executed 11/30/2003                         
Miami Scott/Carver Homes Sector IV/Carver Mixed Finance Proposal                         9/30/2003
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Miami Scott/Carver Homes Sector IV/Carver Evidentiaries                         9/30/2003
Miami Scott/Carver Homes Sector IV/Carver Closing 11/30/2003                         
Miami Scott/Carver Homes Sector IV/Carver Construction Start 6/1/2004                         
Miami Scott/Carver Homes Sector III Developer Agreement Executed 9/30/2004                         
Miami Scott/Carver Homes Sector III Mixed Finance Proposal                         9/30/2004
Miami Scott/Carver Homes Sector III Evidentiaries                         9/30/2004
Miami Scott/Carver Homes Sector III Closing 11/30/2004                         
Miami Scott/Carver Homes Sector III Construction Start 1/1/2005                         
Miami Scott/Carver Homes Sector II Developer Agreement Executed 9/30/2004                         
Miami Scott/Carver Homes Sector II Mixed Finance Proposal                         3/31/2005
Miami Ward Tower Close-Out Agreement Certification 3/31/2004                         

Milwaukee Scattered Sites Cherry Court Evidentiaries                         9/30/2005

Mobile 
Albert Owens/Jesse 

Thomas Homes Phase 2-Senior Cmplx Developer Agreement Executed 9/14/2005                         

Mobile 
Albert Owens/Jesse 

Thomas Homes Phase 3-On-S Rentals Developer Agreement Executed 9/14/2005                         

Mobile 
Albert Owens/Jesse 

Thomas Homes Phase 4-On-Site HO Developer Agreement Executed 9/14/2005                         
Mobile Central Plaza Towers Close-Out Agreement Certification 6/15/2005                         
Mobile Central Plaza Towers Rehabilitation Construction Finish                         11/11/2004
Mobile Central Plaza Towers Community Center Construction Finish                         11/11/2004
Mobile Central Plaza Towers Site Improvements Construction Finish                         9/30/2005
Muncie Munsyana Homes Millennium Place 3 Construction Start 5/30/2005                         
Muncie Munsyana Homes Home Ownership Closing 9/30/2004                         
Muncie Munsyana Homes Home Ownership Construction Start 10/31/2004                         

Nashville John Henry Hale Homes Phase I Closing 10/21/2005                         
Nashville John Henry Hale Homes Homeownership-off Developer Agreement Executed 10/17/2005                         
Nashville Sam Levy Homes Homeownership Construction Start 11/30/2004                         

New 
Brunswick New Brunswick Homes Close-Out Agreement Certification 6/30/2005                         

New Haven Elm Haven Close-Out Agreement Certification 7/31/2004                         
New Orleans Desire Close-Out Agreement Certification 4/30/2003                         
New Orleans Desire SFD Developer Agreement Executed 5/30/2001                         
New Orleans Desire SFD Mixed Finance Proposal                         12/30/2002
New Orleans Desire SFD Evidentiaries                         6/24/2002
New Orleans Desire SFD Closing 6/24/2002                         
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New Orleans Desire SFD Construction Finish                         3/31/2004
New Orleans Desire SFD Construction Start 7/1/2002                         
New Orleans Desire Phase II - MFD Construction Finish                         6/1/2005
New Orleans St. Thomas Pre-Development Mixed Finance Proposal                         1/30/2000
New Orleans St. Thomas Pre-Development Evidentiaries                         3/30/2000
New Orleans St. Thomas CS I Construction Finish                         12/31/2004
New Orleans St. Thomas CS II Mixed Finance Proposal                         9/30/2003
New Orleans St. Thomas CS II Evidentiaries                         4/30/2003
New Orleans St. Thomas CS II Closing 6/30/2004                         
New Orleans St. Thomas CS II Construction Start 7/1/2004                         

New York 
Arverne/Edgemere 

Houses Close-Out Agreement Certification 9/1/2005                         

New York 
Arverne/Edgemere 

Houses Site Improvements Construction Finish                         12/31/2004

New York 
Arverne/Edgemere 

Houses SITE A Developer Agreement Executed 6/1/2003                         

New York 
Arverne/Edgemere 

Houses SITE A Construction Finish                         10/31/2004

New York 
Arverne/Edgemere 

Houses SITE A Construction Start 10/31/2003                         
New York Prospect Plaza Mixed Finance Site B Closing 3/1/2004                         
New York Prospect Plaza Mixed Finance Site B Construction Finish                         8/31/2005
New York Prospect Plaza Mixed Finance Site B Construction Start 3/30/2004                         
New York Prospect Plaza Const/Rehab Site C Developer Agreement Executed 6/1/2003                         
New York Prospect Plaza Const/Rehab Site C Mixed Finance Proposal                         8/30/2004
New York Prospect Plaza Const/Rehab Site C Evidentiaries                         9/30/2004
New York Prospect Plaza Const/Rehab Site C Closing 2/28/2004                         
New York Prospect Plaza Const/Rehab Site C Construction Finish                         9/30/2005
New York Prospect Plaza Const/Rehab Site C Construction Start 3/31/2004                         

Newark Archbishop Walsh Homes Close-Out Agreement Certification 11/30/2004                         

Newark Archbishop Walsh Homes 1 Walsh Homes North Construction Finish                         6/30/2003

Newark Archbishop Walsh Homes 3 Walsh Homes South Construction Finish                         8/31/2004

Newark Archbishop Walsh Homes 3 Walsh Homes South Construction Start 8/31/2003                         
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Newark Archbishop Walsh Homes 4 Walsh Cmty Ctr. Construction Finish                         8/31/2004

Newark Archbishop Walsh Homes 4 Walsh Cmty Ctr. Construction Start 8/31/2003                         
Newark Stella W. Wright HO - Stella 2C Closing 10/30/2005                         
Newark Stella W. Wright Spruce-Off Site Closing 10/1/2005                         
Newark Stella W. Wright Spruce-Off Site Construction Start 10/15/2005                         
Newport Peter G. Noll, Booke HCRH Homeownership Closing 3/4/2005                         
Newport Peter G. Noll, Booke HCRH Homeownership Construction Start 4/29/2005                         
Newport Peter G. Noll, Booke 9th St N.W.C. Mixed Finance Proposal                         6/24/2005
Newport Peter G. Noll, Booke 9th St N.W.C. Evidentiaries                         8/16/2005
Newport Peter G. Noll, Booke 9th St N.W.C. Closing 10/11/2005                         
Newport Peter G. Noll, Booke 9th St N.W.C. Construction Start 10/28/2005                         
Newport Peter G. Noll, Booke Corpus Christi Apts Closing 3/18/2005                         
Newport Peter G. Noll, Booke Corpus Christi Apts Construction Start 8/1/2005                         

Norfolk 
Roberts Village and 

Bowling Green TCB On-Site Rental 3 Closing 6/1/2005                         

Norfolk 
Roberts Village and 

Bowling Green TCB On-Site Rental 3 Construction Start 7/1/2005                         

Norfolk 
Roberts Village and 

Bowling Green TCB Homeownership Closing 6/1/2003                         

Norfolk 
Roberts Village and 

Bowling Green NRHA Off-Site Rental Mixed Finance Proposal                         12/1/2004

Norfolk 
Roberts Village and 

Bowling Green NRHA Off-Site Rental Evidentiaries                         3/1/2005

Norfolk 
Roberts Village and 

Bowling Green NRHA Off-Site Rental Closing 6/1/2005                         

Norfolk 
Roberts Village and 

Bowling Green NRHA Off-Site Rental Construction Start 7/1/2005                         
North 

Charleston North Park Village OnSite Homeownership Closing 3/31/2005                         
North 

Charleston North Park Village OnSite Homeownership Construction Start 4/30/2005                         
North 

Charleston North Park Village Horizon Village Closing 12/15/2004                         
North 

Charleston North Park Village Horizon Village Construction Start 1/1/2005                         
North 

Charleston North Park Village Alston Lakes Closing 8/15/2005                         
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North 

Charleston North Park Village Alston Lakes Construction Start 9/1/2005                         
North 

Charleston North Park Village Cortland Square Closing 3/31/2005                         
North 

Charleston North Park Village Cortland Square Construction Finish                         6/1/2005
Oakland Coliseum Gardens Ph. 3 - 2nd on-site Closing 1/30/2005                         
Oakland Coliseum Gardens Ph. 3 - 2nd on-site Construction Start 3/1/2005                         
Oakland Westwood Gardens Homeownership Construction Start 10/30/2005                         
Orlando Carver Court Phase D-On-Site HO Closing 3/31/2005                         
Orlando Carver Court Phase E-PH Elderly Mixed Finance Proposal                         6/30/2005
Orlando Carver Court Phase E-PH Elderly Evidentiaries                         6/30/2005
Orlando Colonial Park Close-Out Agreement Certification 9/3/2005                         
Orlando Colonial Park Phase II Construction Finish                         6/3/2005

Peoria 
Colonel John Warner 

Homes OFF-SITE Mixed Finance Proposal                         10/30/2003

Peoria 
Colonel John Warner 

Homes OFF-SITE Evidentiaries                         2/15/2004

Peoria 
Colonel John Warner 

Homes OFF-SITE Closing 3/30/2004                         

Peoria 
Colonel John Warner 

Homes OFF-SITE Construction Finish                         6/30/2005

Philadelphia Martin Luther King Plaza Close-Out Agreement Certification 9/30/2005                         

Philadelphia Martin Luther King Plaza Phase 4B - 14 Sale Closing 9/30/2005                         

Philadelphia Martin Luther King Plaza Phase 4B - 14 Sale Construction Start 10/3/2005                         

Philadelphia Martin Luther King Plaza Phase 4C - 19 Sale Closing 9/30/2005                         

Philadelphia Martin Luther King Plaza Phase 4C - 19 Sale Construction Start 10/3/2005                         
Philadelphia Mill Creek Phase 9-35 units H/O Mixed Finance Proposal                         8/30/2005
Philadelphia Mill Creek Phase 9-35 units H/O Evidentiaries                         9/30/2005
Philadelphia Schuylkill Falls Phase 3A-28 Sale Mixed Finance Proposal                         10/30/2002
Philadelphia Schuylkill Falls Phase 3A-28 Sale Closing 1/31/2003                         
Philadelphia Schuylkill Falls Phase 3A-28 Sale Construction Start 2/25/2003                         

Phoenix Matthew Henson Phase 1 Construction Finish                         9/15/2005
Pittsburgh Allequippa Terrace Homeownership 2 Mixed Finance Proposal                         6/15/2005
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Pittsburgh Allequippa Terrace Homeownership 2 Evidentiaries                         6/15/2005
Pittsburgh Allequippa Terrace Homeownership 2 Closing 6/30/2005                         
Pittsburgh Allequippa Terrace Homeownership 2 Construction Start 6/30/2005                         
Pittsburgh Allequippa Terrace Wadsworth Hall Mixed Finance Proposal                         8/30/2005
Pittsburgh Allequippa Terrace Wadsworth Hall Evidentiaries                         8/30/2005
Pittsburgh Allequippa Terrace Wadsworth Hall Closing 9/15/2005                         
Pittsburgh Allequippa Terrace Wadsworth Hall Construction Start 9/30/2005                         
Pittsburgh Bedford Additions Phase 1(a) Evidentiaries                         11/15/2002
Pittsburgh Bedford Additions Phase 1(a) Closing 2/14/2003                         
Pittsburgh Bedford Additions Phase 1(a) Construction Finish                         2/14/2005
Pittsburgh Bedford Additions Phase 1(a) Construction Start 3/1/2003                         
Pittsburgh Bedford Additions Phase 2(a) Mixed Finance Proposal                         4/1/2004
Pittsburgh Bedford Additions Phase 2(a) Evidentiaries                         4/1/2004
Pittsburgh Bedford Additions Phase 2(a) Closing 8/1/2004                         
Pittsburgh Bedford Additions Phase 2(a) Construction Start 9/1/2004                         
Pittsburgh Bedford Additions Phase 2(b) Mixed Finance Proposal                         4/1/2004
Pittsburgh Bedford Additions Phase 2(b) Evidentiaries                         5/1/2004
Pittsburgh Bedford Additions Phase 2(b) Closing 8/1/2004                         
Pittsburgh Bedford Additions Phase 2(b) Construction Start 9/1/2004                         
Pittsburgh Manchester Close-Out Agreement Certification 12/31/2003                         
Pittsburgh Manchester Phase III- For Sale Developer Agreement Executed 9/30/2002                         
Pittsburgh Manchester Phase III- For Sale Closing 10/30/2002                         
Pittsburgh Manchester Phase III- For Sale Construction Start 12/1/2002                         
Pittsburgh Manchester Phase V- Rental Mixed Finance Proposal                         6/30/2004
Pittsburgh Manchester Phase V- Rental Evidentiaries                         8/31/2004
Pittsburgh Manchester Phase V- Rental Closing 11/30/2004                         
Pittsburgh Manchester Phase V- Rental Construction Start 6/30/2005                         

Portsmouth Ida Barbour Revitalization Close-Out Agreement Certification 3/31/2005                         

Portsmouth Ida Barbour Revitalization Phase 2B Construct Construction Finish                         12/15/2003

Portsmouth Ida Barbour Revitalization Phase 3A Construct Construction Finish                         9/30/2004
Richmond Blackwell Close-Out Agreement Certification 6/30/2005                         
Richmond Blackwell Single-Family Pt. II Closing 7/30/2002                         
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Richmond Blackwell Single-Family Pt. II Construction Finish                         3/29/2005
Roanoke Lincoln Terrace Close-Out Agreement Certification 9/10/2004                         

San Antonio Spring View Close-Out Agreement Certification 12/31/2003                         
San Antonio Spring View Rehab Admin Bldg Construction Finish                         7/31/2003
San Antonio Spring View Rehab Admin Bldg Construction Start 3/1/2003                         
San Antonio Victoria Courts Phase II-Victoria St Mixed Finance Proposal                         5/1/2005
San Antonio Victoria Courts Phase II-Victoria St Evidentiaries                         5/1/2005
San Antonio Victoria Courts Phase II-Victoria St Closing 8/1/2005                         
San Antonio Victoria Courts Phase II-Victoria St Construction Start 8/5/2005                         

San Juan 
Cristantemos y Manuel A. 

Perez Close-Out Agreement Certification 12/31/2002                         

San Juan 
Cristantemos y Manuel A. 

Perez Manuel A. Perez I Construction Finish                         9/30/2002
Savannah Garden Homes Estates On-Site Homeowner Construction Start 2/1/2005                         
Savannah Garden Homes Estates Off Site Homeowner Construction Finish                         8/31/2004
Savannah Garden Homes Estates Off-Site Rental Mixed Finance Proposal                         2/15/2005
Savannah Garden Homes Estates Off-Site Rental Evidentiaries                         2/15/2005
Savannah Garden Homes Estates Off-Site Rental Closing 3/31/2005                         
Savannah Garden Homes Estates Off-Site Rental Construction Start 4/1/2005                         

Seattle 
Rainier Vista Garden 

Community Phase II Mixed Finance Proposal                         9/30/2005

Seattle 
Rainier Vista Garden 

Community Phase II Construction Start 6/1/2005                         
Springfield John Hay Homes Close-Out Agreement Certification 12/30/2004                         
St. Louis Darst-Webbe Phase IIIa-KLouis 3 Construction Finish                         12/31/2004

St. Petersburg Jordan Park Close-Out Agreement Certification 6/15/2005                         

St. Petersburg Jordan Park Homeownership Construction Finish                         12/31/2004
Stamford Fairfield Court 1b Taylor Street Evidentiaries                         10/1/2005

Tampa 
College Hill/ Ponce de 

Leon Phase III C-229 unit Construction Finish                         3/31/2005

Tucson Robert F. Kennedy Homes Close-Out Agreement Certification 6/30/2005                         
Tulsa Osage Hills Apartments Nogales Homes Closing 10/15/2005                         

Washington Capper/Carrollsburg Senior Rental Construction Finish                         8/31/2005
Washington Capper/Carrollsburg Senior Rental II Construction Start 8/19/2005                         
Washington E. Capitol Dwellings Close-Out Agreement Certification 7/11/2005                         
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Washington E. Capitol Dwellings Phase I Construction Finish                         7/11/2005

Washington 

Frederick Douglass 
Dwellings & Stanton 

Dwellings Infrastructure Construction Finish                         10/30/2005

Wheeling 
Grandview Manor/Lincoln 

Homes Close-Out Agreement Certification 8/30/2005                         

Wilmington 
Eastlake Family Public 

Housing Home O Construction Construction Finish                         3/31/2005
Wilmington Robert S. Jervay Place Ph3 40 Homes Mixed Finance Proposal                         6/30/2002
Wilmington Robert S. Jervay Place Ph3 40 Homes Evidentiaries                         4/1/2003
Wilmington Robert S. Jervay Place Ph3 40 Homes Construction Finish                         6/30/2004
Wilmington Robert S. Jervay Place Ph 5 24 Homes Construction Finish                         8/1/2005
Winnebago 

County Champion Park Phase I Homeownershi Mixed Finance Proposal                         5/1/2004
Winston-
Salem Happy Hill Gardens 20 Off-site Homeown Closing 9/1/2004                         

Winston-
Salem Happy Hill Gardens 20 Off-site Homeown Construction Start 10/1/2004                         

Winston-
Salem Happy Hill Gardens Phase V 55 H/O Evidentiaries                         6/1/2005

Winston-
Salem Happy Hill Gardens Phase V 55 H/O Closing 8/31/2005                         

Winston-
Salem Kimberly Park Terrace Arbor Oaks Construction Finish                         7/30/2004

Winston-
Salem Kimberly Park Terrace 41-SFD Off-site Construction Finish                         9/30/2005

Winston-
Salem Kimberly Park Terrace 41-SFD Off-site Construction Start 1/2/2004                         

Winston-
Salem Kimberly Park Terrace III-C 82 SFD Evidentiaries                         8/1/2004

Winston-
Salem Kimberly Park Terrace III-C 82 SFD Construction Start 9/1/2004                         

Yonkers Mulford Gardens Phase I-A Mixed Finance Proposal                         9/16/2005
Yonkers Mulford Gardens Phase I - BC Mixed Finance Proposal                         9/16/2005

Youngstown Westlake Terrace RENTAL 1 Evidentiaries                         9/21/2005
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