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THIS WEEKS SUMMARY OF WORK ACTIVITIES INCLUDE:
    BACKFILL OF THE FORMER GLADE CREEK CHANNEL  
        * CONTINUED HAULING, PLACING AND COMPACTING THE BORROW SOIL
          BETWEEN THE OLD AND NEW GLADE CREEK
        * CONTINUED TO INSTALL GCL OVER GROUND WATER PIPE
    FORMER PROCESSING AREA SURFACE COVER
        *  COMPLETED BREAKING OF THE CONCRETE SLABS LOCATED UNDER THE CAP
        *  COMMENCED PLACING GROUT INTO THE MANHOLES
        *  COMMENCED CLEARING FOR THE REMOVAL OF THE WASTE PILES ALONG THE  
             SOUTH SIDE
    CREEK SEDIMENT REMOVAL
       * COMMENCED CLEARING SELECTED TREES ALONG GLADE CREEK FOR THE 
          SEDIMENT REMOVAL                                       
     MISCELLANEOUS
       * CONTINUED TO WATER HAUL ROADS FOR DUST CONTROL
       * CONTINUED TO EXAMINE AND MAINTAIN THE EROSION AND SEDIMENTATION 
          CONTROLS   
       * CONTINUED TO DO SITE AIR MONITORING                        

STARTED CLEARING SOME OF 
THE TREES FOR THE 
SEDIMENT REMOVAL

PLACING A ROLL OF EROSION 
FABRIC ALONG THE EAST SIDE 
OF THE FILL AREA

CLEARING MORE OF THE 
TREES ALONG THE GLADE 
CREEK SEDIMENT REMOVAL 

GRADING FILL ALONG THE 
CENTERLINE OF THE DITCH

EXCAVATING TO GRADE THE 
AREA SOUTH OF ARG 2 AREA

CLEARING TREES ALONG THE 
SEDIMENT REMOVAL AREA OF 
GLADE CREEK


