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	PROJ. NO.
	FUND YEAR
	IHS AREA
	HEALTH CARE FACILITY

(APPLICANT)

 [IHS AWARD AMT. / TOTAL PROJ COST]
	LOCATION
	PROJ. TYPE
	P.L. 93-638 CONTRACT AWARD DATE
	DES OFFICE (CO) [PM]
	STATUS

	508
	2001
	PO
	White Swan Health Clinic

(Confederated Tribes and Bands of the Yakama Nation of Yakama Reservation, Washington)

[$1,475,375 / $2,097,300]
	White Swan, WA
	R
	01/21/2003
	ES-S

(LS) [NDG]
	DESIGN START:  February 19, 2004
DESIGN COMPLETE:  May, 2006
CONSTRUCTION START:  Pending
CONSTRUCTION COMPLETE:  Pending
STATUS COMMENT:  4th bid opening on August 3, 2006. Tribe approved additional $400K in August to enable award.  The Tribe has yet to award the construction contract.

	510
	2002
	PO
	Inchelium Health Care Facility

(Confederated Tribes of the Colville Reservation)

[$2,000,000 / $3,868,572]
	Inchelium, WA
	R
	08/27/2002
	ES-S

(LS) [PTN]
	DESIGN START:  July, 2001
DESIGN COMPLETE:  July, 2002
CONSTRUCTION START:  August 15, 2002
CONSTRUCTION COMPLETE:  July 8, 2004

STATUS COMMENT:  Contract close-out pending Tribe spending remaining funding.  

	511
	2002
	PH
	Reno-Sparks Indian Colony Clinic

(Reno-Sparks Indian Colony)

[$2,000,000 / $8,640,621]
	Reno, NV
	R
	12/20/2002
	ES-D

(B0) [MB]
	DESIGN START:  August 18, 2003
DESIGN COMPLETE: June 1, 2004
CONSTRUCTION START: Pending
CONSTRUCTION COMPLETE:  Pending
STATUS COMMENT:   Project has been designed but is awaiting BIA to put the land in trust/on the rolls before construction starts. DES received SF-269A for 7/1/06 to 9/30/06.  Total outlays this period is $352,501.32.

	513
	2002
	PO
	Roger Saux Health Center

(Quinault Indian Nation)

[$968,931 / $1,446,124]
	Taholah, WA
	R
	11/09/2002
	ES-S

(LS) [GFK]
	DESIGN START:  October, 2002
DESIGN COMPLETE:  January, 2005
CONSTRUCTION START:   May 5, 2005
CONSTRUCTION COMPLETE:  November 1, 2006
STATUS COMMENT:  Punchlist items being completed, should receive close out report by first of year. 

	518
	2003
	AK
	Chenega Bay Health Clinic

(Chugachmiut)

[$1,230,015 / $1,306,919]
	Chenega Bay, AK
	R
	10/03/2003
	ES-S

(LS) [JB]
	DESIGN START:  May 28, 2004
DESIGN COMPLETE:  May 16, 2005
CONSTRUCTION START:  September 1, 2005
CONSTRUCTION COMPLETE: December 19, 2006
STATUS COMMENT:  Project ready for closeout pending final financial report showing all funds expended.  The Tribe was contacted in October 2006 and is aware of this need and is working on expending all remaining funds.

	519
	2003
	NS
	Narragansett Indian Health Center

(Narragansett Indian Tribe of Rhode Island)

[$1,375,105 / 1,556,800]
	Charlestown, RI
	R
	11/21/2003
	ES-D

(LS) [MB]
	DESIGN START:  August 9, 2004
DESIGN COMPLETE: Pending
CONSTRUCTION START:  Pending
CONSTRUCTION COMPLETE: Pending
STATUS COMMENT:  Tribe has been requested by COTR to send revised schedule, SF-269, and cost estimate.  They are still waiting on the status of additional grant requests.  Estimated submission date of design development phase plans is 1/15/07.

	520
	2003
	BI
	Chippewa Cree Health Center

(Chippewa Cree Tribe)

[$2,000,000 / $10,000,000]
	Rocky Boy’s Indian Reservation, Bonneau Village, MT
	R
	01/22/2004
	ES-S

(LS) [HLP]
	DESIGN START:  December 1, 2003
DESIGN COMPLETE:  October, 2004
CONSTRUCTION START:  February 7, 2005
CONSTRUCTION COMPLETE:  December 2006
STATUS COMMENT:   Project construction completed in Jan 2007.  No word on a dedication ceremony yet.

	521
	2006
	PO
	Cowlitz Health Center

Cowlitz Tribe

[$1,010,500/$1,956,700}
	Longview, WA
	E&M
	05/17/2006
	ES-S

(LS)

[NG]
	DESIGN START:  August 2006
DESIGN COMPLETE:  January 2007
CONSTRUCTION START:  April 2007
CONSTRUCTION COMPLETE:  April 2008
STATUS COMMENT: 35% design submittal received in DES 11/27/06 and comments were provided.  Tribe agreed to re-submit the 35% submittal by approx end of Jan 2007.

	522
	2006
	PO
	Cow Creek Satellite Clinic

Cow Creek Band of Umpqua Tribe of Indians

[$1M/$2,195,752]
	Canyonville, OR
	E&M
	Need Award
	ES-S

(LS)

[NG]
	DESIGN START:  ?

DESIGN COMPLETE:  ?

CONSTRUCTION START:  ?

CONSTRUCTION COMPLETE:  ?

STATUS COMMENT: Kick-Off meeting held 6/29/06.  Tribe confirming site and starting environmental review.  No project schedule submitted yet.  HQE  letter sent 12/4/2006 stating they have until March 31, 2007 to secure their funding and sign the contract.

	523
	2006
	PO
	Siletz Clinic Expansion
Confederated Tribes of Siletz Indians

[$2M/$7.5M]
	Siletz, OR
	E&M
	05/17/2006
	ES-S

(LS)

[NG]
	DESIGN START:  ?

DESIGN COMPLETE:  ?

CONSTRUCTION START:  ?

CONSTRUCTION COMPLETE:  ?

STATUS COMMENT: Kickoff meeting held 6/30/06.  Tribe submitted NEPA to PO Area for review in Dec 2006.  Project schedule update (beyond provided in application) is still needed.  Tribe needs to re-secure Tribal funding.

	524
	2006
	PO
	Makah Health Center
Makah Indian Tribe of the Makah Indian Reservation

[$2M/$2,684,330]
	Neah Bay, WA
	R
	05/24/2006
	ES-S

(LS)

[NG]
	DESIGN START:  August, 2006
DESIGN COMPLETE:  September 2007
CONSTRUCTION START:  ?
CONSTRUCTION COMPLETE: ? 

STATUS COMMENT:  Design schematics submitted to DES in December 2006 and review comments were provided.   

	525
	2006
	AK
	Hooper Bay Sub-Reg Clinic – YKHC – Village of Hoppe Bay
[$1.7M/$8,021,389]
	Hooper Bay, AK
	NS
	Need Award
	ES-S

(LS)

[JB]
	DESIGN START:  

DESIGN COMPLETE:  

CONSTRUCTION START:  

CONSTRUCTION COMPLETE:  

STATUS COMMENT:  All funding certified by Area to DES.  No project schedule submitted yet.  Award pending receipt of Denali Commission funding by the Tribe.  HQE letter sent 12/22/2006 establishing a March 31, 2007 deadline to secure additional funding.

	526
	2006
	AK
	Kake Clinic Exp
SEARHC Village of Kake

[$2M/$3,880,764]
	Kake, AK
	NS
	6/16/2006
	ES-S

(LS)

[JB]
	DESIGN START:  4/30/06
DESIGN COMPLETE: 12/15/06
CONSTRUCTION START:  6/1/07
CONSTRUCTION COMPLETE:  9/1/08
STATUS COMMENT:  100% design submittal received in DES in late Dec 2006.  Review comments due to Tribe by Jan 16, 2007.

	527
	2006
	CA
	Shingle Springs Rancheria Health Clinic
Shingle Springs Band of Miwok Indians

[$2M/$8.5M]
	El Dorado County, CA
	R
	7/25/2006
	ES-S

(LS)

[JB]
	DESIGN START:  

DESIGN COMPLETE:  

CONSTRUCTION START:  

CONSTRUCTION COMPLETE:  

STATUS COMMENT: All funding certified by Area to DES.   Kickoff conference call completed in September.  No project schedule submitted yet.  Tribe submitted 100% design to DES in late Dec 2006.  No technical review requested.  Tribe may need to secure additional funding.

	528
	2006
	BE
	Peter Christian Health Clinic Replacement

Lac du Flambeau Band of lake Superior Chippewa Indians

[$2M/$??M]
	Lac du Flambeau, WI
	R
	Need Award
	ES-S

(LS)

[JB]
	DESIGN START:  

DESIGN COMPLETE:  

CONSTRUCTION START:  

CONSTRUCTION COMPLETE:  

STATUS COMMENT: Project approved by HQE 9/25 w/funding from canceled Pechanga project.  Need contract award.  Need kick off mtg.  Tribe must obtain their funding by 9/30/07 or project will be canceled and funding will be reprogrammed.


LEGEND FOR IHS AREAS:

LEGEND FOR DES:
AQ
=
Albuquerque

DES
=
Division of Engineering Services, OEHE, IHS
 PTN
=
Paul Ninomura, ES-Seattle
AK
=
Alaska

ES-D
=
Engineering Services-Dallas


 HW
=
Howard Wellspring, ES-Dallas
BI
=
Billings

ES-S
=
Engineering Services-Seattle 


  NG
= 
 Nathan Gjovik, ES - Seattle
CA
=
California

OEHE
=
Office of Environmental Health and Engineering 
  JB 
= 
 John Bausch, ES - Seattle



CO
=
DES Contracting Officer 




NS
=
Nashville
PM
=
DES Project Manager




       
PO
=
Portland
BO
=
Bill Obershaw, ES-D Contracting Officer




LS
=
Linda Shaw, ES-Seattle

LEGEND FOR PROJECT TYPE:
EH
=
Eddie Hall, ES-S Project Manager

E
=
expansion
HLP
=
Hank Payne, ES-Seattle

E & M
=
expansion and modernization
DB   
=
Dale Burson, ES-S Contracting Officer
NS
=
new satellite
MB
=
Mark Burke, ES-Dallas
R
=
replacement
CLB
=
Casey LaFran, ES-Seattle
Note, all dates in (   ) are estimated dates.  Dates without (   ) are actual dates that milestones

SAP Contract (Completed-Closed Out-Achieved)

Project No. 501
Purcell Outpatient Clinic




Project No. 515
Bois Forte Health  Clinic of Minnesota Chippewa Tribe
Project No. 502
Mariposa Indian Health Clinic




Project No. 517
Campo Satellite Clinic –Southern Indian Health Council
Project No. 503
Tribal Medical & Dental Clinic-The Klamath Tribes


Project No. 521
Ball Club Village Clinic-Leech Lake Bank of Ojibwe
Project No. 504
Pueblo Jemez Health and Dental Clinic

Project No. 505
Stigler Clinic –Choctaw Nation of Oklahoma

Project No. 506
Yreka Clinic – Karuk Tribe of California

Project No. 507
Ho-Chunk Health Care Center

Project No. 509
Santa Ysabel Health Care Facility

Project No. 512
Las Vegas Paiute Colony Health Care Facility
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