
ID SITE
CODE

Task Name % Complete Total Slack Start Finish

Start FY: 2008 54% 7/9/2008 9/30/2008

_Equipment Delivery 0% 8/26/2008 9/30/2008
690 OGG OGG  Equipment Delivered to Site 100% 0 d 8/26/2008 8/26/2008

713 MLI MLI Equipment Delivered to Site 0% 61 d 9/30/2008 9/30/2008

761 PIA PIA Equipment Delivered to Site 0% 12 d 9/30/2008 9/30/2008

_SAT 42% 8/5/2008 9/26/2008
560 ABE ABE Site Acceptance Test (SAT) 100% 0 d 8/5/2008 8/12/2008

582 FSD FSD Site Acceptance Test (SAT) 0% 104 d 9/16/2008 9/26/2008

DD250 0% 9/3/2008 9/30/2008
540 BGM BGM CAI/DD250 Signed 0% 123 d 9/3/2008 9/3/2008

562 ABE ABE CAI/DD250 Signed 0% 156 d 9/30/2008 9/30/2008

606 AVP AVP CAI/DD250 Signed 0% 85 d 9/30/2008 9/30/2008

Flight Check 100% 7/23/2008 8/15/2008
522 GPT GPT Flight Check 100% 0 d 7/23/2008 7/23/2008

654 CRP CRP Flight Check 100% 0 d 8/13/2008 8/14/2008

501 MRY MRY Flight Check 100% 0 d 8/14/2008 8/15/2008

IOC 0% 7/31/2008 9/10/2008
523 GPT GPT Initial Operating Capability (IOC) 100% 0 d 7/31/2008 7/31/2008

655 CRP CRP Initial Operating Capability (IOC) 100% 0 d 8/20/2008 8/20/2008

502 MRY MRY Initial Operating Capability (IOC) 0% 365 d 9/10/2008 9/10/2008

ORD 0% 7/10/2008 9/30/2008
296 BPT BPT Operational Readiness Date (ORD)/Commissioning 100% 0 d 7/10/2008 7/10/2008

339 LIT LIT Operational Readiness Date (ORD)/Commissioning 100% 0 d 7/10/2008 7/10/2008

482 SPI SPI  Operational Readiness Date (ORD)/Commissioning 100% 0 d 7/29/2008 7/29/2008

461 AMA AMA Operational Readiness Date (ORD)/Commissioning 0% 365 d 9/30/2008 9/30/2008

504 MRY MRY Operational Readiness Date (ORD)/Commissioning 0% 365 d 9/30/2008 9/30/2008

525 GPT GPT Operational Readiness Date (ORD)/Commissioning 0% 365 d 9/30/2008 9/30/2008

657 CRP CRP Operational Readiness Date (ORD)/Commissioning 0% 361 d 9/30/2008 9/30/2008

Start Dismantling 0% 7/9/2008 9/30/2008
237 FAI FAI Start Dismantle/Deactivate 100% 0 d 7/9/2008 7/9/2008

298 BPT BPT Start Dismantle/Deactivate 100% 0 d 8/14/2008 8/14/2008

360 CMI CMI Start Dismantle/Deactivate 0% 742 d 9/16/2008 9/16/2008

319 YNG YNG Start Dismantle/Deactivate 0% 816 d 9/23/2008 9/23/2008

341 LIT LIT Start Dismantle/Deactivate 0% 820 d 9/30/2008 9/30/2008

Start FY: 2009 0% 10/1/2008 2/5/2010

_Construction 0% 11/25/2008 2/5/2010
736 GRB GRB Site Construction 0% -330 d 11/25/2008 2/5/2010

_Equipment Delivery 0% 7/1/2009 7/1/2009
2 000 Last System Delivered to Operational Site 0% 91 d 7/1/2009 7/1/2009

737 GRB GRB Equipment Delivered to Site 0% -360 d 7/1/2009 7/1/2009

_SAT 0% 12/6/2008 4/4/2009
670 MLB MLB Site Acceptance Test (SAT) 0% 68 d 12/6/2008 12/16/2008

692 OGG OGG Site Acceptance Test (SAT) 0% 61 d 1/8/2009 1/18/2009

715 MLI MLI Site Acceptance Test (SAT) 0% 61 d 3/25/2009 4/4/2009

763 PIA PIA Site Acceptance Test (SAT) 0% 12 d 3/25/2009 4/4/2009

DD250 0% 11/26/2008 6/3/2009
584 FSD FSD CAI/DD250 Signed 0% 104 d 11/26/2008 11/26/2008

672 MLB MLB CAI/DD250 Signed 0% 68 d 2/14/2009 2/14/2009

694 OGG OGG CAI/DD250 Signed 0% 61 d 3/19/2009 3/19/2009

717 MLI MLI CAI/DD250 Signed 0% 61 d 5/31/2009 5/31/2009

765 PIA PIA CAI/DD250 Signed 0% 12 d 6/3/2009 6/3/2009

Flight Check 0% 10/1/2008 8/13/2009
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632 BTR BTR Flight Check 0% 210 d 10/1/2008 10/1/2008

544 BGM BGM Flight Check 0% 123 d 1/14/2009 1/14/2009

610 AVP AVP Flight Check 0% 85 d 1/21/2009 1/21/2009

566 ABE ABE Flight Check 0% 156 d 2/18/2009 2/18/2009

588 FSD FSD Flight Check 0% 104 d 3/11/2009 3/11/2009

676 MLB MLB Flight Check 0% 68 d 6/17/2009 6/18/2009

698 OGG OGG Flight Check 0% 61 d 6/24/2009 6/24/2009

721 MLI MLI Flight Check 0% 61 d 7/8/2009 7/8/2009

769 PIA PIA Flight Check 0% 12 d 8/12/2009 8/13/2009

IOC 0% 10/8/2008 8/19/2009
633 BTR BTR Initial Operating Capability (IOC) 0% 210 d 10/8/2008 10/8/2008

377 LEX LEX Initial Operating Capability (IOC) 0% 136 d 11/14/2008 11/14/2008

545 BGM BGM Initial Operating Capability (IOC) 0% 123 d 1/28/2009 1/28/2009

611 AVP AVP Initial Operating Capability (IOC) 0% 85 d 2/4/2009 2/4/2009

567 ABE ABE Initial Operating Capability (IOC) 0% 156 d 2/25/2009 2/25/2009

589 FSD FSD Initial Operating Capability (IOC) 0% 104 d 3/18/2009 3/18/2009

677 MLB MLB Initial Operating Capability (IOC) 0% 68 d 6/24/2009 6/24/2009

699 OGG OGG  Initial Operating Capability (IOC) 0% 61 d 7/1/2009 7/1/2009

722 MLI MLI Initial Operating Capability (IOC) 0% 61 d 7/15/2009 7/15/2009

770 PIA PIA Initial Operating Capability (IOC) 0% 12 d 8/19/2009 8/19/2009

ORD 0% 11/7/2008 9/18/2009
635 BTR BTR Operational Readiness Date (ORD)/Commissioning 0% 210 d 11/7/2008 11/7/2008

379 LEX LEX Operational Readiness Date (ORD)/Commissioning 0% 289 d 12/15/2008 12/15/2008

547 BGM BGM Operational Readiness Date (ORD)/Commissioning 0% 163 d 2/27/2009 2/27/2009

613 AVP AVP Operational Readiness Date (ORD)/Commissioning 0% 210 d 3/4/2009 3/4/2009

569 ABE ABE Operational Readiness Date (ORD)/Commissioning 0% 187 d 3/27/2009 3/27/2009

591 FSD FSD Operational Readiness Date (ORD)/Commissioning 0% 118 d 4/17/2009 4/17/2009

679 MLB MLB Operational Readiness Date (ORD)/Commissioning 0% 68 d 7/24/2009 7/24/2009

701 OGG OGG  Operational Readiness Date (ORD)/Commissioning 0% 61 d 7/31/2009 7/31/2009

724 MLI MLI Operational Readiness Date (ORD)/Commissioning 0% 61 d 7/31/2009 7/31/2009

772 PIA PIA Operational Readiness Date (ORD)/Commissioning 0% 12 d 9/18/2009 9/18/2009

Start Dismantling 0% 11/30/2008 9/30/2009
463 AMA AMA Start Dismantle/Deactivate 0% 304 d 11/30/2008 11/30/2008

401 MAF MAF Start Dismantle/Deactivate 0% 151 d 12/31/2008 12/31/2008

527 GPT GPT Start Dismantle/Deactivate 0% 603 d 1/31/2009 1/31/2009

506 MRY MRY Start Dismantle/Deactivate 0% 575 d 2/28/2009 2/28/2009

381 LEX LEX Start Dismantle/Deactivate 0% 183 d 3/31/2009 3/31/2009

571 ABE ABE Start Dismantle/Deactivate 0% 391 d 4/30/2009 4/30/2009

443 SUX SUX Start Dismantle/Deactivate 0% 0 d 5/31/2009 5/31/2009

422 RDG RDG Start Dismantle/Deactivate 0% 61 d 7/31/2009 7/31/2009

484 SPI SPI Start Dismantle/Deactivate 0% 422 d 7/31/2009 7/31/2009

615 AVP AVP Start Dismantle/Deactivate 0% 361 d 9/30/2009 9/30/2009

659 CRP CRP Start Dismantle/Deactivate 0% 361 d 9/30/2009 9/30/2009

Start FY: 2010 0% 1/31/2010 9/30/2010

_SAT 0% 3/8/2010 3/18/2010
3 000 Last Site Acceptance Test (SAT) Complete 0% -169 d 3/18/2010 3/18/2010

739 GRB GRB Site Acceptance Test (SAT) 0% -360 d 3/8/2010 3/18/2010

DD250 0% 5/13/2010 5/13/2010
741 GRB GRB CAI/DD250 Signed 0% -360 d 5/13/2010 5/13/2010

Flight Check 0% 8/18/2010 8/19/2010
745 GRB GRB Flight Check 0% -360 d 8/18/2010 8/19/2010

IOC 0% 8/25/2010 8/25/2010
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746 GRB GRB Initial Operating Capability (IOC) 0% -360 d 8/25/2010 8/25/2010

ORD 0% 9/25/2010 9/25/2010
4 000 Last Operational Readiness Date (ORD) 0% -360 d 9/25/2010 9/25/2010

748 GRB GRB Operational Readiness Date (ORD)/Commissioning 0% -360 d 9/25/2010 9/25/2010

Start Dismantling 0% 1/31/2010 9/30/2010
681 MLB MLB Start Dismantle/Deactivate 0% 120 d 1/31/2010 1/31/2010

637 BTR BTR Start Dismantle/Deactivate 0% 210 d 2/28/2010 2/28/2010

549 BGM BGM Start Dismantle/Deactivate 0% 163 d 4/16/2010 4/16/2010

703 OGG OGG  Start Dismantle/Deactivate 0% 151 d 4/30/2010 4/30/2010

593 FSD FSD Start Dismantle/Deactivate 0% 118 d 5/31/2010 5/31/2010

726 MLI MLI Start Dismantle/Deactivate 0% 89 d 6/30/2010 6/30/2010

774 PIA PIA Start Dismantle/Deactivate 0% 26 d 8/31/2010 8/31/2010

750 GRB GRB Start Dismantle/Deactivate 0% 0 d 9/26/2010 9/26/2010

284 ANC ANC Start Dismantle/Deactivate 0% 304 d 9/30/2010 9/30/2010
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