
Sheet1
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Current Mo Project Level B&E Life to Date Commitments
 Actual Budget Prior Yrs Act Curr Yr Act ITD Actual Hard Soft Total Exp & Com Balance

19,021 Salary Professional 0 200,193 148,367 348,560 0 0 348,560 (348,560)
51,218 Salary Scientific 7,902,000 6,940,741 334,090 7,274,830 0 0 7,274,830 627,170
70,239 S/P Salary 7,902,000 7,140,933 482,457 7,623,390 0 0 7,623,390 278,610
93,686 Salary - Management & Admin. 9,119,000 7,731,921 669,494 8,401,415 0 0 8,401,415 717,585

0 Salary Technical 0 0 25,389 25,389 0 0 25,389 (25,389)
6,039 Salary Union 0 0 42,903 42,903 0 0 42,903 (42,903)

99,726 Support Salary 9,119,000 7,731,921 737,785 8,469,706 0 0 8,469,706 649,294
169,964 Total Salary 17,021,000 14,872,855 1,220,242 16,093,096 0 0 16,093,096 927,904

1,020 Consultants 89,000 68,233 7,960 76,193 0 0 76,193 12,808
0 Research Collaborators 8,000 5,618 950 6,568 0 0 6,568 1,433

1,020 Other Direct Labor 97,000 73,850 8,910 82,760 0 0 82,760 14,240
170,984 Total Direct Labor 17,118,000 14,946,705 1,229,152 16,175,856 0 0 16,175,856 942,144

0 Plant Engineering 0 38,645 17,606 56,251 0 18,777 75,028 (75,028)
4,693 Building Trade Shops 0 0 4,693 4,693 0 (4,092) 601 (601)

166 Assigned Bldg Trade Services 0 0 166 166 0 0 166 (166)
0 Financial Services 0 (571) 0 (571) 0 0 (571) 571
0 Photography & Graphic Arts 0 83,086 16,395 99,480 0 9,189 108,669 (108,669)

2,442 Photography 0 0 2,442 2,442 0 0 2,442 (2,442)
372 Copy Service 0 0 372 372 0 0 372 (372)

0 RHIC 164,000 (19,031) 0 (19,031) 0 0 (19,031) 183,031
0 Central Shops 0 871 0 871 0 0 871 (871)

60 Administrative Support 0 249 210 459 0 0 459 (459)
0 Staff Services 0 198 0 198 0 0 198 (198)

7,733 Distributed Labor 164,000 103,447 41,884 145,331 0 23,874 169,205 (5,205)

0 Relocation Expense 0 130,278 0 130,278 0 0 130,278 (130,278)
0 Other Labor 0 130,278 0 130,278 0 0 130,278 (130,278)

7,751 PO Purchases 2,542,000 498,794 35,361 534,155 1,845 50 536,050 2,005,950
2,333 Stores Material 0 322,782 23,784 346,566 0 0 346,566 (346,566)

686 Credit Card Purchases 0 0 6,472 6,472 0 0 6,472 (6,472)
10,771 Material 2,542,000 821,576 65,617 887,193 1,845 50 889,088 1,652,912

0 Purchased - High Value 146,000 39,908 0 39,908 0 0 39,908 106,092
3,793 Purchased - Low Value 0 163,761 25,478 189,239 24,966 2,000 216,205 (216,205)
3,793 Contracts 146,000 203,668 25,478 229,147 24,966 2,000 256,112 (110,112)

375 Miscellaneous Oth Direct Costs 0 29,074 784 29,857 0 0 29,857 (29,857)
63 Special Material 0 97,704 3,721 101,425 0 0 101,425 (101,425)

7,800 Travel Expenses 0 384,873 32,363 417,236 0 1,650 418,886 (418,886)
8,238 Miscellaneous Costs 0 511,650 36,869 548,518 0 1,650 550,168 (550,168)

0 Computing  Communications 0 813,125 250,951 1,064,076 0 0 1,064,076 (1,064,076)
31,100 CCD Computer Usage 0 0 31,100 31,100 0 0 31,100 (31,100)

0 Budget Office 0 (5,566) 0 (5,566) 0 0 (5,566) 5,566
0 Financial Services 0 222,050 126,154 348,204 0 0 348,204 (348,204)

142 Instr & Calibatn Allocation 0 0 142 142 0 0 142 (142)
1,826 Basic TLD + Neutron Rate (A) 0 0 1,826 1,826 0 0 1,826 (1,826)

13 Basic TLD Badge Rate (B) 0 0 13 13 0 0 13 (13)
15,494 S&EP Services 0 0 15,494 15,494 0 0 15,494 (15,494)

0 RHIC 4,389,000 2,589,386 (1,372) 2,588,014 0 0 2,588,014 1,800,986
3,990 Administrative Support 0 16,829 41,720 58,549 0 0 58,549 (58,549)

0 Staff Services 0 47,879 0 47,879 0 0 47,879 (47,879)
52,565 Allocated Services 4,389,000 3,683,704 466,028 4,149,732 0 0 4,149,732 239,268

66,757 Electric 4,476,000 4,178,041 222,827 4,400,869 0 0 4,400,869 75,131
0 Communications 0 33,549 0 33,549 0 0 33,549 (33,549)

66,757 Purchased Utilities 4,476,000 4,211,590 222,827 4,434,418 0 0 4,434,418 41,582

9,967 Communications 0 651,942 100,254 752,196 0 0 752,196 (752,196)
9,967 Distributed Utilities 0 651,942 100,254 752,196 0 0 752,196 (752,196)

0 Overhead 0 0 0 0 0 0 0 0

330,808 Total Project Org Costs 28,835,000 25,264,560 2,188,109 27,452,669 26,811 27,574 27,507,054 1,327,946

0 Total Distributed Costs 0 0 0 0 0 0 0 0

330,808 Total Program Costs 28,835,000 25,264,560 2,188,109 27,452,669 26,811 27,574 27,507,054 1,327,946

99,398 1.11.1 PROJECT MANAGEMENT77710 6,649,000 5,734,480 619,678 6,354,157 24,687 25,229 6,404,073 244,927
98 1.11.2 ACCELERATOR PHYSIC 77720 2,813,000 2,808,782 2,697 2,811,479 90 0 2,811,570 1,431

40,992 1.11.3 PROJECT ADMIN 77730 3,293,000 2,633,443 273,878 2,907,321 1,049 0 2,908,369 384,631
30,803 1.11.4 PROJ MGMT SYS 77740 3,794,000 3,352,673 259,594 3,612,267 985 571 3,613,824 180,176

111,802 1.11.5 PROJECT SUPPORT 77750 8,211,000 7,279,782 646,080 7,925,862 0 0 7,925,862 285,138
34,641 1.11.6 ENV SAFETY & HLTH 77760 2,750,000 2,361,384 261,370 2,622,754 0 1,774 2,624,528 125,472
12,456 1.11.7 QA MANAGEMENT 77770 1,019,000 869,439 94,279 963,718 0 0 963,718 55,282

618 1.11.8 TRAINING SERVICES 77780 306,000 224,577 30,532 255,109 0 0 255,109 50,891
330,808 Total Program Costs 28,835,000 25,264,560 2,188,109 27,452,669 26,811 27,574 27,507,054 1,327,946

Carry Forward Funds 0 0
Expected Funding 0 0

Funded to Date 28,835,000 1,327,946
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