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1. COVER SHEET – Results Report 
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Program Title: Drought Mitigation in 24 Villages in Rajasthan, India 
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Country/ Region: India- Western Region of Rajasthan State in the two most affected 
districts of Barmer and Jodhpur 
 
Type of Disaster/ Hazard: Severe drought  
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Total Number of Beneficiaries Targeted: 12,000 affected people from 24 villages  
 
Total Number of Beneficiaries Reached: 13,997 people from 24 villages 
 
Project Holder: Lutheran World Relief (LWR) 
 
Implementing Partner: Church’s Auxiliary for Social Action (CASA) 
 
Dollar Amount Requested from OFDA:  $254,685 
Dollar Amount from Other Sources: $  41,246 
Dollar Amount of In-Kind Contributions: See Budget Notes  
Total Dollar Amount of the Program:  $295,930      
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2. FOREWORD 
 

LWR has worked with local organizations in India to respond to the relief and 
development needs of rural communities for the last 50 years.  CASA is one of LWR’s 
major partners in India for responding to emergencies.  CASA, established in 1947, has 
been working in Rajasthan for more than 50 years, has the trust of the villagers and well-
established cooperation with the government and other agencies.  Working with local 
organizations and OFDA financial support, LWR/CASA initiated a program to minimize 
the damaging effects of drought and provide immediate relief to severely affected 
communities in Barmer and Jodhpur with the objectives of sustaining and improving the 
living conditions of the more vulnerable population.  In order to fulfill this, a cash-for-
work program for tank construction and desilting of ponds and supply of drinking water 
through water tankers was implemented.   
 
The ultimate goal of the program was to minimize the effect of prolonged drought 
through relief and establish long-term mitigation measures for 12,000 people in 24 
villages in the most drought-affected districts of Barmer and Jodhpur.  The targeted 
villages covered under this program had no access to drinking water and particularly 
women had to travel miles to fetch water.   Many villagers, especially male family 
members, had migrated from the project sites with their animals to other places in search 
of water, fodder and employment opportunities, leaving behind, women, children, and 
elderly people in the village. 
 
An intense implementation and monitoring plan had been followed with close contact, 
attachment and affection of Partners and beneficiary communities, which includes work 
measurement, cash distribution and keeping the time bound character.  Technical support 
had been provided for viability of the project components.  Open communications were 
maintained with the Government officials at different levels, from participant 
communities to the Program Coordinator, to ensure a high level of transparency, 
coordination, and accountability among all parties involved.    
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3. PROGRAM OVERVIEW 
 
A. Program Goal  
 
To minimize the adverse effect of the drought through relief and establish long-term 
drought mitigation measures for 12,000 people in 24 villages of Barmer and Jodhpur 
districts of Rajasthan in the next 4 months.  
  
 
B. Objectives and Expected Results 
 
Objective 1- To provide immediate access to life-sustaining drinking water and create 
purchasing power for 12,000-drought affected people.  
 
Expected Result 1:  Lives and livelihoods will be saved and restored and migration and 
liquidation of assets will be prevented for 12,000 people, as they will have adequate 
access to drinking water and cash to meet daily needs. 
  
Objective 2- To establish sustainable sources of potable water that will mitigate the 
impact of future droughts in 24 villages.   
 
Expected Result 2: All 24-target villages will have the necessary structures for water 
conservation to mitigate the impact of future droughts while receiving cash for their work 
for their daily needs.    

 
C. Indicators 

  
Indicators for Expected Result 1 
 

• Number of people regularly employed under the cash for work program 
• Quantity of water distributed per head and the number of days of water 

distribution 
 
Indicator for Expected Result 2 
 

• Number of appropriately designed water structures created in the villages 
  
D. Demographic Profile of Target Population  
 
Population 
Rajasthan – the largest state in India has an estimated population of 54 million, spreading 
over 41,500 villages in 32 districts. Approximately 77% population lives in rural areas 
and about 28% population comprises Scheduled Castes (SC) and Scheduled Tribes (ST).  
 
Food Security 
According to the report of the Government of Rajasthan, this year’s post monsoon crop 
(Kharif) was sown in 5.87 million hectares only against the target of 12.9 million 
hectares, and out of this, 2.72 million hectares has been totally damaged.  The state 
government has estimated that Kharif crop has been completely damaged and winter crop 
(Rabi) would also be decreased by 65-70%. The total lose, in terms of cost, for Kharif 
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and Rabi crops have been estimated at Rs. 44,000 million and Rs. 720,000 million 
respectively. Thus food availability has already become crucial. This is likely to be 
further deteriorated in the coming months, hence challenging the food security of the 
already marginalized population.   
 
Some 50-55 million livestock are endangered due to the risk of hunger and thirst. 
According to the Situation Report of WFP, the Western districts of Rajasthan are the 
most affected as they are also affected by the unavailability of fodder in the neighboring 
states (Punjab and Haryana), which used to supply fodder in normal years. The findings 
of a survey conducted in 100 villages of Barmer by an NGO (MMBS) reported that more 
than 47,000 cattle have died in the last four months.  
 
The traditional coping mechanisms in the project districts are failing due to a fast 
reduction in livelihood opportunities, depleting purchasing power and lack of 
accessibility to water and fodder.  Temporary migration to neighboring states for 
livelihoods, selling off cattle, and obtaining credit from informal sources at high interest 
rates are the widely prevalent coping mechanisms of the affected population, creating a 
vicious downward spiral. 
 
Estimated Needs for Relief 
According to the state government estimate, approximately Rs. 6,000 million will be 
needed to mitigate the drought effects, which is more than the cumulative total of all the 
relief assistance extended by the government during the last 50 years. The state 
interventions are inadequate at this stage. Out of 41,353 affected villages, relief measures 
are being undertaken in only 8,000 villages, primarily those located alongside the roads. 
The government has started providing only 500,000 workdays.  There is a need to create 
3,000,000 workdays per day for Below Poverty Line (BPL) families by May-June, 2003.  
Similarly supplementation is needed in the provision of drinking water and fodder. 
According to newspaper reports, the State Government requires about Rs. 4.1 billion to 
purchase five million metric tonnes of fodder to ensure the survival of 500 million 
livestock in 39,810 villages in all 32 districts.  
 
The Relief Secretary of the state has been quoted in the situation report of WFP, 
published in the month of October, that about 26,000 villages will face problems of water 
scarcity. According to this report the state government has been supplying water to 927 
villages through 1,118 water tankers. Apart from this, NGOs and private donors have 
supplied drinking water in 68 villages. Thus, it is evident that more concerted efforts are 
needed to ensure water supply in the villages.  
 
The targeted villages proposed in this project, currently have no access to drinking water, 
and particularly women have to travel miles to fetch water for domestic use.  The 
migration of the men to find work leaves the burdens of the family to fall to the women, 
hence many women-headed households sanitary conditions and nutrition are 
deteriorating. 
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E. Baseline Data 
 
In the month of March 2003, a comprehensive baseline survey was conducted where 
various primary and secondary data was collected and tabulated for situation assessment.  
In addition, data was collected from different sources, which are as follows: 

 
• National and State Government  
• Print media (national and local) 
• Interaction with the local level NGOs and Community members 
• Village visits, transect walks, interaction with individuals by CASA, Partners and 

LWR staff  
• Project specific data collected through primary survey.  

 
F. Implementing Partners 
 
The intervention has been designed for 24 villages in the two most affected districts of 
Barmer and Jodhpur, located on the western side of the state.  CASA invited some of its 
local partners in the area to join efforts for program implementation as follows: 
 

• Rural Education Development Society (REDS), Barmer 
• Society to Uplift Rural Economy (SURE), Barmer 
• Shiksha Avem Jan Kalyan Samiti (SJKS), Khichan, Jodhpur 
• CASA, Jodhpur  

 
LWR would work closely with CASA and the local NGO partners, who have competence 
and bring in ground knowledge resulting in efficient and quick accomplishment of the 
cash for work and distribution of drinking water components.   
 
4. IMPLEMENTATION OF PLANNED INTERVENTION 
 
A. Selection of Beneficiaries 
 
The villages selected are located in the interior and have poor connectivity; hence almost 
no relief assistance was reaching them.  Priority has been given to the most vulnerable 
sections among those affected.  The main criteria remained to cover the worst affected 
scheduled tribes, scheduled castes, landless laborers, small and marginal farmers, women, 
elderly and handicapped.  While selecting beneficiaries, it has also been made clear that 
one member per family must be benefited.   
        
 B. Beneficiaries Reached 
 
 The beneficiaries reached under this program are described in Annexes – 1 and 4. 

 
C.  Activities Undertaken 
 

• Selection of water harvesting structure sites 
 
CASA’s technical staff in collaboration with the villagers did the selection of the water 
harvesting structure sites. The Field Officers in consultation with the CASA’s technical 
staff provided the work plan. 
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• Pond deepening work 

 
Twenty-four ponds have been deepened in 24 villages, one pond in each village with 
dedication, cooperation and efforts from village communities, which provided 
(approximately) 75 days employment to one working person per family. A total of 
180,001 workdays have been generated and Rs.10,800,060 have been distributed among 
2,406 beneficiaries under the Cash for Work program. The payment had been made @ 
60Rs. per person per day (For details see Annexes 2 and 3). 
 

• Construction of water tanks for rain water harvesting 
  
The construction of 48 underground water tanks (2 tanks per village) has been carried 
out.  The size of the tanks was kept 10 feet x 10 feet outer (minimum) as planned with a 
capacity of storage for 18,000 liters (approximately). For execution of this activity 
quotations from the suppliers for the construction material had been collected and 
forwarded by the Block Level Purchase Committee with recommendation of the CASA 
Drought Relief Coordination Office at Jodhpur. The CASA Field Officer met the 
suppliers and orders were placed for supplies. The activity was completed between June 1 
and June29. Now, after getting good monsoon showers, all the tanks are filled with water, 
which will be used for drinking purposes. These tanks are well managed by the Village 
Development Committee (VDC) in each community. 
 

• Drinking water supply: 
 
It was planned to distribute 20 liters of water to each beneficiary family in alternate days 
for 80 days. To make the distribution procedure easier, water was supplied to a common 
tank and from there it was distributed to beneficiary families in the presence of VDC 
members and recorded in a distribution register. A total of 391 tankers of either 4,000 or 
5,000 liters capacity were distributed to 2,306 beneficiary families given the conditions of 
the roads. A total of 1,739,000 liters of water had been distributed under this program 
(For details see Annexes - 4 and 5).   
 
 D.  Monitoring   
 
To measure the progress and impact of the program, continuous monitoring has been 
done by LWR, CASA, and its Partners through field visits, submission of reports by field 
officers and staff of Partner Organizations, and meetings and regular interactions with 
beneficiaries.  To facilitate the smooth progress of the program, the village supervisor in 
each of the 24 villages maintained work records of the activities under his/her village.  
Field Officers of CASA and Partners made regular visits to the villages to monitor the 
progress of the work. CASA’s Partner Organization has submitted the progress report to 
the CASA Field Officer, who consolidated the reports and submitted it to the CASA 
Coordinator.  LWR has played an active role in monitoring through field visits, meeting 
with local NGOs and CASA teams, and ongoing communication.  
 
Regular networking with State and District Government Officials by CASA staff and 
Partners has been established to share information regarding the program and to ensure 
Govt. support in program implementation.  Regular networking has also avoided the 
possible duplication of the work with Government’s relief interventions.     
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For project administration in the field, a temporary Co-ordinating Office was established 
in Jodhpur for four months and one mobile phone was made available to the field 
Coordinator at Jodhpur for the purpose of smooth administration and communication.  

 
E.  Cost effectiveness 
 
LWR and CASA’s programs and financial management systems and practices ensured 
timely and cost effective implementation of the program.  Some of the other factors that 
contributed to the cost effectiveness were the strong implementation and technical 
support provided to the local partners, optimal utilization of deployed staff as well as 
sound sourcing and procurement procedures followed for hiring water tankers and buying 
construction materials for tanks.  The non-cost one-month extension was afforded with 
existing resources.   
 
5. OBTAINED RESULTS 
 
The program obtained the expected results (see Logical Framework – Annex 6): 
 

• Sustainable water harvesting structures (construction of tanks and desilting of 
ponds) were developed for long-term drought mitigation. 

 
• Employment opportunities at the local level were created. 

 
• The cash received through the Cash for Work program helped beneficiaries to 

meet their day-to-day livelihood needs, including frequent consumption of 
nutritional diet among family members during the program period and repayment 
of either loans or interest to money lenders 

 
• Drinking water supplied under this program reduced the drudgery on women, 

reduced the expenditure on purchasing water during the drought period, and 
ensured availability of safe drinking water near the houses of beneficiary families 

 
• Pre-monsoon showers in the project areas have filled the water structures created 

under the program, ensuring availability of drinking water for humans and 
livestock for the next 8 to 10 months.   

 
6. VISITS DURING IMPLEMENTATION 
    
A.  OFDA 
 
On April 24, 2003, Mr. Bill Berger visited two work sites of the project area, Judya and 
Udaisar.  During his visit Mr. Berger suggested assisting beneficiary families by pooling 
needs to be able to bargain with a local merchant for a competitive price on foodstuff.  
The major and immediate impact seen during his visit was that the beneficiaries 
purchase lunch boxes and vegetables were added to their meal.  
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B.  LWR 
 
Ms. Carolina Castrillo visited the two districts March 15-17, 2003. She visited two blocks 
of Barmer i.e. Chohatan & Baitu and Phalodi & Balesar block of Jodhpur.  During her 
visit Ms. Castrillo observed the real condition of drought-affected people, provided 
recommendations for the baseline survey and for the collective purchase of foodstuff to 
obtain wholesale prices. 
 
Ms. Castrillo also visited the two districts June 11-14, 2003. She visited Balesar Block 
(Udaisar village) June 11, 2003 in Jodhpur district. She also visited Barmer, Baytu block 
(Khokhsar & Kharda village) and Chohatan block (R.B. Ki Gafan & Bhiladi village) on 
June 12-13, 2003. A staff meeting with her was organised on June 14, 2003 at CASA 
Jodhpur.  During this visit she observed: the process of implementation of the overall 
program, the roles and responsibilities played by VDC’s, beneficiary families and partner 
organizations, documentation at the village level as well as CASA level, and the impact 
of interventions on the livelihood of beneficiary families.  In addition, Ms. Castrillo 
spoke with CASA’s program team and headquarters staff about lessons learned in 
program implementation and the terms of reference for the evaluation. 

 
C.  CASA Delhi 
 

• Mr. Nirmal J. Singh-Administrative Officer and Mr. Michael Masih-Finance 
Officer visited Jodhpur April 8-11, 2003. During their visit a Bank account at 
Jodhpur was opened.   Mr. Singh visited project villages of our two partners in 
Barmer and Mr. Masih visited our direct project implementation area (Udaisar) in 
Jodhpur district. They provided necessary management guidance to CASA 
Udaipur/Jodhpur offices regarding project implementation. 

 
• Mr. Michael Masih and CASA’s auditor visited the project on May 29, 2003. 

They have visited one village of Khinchen the project area of Shiksha Aven Jan 
Kalyan Samiti.  During the visit they saw the accounting documentation at the 
village level, Partner level and CASA Jodhpur office level. 

 
• Mr. Sushant Agrawal, CASA Director visited Phalodi block (Khichan village) on 

29th June 2003 and on the way to Jodhpur he visited Udaisar (Agolai) village.  A 
staff meeting was also organized on 30th June 2003 at CASA, Jodhpur.  The 
objective of his visit was to see the effectiveness of this drought mitigation 
program. 

  
D.  CASA Udaipur 
 
Regular visits were made by the Coordinator to plan and monitor the project in 
collaboration with the Partner Organizations.  During these visits, implementation 
support was extended to three local NGO Partners. 
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E.  CASA’s Local Partners 
 

• Implementing the project activities with the support of CASA according to the 
plan of action. 

• Regular planning and monitoring of the field level activities. 
• Facilitating village level groups and promote their involvement in the program 

implementation. 
 
F.  OFDA Research 
 
During June 29–30, 2003, a research team consisting of, Dr. N.S. Jodha, Miss. Saswati 
Ghosh Balliappa and Mr. Sudipto of Wilbur Smith Associates, Bangalore; Mr. Shushil 
Sharma, Coordinator, CASA Udaipur; Mr. Motilal Sharma and Mr. Sushil Habil, Field 
Officers of CASA Udaipur, visited Judiya village of Balesar block in Jodhpur district. 
 
The purpose of this visit was to collect information regarding traditional coping 
mechanisms, needs, livestock, water harvesting practices, money lending systems and 
long term mitigation for village droughts.  This appraisal study was commissioned by 
OFDA. 
 
 G.  Evaluation (LWR-CASA) 
 
A two-member evaluation team was appointed by CASA-Delhi to review this project.  
Mr. M.S. Rathore, Senior Fellow of IDS, Jaipur, was selected as Team Member and Mr. 
Sushil Sharma, Coordinator, Udaipur, was the other member of the evaluation team.  The 
visit was held in two phases.   
 
The team visited Phalodi block (Khichan and Indoka bas village) and met with Shksha 
Avam Jan Kalyan Samiti, (Partner Organization) staff on July 18-19, 2003.  They visited 
Balesar block (Udaisar and Dhadhaniya villages) and met with CASA staff on July 20. 
 
Again the team visited Balotra block (shin lee village and meeting with REDS staff on 
July 25.  Lastly they visited Chohatan block R.B. Ki. Gafan and Bhiladi village (and 
meeting with SURE staff on July 25. 
 
The objective of the visit was to evaluate the impact of the program implemented as its 
achievement and shortcoming during the interaction with the local community, partner 
and staff, CASA Staff and field visits. 

 
7. CHALLENGES ENCOUNTERED 

 
• Extraordinary Time Constraint: 

 
The program was to be completed within a period of 90 days.  Therefore activities such 
as the collection of a baseline survey, setting up the office at Jodhpur, staff appointments, 
the selection of beneficiaries and work sites, obtaining NOC’s from appropriate 
government offices, and orientation to staff and Partner NGOs, all had to be carried out 
simultaneously. However, with the competence of the CASA staff and Partner 
organisation it was possible to complete these tasks on schedule. 
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• Extreme Climatic Condition: 
 
High temperatures in the area through out the implementation period affected the 
program flow for example; the temperature varies from approximately 42–50 degrees 
Centigrade.  Dust storms has also caused blockage of roads at various sites, which has 
delayed the transportation of materials for the construction of tanks from one place to 
another. 
 

• Monsoon rains 
 
The monsoon rains began June 17, 2003 in Barmer district delaying the Cash for Work 
activities for up to three days.  CASA and other implementing partners were able to make 
up for this loss of time by intensifying work on such sites.  However, program 
implementation in Jodhpur district was not affected and there were no delays on account 
of rain. 
 
8. HIGHLIGHTS OF THE PROJECT 
 
A.  The project received wide coverage on the print media. 
 

• In the popular Hindi daily “Rajasthan Patrika” on March 14 they carried news 
about the US Government’s concern for the events in India and the support 
extended through OFDA to the communities of Rajasthan to mitigate the current 
situation of drought. It mentioned that OFDA was going to implement drought 
relief intervention through its partner LWR and the work was to be carried in 24 
villages of Barmer & Jodhpur districts of Rajasthan. 

 
• On April 9, the same daily carried another story about the project being 

implemented in Chohatan block of Barmer. 
 
• Rajasthan Patrika again carried news about the project implemented by our 

Partner REDS, Barmer. 
 
• After the first cash disbursement the newspaper gave details of the cash 

distributed to each individual beneficiary and it had also mentioned that each 
person working for the cash for work programme received Rs. 60/- as wages per 
day. 

 
• The visit of the CASA Director also received wide coverage in the leading 

newspaper. 
 
B. The program adopted a developmental relief approach as planned. 
 
Context-specific conditions 
The program has strengthened existing networks and organizations at the local level that 
know how to work in the villages with both women and men, respecting cultural and 
social relationships. 
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Disaster mitigation 
The program contributed to long-term drought mitigation through the establishment of 
water harvesting structures in the villages reached, utilizing local knowledge and 
traditional coping mechanisms.  
 
Livelihoods 
The program has focused on income, water and food security activities to help people 
affected to mitigate the impact of the drought and regain their livelihoods to sustain their 
assets. 
 
Capacity building and use of existing local capacity 
LWR and CASA have strengthened the capacity of local indigenous organizations 
through this program.  Training and participation of local NGO staff and beneficiaries in 
keeping records, supervision, and measurement of work has been done.  Village 
organizations were established within the limited time frame of the program. 
 
C. The program ensured food security. 
 
The program has contributed to ensuring food security of the reference community as 
people have been seen carrying lunch boxes right after the first payment of cash under 
cash distribution and some have been seen taking chapattis with seasonal vegetables 
twice a day. 

 
9. RECOMMENDATIONS   
 
Three recommendations have emerged out of extensive dialogue with the beneficiaries 
(particularly the women) and partner organizations: 
 

• A component for the provision of fodder for goats and sheep could have greatly 
contributed to maintaining household income security in the post drought 
scenario.  The village economy in these districts of Rajasthan is largely dependent 
on pastoral activities.  Consequently, animal mortality attains alarming 
proportions during acute drought situations, adversely impacting the livelihood of 
rural families. 

   
• Instead of a purely Cash for Work program, we could have implemented Food 

and Cash for Work with 50% of the resource being paid in food grains (wheat or 
millet) and 50% in cash.  This would have had a comparatively greater impact on 
providing sufficient food for survival of the family over the lean period.   

 
• A follow up intervention is necessary to sustain the processes started during the 4-

month Drought Mitigation Program.  Village committees formed under the 
program need further strengthening in order to ensure sustainability of the 
community organizations, conduct community appraisals, define priorities, and 
plan future actions.  A follow up project would enhance the capacities of the 
communities for long-term drought mitigation and develop their abilities to 
mobilize government schemes through Gram Sabha and other government 
agencies in their villages.     
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10. CONCLUSION 
 
The program has provided both immediate relief and long-term mitigation to 13,997 
drought-affected people in Rajasthan.  The program has created permanent water 
harvesting structures, which will provide access to drinking water for humans and 
livestock in the future.  In addition, it created employment opportunities at the local level 
at a critical time.  During the intervention, drudgery reduction in search of drinking water 
on part of women has been observed.  Village communities took collective action during 
the program, which might continue to build up sustainable social organizations among 
beneficiaries.  The project holder and partner organizations managed to successfully 
complete program implementation under time constraints and extremely difficult climatic 
conditions.  The intervention was timely and reached the most vulnerable population. 
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ANNEXES 
           Annex – 1 

 
OFDA-LWR-CASA Drought Mitigation Program 

List of Beneficiaries Reached – Cash for Work 

S.No. 
Name of the 
Organization 

Name of the 
Village 

Number of 
Beneficiary 
Families 
Targeted 

Number of Beneficiary 
Families Reached 

Total Number 
of members 

in Beneficiary 
Families 

1 S J K S Khichan 100 130 712 

    S.S. Nagar 100 100 520 

    Chila 100 100 600 

    Amla 100 100 675 

    Indoka Bas 100 70 384 

    Dedisara 100 100 522 

  Total   600 600 3413 

2 C A S A Judiya 100 100 619 

    Udaisar 100 110 811 

    Dhandhniya 100 90 489 

    Meharam nagar 100 100 661 

    Chicharli 100 100 695 

    Jhanwar 100 100 665 

  Total   600 600 3940 

3 R E D S Eklavya Nagar 100 100 423 

  
 

Lapundra 100 100 547 

  
 

Khoksar East 100 100 536 

  

 

Kharda Bharat Singh 
100 100 609 

  
 

Shinli 100 100 632 

  
 

Pareu 100 100 566 

  
Total 

  600 600 3313 

4 S U R E R. B. Ki Gafan 100 100 573 

  
 

Ghoniya 100 100 615 

  
 

Satrau 100 100 628 

  
 

Bhiladi 100 100 539 

  
 

Binjrar 100 100 536 

  
 

Dedusar 100 106 440 

  
 Total 600 606 3331 

   Grand Total 2400 2406 13997 
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Annex - 2 
 
 

OFDA/LWR/CASA DROUGHT MITIGATION PROGRAM 
Details of Pond Deepening Work 

 
 

S.No.
 
 

Name of the Organization 
Name of the 

Village 
  

Starting 
Date 

 

Date of 
Completion 

Total 
Person 
Days 

Utilized 

Total 
Amount 
Utilized 
Rupies 

Rs. 60/day 

1 S J K S Khichan 02.04.03 15.07.03 11003 660180 
  (SHIKSHA AVEM JAN  S.S. Nagar 02.04.03 20.06.03 7319 439140 
   KALYAN SAMITI)  Chila 02.04.03 27.06.03 7288 437280 
  KHICHAN Amla 02.04.03 16.06.03 7551 453060 
  JODHPUR Indoka Bas 03.04.03 15.07.03 7761 465660 
    Dedisara 02.04.03 25.06.03 4065 243900 
  Total       44987 2699220 

2 C A S A Judiya 02.04.03 11.06.03 7409 444540 
  (CHURCH'S AUXILIARY Udaisar 02.04.03 23.06.03 7470 448200 
   FOR SOCIAL ACTION) Dhandhniya 05.04.03 26.06.03 7430 445800 
   NEW DELHI Meharam nagar 03.04.03 24.06.03 7654 459240 
    Chicharli 12.04.03 25.06.03 7511 450660 
    Jhanwar 04.04.03 21.06.03 7525 451500 

  Total       44999 2699940 
3 R E D S Eklavya Nagar 03.04.03 26.06.03 7454 447240 

  (RURAL EDUCATION Lapundra 03.04.03 25.06.03 7449 446940 
   DEVELOPMENT SOCIETY) Khoksar 03.04.03 23.06.06 7537 452220 

   BARMER 
Kharda Bharat 
Singh 06.04.03 22.06.03 7890 473400 

    Shinli 06.04.03 27.06.03 7332 439920 
    Pareu 12.04.03 27.06.03 7338 440280 
  Total       45000 2700000 

4 S U R E R. B. Ki Gafan 05.04.03 26.06.03 7461 447660 
  (SOCIETY TO UPLIFT Ghoniya 06.04.03 26.06.03 7498 449880 
   RURAL ECONOMY) Satrau 07.04.03 26.06.03 7530 451800 
   BARMER Bhiladi 07.04.03 27.06.03 7648 458880 
   CHOHATEN Binjrar 03.04.03 26.06.03 7853 471180 
    Dedusar 04.04.03 27.06.03 7025 421500 
  Total       45015 2700900 
  Grand Total       180001 10800060 
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OFDA/LWR/CASA DROUGHT MITIGATION PROGRAM 
Details of Drinking Water Supply Under LWR/CASA DRP 

S. No. 
Name of the 
Organization Name of Village 

Number 
of 

Tankers 

Quantity 
of Water 
(in liters) 

Number 
of 

Families 
Targeted 

Number 
of 

Families 
Reached 

Capacity 
of Tanker 

(liters) 
 

1 S J K S Khichan 22 110000 100 130 5000  
    S.S. Nagar 22 110000 100 100 5000  
    Dedisara 22 110000 100 70 5000  
    Chila 22 110000 100 100 5000  
    Aamla 22 110000 100 100 5000  
    Indo ka bas 17 85000 100 100 5000  
  Total   127 635000 600 600    

2 R E D S Eklavyanagar 32 128000 100 100 4000  
    Lapundada 8 32000 100 100 4000  
    Khokhsar East 7 28000 100 100 4000  
    Kharada B. Singh 10 40000 100 100 4000  
    Shinlee 0   100      
    Pareu 11 44000 100 100 4000  
  Total   68 272000 600 500    

3 C A S A Judia 16 80000 100 110 5000  
    Udaisar 16 80000 100 100 5000  
    Dhadhaniya 16 80000 100 90 5000  
    Mehram Nagar 19 76000 100 100 4000  
    Chicharli 19 76000 100 100 4000  
    Jhanwar 19 76000 100 100 4000  
  Total   105 468000 600 600    

4 S U R E R. B. ki Gafan 16 64000 100 100 4000  
    Satrau 13 52000 100 100 4000  
    Binjrad 17 68000 100 100 4000  
    Bhiladi (Dhok) 11 44000 100 100 4000  
    Ghoniya 22 88000 100 100 4000  
    Dedusar 12 48000 100 106 4000  
  Total   91 364000 600 606    

  Grand Total   391 1739000 2400 2306    
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** This item is covered under objectives one (1) and two (2).

Reporting Against Log Frame Indicators 

OFDA-LWR-CASA Rajasthan Drought Mitigation Program, JODHPUR/BARMER - 2003 

Objectives Indicators Activities Output Results Means of Verification 
Quantity of water 
distributed per head and 
the number of days of 
water distribution. 

 (A) 391 Tankers of 
water supplied in 24 
villages.                                           

Distributed safe drinking 
water among 2306 
families, distribution 
averaged 754 liters per 
family for 80 days. 

* Reduced expenditure 
on purchasing of water 
during drought period by 
the Beneficiary Families.         
* Ensured availability of 
safe drinking water near 
the houses.  
* Reduced drudgery on 
part of women. 

Stock registers, Distribution 
registers, Musteroll, 
Measurement Book, 
Attendance registers, Group 
Discussions, Village Meetings, 
Observations, Field Visits. 

Number of people getting 
regular employment under 
the cash for work 
program. 

Creation of employment 
opportunity at local level 
for 2406 families  

* Frequent consumption 
of nutritional diet among 
family members during 
drought period  
* Repayment of either 
loans or interest to 
money lenders by the 
beneficiaries  

(1)To provide 
immediate access 
to life-sustaining 
drinking water 
and create 
purchasing power 
for 12,000 
drought affected 
people.  

Number of appropriately 
designed water structures 
created in the villages. 

(B) Renovation / 
Excavation (new) of 
ponds in 24 villages.  
 

 ** 
 
 
 Creation of 24 water-

harvesting ponds. 
 

** 

* Ensured availability of 
drinking water for human 
being as well as for 
livestock for 8 months to 
10 months. 

  

(2)To establish 
sustainable 
sources of 
potable water that 
will mitigate the 
impact of future 
drought. 

Number of appropriately 
designed water structures 
created in the villages. 

(C) Construction of 48 
under ground water 
tanks in 24 villages. 

Establishment of 
48permanent water 
harvesting structures in 24 
villages. 

* Ensured availability of 
safe drinking water for 
the next 6 months.                                   
* Reduction in movement 
of Beneficiary Families at 
far places for collecting 
water. 

Stock registers, Meeting 
registers, Quotations, Bills, 
Group Discussions, Village 
meetings, Observations, Field 
Visits.   
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The Story of Ms. Dhaku, Judya Village 

 
Judya is a remote village that is 25 kilometers east of Balesar Panchayat in the Jodhpur district. The 
majority of the rural community belongs to the Meghwal community. Dhaku lives with her in this 
community. Dhaku (28 years) lives with her husband Daluram (32 yrs.), their children Muleram (7 yrs.), 
Bhaluram (4 yrs.), Anita (1 yr.) and her mother-in-law, Najor (70 yrs). 
 
The head of the family, Daluram is illiterate and his wife is also illiterate.  He works as a casual laborer in 
a nearby open stone-mine. In the year 2000, Daluram was diagnosed as a Diabetic and since then his 
family has spent a considerable amount on his treatment. When the situation aggravated they had to 
mortgage Dhaku’s jewelry to continue treatments.  When the situation became out of control again, the 
family had to sell their 40 bigha of land at a throwaway price. Now Daluram’s health has improved but he 
is still not in a position to continue any laborious work. Recently he has been also diagnosed has having 
another disease, Cyclosis, due to the polluted atmosphere. Now the whole family responsibility has come 
on the shoulders of Dhaku. Dhaku with great difficulty is managing the household affairs, working as 
casual laborer, as the financial crisis has not only reduced the purchasing power but it has also curtailed 
their food consumption. 
 
At this juncture, CASA reached the Judya village as part of its drought relief activity.  After completing a 
village survey a total of 110 families including Dhaku’s family were selected for the cash for work 
intervention. Dhaku got the employment opportunity in the pond deepening work started by CASA in her 
village. After working for 10 days she received her 1st payment of Rs. 600/- which not only enabled her to 
purchase food grains for her family but also to continue the treatment of her ailing husband. The supply of 
drinking water, another component of this project, has eliminated the need for Dhaku to search for water.  
 
Dhaku now hopes to get back some of her jewelry back by repaying the loan taken for her husband’s 
treatment. This drought relief intervention has provided a ray of hope to many women like Dhaku who are 
struggling with a reduced quality of life.   
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A Case Study on Collective Effort 

 
The Kinchan Village is situated in Tehsil Phalodi, which is 150 kilometers away from the Jodhpur district.  
The village has more than one thousand families with the majority of the families belonging to Scheduled 
Castes or Other Backwards Castes.  Prolonged drought has not spared the reference community in the 
village and the village community has been desperately looking for some assistance from the government 
in the form of relief to assure their survival. 
 
At this juncture CASA and its Partner SJK S had taken initiative to start drought mitigation efforts in the 
same village.  A total of 162 beneficiaries had been selected on the basis of their socio economic status. 
 
The Singh family was one of our beneficiary families.  Gain Singh is 70 years old and has long since 
suffered from tuberculosis.  He lost his wife few years back and has two sons.  The eldest son is living 
separately from his family.  Gain Singh is living with his youngest son, who started laboring in drought 
mitigation when work was started by CASA.  Most part of his earning was spent on treatments for his 
father. 
 
One night Gain Singh’s house caught fire and within a few minutes the house was in ashes.  Neither the 
fire brigade nor the police could do anything.  At this critical moment, when Gain Singh & his son had lost 
everything in the fire including their food, shelter, clothes, utensils, and seeds, VDC members held a 
meeting and collected money for Gain Singh.  Every member contributed Rs.10 – 25 according to his/her 
ability.  Other villagers also collected utensils and clothes.  They also collectively rebuilt Gain Singh’s 
house.  Government officers who visited the village had also provided Rs.300/- - 400/- from their own 
pocket.  The collective effort of all those involved has been helpful in rebuilding the lives of both Gain 
Singh and his son.  The drought mitigation program started by CASA and other partners has taught 
beneficiaries to provide a helping hand to each other.          
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A Collective Effort for a Marriage 

 
Smt. Madiya, w/o. Likhmaram, belongs to the category Other Backward Caste.  This is a women headed 
family, because her husband who suffered from tuberculosis died 3 years ago.  Prior to his death, she 
provided the only income to the household.  She had to work outside as well as at home to look after her 
husband. Initially they had some physical assets and cultivable land but a portion of their land had to be 
sold during her husband’s treatment and rest was sold for to fulfill social custom after her husband’s 
death, like in ‘Mrityu Bhoj’. 
 
Now there are only two family members, her daughter Bhanwari and herself.  Bhanwari’s engagement 
had already been arranged in a nearby village when she was very young.  Nevertheless when Bhanwari 
grew up the family’s financial condition was not strong enough to perform the marriage. 
 
Given those conditions she was employed under the drought mitigation program implemented by CASA 
& SJKS.   During that time, her female colleagues came to know her problem.  They collectively took 
initiative and organized a meeting of all beneficiaries and suggested to collect money to solve her 
problem.  Everybody appreciated this since in Indian culture “Kanyadaan”, large bestowal is a main part 
of the Marriage Ceremony.  They collected total Rs.3225/-, approximately Rs.25/- per member.  Madiya 
was able to give a happy farewell to her daughter with the encouragement and generosity of the other 
beneficiary families.    



 24 

 
 

Annex – 10 
 

List of Staff involved under OFDA-LWR-CASA Drought Mitigation Program 
 

 
No.  Name of Staff     Designation 
 
 
1.  Mr. Sushil Sharma**    Coordinator, Udaipur 
 
2.  Mr. Anup Kumar Sinha   Field Coordinator 
 
3.  Ms. Kirti Lata Surana    Field Technical Officer 
 
4.  Mr. Sushil Habil (CASA)   Field Officer 
 
5.  Mr. Surendra Singh Rajpurohit (SJKS) Field Officer 
 
6.  Mr. Anil Sharma (SURE)   Field Officer 
 
7.  Mr. Joga Ram (REDS)   Field Officer 
 
8.  Mr. Daniel Baptist**    Field Officer   (PT)* 
 
9.  Mr. Moti Lal Sharma    Field Officer 
 
10.  Mr. Narendra Chand    Accountant (PT)* 
 
11.  Mr. Prince Joshua**    Field Officer  (PT)* 
 
12.  Mr. Sabya Sachi    Assistant  
 
13.  Mr. Nirmal J. Singh**   Administrative Officer, Delhi (PT)* 
 
14.   Mr. Michael Masih**    Financial Officer, Delhi (PT)* 
 
15.  Ms. Carolina Castrillo**    LWR Humanitarian Response Manager (PT) * 
 
 
*   Part Time 
** These staff wages were not covered by USAID funds.  

 
 
   


