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Nareshkumar B. Handagama RSOE Chemical Engineer discussed his

study\evaluation of the KIF ash pond water quality. Naresh recommended the

following methods of treating the ash pond pH. Please contact Naresh if you
would like a copy of his presentation.

1. For low pH - acidic conditions use sodium hydroxide injections

2. For high pH-alkaline basic conditions use Acetic acid injection vinegar.

II. Melisa Dixon recommended four sites for consideration to construct the ash

pond treatment facility on see the site map attached. The JPT decided site D

would be the best choice with site C as a alternate.

Ill. The JPT decided to implement Nareshs recommendations for treating the KIF

ash pond pH.

IV. J. Darrel Cross Ill will determine what power is available at powdered lime site

site D for new pH treatment process and report back to the JPT Wednesday
October 4th. Darrel will also try to determine if any of the powdered lime system

equipment can be used with the new ph treatment systems. Ron Purkey gave

Darrel approval to look at what power is available at site D only without an

approved TAO.

V. Linda Campbell will find out if the pumps at the abandoned powdered lime

system site are being used and if they will be needed in the future. The powdered



S

S

lime system cant be repaired. Linda will report her findings to the JPT

Wednesday October 4th.

VI. Chad Olmstead will determine what monitoring equipment is in place at the ash

pond and report back to the JPT Wednesday October 4th..

V. Melisa Dixon will contact local vendors to see what size vehicle they will use to

deliver vinegar and sodium hydroxide to the site. Melisa will use this information

to determine what improvements are needed to the site access roads.

VII. A prefabricated building approximately 24 x 36 will be required to house the pH
control equipment.

VIII. Next JPT Meeting at KIF October 27 2006 - 930 AM in the Plant Managers
Conference Room.


