BS-8 teleconference minutes - #8
6 November 2001

Participants: Vlado Bazjanac (LBNL, author of these minutes),  Jean‑Pierre Bedrune (Laurenti), Philip Haves (LBNL), Rob Hitchcock (LBNL), Veijo Lappalainen (VTT), Darko Sucic (IKE), PC Thomas (UNSW), Mike Witte (Gard Analytics), Peng Xu (LBNL).

Activity report.
Task 1 (Connectivity) - Kent prepared a brief white paper.  A large issue, the harmonization of connectivity concepts from different professions (building services, structural steel, etc.) still needs to be addressed.  The IAI Technical Advisory Group (TAG) will discuss this in a teleconference in two days; the topic was not discussed in the last TAG telecon.  The EXPRESS modeling of the connectivity model will proceed after that.

Task 2 (Time series) - EXPRESS modeling of the time series schema is finished.  A white paper will be distributed for review by the end of this week.

Task 3 (HVAC object/attribute/relationship sets) - Definitions of 20 or so types of equipment are almost complete for first reviews.  An initial list was sent out yesterday to the BS-8 exploder and to members of ASHRAE GPC-20.  Additional lists will follow after more internal review.  Phil is seeking primary reviewers for individual equipment definitions; please send nominations of candidates from outside the BS-8 group directly to Phil.  The following primary reviewers were assigned as follows: Darko - boiler, Veijo - recovery unit, Jason Glaser (and Mike) - ducts, Jean-Pierre - space heater, PC - damper, Rob - chiller.  Preliminary reviews should be completed by Monday, November 19 

Task 4 (Electrical systems) - Vlado was tied up by another project and on travel for two weeks; the work on this will resume next week.

Tasks 5 and 6 (Controls model + Relationship to BACnet) - Phil sent an invitation to participate to about 10 people with interest in modeling of sequences of operation; some of those are in the BACnet community.  He already received a few replies and is planning an initial mini-teleconference in the next couple of weeks.

Task 7 (Integration of BS-7) - Darko modeled property sets using the XML model.

Tasks 8, 9 and 10 (EXPRESS model, IFC model integration, and Early implementation) - Darko will meet with Granlund in Frankfurt on Friday to discuss HVAC implementations in the BS Pro server.  Gard Analytics is interested in writing an interface for E+ that will allow equipment manufacturers to import user input files and run options with E+.  Jason, Rob, Phil, Vlado and other interested parties will schedule a mini-teleconference on the subject.

Tasks 11 and 12 (Project support + Coordination with the overall CEC/PIER project) - Both supporting agencies (DOE and CEC) are continuously informed about the work.

Tasks 13 (The Project Advisory Group) - No news were reported regarding the Project Advisory Group. 

Rescheduling of the face-to-face meeting.  Because of a major scheduling conflict for Vlado the face-to-face BS-8 meeting cannot take place November 29-30.  Instead of reviewing spreadsheets then, we will first assess the quality of spreadsheets and review them electronically.  Then we can involve more outside people (including GPC-20) in a review of the reviews, perhaps at ASHRAE in Atlantic City on Saturday (January 12) and Monday mornings (the GPC-20 meeting is the morning or at noon that Monday).  This will be resolved and scheduled via e-mail.

Action items:

· Phil will distribute spreadsheets of the remaining HVAC definitions for review.
The next general BS-8 teleconference will take place on Tuesday, December 4.  It will start at 17:00 GMT, which is 9:00 PDT, noon EDT, 18:00 in Germany and France, 19:00 in Finland and 2:00 (December 5) in Australia.

