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**** Cumulative to date FY03, FY04 , FY05 & FY06****

SEPTEMBER 2006 CUMULATIVE TO DATE (from 4/1/03) (k) ECP 50
Budgeted Cost   VARIANCES Budget

WWBS II Job Job Manager BCWS BCWP ACWP Sch Var SPI Cst Var CPI

Thru FY06

1 - Stellarator Core Systems 44,999 44,032 45,535 -966 .98 -1,503 .97 44,999     
12 Vacuum Vessel Systems 9,413 9,328 9,470 -84 .99 -142 .99 9,413           

CLOSED 1201 - Vacuum Vessel  Prelim Dsn 424 424 424 0 1.00 0 1.00 424                 

CLOSED 1202 - Vacuum Vessel R&D 1,770 1,770 1,771 0 1.00 0 1.00 1,770              

CLOSED 1203 - Vacuum Vessel Final Dsn 1,270 1,248 1,217 -22 .98 30 1.03 1,270              

1204-VV Sys Procurements (non VVSA) 249 188 233 -62 .75 -45 .81 249                 

CLOSED 1206 - VV Field Weld Joint R&D 16 16 16 1.00 0 .98 16                   

1250 - Vacuum Vessel Fabrication  5,683 5,683 5,809 (1) 0 1.00 -126 .98 5,683              

13 Conventional Coils 3,015 2,701 2,723 -313 .90 -22 .99 3,015           

1301 - TF Design 966 939 970 -27 .97 -32 .97 966                 

1302 - PF  Design 11 19 -11 -19 11                   

1303 - Central Solenoid Support Design 117 106 133 -11 .91 -26 .80 117                 

1350 - TF Coil Fabr Prep 547 547 536 0 1.00 11 1.02 547                 

1351 - TF Coil Fabr Supplies 470 461 452 -9 .98 9 1.02 470                 

1361 - TF Fabrication 904 648 613 (3) -256 .72 35 1.06 904                 

14 Modular Coils 27,503 27,187 28,462 -316 .99 -1,275 .96 27,503
CLOSED 1401 - Mod Coil  Prel.Dsn 304 304 304 0 1.00 0 1.00 304                 
CLOSED 1402 - Mod.Coil Analyses     239 239 239 0 1.00 1.00 239                 

1403 - MoCoil Final Dsn (incl job 
1421 coil interface hw dsn)1416 - 
Mod Coil Type A&B Final Design

4,134 3,836 3,959 -298 .93 -124 .97 4,134              

CLOSED 1404-MCWF R&D & 1st Prod Casting 2,544 2,544 2,543 0 1.00 1 1.00 2,544              

CLOSED 1405-Mod Coil Winding R&D Prep 168 168 168 0 1.00 0 1.00 168                 

CLOSED 1406 - Mod. Coil Winding Facility 2,264 2,264 2,263 1.00 1 1.00 2,264              

CLOSED 1407 -Mod Coil Winding Facility 2,571 2,571 2,570 1.00 2 1.00 2,571              

1408-Mod Coil Winding Supplies  1,767 1,641 1,756 -127 .93 -115 .93 1,767              

CLOSED 1410 MC Twisted Racetrack Fabr 1,050 1,050 1,050 0 1.00 1 1.00 1,050              

1411-MCWF Fabrication S005242 7,796 8,065 8,102 (2) 269 1.03 -37 1.00 7,796              

CLOSED 1412 - Complete Winding Facilities 541 541 541 1.00 0 1.00 541                 

CLOSED 1413 - Mod Coil Fracture Analysis             28 28 28 0 1.01 0 1.01 28                   

CLOSED 1409 - Mod. Coil Test Stand 826 826 833 0 1.00 -7 .99 826                 

CLOSED 1414 - Coil Testing 675 675 639 0 1.00 36 1.06 675                 

CLOSED 1415 - Dimensional Control Testing 24 24 24 0 .99 0 .99 24                   

CLOSED 1419 - Winding Facility Modification 55 55 48 1.00 7 1.14 55                   
1451 - Mod Coil Winding  (incl 1459 unplanned work) 2,517 2,356 3,396 -161 .94 -1,040 .69 2,517              

15 Structures 139 99 117 -40 .71 -18 .84 139              
1501 - Structures  Design 139 99 113 -40 .71 -14 .87 139                 

1550 - Structures Procurement     4 -4 -                  

16 16 - Coil Services 3 3 3 1.00 0 1.07 3                  
17 Cryostat and Base 487 425 417 -62 .87 8 1.02 487              

1701-Cryost&Base Sprt Strct Dsn 487 425 417 -62 .87 8 1.02 487                 

18 Field Period Assembly 2,433 2,282 2,392 -151 .94 -110 .95 2,433           
CLOSED 1801-Field Period Assly 65 65 64 1.00 0 1.00 65                 

1802 - FP Assy Oversight&Support 664 663 675 -1 1.00 -12 .98 664                 
1803- FP Assy Tooling/Constructability 954 838 943 -116 .88 -105 .89 954                 

1804-FP Assy Measurement 549 549 548 -1 1.00 1 1.00 549                 
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1810 - Field Period Assembly      200 168 161 -32 .84 6 1.04 200                 

19 1901 - Stellarator Core Mngt & Integr 2,007 2,007 1,951 0 1.00 55 1.03 2,007           

2 - Plasma Heating, Fueling & Vac Sys 348 348 348 0 1.00 1.00 348          
CLOSED 2001-VPS Gas& Cond Sys Oversight 64 63 63 -1 .99 1.00 63                 
CLOSED 2501 - Neutral Beam Refurbishment 285 285 285 0 1.00 1.00 285               

3 - Diagnostics 757 732 787 -25 .97 -55 .93 757        
31  3101 Magnetic Diagnostics                  411 387 470 -25 .94 -83 .82 411              

39 3901 - Diagnostics sys Integration 345 345 318 0 1.00 28 1.09 345              
4 - Electrical Power Systems 757 722 710 -34 .95 12 1.02 757          

41 4101 - AC Power             107 108 107 1 1.01 0 1.00 107              
43 4301 - DC Systems         382 382 370 0 1.00 13 1.03 382              
44 4401 - Control & Protection 82 83 81 0 1.00 2 1.03 82                
45 4501 - Power Sys Dsn & Integr 184 148 152 -36 .80 -4 .98 184              
46 4601 - FCPC Bldg Mods     1 1 1 1.00 1.00 1                  

5 - Central I&C Systems 46 46 33 1.00 13 1.38 46          
58 5801 -Central I&C Integr 46 46 33 1.00 13 1.38 46                

6 - Facility Systems 24 24 24 0 1.02 0 1.01 24          
6163 - Facility Systems Support FY04       15 15 15 1.00 0 1.01 15                   
62 - Cryogenic Systems -               
63 - Utility Systems -               

CLOSED 6501 - Facility Systems Integration 9 9 9 0 1.04 0 1.00 9                
7 - Test Cell Prep & Machine Assy 938 942 947 4 1.00 -5 .99 938        

CLOSED 7101 - Shield Wall Modif 32 33 33 1 1.02 0 1.00 32              
7201 - Control Room Walls&Floors   -               
7301 - Platform Design & 75 76 76 1 1.02 0 1.00 75                
7401 - TC Prep & Mach Assy Planning 831 833 839 2 1.00 -5 .99 831              

8 - Project Oversight & Support 8,768 8,769 9,002 1 1.00 -233 .97 8,766     
81 Project Management and Control 4,126 4,126 4,189 0 1.00 -63 .98 4,126           

8101 - Project Management & Control 2,588 2,588 2,556 0 1.00 33 1.01 2,588              

8102 - NCSX MIE Management ORNL 429 429 430 0 1.00 -1 1.00 429                 

8998 - Allocations 1,109 1,109 1,204 0 1.00 -95 .92 1,109              

82 Project Engineering 4,172 4,172 4,342 1.00 -170 .96 4,171           
8202 - Engr Mgmt & Sys Eng Support 2,241 2,241 2,281 1.00 -40 .98 2,241              

8203 - Design Integration 827 827 853 0 1.00 -26 .97 826                 

8204 - Systems Analysis         826 826 970 0 1.00 -145 .85 826                 
8205 - Dimensional Control Coord. 279 279 239 0 1.00 40 1.17 278                 

84 Project Physics 470 471 470 1 1.00 1 1.00 470              
CLOSED 8401 - Project Physics       324 324 324 0 1.00 1 1.00 324                 
CLOSED 8402 - Project Physics MIE ORNL     146 146 146 1 1.00 0 1.00 146                 

Subtotal 56,635 55,615 57,387 -1,020 .98 -1,772 .97 56,635
Contingency/Management Reserve 508          
 Incremental Funding 1,291       
 1% hold back on FY06 BA (172)         
DCMA QA Inspection services 75            
TOTAL PROJECT 58,337     
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