DRAFT


Status on CSIC Action Items in the SSG-WI FERC Filing of January 7, 2003:

1st Quarter – 2003

· CSIC - Propose implementation plans for seams-related systems and processes.

Status: While proposals for several systems related to seams have been developed, further work to create specific implementation of these plans is delayed until the formation of each RTO West and West Connect are better defined.

· CSIC - Examine other systems as appropriate.

Status:
· CSIC has sponsored, in conjunction with the SSG-WI Congestion Management Alignment Work Group (CMAWG), the Single Market Interface (SMI) task group to develop the basis for a single point of access for market participants to gain the use of transmission in the interconnection, and  applicable market activity, with a single pass.  This work is underway.  Work has focused thus far on understanding the participants and the needed characteristics of the SMI.  Work is targeted, but has not yet begun, to identify a methodology for making 3 (or more) dissimilar markets and non-RTO participants work seamlessly together in one interface.

· CSIC has developed and prioritized a work plan for on-going work.  The present focus is on the SMI (noted above), participation in and development of requirements and protocols for data communications between and external to RTOs, and to possibly address Joint Training and Operator Certification.

2nd Quarter – 2003

· CSIC - Implementation coordination (helping the Western RTOs keep current with and take into consideration each other’s systems implementation processes).

Status: CSIC made attempts to collate implementation plans for the 3 RTOs but found it impractical in view of the re-evaluation of design, phasing, and implementation schedules that RTO West and West Connect have undertaken this year.

· CSIC - Simulation coordination (helping the Western RTOs develop process simulation approaches that take into account approaches of neighboring RTOs and avoid gaps in the simulations).

Status: This will be delayed until there is sufficient definition of designs and implementation plans between the forming RTOs

· CSIC - Business process modeling (identify opportunities to improve consistency among the Western RTOs with respect to transaction processes and terminology).

Status: This work began as scheduled and has been developing a framework for building and refining business processes.  It has focused on the settlement process and actively participated in review and comment on the Electronic Scheduling Collaborative Use-cases.  The Business Architecture Development Group (BAD) has now been established as one of the primary SSG-WI groups.

3rd Quarter – 2003

· Status: CSIC is identifying key forums for development of market interface requirements and protocol development with the intent of participating in these broad based efforts in order to implement them in the west where possible.
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