
ID Task Name

1 T962 Test of Liquid Argon TPC

2 Major Milestones & Reviews

15 Detector Design

16 Cryostat Design

17 Initial Criteria

20 Feed-Through Design Specifications

21 Feed-Through sizes

29 Other Feed-Through specifications

33 Vessel Mechanical Drawing

39 Cryogenics Design

40 Initial Criteria

41 Purity Monitor

44 Filtration System

47 Cryo Cooler

51 Safety Relief System

55 Cryo Mechanical Design

60 TPC Design

61 Initial Criteria

66 Wire Planes Mechanical Design

73 Electrode Cage Design

77 High Voltage System Design

82 Electronics Design

83 Initial Criteria

86 Test of initial design at PAB in FLARE

89 T962 Electronics Design

97 Mechanical Support Design

106 Detector Fabrication
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107 Cryostat Fabrication

108 Vessel

112 Feed-Throughs & Vacuum system

121 Cryogenics Fabrication

122 purchase parts

127 TPC Fabrication

128 Wire Chamber Parts

136 High Voltage Parts

139 Electronics Fabrication

140 PMB Boards

146 LVPS

150 NEMA Crates, Cables

159 Mechanical Support

164 Underground Outfitting

165 Safety Vent

168 Electrical Supply

171 Detector Integration & Commissioning

172 PAB Area Commisioning

173 Setup PAB Work Space

176 PAB Testing

185 Cryostat Assembly & Testing

186 Cryostat Assembly

191 Install and test feed-throughs

197 TPC Installation

200 Electronics Commissioning

205 Detector Commisioning

209 Underground Installation
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