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SAMPLE WEEKLY FUNDING ANALYSIS REPORT

	Task Order #
	Task Order Name
	Start Date
	End Date
	Mar-08
	Apr-08
	May-08
	Jun-08
	Jul-08
	Accruals as of

6-Mar 08
	Total Inception to Date
	Funded Amount
	Amount Remaining
	% Spent
	Estimated Weekly Burn Rate



	
	
	
	
	4 weeks
	4 weeks
	4 weeks
	5 weeks
	2 weeks
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	08-01
	SETA Program Management
	03/01/08
	03/31/09
	73,281
	65,493
	68,392
	78,483
	33,921
	0
	319,570
	793,231
	473,661
	40.2
	16,819

	08-02
	Architecture Support
	04/01/08
	03/31/09
	198,347
	199,831
	189,034
	211,879
	114,908
	239,081
	1,063,080
	2,731,680
	1,668,600
	38.9
	55,952

	08-03
	Network Support
	04/01/08
	03/31/09
	45,083
	46,138
	44,231
	49,899
	22,138
	64,137
	271,626
	641,327
	369,701
	42.3
	14,296

	08-04
	Infrastructure Support
	04/01/08
	03/31/09
	63,187
	66,493
	65,839
	73,127
	29,186
	83,265
	381,097
	932,189
	551,092
	40.8
	20,058

	08-05
	Security Engineering
	04/01/08
	03/31/09
	83,747
	86,293
	85,381
	92,193
	41,222
	139,227
	528,063
	1,314,729
	786,666
	40.2
	27,793

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	02-NN
	PKI Engineering
	10/01/01
	06/30/02
	51,392
	54,137
	55,392
	58,647
	25,392
	47,183
	292,143
	709,138
	416,995
	41.2
	15,376

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	TOTAL
	
	
	515,037
	518,385
	508,269
	564,28
	266,767
	572,893
	2,855,579
	7,122,294
	4,266,715
	40.1
	150,294


1 of 1


