
Const. A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D
Obstruction Tunnel Lgth. MP Duration Est. Cost

(weeks)

Cowan 3,302 N-305.43 46 16,010,577 Liner

Eggleston No. 1 925 N-316.15 8 874,303 Track work

Eggleston No. 2 1,195 N-317.02 10 1,169,002 Track work

Pembroke 299 N-319.83 8 740,212 Track work

Slide Fence N-351.95 17,488 Modify Fence - NS Forces

Harding Street OHB N-362.25 253,930 Raise Bridge

Wire N-361.95 17,488 Raise

SR 26 OHB N-361.5 1,771,956 Raise Bridge

Wire N-363.65 17,488 Raise

Wire N-364.25 17,488 Raise

Cooper 698 N-374.26 36 6,385,916 Liner

Through Truss N-378.64 97,548 Modify Bracing

Slide Fence N-379.1 17,488 Modify Fence - NS Forces

West Vivian 680 N-392.06 27 5,316,661 Liner

Big Four No. 1 645 N-394.24 5 1,074,814 Track work

Big Four No. 2 174 N-395.07 17 1,801,230 Open cut

Huger Main 1 362 N-395.56 7 722,619 Track work

Huger Main 2 362 N-395.56 11 1,091,873 Track work

Welch 1,335 N-398.89 23 5,525,656 Notching

Slide Fence N-399.9 17,488 Modify Fence - NS Forces

Hemphill No. 1 864 N-400.15 20 3,080,999 Liner

Hemphill No. 2 1,142 N-400.42 24 4,698,017 Liner

Through Truss N-402.92 102,548 Modify Bracing

Antler No. 1 613 N-403.71 25 4,798,102 Liner

Antler No. 2 613 N-405.07 25 4,737,690 Liner

Twin Branch No. 1 760 N-407.71 30 5,838,681 Liner

Slide Fence N-406.1 17,488 Modify Fence - NS Forces

Twin Branch No. 2 883 N-408.11 33 6,783,032 Liner
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Slide Fence N-410.29 17,488

Vaughan 1,113 N-412.08 43 8,568,071 Liner

Roderfield 924 N-413.07 12 2,178,249 Notching

Laurel 803 N-414.09 39 6,240,750 Liner

Gordon 1,271 N-415.07 48 4,780,280 Liner

Slide Fence N-418.3 17,488

Slide Fence N-434.5 17,488

Glen Alum 1,302 N-439.37 12 2,313,629 Notching

Slide Fence N-446.5 15,240 Modify Fence - NS Forces

Hatfield Main 1 984 N-462.09 17 1,342,583 Track work

Hatfield Main 2 977 N-462.09 22 5,732,281 Notching

Through Truss N-462.3 62,337 Modify Bracing

Slide Fence N-467.2 75,334 Modify Fence - NS Forces

Williamson 678 N-471.62 26 5,198,822 Liner

Tunnel 1 2,627 NA-3.30 53 13,363,882 Liner

Tunnel 2 380 NA-6.02 13 2,201,473 Run around

Tunnel 3 1,848 NA-6.82 37 8,336,972 Liner

Tunnel 4 2,068 NA-12.68 42 4,467,150 Notching

Tunnel 7 1,265 NA-15.67 37 1,694,422 Drainage work

Through Truss N-576.93 90,000 Modify Bracing

OHB N-579.83 858,200 Shift Track

Through Truss N-634.74 1,975 Modify Bracing - NS Forces

Through Truss N-651,77 1,975 Modify Bracing - NS Forces

Through Truss N-653.84 12,087 Modify Bracing - NS Forces

Through Truss N-683.96 24,651 Modify Bracing - NS Forces


