
Federal FY of Grant: 

Line 
No.

Summary by Development Account

Original Revised Obligated Expended
1 Total non-CFP Funds
2 1406  Operations                                      -                                     -                                     -                                            -   
3 1408  Management Improvements  Soft Costs                          3,950,721                      3,950,721                      3,950,721                             3,950,721 

           Management Improvements  Hard Costs                                      -                                     -                                     -                                            -   
4 1410  Administration                          1,975,516                      1,975,516                      1,975,516                             1,975,516 
5 1411   Audit                                      -                                     -                                     -                                            -   
6 1415  Liquidated Damages                                      -                                     -                                     -                                            -   
7 1430  Fees and Costs                             526,694                         249,328                         249,328                                249,328 
8 1440  Site Acquisition                                      -                                     -                                     -                                            -   
9 1450  Site Improvement                             117,580                         117,580                         117,580                                117,580 

10 1460  Dwelling Structures                        12,326,782                    12,396,304                    12,396,304                           12,396,304 
11 1465.1  Dwelling Equipment—Nonexpendable                                      -                                     -                                     -                                            -   
12 1470  Nondwelling Structures                               70,435                                435                                435                                       435 
13 1475  Nondwelling Equipment                             422,934                         422,484                         422,484                                422,484 
14 1485  Demolition                             300,000                         578,293                         578,293                                578,293 
15 1490  Replacement Reserve                                      -                                     -                                     -                                            -   
16 1492  Moving to Work Demonstration                                      -                                     -                                     -                                            -   
17 1495.1  Relocation Costs                               64,500                           64,500                           64,500                                  64,500 
18 1499  Development Activities                                      -                                     -                                     -                                            -   
19 1502  Contingency                                      -                                     -                                     -                                            -   

Amount of Annual Grant:  (sum of lines 2 to 19.)                        19,755,162                    19,755,162                    19,755,162                           19,755,162 

Total Estimated Cost Total Actual Cost

       Original Annual Statement           Reserve for Disasters/ Emergencies        Revised Annual Statement (revision no:     )  

       Performance and Evaluation Report for Period Ending:  12/31/01            Final Performance and Evaluation Report

  Annual Statement/Performance and Evaluation Report
  Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) Part 1: Summary

Grant Type and Number
 Capital Fund Program Grant No:  MI28P00170798
  Replacement Housing Factor Grant No:  

1998

  PHA Name:  

     Detroit Housing Commission

XX
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Federal FY of Grant: 

Line 
No.

Summary by Development Account

Original Revised Obligated Expended

Total Estimated Cost Total Actual Cost

       Original Annual Statement           Reserve for Disasters/ Emergencies        Revised Annual Statement (revision no:     )  

       Performance and Evaluation Report for Period Ending:  12/31/01            Final Performance and Evaluation Report

  Annual Statement/Performance and Evaluation Report
  Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) Part 1: Summary

Grant Type and Number
 Capital Fund Program Grant No:  MI28P00170798
  Replacement Housing Factor Grant No:  

1998

  PHA Name:  

     Detroit Housing Commission

XX

Amount of line        related to LBP Activities                                      -                                     -                                     -                                            -   
Amount of line        related to Section 504 compliance                                      -                                     -                                     -                                            -   
Amount of line        related to Security –Soft Costs                          3,231,726                      3,231,727                      3,231,727                             3,231,727 
Amount of line        related to Security-- Hard Costs                                      -                                     -                                     -                                            -   
Amount of line        related to Energy Conservation Measures                                      -                                     -                                     -                                            -   
Collateralization Expenses or Debt Service                                      -                                     -                                     -                                            -   
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Development 
Number

Name/HA-Wide 
Activities

Original Revised Obligated Expended

HA-Wide Police 1408           2,479,168        2,479,168          2,479,168          2,479,168 Fung from cfp99 1712384

HA-Wide Resident Monitors-Security program for 
senior sites, res. Employment & training

1408 98              752,558           752,558             752,558             752,558 Fung to cfp99 285562

HA-Wide Preventive & Non-routine maintence 1408 15                          -                       -                         -                         - 

HA-Wide Maintenance Aides-Residents assissting in 
tasks to learn skills and earn wages

1408 10                67,372             67,372               67,372               67,372 Fung to cfp99 86225

HA-Wide Resident  Landscapers-Residents hired for 
ground services and training

1408 16              170,822           170,822             170,822             170,822 Fung to cfp99 90357

HA-Wide MIS Upgrades-new hardware, software, 
networking, training & security

1408 20%                37,631             37,631               37,631               37,631 

HA-Wide Staff Training-procurement, insurance, 
accounting, occupancy, asset mgt.

1408 20%              116,824           116,824             116,824             116,824 186 from Maintenance Aides

HA-Wide Resident Initiatves & Involvement Consultant 1408                89,851             89,851               89,851               89,851 Contract 79869

HA-Wide Resident Council Third  Party Monitoring 1408                  4,313               4,313                 4,313                 4,313 

HA-Wide Resident Awards 1408                     525                  525                    525                    525 DBT Awards 

HA-Wide Cont. Services-Software conversion 1408                19,902             19,902               19,902               19,902 #1794 Casterline

HA-Wide Resident Online Training 1408                10,000             10,000               10,000               10,000 

HA-Wide Consultant Fees-GAAP Conversion 1408              201,754           201,754             201,754             201,754 Casterline Pos 100585, 100636, 
Contract 1789

HA-Wide Allocation of staff salaries necessary to 
adminster grant

1410           1,975,516        1,975,516          1,975,516          1,975,516 

Dev. 
Acct No.

  PHA Name:      

     Detroit Housing Commission

Quantity

 Capital Fund Program Grant No:  MI28P00170798
  Replacement Housing Factor Grant No:  

Total Estimated Cost
General Description of Major Work 

Categories

  Annual Statement/Performance and Evaluation Report
  Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) 
  Part II:  Supporting Pages

Grant Type and Number

Total Actual Cost Status of Work

Federal FY of Grant:      

1998
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Development 
Number

Name/HA-Wide 
Activities

Original Revised Obligated Expended

Dev. 
Acct No.

  PHA Name:      

     Detroit Housing Commission

Quantity

 Capital Fund Program Grant No:  MI28P00170798
  Replacement Housing Factor Grant No:  

Total Estimated Cost
General Description of Major Work 

Categories

  Annual Statement/Performance and Evaluation Report
  Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) 
  Part II:  Supporting Pages

Grant Type and Number

Total Actual Cost Status of Work

Federal FY of Grant:      

1998

HA-Wide A&E services based on anticipated design & 
construction management costs

1430                  2,988               2,988                 2,988                 2,988 Giffels-Webster Eng (200,000) Allen 
& Laux (300,000) Sims-Varner & 
Assoc. (300,000) Architects Int'l 

(200,000)

HA-Wide Security system with central monitoring 1460              123,356           123,356             123,356             123,356 DMC Actron

HA-Wide Site Utilities 1460                          -                       -                         -                         - to CFP99

HA-Wide Appliances 1465.1                          -                       -                         -                         - to VRP

HA-Wide Vehicle Replacement 1475                  2,000               2,000                 2,000                 2,000 Independence  For Life

HA-Wide Office Equipment 1475                34,315             34,315               34,315               34,315 XEROX

HA-Wide Computer Replacement 1475              330,366           329,916             329,916             329,916 

HA-Wide Maintenance Equipment 1475                56,253             56,253               56,253               56,253 

HA-Wide Telecommunication system/fiber optics 1475                          -                       -                         -                         - to Parkside

Fees/Costs Relocation costs @ $600 per family 1495.1                64,500             64,500               64,500               64,500 312 from Maintenance Aides

MI 1-2 Parkside Villages of Parkside Fees & Costs 1430              523,706           246,340             246,340             246,340 DeMaria/$278293 to 
Demo/ANQY/Ziner

MI 1-2 Parkside Substantial Rehabilitation 1460           4,195,806        4,195,806          4,195,806          4,195,806 

MI 1-2 Parkside Demoliton of Village III 1485              300,000           578,293             578,293             578,293 DeMaria/Intervale 

MI 1-5 Charles 
Terrace

Comp Mod Phase I 1460                          -                       -                         -                         - 

MI 1-6 Smith 
Homes

Emergency repairs for administration building 1450              116,166           116,166             116,166             116,166 from cfp99

MI 1-6 Smith 
Homes

Unit rehabilitation 1460              128,654           128,654             128,654             128,654 DHC 1661 DeMaria
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Development 
Number

Name/HA-Wide 
Activities

Original Revised Obligated Expended

Dev. 
Acct No.

  PHA Name:      

     Detroit Housing Commission

Quantity

 Capital Fund Program Grant No:  MI28P00170798
  Replacement Housing Factor Grant No:  

Total Estimated Cost
General Description of Major Work 

Categories

  Annual Statement/Performance and Evaluation Report
  Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) 
  Part II:  Supporting Pages

Grant Type and Number

Total Actual Cost Status of Work

Federal FY of Grant:      

1998

MI 1-7 Jeffries Resurface/repave all roads 1450                          -                       -                         -                         - 

MI 1-7 Jeffries Installation of automatic doors 1460                12,990             12,990               12,990               12,990 PO 100455 Dor-O-Matic

MI 1-7 Jeffries Reconfiguration 1460           2,423,405        2,423,405          2,423,405          2,423,405 DHC 1648 Filmore

MI 1-7 Jeffries Unit reconfiguration (Bldg. 502) 1460              688,728           801,508             801,508             801,508 DHC 1653 A-Mac/Fidelity

MI 1-7 Jeffries Administration Building 1470                          -                       -                         -                         - to #1648
MI 1-7 Jeffries Heating Plant 1470                          -                       -                         -                         - to #1648

MI 1-8 Douglas Mechanical (HI-RISE, BLDG. 302) 1460           2,699,502        2,699,502          2,699,502          2,699,502 J30108 Filmore

MI 1-8 Douglas Unit rehabilitation 1460           1,072,746        1,072,746          1,072,746          1,072,746 DHC 1650 G. FISHER

MI 1-8 Douglas Installation of Tele-Intercom System 1460                  7,218               7,218                 7,218                 7,218 Security Mgt.

MI 1-8 Douglas Basement (Including doors) 1470                          -                       -                         -                         - to #1648

MI 1-8 Douglas Building 1301 Retail & Office Facility 1470                70,000                       -                         -                         - Means Construction to CFP99

MI 1-11 Forest 
Park

Installation of automatic doors 1460                17,230             14,840               14,840               14,840 PO 100455 Dor-O-Matic/$2390 to 
MI1-7 #1653

MI 1-17 Diggs Unit rehabilitation 1460                          -                       -                         -                         - 

MI 1-18 Sheridan I Installation of automatic doors 1460                27,350             19,180               19,180               19,180 PO 100455 Dor-O-Matic/$8170 to 
MI1-7#1653

MI 1-21 Scattered 
Sites

Regrading perimeter of unit, trim tree 
branches

1450                  1,414                       -                         -                         - 18240 Santa Barbara PO#91, 14026 
Prevost PO#337/1,414.18 to MI 1-38

MI 1-21 Scattered 
Sites

Installation of outlets, replace faucets, lite 
fixtures

1460                  3,410                       -                         -                         - 14026 Prevost, 17503 Santa 
Barbara/3,410 to MI 37
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Development 
Number

Name/HA-Wide 
Activities

Original Revised Obligated Expended

Dev. 
Acct No.

  PHA Name:      

     Detroit Housing Commission

Quantity

 Capital Fund Program Grant No:  MI28P00170798
  Replacement Housing Factor Grant No:  

Total Estimated Cost
General Description of Major Work 

Categories

  Annual Statement/Performance and Evaluation Report
  Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) 
  Part II:  Supporting Pages

Grant Type and Number

Total Actual Cost Status of Work

Federal FY of Grant:      

1998

MI 1-21 Scattered 
Sites

Clean out door at chimney base, remove 
sloping gutters and roof boards, replace 
weather stripping, install railings

1460                  6,130                       -                         -                         - 18240 Santa Barbara, 14026 Prevost, 
17503 Santa Barbara, 15737 
Appoline/ 6130to MI 1-38

MI 1-21 Scattered 
Sites

Unit rehabilitation 1460                16,046                       -                         -                         -  9,030 to MI 1-37 /5,443.80 to MI 1-
37

MI 1-26 State Fair Fencing 1450                          -                       -                         -                         - to #1653

MI 1-26 State Fair DHW Boiler 1460                          -                       -                         -                         - to #1653

MI 1-26 State Fair Windows/Doors 1460                          -                       -                         -                         - to #1653

MI 1-26 State Fair Installation of automatic doors 1460                27,350             21,500               21,500               21,500 PO 100455 Dor-O-Matic/$5850 to 
MI1-7#1653

MI 1-26 State Fair Kitchen Upgrade 1470                          -                       -                         -                         - to #1653

MI 1-27 Warren 
West

Upgrade Boiler 1460                          -                       -                         -                         - to #1653

MI 1-27 Warren 
West

Heating Distribution 1460                          -                       -                         -                         - to #1653

MI 1-27 Warren 
West

Installation of automatic doors 1460                23,500             16,950               16,950               16,950 PO 100455 Dor-O-Matic/$6550 to 
MI1-7#1653

MI 1-27 Warren 
West

Complete rehab for all units 1460              767,121           767,121             767,121             767,121 #1647 G. Fisher

MI 1-28 Conner 
Waveney

Installation of automatic doors 1460                25,270             25,720               25,720               25,720 PO 100330 Dor-O-Matic/$450 from 
MI1-29 Doors

MI 1-29 Harriet 
Tubman

Parking Lot 1450                          -                       -                         -                         - 262,087.05 to #1653
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Development 
Number

Name/HA-Wide 
Activities

Original Revised Obligated Expended

Dev. 
Acct No.

  PHA Name:      

     Detroit Housing Commission

Quantity

 Capital Fund Program Grant No:  MI28P00170798
  Replacement Housing Factor Grant No:  

Total Estimated Cost
General Description of Major Work 

Categories

  Annual Statement/Performance and Evaluation Report
  Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) 
  Part II:  Supporting Pages

Grant Type and Number

Total Actual Cost Status of Work

Federal FY of Grant:      

1998

MI 1-29 Harriet 
Tubman

Revisions to finishes 1460                          -                       -                         -                         - to #1653

MI 1-29 Harriet 
Tubman

Masonry repairs 1460                          -                       -                         -                         - 

MI 1-29 Harriet 
Tubman

Installation of automatic doors 1460                33,620             21,042               21,042               21,042 PO 100455 Dor-O-Matic/$450 to MI1-
27 Doors/$12128 to MI1-7#1653

MI 1-29 Harriet 
Tubman

Kitchen Modifications 1470                          -                       -                         -                         - Bell & Sons Distributors

MI 1-29 Harriet 
Tubman

Kitchen Fire Suppresion System 1470                     435                  435                    435                    435 Fire King Co.

MI 1-37 Scattered 
Sites

Service entrance conductors, replace wall 
switches, replace underground wires, furnace 
replacement

1460 1 unit                          -               4,290                 4,290                 4,290 PO 100897 LeadHead for 19744 
Sorrento

MI 1-37 Scattered 
Sites

Roofing, install new garage door, front porch 
tucking

1460 2 units                          -             10,680               10,680               10,680 PO 100821 LakeShore Engineering-
18480 Whitcomb/PO 100897 

LeadHead Abatement for 19744 
Sorrento

MI 1-37 Scattered 
Sites

Replace floor covering, new handrails, replace 
ceiling tiles, tub and faucet replacement

1460 1 unit                          -               2,544                 2,544                 2,544 PO 100897 LeadHead for 19744 
Sorrento

MI 1-38 Scattered 
Sites

Driveway replacement 1450 1 unit                          -               1,414                 1,414                 1,414 PO 100831 LakeShore Engineering 
for 18088 Archdale

MI 1-38 Scattered 
Sites

Lighting fixtures, showerhead, three wire 
receptables

1460 1 unit                          -               1,572                 1,572                 1,572 PO 100831 LakeShore Engineering 
for 18088 Archdale

MI 1-38 Scattered 
Sites

Painting walls and ceilings, replace floor 
covering

1460 1 unit                          -               6,262                 6,262                 6,262 PO 100831 LakeShore Engineering 
for 18088 Archdale
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Development 
Number

Name/HA-Wide 
Activities

Original Revised Obligated Expended

Dev. 
Acct No.

  PHA Name:      

     Detroit Housing Commission

Quantity

 Capital Fund Program Grant No:  MI28P00170798
  Replacement Housing Factor Grant No:  

Total Estimated Cost
General Description of Major Work 

Categories

  Annual Statement/Performance and Evaluation Report
  Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) 
  Part II:  Supporting Pages

Grant Type and Number

Total Actual Cost Status of Work

Federal FY of Grant:      

1998

MI 1-38 Scattered 
Sites

Building Permits 1460 1 permit                          -                  238                    238                    238 18088 Archdale

MI 1-45 Sheridan 
II

Installation of automatic doors 1460 1 unit                27,350             19,180               19,180               19,180 PO 100455 Dor-O-Matic/$8170 to 
MI1-7#1653
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Federal FY of Grant:      

Development Number
Name/HA-Wide 

Activities
Original Actual Original Revised Actual

HA Wide: Police 03/31/00 03/31/00 09/30/01 06/30/00
HA Wide: Resident Monitors 03/31/00 03/31/00 09/30/01 03/31/01
HA Wide: Maintenance Aides 03/31/00 03/31/00 09/30/01 03/31/01

HA Wide: Resident Landscapers 03/31/00 03/31/00 09/30/01 03/31/01
HA Wide: MIS Upgrades 03/31/00 03/31/00 09/30/01 09/30/00
HA Wide: Staff Training 03/31/00 03/31/00 09/30/01

HA Wide: Resident Initiatives & Involvement Consultant 12/31/00 12/31/01 03/31/01 FUNGIBILITY

HA Wide: Resident Council 3rd Party Monitoring 06/30/00 12/31/01 03/31/01 FUNGIBILITY
HA Wide: Resident Awards 12/31/00 12/31/01 03/31/01 FUNGIBILITY

HA Wide: Software Conversion 09/30/00 12/31/01 03/31/01 FUNGIBILITY
HA Wide: Resident Online Training 12/31/00 12/31/01 03/31/01 FUNGIBILITY

HA Wide: Consultant Fees-GAAP Conversion 09/30/00 12/31/01 03/31/01 FUNGIBILITY
HA Wide: Administration 03/31/00 03/31/00 09/30/01 06/30/00 FUNGIBILITY
HA Wide: Fees & Costs 12/31/00 12/31/01 03/31/01 FUNGIBILITY

HA Wide: Security system w/central monitoring 12/31/00 12/31/01 12/31/00 FUNGIBILITY
HA Wide: Vehicle replacement 09/30/00 12/31/01 03/31/01 FUNGIBILITY

HA Wide: Office equipment 09/30/00 12/31/01 03/31/01 FUNGIBILITY
HA Wide: Computer Replacement 12/31/99 12/31/01 03/31/01 FUNGIBILITY
HA Wide: Maintenance Equipment 03/31/01 12/31/01 03/31/01 FUNGIBILITY

HA Wide: Relocation Costs 09/30/00 12/31/01 03/31/01 FUNGIBILITY
MI 1-2 Parkside: Fees and Costs 03/31/00 12/31/01 12/31/01 LEGAL DISPUTE & IG AUDIT

MI 1-2 Parkside: Substantial Rehab 03/31/00 12/31/01 12/31/01 LEGAL DISPUTE & IG AUDIT
MI 1-2 Parkside: Demolition 03/31/00 12/31/01 12/31/01 LEGAL DISPUTE & IG AUDIT

MI 1-6 Smith: Emergency repairs to admin. Bldg. 12/31/00 12/31/01 03/31/01 FUNGIBILITY
MI 1-6 Smith: Unit Rehabilitation 03/31/00 03/31/00 09/30/01 06/30/00

MI 1-7: Jeffries: Installation of automatic doors 12/31/00 12/31/01 12/31/00 FUNGIBILITY
MI 1-7: Jeffries: Reconfiguration #1648 03/31/00 03/31/00 09/30/01 12/30/00

MI 1-7: Jeffries: Unit reconfiguration #1653 03/31/00 03/31/00 09/30/01 09/30/00
MI 1-8: Douglas: Mechanical 03/31/00 03/31/00 09/30/01 03/31/01

MI 1-8: Douglas: Unit rehabilitation 03/31/00 03/31/00 09/30/01 06/30/00
MI 1-8: Douglas: Installation of Tele-Intercom System 03/31/01 FUNGIBILITY

MI 1-8: Doulgas: Bldg. 1301 Retail & Office Facility
MI 1-11: Forest Park: Installation of automatic doors 12/31/00 12/31/01 12/31/01 FUNGIBILITY
MI 1-18: Sheridan I: Installation of automatic doors 12/31/00 12/31/01 12/31/01 FUNGIBILITY
MI 1-26: State Fair: Installation of automatic doors 12/31/00 12/31/01 12/31/01 FUNGIBILITY

12/31/01
12/31/01

12/31/01

12/31/01

12/31/01
12/31/01
12/31/01

12/31/01
12/31/01

12/31/01
12/31/01

12/31/01

12/31/01
12/31/01
12/31/01

12/31/01

  PHA Name:  

     Detroit Housing Commission

12/31/01

12/31/01
12/31/01
12/31/01
12/31/01

Reasons for Revised Target Dates

Revised

All Funds Obligated

(Quarter Ending Date)

All Funds Expended

(Quarter Ending Date)

 Capital Fund Program Grant No:  MI28P00170798
  Replacement Housing Factor Grant No:  

1998

  Annual Statement/Performance and Evaluation Report
  Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) 
  Part III:  Implementation Schedule

Grant Type and Number

CFP 1998 Page 9 of 97 1/16/2003



Federal FY of Grant:      

Development Number
Name/HA-Wide 

Activities

  PHA Name:  

     Detroit Housing Commission

Reasons for Revised Target Dates
All Funds Obligated

(Quarter Ending Date)

All Funds Expended

(Quarter Ending Date)

 Capital Fund Program Grant No:  MI28P00170798
  Replacement Housing Factor Grant No:  

1998

  Annual Statement/Performance and Evaluation Report
  Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) 
  Part III:  Implementation Schedule

Grant Type and Number

MI 1-27: Warren West: Installation of automatic doors 12/31/00 FUNGIBILITY

MI 1-27: Warren West: Complete rehab 03/31/00 12/31/00 09/30/01
MI 1-28: Conner Waveney: Installation of automatic 

doors
12/31/00 12/31/01 12/31/01 FUNGIBILITY

MI 1-29 Harriet Tubman: Installation of automatic doors 12/31/00 12/31/01 09/30/00 FUNGIBILITY

MI 1-29 Harriet Tubman: Kitchen Fire Suppresion system 06/30/00 12/31/01 12/31/01 FUNGIBILITY

MI 1-37 Scattered Sites: Mechanical & Electrical 03/31/01 12/31/01 12/31/01 FUNGIBILITY
MI 1-37 Scattered Sites: Roofing and garage work 03/31/01 12/31/01 12/31/01 FUNGIBILITY

MI 1-37 Scattered Sites: Unit rehabilitation 03/31/01 12/31/01 12/31/01 FUNGIBILITY
MI 1-38 Scattered Sites: Driveway replacement 03/31/01 12/31/01 12/31/01 FUNGIBILITY
MI 1-38 Scattered Sites: Lighting Improvements 03/31/01 12/31/01 12/31/01 FUNGIBILITY

MI 1-38 Scattered Sites: Unit rehabilitation 03/31/01 12/31/01 12/31/01 FUNGIBILITY
MI 1-38 Scattered Sites: Building Permits 03/31/01 12/31/01 12/31/01 FUNGIBILITY

MI 1-45: Sheridan II: Installation of automatic doors 12/31/00 12/31/01 12/31/01 FUNGIBILITY

12/31/01
12/31/01
12/31/01

12/31/01
12/31/01
12/31/01
12/31/01

12/31/01

12/31/01

12/31/01

12/31/01

12/31/01

12/31/01
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Federal FY of Grant: 

Line 
No.

Summary by Development Account

Original Revised Obligated Expended
1 Total non-CFP Funds
2 1406  Operations                                      -                                     -                                     -                                           -   
3 1408  Management Improvements  Soft Costs                            373,423                         373,423                         373,423                                         -   

           Management Improvements  Hard Costs                                      -                                     -                                     -                                           -   
4 1410  Administration                            186,712                         186,712                         186,712                                         -   
5 1411   Audit                                      -                                     -                                     -                                           -   
6 1415  Liquidated Damages                                      -                                     -                                     -                                           -   
7 1430  Fees and Costs                            145,376                         145,376                         145,376                                114,942 
8 1440  Site Acquisition                                      -                                     -                                     -                                           -   
9 1450  Site Improvement                                      -                                     -                                     -                                           -   

10 1460  Dwelling Structures                         1,006,565                      1,006,565                      1,006,565                                  33,077 
11 1465.1  Dwelling Equipment—Nonexpendable                                      -                                     -                                     -                                           -   
12 1470  Nondwelling Structures                                      -                                     -                                     -                                           -   
13 1475  Nondwelling Equipment                                      -                                     -                                     -                                           -   
14 1485  Demolition                                      -                                     -                                     -                                           -   
15 1490  Replacement Reserve                                      -                                     -                                     -                                           -   
16 1492  Moving to Work Demonstration                                      -                                     -                                     -                                           -   
17 1495.1  Relocation Costs                                5,671                             5,671                             5,671                                         -   
18 1499  Development Activities                                      -                                     -                                     -                                           -   
19 1502  Contingency                            149,369                         149,369                         149,369                                         -   

Amount of Annual Grant:  (sum of lines 2 to 19.)                         1,867,116                      1,867,116                      1,867,116                                148,019 

Total Estimated Cost Total Actual Cost

       Original Annual Statement           Reserve for Disasters/ Emergencies        Revised Annual Statement (revision no:       )  

       Performance and Evaluation Report for Period Ending:  12/31/01        Final Performance and Evaluation Report

     Detroit Housing Commission
 Capital Fund Program Grant No:  

1998
  Replacement Housing Factor Grant No: MI28P00170999

  Annual Statement/Performance and Evaluation Report
  Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) Part 1: Summary
  PHA Name:  Grant Type and Number

X

CFPRHF 1998 Page 11 of 97 1/16/2003



Federal FY of Grant: 

Line 
No.

Summary by Development Account

Original Revised Obligated Expended

Total Estimated Cost Total Actual Cost

       Original Annual Statement           Reserve for Disasters/ Emergencies        Revised Annual Statement (revision no:       )  

       Performance and Evaluation Report for Period Ending:  12/31/01        Final Performance and Evaluation Report

     Detroit Housing Commission
 Capital Fund Program Grant No:  

1998
  Replacement Housing Factor Grant No: MI28P00170999

  Annual Statement/Performance and Evaluation Report
  Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) Part 1: Summary
  PHA Name:  Grant Type and Number

X

Amount of line        related to LBP Activities                                      -                                     -                                     -                                           -   
Amount of line        related to Section 504 compliance                                      -                                     -                                     -                                           -   
Amount of line        related to Security –Soft Costs                            373,423                                   -                                     -                                           -   
Amount of line        related to Security-- Hard Costs                                      -                                     -                                     -                                           -   
Amount of line        related to Energy Conservation Measures                                      -                                     -                                     -                                           -   
Collateralization Expenses or Debt Service                                      -                                     -                                     -                                           -   
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Development 
Number

Name/HA-Wide 
Activities

Original Revised Obligated Expended

HA-Wide Police 1408       373,423                 373,423           373,423                                  -   

HA-Wide Administration 1410       186,712                 186,712           186,712                                  -   

HA-Wide Fees & Costs 1430 1 contract       145,376                 145,376           145,376                         114,942 

HA-Wide Relocation costs 1495.1           5,671                     5,671               5,671                                  -   

HA-Wide Contingency 1502       149,369                 149,369           149,369                                  -   

MI 1-27 Warren 
West

Gut Rehabilitation 1460    1,006,565              1,006,565           100,656                           33,077 

Total Estimated Cost Total Actual CostGeneral Description of Major Work Categories
Dev. Acct 

No.
Quantity

     Detroit Housing Commission
 Capital Fund Program Grant No:  

1998
  Replacement Housing Factor Grant No:  MI28P00170999

  Annual Statement/Performance and Evaluation Report
  Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) 
  Part II:  Supporting Pages
  PHA Name:      Grant Type and Number Federal FY of Grant:      
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Contract #1781 Allen & Laux

Filmore Construction

Status of Work

1998

CFPRHF 1998 Page 14 of 97 1/16/2003



Federal FY of Grant:      

Development Number
Name/HA-Wide 

Activities
Original Actual Original Revised Actual

HA-Wide: Police 09/30/01 09/30/03

HA-Wide: Administration 09/30/01 09/30/03

HA-Wide: Fees & Costs 09/30/01 09/30/03

HA-Wide: Relocation Costs 09/30/01 09/30/03

HA-Wide: Contingency 09/30/01 09/30/03

MI 1-27 Warren West: Gut Rehabilitation 09/30/01 09/30/03

 Capital Fund Program Grant No: 
  Replacement Housing Factor Grant No:  MI28P00170999

1998

  Annual Statement/Performance and Evaluation Report
  Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) 
  Part III:  Implementation Schedule

Grant Type and Number

Reasons for Revised Target Dates

Revised

All Funds Obligated

(Quarter Ending Date)

All Funds Expended

(Quarter Ending Date)

  PHA Name:  

     Detroit Housing Commission
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Federal FY of Grant:      

Development Number
Name/HA-Wide 

Activities

 Capital Fund Program Grant No: 
  Replacement Housing Factor Grant No:  MI28P00170999

1998

  Annual Statement/Performance and Evaluation Report
  Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) 
  Part III:  Implementation Schedule

Grant Type and Number

Reasons for Revised Target Dates
All Funds Obligated

(Quarter Ending Date)

All Funds Expended

(Quarter Ending Date)

  PHA Name:  

     Detroit Housing Commission
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Federal FY of Grant: 

Line 
No.

Summary by Development Account

Original Revised Obligated Expended
1 Total non-CFP Funds
2 1406  Operations                                     -                                    -                                    -                                           -   
3 1408  Management Improvements  Soft Costs                         2,989,332                      2,981,382                      2,981,382                               609,860 

           Management Improvements  Hard Costs                                     -                                    -                                    -                                           -   
4 1410  Administration                         2,025,893                      2,025,893                      2,025,893                            2,024,859 
5 1411   Audit                                     -                                    -                                    -                                           -   
6 1415  Liquidated Damages                                     -                                    -                                    -                                           -   
7 1430  Fees and Costs                         1,665,500                      1,842,420                      1,842,420                               309,350 
8 1440  Site Acquisition                                     -                                    -                                    -                                           -   
9 1450  Site Improvement                            609,504                        647,312                         647,312                               180,119 

10 1460  Dwelling Structures                         9,123,828                      9,855,295                      9,855,295                            2,352,428 
11 1465.1  Dwelling Equipment—Nonexpendable                            211,461                        126,941                         126,941                                 33,662 
12 1470  Nondwelling Structures                         1,075,522                      1,077,207                      1,077,207                                   8,587 
13 1475  Nondwelling Equipment                            575,358                        710,512                         710,512                                 73,299 
14 1485  Demolition                         1,911,724                        868,060                         868,060                                         -   
15 1490  Replacement Reserve                                     -                                    -                                    -                                           -   
16 1492  Moving to Work Demonstration                                     -                                    -                                    -                                           -   
17 1495.1  Relocation Costs                              70,812                        123,912                         123,912                                 70,812 
18 1499  Development Activities                                     -                                    -                                    -                                           -   
19 1502  Contingency                                     -                                    -                                    -                                           -   

Amount of Annual Grant:  (sum of lines 2 to 19.)                       20,258,934                    20,258,934                    20,258,934                            5,662,976 

Annual Statement/Performance and Evaluation Report
  Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) Part 1: Summary
  PHA Name:  Grant Type and Number

     Detroit Housing Commission
 Capital Fund Program Grant No:  MI28P00170899

1999
  Replacement Housing Factor Grant No: 

Total Estimated Cost Total Actual Cost

       Original Annual Statement           Reserve for Disasters/ Emergencies        Revised Annual Statement (revision no: 2    )  

       Performance and Evaluation Report for Period Ending: 12/31/01            Final Performance and Evaluation ReportX

X
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Federal FY of Grant: 

Line 
No.

Summary by Development Account

Original Revised Obligated Expended

Annual Statement/Performance and Evaluation Report
  Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) Part 1: Summary
  PHA Name:  Grant Type and Number

     Detroit Housing Commission
 Capital Fund Program Grant No:  MI28P00170899

1999
  Replacement Housing Factor Grant No: 

Total Estimated Cost Total Actual Cost

       Original Annual Statement           Reserve for Disasters/ Emergencies        Revised Annual Statement (revision no: 2    )  

       Performance and Evaluation Report for Period Ending: 12/31/01            Final Performance and Evaluation ReportX

X

Amount of line        related to LBP Activities                                     -                                    -                                    -                                           -   
Amount of line        related to Section 504 compliance                                     -                                    -                                    -                                           -   
Amount of line        related to Security –Soft Costs                            854,599                        854,599                         854,599                               310,320 
Amount of line        related to Security-- Hard Costs                            599,149                        619,267                         619,267                               373,925 
Amount of line        related to Energy Conservation Measures                                     -                                    -                                    -                                           -   
Collateralization Expenses or Debt Service                                     -                                    -                                    -                                           -   
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Development 
Number

Name/HA-Wide 
Activities

Original Revised Obligated Expended

HA-Wide Police 1408 65 officers               854,599        854,599              854,599                 310,320 

HA-Wide Resident Monitors-security program for senior 
sites, res. Employment & training

1408 65               852,694        835,887              835,887                   43,592 

HA-Wide Prev. & Non-routine Maint.-Licensed, skilled 
PM & long-term vacancy workers

1408 0                         -                    -                          -                             -   

                        -                    -                          -                             -   
HA-Wide Maintenance Aides-residents assisting in tasks to 

learn skills and earn wages
1408 3                 86,225          86,225                86,225                     3,047 

HA-Wide Maintenance Contractors-hired for ground 
services and training

1408 11               262,769        262,769              262,769                     5,656 

HA-Wide MIS Upgrades-new hardware, software, 
networking, training and security

1408 20%               450,760        442,810              442,810                   33,823 

HA-Wide Staff & Resident training-procurement, 
insurance, acctg., occupancy, asset mgt.

1408 20%               213,790        213,790              213,790                     8,593 

HA-Wide Resident Initiatives & Involvement Consultant 1408 1                 15,149          31,956                31,956                   31,956 

HA-Wide Software systems conversion consultant 1408 1 contract               198,989        198,989              198,989                 149,108 

HA-Wide GAAP Conversion consultant 1408 1 contract                 54,357          54,357                54,357                   23,765 

HA-Wide Allocation of staff salaries necessary to 
administer grant

1410            2,022,648     2,022,648           2,022,648              2,022,219 

HA-Wide Advertisement 1410                   2,640            2,640                  2,640                     2,640 

HA-Wide Decals of DHC logo for 25 hardhats 1410 50                      605               605                     605                           -   

HA-Wide A&E services based on anticipated design and 
construction mgt. Costs

1430            1,665,500     1,842,420           1,842,420                 309,350 

  Annual Statement/Performance and Evaluation Report
  Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) 
  Part II:  Supporting Pages
  PHA Name:      Grant Type and Number Federal FY of Grant:      

     Detroit Housing Commission
 Capital Fund Program Grant No:  MI28P00170899

1999
  Replacement Housing Factor Grant No: 

Total Estimated Cost Total Actual Cost Status of WorkGeneral Description of Major Work Categories Dev. Acct No. Quantity
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Development 
Number

Name/HA-Wide 
Activities

Original Revised Obligated Expended

  Annual Statement/Performance and Evaluation Report
  Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) 
  Part II:  Supporting Pages
  PHA Name:      Grant Type and Number Federal FY of Grant:      

     Detroit Housing Commission
 Capital Fund Program Grant No:  MI28P00170899

1999
  Replacement Housing Factor Grant No: 

Total Estimated Cost Total Actual Cost Status of WorkGeneral Description of Major Work Categories Dev. Acct No. Quantity

HA-Wide Contingency @ 8% of annual grant 1502                         -                    -                          -                             -   

HA-Wide Handicap entry doors 1460                 45,000          23,938                23,938                           -   

HA-Wide Painting of various units & DHC buildings 1460               150,000        150,000              150,000                           -   

HA-Wide Site Utilities 1460 1 site               100,000        100,000              100,000                           -   
HA-Wide Install A/C at all senior sites 1460 497 units            1,551,128     1,044,164           1,044,164                           -   

HA-Wide Appliances 1465.1 500 units/2 appliances  
each

              211,461        126,941              126,941                   33,662 

HA-Wide DHC Warehouse 1470 1 bldg.               500,000                  -                          -                             -   

HA-Wide Replace roof at 2211  Orleans 1470 1 bldg                 65,000          51,607                51,607                           -   

HA-Wide Vehicle replacement 1475 10 vehicles               170,000        208,172              208,172                           -   

HA-Wide Computer replacement 1475               233,737        376,273              376,273                   48,457 

HA-Wide Maintenance equipment 1475                 88,110          85,825                85,825                           -   

HA-Wide Office equipment 1475                 83,511          40,242                40,242                   24,842 

HA-Wide Telecommunication system/fiber optics 1475                         -                    -                          -                             -   

HA-Wide Relocation costs @ $600 per family 1495.1 100 families                 70,812        123,912              123,912                   70,812 

MI 1-02 Parkside Substantial Rehabilitation 1460               202,488        202,488              202,488                   39,085 

MI 1-05 Charles 
Terrace

Parking Lot Upgrade 1450                   6,487            3,000                  3,000 

MI 1-05 Charles 
Terrace

COMP MOD Phase I 1460 48 units                 45,000          45,000                45,000                           -   
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Development 
Number

Name/HA-Wide 
Activities

Original Revised Obligated Expended

  Annual Statement/Performance and Evaluation Report
  Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) 
  Part II:  Supporting Pages
  PHA Name:      Grant Type and Number Federal FY of Grant:      

     Detroit Housing Commission
 Capital Fund Program Grant No:  MI28P00170899

1999
  Replacement Housing Factor Grant No: 

Total Estimated Cost Total Actual Cost Status of WorkGeneral Description of Major Work Categories Dev. Acct No. Quantity

MI 1-05 Charles 
Terrace

Cyclical Painting Program 1460 41 units                         -            53,295                53,295 

MI 1-05 Charles 
Terrace

Contingency demolition of vacant units 1485 176 units            1,911,724        868,060              868,060                           -   

MI 1-06 Smith 
Homes

Speed bumps, concrete pads, lawn sprinklers 1450 50 bldgs.               250,000        118,000              118,000                   82,114 

MI 1-06 Smith 
Homes

Emergency repairs for administration building 1450 1 bldg.                         -                    -                          -                             -   

MI 1-06 Smith 
Homes

Unit rehabilitation 1460 156 units               386,980        386,980              386,980                           -   

MI 1-06 Smith 
Homes

Emergency repairs to correct freezing pipes 1460 156 units                 91,932        275,900              275,900                           -   

MI 1-07 Jeffries Reconstruct catch basins/manholes 1450 20                 20,509          13,305                13,305                     1,167 

MI 1-07 Jeffries Air ventilation system 1460                 13,860                  -                          -                             -   

MI 1-07 Jeffries Unit reconfig/ground floor/mezzanine 1460 198 units                 13,000          13,000                13,000                           -   

MI 1-07 Jeffries Unit reconfiguration 1460 99 units            2,278,949     2,165,690           2,165,690              1,750,332 

MI 1-07 Jeffries Access control & CCTV 1460 1 bldg.               136,262        136,262              136,262                   84,939 

MI 1-07 Jeffries Vacant  unit rehabilitation 1460 127 units                 96,292          55,819                55,819                           -   

MI 1-07 Jeffries Cyclical Painting Program 1460 49 units                         -            59,495                59,495 

MI 1-07 Jeffries Elevator Upgrade - Bldg. 502 1460 2 cars                         -            21,000                21,000 

MI 1-07 Jeffries Security Kiosk 1470 1 bldg.                         -                    -                          -                             -   

MI 1-07 Jeffries Contingency demo of vacant units 1485 112 units                         -                    -                          -                             -   
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Development 
Number

Name/HA-Wide 
Activities

Original Revised Obligated Expended

  Annual Statement/Performance and Evaluation Report
  Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) 
  Part II:  Supporting Pages
  PHA Name:      Grant Type and Number Federal FY of Grant:      

     Detroit Housing Commission
 Capital Fund Program Grant No:  MI28P00170899

1999
  Replacement Housing Factor Grant No: 

Total Estimated Cost Total Actual Cost Status of WorkGeneral Description of Major Work Categories Dev. Acct No. Quantity

MI 1-08 Douglass Reconstruction of catch basins/manholes 1450 20                   7,495            7,495                  7,495                     7,495 

MI 1-08 Douglass Sidewalk/Curb Replacement - Six Story Bldgs 1450 2 bldgs.                         -            98,998                98,998 

MI 1-08 Douglass Sidewalk/Curb Replacement - Twnhomes 1450 8470 sf/cy&342sf                         -            68,490                68,490 

MI 1-08 Douglass Building 1302 Mechanical 1460                         -                    -                          -                             -   

MI 1-08 Douglass Hot Water tank installation 1460 80 units                 26,146          26,146                26,146                   26,146 

MI 1-08 Douglass Entry doors/porches 1460 96 units                 81,845          76,483                76,483                           -   

MI 1-08 Douglass Gut rehab, including doors, Bldg. 1302 1460                         -                    -                          -                             -   

MI 1-08 Douglass Unit reconfiguration 1460 99 units                 53,414          53,414                53,414                     4,159 

MI 1-08 Douglass Cyclical Painting Program 1460 103 units                         -            56,570                56,570 

MI 1-08 Douglass Bathroom replacement items 1460                         -                    -                          -                             -   

MI 1-08 Douglass Access control & CCTV 1460 1 bldg               146,599        146,599              146,599                   93,396 

MI 1-08 Douglass Vacant unit rehabilitation 1460 48 units               290,100        273,697              273,697                           -   

MI 1-08 Douglass Building 1301 retail & Office Facility 1470 1 unit                         -            81,200                81,200 
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Development 
Number

Name/HA-Wide 
Activities

Original Revised Obligated Expended

  Annual Statement/Performance and Evaluation Report
  Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) 
  Part II:  Supporting Pages
  PHA Name:      Grant Type and Number Federal FY of Grant:      

     Detroit Housing Commission
 Capital Fund Program Grant No:  MI28P00170899

1999
  Replacement Housing Factor Grant No: 

Total Estimated Cost Total Actual Cost Status of WorkGeneral Description of Major Work Categories Dev. Acct No. Quantity

MI 1-11 Forest 
Park

Replacement of a fire pump 1460 1 bldg                   8,522            8,522                  8,522                           -   

MI 1-11 Forest 
Park

Replace defective H20 tank & heater 1460 1 bldg                 21,478                  -                          -                             -   

MI 1-11 Forest 
Park

Emergency Generator 1460 1 generator                         -          263,900              263,900 

MI 1-11 Forest 
Park

Installation of automatic doors 1460                         -              2,390                  2,390 

MI 1-11 Forest 
Park

Installation of aluminum security screens 1460 35 screens                         -            20,118                20,118 

MI 1-11 Forest 
Park

Unit rehabilitation 1460                         -                    -                          -                             -   

MI 1-11 Forest 
Park

Window treatments 1460                         -                    -                          -                             -   

MI 1-15 Sojourner 
Truth

Parking Lot Upgrade 1450                 16,490            7,000                  7,000                           -   

MI 1-15 Sojourner 
Truth

Demo & replace existing perimeter sidewalks & 
adjust manhole

1450                 47,500          46,025                46,025                   44,029 

MI 1-15 Sojourner 
Truth

Electrical Upgrade 1460 120 units               374,000        401,925              401,925                           -   

MI 1-15 Sojourner 
Truth

Hot Water system 1460 120 units               125,000          57,000                57,000                           -   

MI 1-15 Sojourner 
Truth

Cyclical Painting Program 1460 46 units          57,384                57,384 

MI 1-15 Sojourner 
Truth

Furnace replacement 1460 15 units                 40,000          45,495                45,495                           -   

MI 1-15 Sojourner 
Truth

Replace sheds 1470 120 sheds               195,584        388,900              388,900 
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Development 
Number

Name/HA-Wide 
Activities

Original Revised Obligated Expended

  Annual Statement/Performance and Evaluation Report
  Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) 
  Part II:  Supporting Pages
  PHA Name:      Grant Type and Number Federal FY of Grant:      

     Detroit Housing Commission
 Capital Fund Program Grant No:  MI28P00170899

1999
  Replacement Housing Factor Grant No: 

Total Estimated Cost Total Actual Cost Status of WorkGeneral Description of Major Work Categories Dev. Acct No. Quantity

MI 1-17 Diggs Cyclical Painting Program 1460 22 units                         -            29,231                29,231 

MI 1-17 Diggs Vacant unit rehabilitation 1460 36 units               156,200        774,564              774,564                           -   

MI 1-17 Diggs Reconstruction of catch basins & manholes 1460 10 basins/1 manhole                 23,800          13,450                13,450                           -   
 . 

MI 1-18 Sherdian I Parking Lot Upgrade 1450                 86,545        104,000              104,000 

MI 1-18 Sheridan I Emergency generator 1460               350,000        279,900              279,900                           -   

MI 1-18 Sheridan I HVAC system upgrade 1460                         -                    -                          -                             -   

MI 1-18 Sheridan I Fire alarm system 1460                         -                    -                          -                             -   

MI 1-18 Sheridan I Automated entry gate 1460 1 gate                 23,500          23,500                23,500                   23,500 

MI 1-18 Sheridan I Installation of automatic doors 1460                         -              8,170                  8,170 

MI 1-18 Sheridan I Access control & CCTV 1460 1 bldg               153,401        153,401              153,401                   95,047 

MI 1-18 Sheridan I Vacant unit rehabilitation 1460 13 units                 65,000          28,737                28,737                           -   

MI 1-18 Sheridan I Installation of carpet - Common Areas 1470 1865 sq yds                         -            41,310                41,310 

MI 1-19 Scattered 
Sites

Cyclical Painting Program 1460 2 units                         -                    -   
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Number

Name/HA-Wide 
Activities

Original Revised Obligated Expended

  Annual Statement/Performance and Evaluation Report
  Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) 
  Part II:  Supporting Pages
  PHA Name:      Grant Type and Number Federal FY of Grant:      

     Detroit Housing Commission
 Capital Fund Program Grant No:  MI28P00170899

1999
  Replacement Housing Factor Grant No: 

Total Estimated Cost Total Actual Cost Status of WorkGeneral Description of Major Work Categories Dev. Acct No. Quantity

MI 1-20 Scattered 
Sites

Lighting fixtures, electrical receptables, 
adjustment to the furnace

1460 1 unit                         -                    -                          -                             -   

MI 1-20 Scattered 
Sites

Gutters and downspouts 1460 1 unit                         -                    -                          -                             -   

MI 1-20 Scattered 
Sites

Unit rehabilitation 1460 1 unit                         -                    -                          -                             -   

MI 1-21 Scattered 
Sites

Trim tree branches overhanging garage & 
dwelling

1450                      369               400                     400                        400 

MI 1-21 Scattered 
Sites

Repair/replace outlets, drop conductors, lighting 
fixtures, steam boiler

1460 4 units                   5,503            8,760                  8,760                     8,760 

MI 1-21 Scattered 
Sites

Roofing Installation & Repairs 1460 21 units               124,230        106,606              106,606                           -   

MI 1-21 Scattered 
Sites

Repair/replace rear porch & weather stripping, 
sloping gutters, roof boards

1460 2 units                 32,941          29,595                29,595                     8,355 

MI 1-21 Scattered 
Sites

Repair/replace in-unit areas & systems 1460 20 units                 22,353          21,531                21,531                     3,807 

MI 1-21 Scattered 
Sites

Building Permits 1460 1 unit                   1,251            1,251                  1,251                     1,251 

MI 1-21 Scattered 
Sites

Basement Waterproofing 1460 4 units                 16,365          10,300                10,300                           -   

MI 1-21 Scattered 
Sites

Unit rehabilitation 1460 1 unit                 37,935            2,935                  2,935                           -   

MI 1-26 State Fair Installation of fire alarm 1460 1 bldg                 94,340                  -                          -                             -   

MI 1-26 State Fair Installation aluminum security screens 1460 70 screens                         -            61,240                61,240 
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  Annual Statement/Performance and Evaluation Report
  Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) 
  Part II:  Supporting Pages
  PHA Name:      Grant Type and Number Federal FY of Grant:      

     Detroit Housing Commission
 Capital Fund Program Grant No:  MI28P00170899

1999
  Replacement Housing Factor Grant No: 

Total Estimated Cost Total Actual Cost Status of WorkGeneral Description of Major Work Categories Dev. Acct No. Quantity

MI 1-26 State Fair Lighting improvements 1460 9 stairwells                 15,000            9,998                  9,998                     9,998 

MI 1-26 State Fair Emergency Generator 1460 1 generator                         -          264,000              264,000 

MI 1-26 State Fair Hydrogen pump replacement 1460 1 bldg                 46,264          46,264                46,264                   23,056 

MI 1-26 State Fair Installation of carpet - Common Areas 1470 2091 sq yds                         -            34,323                34,323 

MI 1-27 Warren 
West

Generator, fire alarm, A/C common areas 1460 1 bldg               200,000          63,920                63,920                           -   

MI 1-27 Warren 
West

Emergency stairwell lites, VAT removal 1460 1 bldg                 50,000                  -                          -                             -   

MI 1-27 Warren 
West

Installation of aluminum security screens 1460 42 screens                         -            21,852                21,852 

MI 1-27 Warren 
West

Replacement of a roof 1460 1 bldg               150,000        128,000              128,000                           -   

MI 1-27 Warren 
West

Complete gut rehab 1460 143 units               155,342        155,342              155,342                           -   

MI 1-27 Warren 
West

Windows and window treatments 1460                         -                    -                             -   

MI 1-27 Warren 
West

Vacant unit rehabilitation 1460 30 units                         -                    -                          -                             -   

MI 1-27 Warren 
West

Lobby/common area upgrade 1470                         -                    -                          -                             -   
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MI 1-28 Conner 
Waveney

Emergency generator, fire pumps, etc. 1460                         -                    -                          -                             -   

MI 1-29 Harriet 
Tubman

Installation of aluminum security screens 1460 73 screens          62,861                62,861 

MI 1-29 Harriet 
Tubman

Boiler, hot H20 systems, fire pump, etc. 1460 200 units                 22,949          22,949                22,949                           -   

MI 1-29 Harriet 
Tubman

Hydrogen pump replacement 1460                         -                    -                          -                             -   

MI 1-29 Harriet 
Tubman

Emergency generator 1460 1 generator                         -          266,000              266,000 

MI 1-29 Harriet 
Tubman

Window treatments 1460 200 units                 30,000          25,941                25,941                           -   

MI 1-29 Harriet 
Tubman

HVAC, A/C system 1470 1 bldg               104,921          46,587                46,587                     8,587 

MI 1-29 Harriet 
Tubman

Kitchen Modifications 1470 1 kitchen                 14,434          14,434                14,434                           -   

MI 1-33 
Woodland

Rehab units-convert to training center 1460 44 units                         -                    -                          -                             -   

MI 1-37 Scattered 
Sites

Removal of trees including stumps, remove 
sewer line, replace brick wall with chain link 
fence

1450 8 units                 18,000          18,000                18,000                           -   

MI 1-37 Scattered 
Sites

Plumbing work, light fixtures, heating 1460 3 units                   6,260            5,660                  5,660                     2,350 

MI 1-37 Scattered 
Sites

Replace storm doors, porch, painting 1460 9 units                   9,235          12,246                12,246                           -   
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  Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) 
  Part II:  Supporting Pages
  PHA Name:      Grant Type and Number Federal FY of Grant:      

     Detroit Housing Commission
 Capital Fund Program Grant No:  MI28P00170899

1999
  Replacement Housing Factor Grant No: 

Total Estimated Cost Total Actual Cost Status of WorkGeneral Description of Major Work Categories Dev. Acct No. Quantity

MI 1-37 Scattered 
Sites

Basement, repaint units, laundry chute 1460 8 units                 25,478          25,051                25,051                           -   

MI 1-37 Scattered 
Sites

Bathroom work, floor tiles 1460 1 unit                   1,826            1,700                  1,700                           -   

MI 1-38 Scattered 
Sites

Replace the driveway from the garage slab and 
replace concrete slab

1450 2 units                   5,574            5,574                  5,574                        886 

MI 1-38 Scattered 
Sites

Remove peeling paint, prime & repaint, replace 
vent grill on garage

1460 1 unit                   1,320            1,320                  1,320                          50 

MI 1-38 Scattered 
Sites

Repair/replace light fixtures, wire receptable, 
mechanical stopper, new furnace, seal joints in 
bathroom

1460 2 units                   2,885            2,885                  2,885                        378 

MI 1-38 Scattered 
Sites

Unit Rehabilitation 1460 1 unit          12,145                12,145 

MI 1-38 Scattered 
Sites

Repair/replace paint, ceramic tile & floor 
coverings

1460 2 units                   9,129            9,129                  9,129                           -   

MI 1-38 Scattered 
Sites

Building Permits 1460 2 permits                      575               575                     575                           -   

MI 1-42 Sojourner 
Truth Addn

Parking lot Upgrade 1450                 16,490            7,000                  7,000                           -   

MI 1-42 Sojo 
Truth Add

Sidewalks/Curb Upgrade 1450                 47,500          46,025                46,025                   44,029 

MI 1-42 Sojo 
Truth Add

Electrical Upgrade 1460               374,000        401,925              401,925 

MI 1-42 Sojo 
Truth Add

Replace sheds 1470 20 sheds               195,583        388,900              388,900                           -   
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Development 
Number

Name/HA-Wide 
Activities

Original Revised Obligated Expended

  Annual Statement/Performance and Evaluation Report
  Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) 
  Part II:  Supporting Pages
  PHA Name:      Grant Type and Number Federal FY of Grant:      

     Detroit Housing Commission
 Capital Fund Program Grant No:  MI28P00170899

1999
  Replacement Housing Factor Grant No: 

Total Estimated Cost Total Actual Cost Status of WorkGeneral Description of Major Work Categories Dev. Acct No. Quantity

MI 1-45 Sheridan 
II

Parking Lot Upgrade 1450 1 LOT                 86,545        104,000              104,000                           -   

MI 1-45 Sheridan 
II

Emergency generator,  plumbing runs, A/C 
commons

1460 1 generator               350,000        279,900              279,900                           -   

MI 1-45 Sheridan 
II

Automated entry gate 1460 1 gate                 23,500          23,500                23,500                   23,500 

MI 1-45 Sheridan 
II

Access control & CCTV 1460 1 bldg               162,887        162,887              162,887                 100,543 

MI 1-45 Sheridan 
II

Repair of fire damaged unit 1460 1 unit                 62,363          62,363                62,363                   53,776 

MI 1-45 Sheridan 
II

Vacant unit rehabilitation 1460 8 units                 40,000          11,036                11,036                           -   

MI 1-45 Sheridan 
II

Installation of carpet - Common Areas 1470 1351.3 sq yds                         -            29,946                29,946 
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Federal FY of Grant:      

Development Number
Name/HA-Wide 

Activities
Original Actual Original Revised Actual

HA Wide: Police 09/30/01 12/31/00 09/30/02
HA Wide: Resident Monitors 09/30/01 06/30/00 09/30/02
HA Wide: Maintenance Aides 09/30/01 06/30/00 09/30/02
HA Wide: Resident Maintenance Contractors 09/30/01 06/30/00 09/30/02
HA Wide: MIS Upgrades 09/30/01 09/30/01 09/30/02
HA Wide: Staff Training 09/30/01 09/30/01 09/30/02
HA Wide: Resident Initiatives & Involvement Consultant 09/30/01 12/31/00 09/30/02
HA Wide: Software systems conversion consultant 09/30/01 09/30/00 09/30/02
HA Wide: GAAP Conversion consultant 09/30/01 09/30/00 09/30/02
HA Wide: Administration 09/30/01 09/30/02
HA Wide: Fees & Costs 09/30/01 12/31/00 09/30/02
HA Wide: Handicap entry doors 09/30/02 Fungibility
HA Wide: Painting of DHC Buildings 09/30/02 Fungibility
HA Wide: Site Utilities 09/30/01 09/30/00 09/30/02
HA Wide: A/C @ Senior sites 09/30/02 Fungibility
HA Wide: Appliances 09/30/02 Fungibility
HA Wide: Replace roof @ 2211 Orleans 09/30/02 Fungibility
HA Wide: Vehicle replacement 09/30/02 Fungibility
HA Wide: Computer replacement 09/30/02 Fungibility
HA Wide: Maintenance Equipment 09/30/02 Fungibility
HA Wide: Office Equipment 09/30/02 Fungibility
HA Wide: Relocation Costs 09/30/01 09/30/00 09/30/02
MI 1-2: Parkside-Substantial Rehab 09/30/02 Fungibility
MI 1-5: Charles Terrace-Parking Lot Upgrade 09/30/02 Fungibility
MI 1-5: Charles Terrace-Comp. Mod. Phase I 09/30/01 6/30/2000 09/30/02
MI 1-5: Charles Terrace-Cyclical Painting Program 09/30/02
MI 1-5: Charles Terrace-Contingency demolition of vacant units 09/30/02 Fungibility
MI 1-6: Smith Homes-Speed bumps, etc 09/30/02 Fungibility
MI 1-6: Smith Homes-Emergency repairs to freezing pipes 09/30/02 Fungibility
MI 1-7: Jeffries-Reconstruct catch basins/manholes 09/30/01 9/30/2001 09/30/02
MI 1-7: Jeffries-Unit reconfiguration/ground floor/mezzanine 09/30/01 09/30/02
MI 1-7: Jeffries-Unit reconfiguration 09/30/01 09/30/02
MI 1-7: Jeffries-Cyclical Painting Program 09/30/02
MI 1-7: Jeffries-Access control & CCTV 09/30/01 9/30/2001 09/30/02
MI 1-7: Jeffries-Vacant unit rehab 09/30/02 Fungibility
MI 1-7: Jeffries-Elevator Upgrade 09/30/02
MI 1-8: Douglas-Reconstuct catch basins/manholes 09/30/01 09/30/01 09/30/02
MI 1-8: Douglas-Sidewalk & Curb Replacement 09/30/02
MI 1-8: Douglas-Hot water tank installation 09/30/01 09/30/01 09/30/02
MI 1-8: Douglas-Entry doors/porches 09/30/02 Fungibility
MI 1-8: Douglas-Unit reconfiguration 09/30/01 3/31/2000 09/30/02
MI 1-8: Douglas-Cyclical Painting Program 09/30/02
MI 1-8: Douglas-Access control & CCTV 09/30/01 9/30/2001 09/30/02
MI 1-8: Douglas-Vacant unit rehab 09/30/02 Fungibility

  Annual Statement/Performance and Evaluation Report
  Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) 
  Part III:  Implementation Schedule
  PHA Name:  Grant Type and Number

     Detroit Housing Commission
 Capital Fund Program Grant No:  MI28P00170899

1999
  Replacement Housing Factor Grant No: 

All Funds Obligated All Funds Expended
Reasons for Revised Target Dates

(Quarter Ending Date) (Quarter Ending Date)

Revised

CFP
12/31/01
12/31/01

12/31/01
12/31/01
12/31/01
12/31/01
12/31/01
12/31/01
12/31/01

12/31/01
12/31/01

12/31/01
12/31/01
12/31/01
12/31/01

12/31/01

12/31/01
12/31/01

12/31/01

12/31/01

12/31/01

12/31/01
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Federal FY of Grant:      

Development Number
Name/HA-Wide 

Activities
Original Actual Original Revised Actual

  Annual Statement/Performance and Evaluation Report
  Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) 
  Part III:  Implementation Schedule
  PHA Name:  Grant Type and Number

     Detroit Housing Commission
 Capital Fund Program Grant No:  MI28P00170899

1999
  Replacement Housing Factor Grant No: 

All Funds Obligated All Funds Expended
Reasons for Revised Target Dates

(Quarter Ending Date) (Quarter Ending Date)

Revised
MI 1-8: Douglas-Bldg. 1301 retail & Office Facility 09/30/02
MI 1-11: Forest Park-Replacement of fire pump 09/30/02 Fungibility
MI 1-11: Forest Park-Replace defective H20 tank & heater 09/30/02 Fungibility
MI 1-11: Forest Park-Emergency Generator 09/30/02
MI 1-11: Forest Park-Installation of Automatic Doors 09/30/02
MI 1-15: Sojourner Truth-Parking lot upgrade 09/30/02 Fungibility
MI 1-15: Sojuorner Truth-Demo & replace existing perimeter sidewalks & adjust manhole 09/30/02 Fungibility
MI 1-15: Sojourner Truth-Electrical Upgrade 09/30/02 Fungibility
MI 1-15: Sojourner Truth-Hot Water system 09/30/02 Fungibility
MI 1-15: Sojourner Truth-Cyclical Painting Program 09/30/02
MI 1-15: Sojourner Truth-Furnace replacement 09/30/02 Fungibility
MI 1-15: Sojourner Truth-Replace sheds 09/30/02 Fungibility
MI 1-17: Diggs Homes-Vacant unit rehab 09/30/02 Fungibility
MI 1-17: Diggs Homes-Cyclical Painting Program 09/30/02
MI 1-17: Diggs Homes-Reconstruction of catch basins & maholes 09/30/02 Fungibility
MI 1-18: Sheridan I-Parking lot upgrade 09/30/02 Fungibility
MI 1-18: Sheridan I-Emergency generator 09/30/02 Fungibility
MI 1-18: Sheridan I-Automated entry gate 09/30/01 3/31/2001 09/30/02
MI 1-18: Sheridan I-Installation of automatic doors 09/30/02
MI 1-18: Sheridan I-Access control & CCTV 09/30/01 9/30/2001 09/30/02
MI 1-18: Sheridan I-Vacant unit rehab 09/30/02 Fungibility
MI 1-18: Sheridan I-Installation of carpet - Common Area 09/30/02
MI 1-20: Scat Sites - Lighting fixtures, electrical receptables, furnance 09/30/02
MI 1-20: Scat Sites - Gutters and downspouts 09/30/02
MI 1-20: Scat Sites - Unit rehabilitation 09/30/02
MI 1-21: Scat Sites-Trim trees 09/30/01 9/30/2001 09/30/02
MI 1-21: Scat Sites-Repair/replace outlets 09/30/02 Fungibility
MI 1-21: Scat Sites-Roof installation & repairs 09/30/02 Fungibility
MI 1-21: Scat Sites-Repair/replace porch 09/30/01 09/30/01 09/30/02
MI 1-21: Scat Sites-Repair/replace in-unit areas & systems 09/30/01 09/30/01 09/30/02
MI 1-21: Scat Sites-Building Permits 09/30/01 09/30/01 09/30/02
MI 1-21: Scat Sites-Basement Waterproofing 09/30/02 Fungibility
MI 1-21: Scat Sites-Unit rehab 09/30/02 Fungibility
MI 1-26: State Fair-Installation of fire alarm 09/30/02 Fungibility
MI 1-26: State Fair-Lighting Improvements 09/30/02 Fungibility
MI 1-26: State Fair-Emergency Generator 09/30/02
MI 1-26: State Fair-Hydrogen pump replacement 09/30/01 9/30/2001 09/30/02
MI 1-26: State Fair-Installation of carpet - Common Area 09/30/01 9/30/2001 09/30/02
MI 1-27: Warren West-Generator 09/30/02 Fungibility
MI 1-27: Warren West-Emergency stairwell lites 09/30/02 Fungibility
MI 1-27: Warren West-Roof replacement 09/30/02 Fungibility
MI 1-27: Warren West-Complete gut rehab 09/30/01 3/31/2000 09/30/02
MI 1-29: Harriet Tubman-Boiler, Hot H20 systems 09/30/01 3/31/2001 09/30/02
MI 1-29: Harriet Tubman-Emergency Generator 09/30/02
MI 1-29: Harriet Tubman-Window treatments 09/30/02 Fungibility

12/31/01
12/31/01
12/31/01
12/31/01
12/31/01
12/31/01
12/31/01
12/31/01
12/31/01
12/31/01
12/31/01
12/31/01
12/31/01
12/31/01
12/31/01
12/31/01
12/31/01

12/31/01

12/31/01
12/31/01
12/31/01
12/31/01
12/31/01

12/31/01
12/31/01

12/31/01
12/31/01
12/31/01
12/31/01
12/31/01

12/31/01
12/31/01
12/31/01

12/31/01
12/31/01
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Federal FY of Grant:      

Development Number
Name/HA-Wide 

Activities
Original Actual Original Revised Actual

  Annual Statement/Performance and Evaluation Report
  Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) 
  Part III:  Implementation Schedule
  PHA Name:  Grant Type and Number

     Detroit Housing Commission
 Capital Fund Program Grant No:  MI28P00170899

1999
  Replacement Housing Factor Grant No: 

All Funds Obligated All Funds Expended
Reasons for Revised Target Dates

(Quarter Ending Date) (Quarter Ending Date)

Revised
MI 1-29: Harriet Tubman-HVAC, AC systems 09/30/02 Fungibility
MI 1-29: Harriet Tubman-Kitchen Modifications 09/30/02
MI 1-37: Scat Sites-Tree removal 09/30/01 3/31/2001 09/30/02
MI 1-37: Scat Sites-Plumbing work, light fixtures 09/30/02 Fungibility
MI 1-37: Scat Sites-Replace storm doors, porch 09/30/02 Fungibility
MI 1-37: Scat Sites-Basement, repaint units 09/30/02 Fungibility
MI 1-37: Scat Sites-Bathroom work, floor tiles 09/30/02 Fungibility
MI 1-38: Scat Sites-Replace driveway 09/30/01 6/30/2001 09/30/02
MI 1-38: Scat Sites-Repaint garage 09/30/01 9/30/2000 09/30/02
MI 1-38: Scat Sites-Repair/replace light fixtures 09/30/01 9/30/2000 09/30/02
MI 1-38: Scat Sites-Building Permits 09/30/01 9/30/2000 09/30/02
MI 1-42: Sojourner Truth Addition-Parking lot upgrade 09/30/02 Fungibility
MI 1-42: Sojourner Truth Addition-Sidewalks/curb upgrade 09/30/02 Fungibility
MI 1-42: Sojourner Truth Addition-Electrical Upgrade 09/30/02 Fungibility
MI 1-42: Sojourner Truth Addition-Replace sheds 09/30/02 Fungibility
MI 1-45: Sheridan II-Parking Lot Upgrade 09/30/02 Fungibility
MI 1-45: Sheridan II-Emergency generator 09/30/02 Fungibility
MI 1-45: Sheridan II-Automated entry gate 09/30/01 3/31/2001 09/30/02
MI 1-45: Sheridan II-Access control & CCTV 09/30/01 9/30/2001 09/30/02
MI 1-45: Sheridan II-Repair of fire damaged unit 09/30/01 6/30/2001 09/30/02
MI 1-45: Sheridan II-Vacant Unit rehabilitation 09/30/02 Fungibility
MI 1-45: Sheridan II-Installation of carpet - Common Areas 09/30/02

12/31/01
12/31/01

12/31/01
12/31/01
12/31/01
12/31/01

12/31/01
12/31/01
12/31/01
12/31/01
12/31/01
12/31/01

12/31/01
12/31/01
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Federal FY of Grant: 

Line 
No.

Summary by Development Account

Original Revised Obligated Expended
1 Total non-CFP Funds
2 1406  Operations                                      -                                     -                                     -                                           -   
3 1408  Management Improvements  Soft Costs                            700,960                                   -                                     -                                           -   

           Management Improvements  Hard Costs                                      -                                     -                                     -                                           -   
4 1410  Administration                            350,480                                   -                                     -                                           -   
5 1411   Audit                                      -                                     -                                     -                                           -   
6 1415  Liquidated Damages                                      -                                     -                                     -                                           -   
7 1430  Fees and Costs                            100,000                                   -                                     -                                           -   
8 1440  Site Acquisition                                      -                                     -                                     -                                           -   
9 1450  Site Improvement                                      -                                     -                                     -                                           -   

10 1460  Dwelling Structures                                      -                                     -                                     -                                           -   
11 1465.1  Dwelling Equipment—Nonexpendable                                      -                                     -                                     -                                           -   
12 1470  Nondwelling Structures                                      -                                     -                                     -                                           -   
13 1475  Nondwelling Equipment                                      -                                     -                                     -                                           -   
14 1485  Demolition                                      -                                     -                                     -                                           -   
15 1490  Replacement Reserve                                      -                                     -                                     -                                           -   
16 1492  Moving to Work Demonstration                                      -                                     -                                     -                                           -   
17 1495.1  Relocation Costs                            100,000                                   -                                     -                                           -   
18 1499  Development Activities                         2,253,362                      3,504,802                                   -                                           -   
19 1502  Contingency                                      -                                     -                                     -                                           -   

Amount of Annual Grant:  (sum of lines 2 to 19.)                         3,504,802                      3,504,802                                   -                                           -   
Amount of line        related to LBP Activities                                      -                                     -                                     -                                           -   
Amount of line        related to Section 504 compliance                                      -                                     -                                     -                                           -   

  Annual Statement/Performance and Evaluation Report
  Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) Part 1: Summary
  PHA Name:  Grant Type and Number

     Detroit Housing Commission
 Capital Fund Program Grant No:  

1999
  Replacement Housing Factor Grant No:  MI28R00150199

Total Estimated Cost Total Actual Cost

       Original Annual Statement           Reserve for Disasters/ Emergencies        Revised Annual Statement (revision no:      )  

       Performance and Evaluation Report for Period Ending: 12/31/01        Final Performance and Evaluation Report
X

X
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Federal FY of Grant: 

Line 
No.

Summary by Development Account

Original Revised Obligated Expended

  Annual Statement/Performance and Evaluation Report
  Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) Part 1: Summary
  PHA Name:  Grant Type and Number

     Detroit Housing Commission
 Capital Fund Program Grant No:  

1999
  Replacement Housing Factor Grant No:  MI28R00150199

Total Estimated Cost Total Actual Cost

       Original Annual Statement           Reserve for Disasters/ Emergencies        Revised Annual Statement (revision no:      )  

       Performance and Evaluation Report for Period Ending: 12/31/01        Final Performance and Evaluation Report
X

X

Amount of line        related to Security –Soft Costs                            700,960                                   -                                     -                                           -   
Amount of line        related to Security-- Hard Costs                                      -                                     -                                     -                                           -   
Amount of line        related to Energy Conservation Measures                                      -                                     -                                     -                                           -   
Collateralization Expenses or Debt Service                                      -                                     -                                     -                                           -   
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Development 
Number

Name/HA-Wide 
Activities

Original Revised Obligated Expended

HA-Wide CCS & Resident Training 1408       700,960                 -                       -                                    -   

HA-Wide Administration                                  -   

HA-Wide Staff Salaries 1410       345,480                 -                       -                                    -   
HA-Wide Sundry 1410           5,000                 -                       -                                    -   

HA-Wide Fees & Costs 1430       100,000                 -                       -                                    -   

HA-Wide Relocation costs 1495.1       100,000                 -                       -                                    -   

MI 1-05 Charles 
Terrace

New Construction of Townhouses 1499    2,253,362    3,504,802                     -                                    -   

  Annual Statement/Performance and Evaluation Report
  Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) 
  Part II:  Supporting Pages
  PHA Name:      Grant Type and Number Federal FY of Grant:      

     Detroit Housing Commission
 Capital Fund Program Grant No:  

1999
  Replacement Housing Factor Grant No:  MI28R00150199

Total Estimated Cost Total Actual Cost Status of Work
General Description of Major Work 

Categories
Dev. Acct 

No.
Quantity
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Federal FY of Grant:      

Development Number
Name/HA-Wide 

Activities
Original Actual Original Revised Actual

HA Wide: CCS & Resident Training 09/30/01 09/30/03

HA Wide: Administration 09/30/01 09/30/03

HA Wide: Staff Salaries 09/30/01 09/30/03

HA Wide: Sundry 09/30/01 09/30/03

HA Wide: Fees & Costs 09/30/01 09/30/03

HA Wide: Relocation Costs 09/30/01 09/30/03

MI 1-05 Charles Terrace: New Construction of Townhouses 09/30/01 09/30/03

Revised

All Funds Obligated All Funds Expended
Reasons for Revised Target Dates

(Quarter Ending Date) (Quarter Ending Date)

     Detroit Housing Commission
 Capital Fund Program Grant No:  

1999
  Replacement Housing Factor Grant No: MI28R00150199

  Annual Statement/Performance and Evaluation Report
  Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) 
  Part III:  Implementation Schedule
  PHA Name:  Grant Type and Number
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Federal FY of Grant:      

Development Number
Name/HA-Wide 

Activities
Original Actual Original Revised ActualRevised

All Funds Obligated All Funds Expended
Reasons for Revised Target Dates

(Quarter Ending Date) (Quarter Ending Date)

     Detroit Housing Commission
 Capital Fund Program Grant No:  

1999
  Replacement Housing Factor Grant No: MI28R00150199

  Annual Statement/Performance and Evaluation Report
  Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) 
  Part III:  Implementation Schedule
  PHA Name:  Grant Type and Number
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Federal FY of Grant:      

Development Number
Name/HA-Wide 

Activities
Original Actual Original Revised ActualRevised

All Funds Obligated All Funds Expended
Reasons for Revised Target Dates

(Quarter Ending Date) (Quarter Ending Date)

     Detroit Housing Commission
 Capital Fund Program Grant No:  

1999
  Replacement Housing Factor Grant No: MI28R00150199

  Annual Statement/Performance and Evaluation Report
  Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) 
  Part III:  Implementation Schedule
  PHA Name:  Grant Type and Number
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Federal FY of Grant: 

Line 
No.

Summary by Development Account

Original Revised Obligated Expended
1 Total non-CFP Funds
2 1406  Operations                         1,654,579                      1,654,579                      1,531,475                             1,531,475 
3 1408  Management Improvements  Soft Costs                         3,309,158                      3,309,158                           83,113                                         -   

           Management Improvements  Hard Costs                                      -                                     -                                     -                                           -   
4 1410  Administration                         1,654,579                      1,654,579                      1,655,403                                909,919 
5 1411   Audit                                      -                                     -                                     -                                           -   
6 1415  Liquidated Damages                                      -                                     -                                     -                                           -   
7 1430  Fees and Costs                                      -                                     -                                     -                                           -   
8 1440  Site Acquisition                                      -                                     -                                     -                                           -   
9 1450  Site Improvement                            614,500                         114,500                                   -                                           -   

10 1460  Dwelling Structures                         7,960,000                      8,924,007                           23,690                                  23,690 
11 1465.1  Dwelling Equipment—Nonexpendable                              74,726                           74,726                                   -                                           -   
12 1470  Nondwelling Structures                         1,053,252                         589,245                                   -                                           -   
13 1475  Nondwelling Equipment                            150,000                         150,000                                   -                                           -   
14 1485  Demolition                                      -                                     -                                     -                                           -   
15 1490  Replacement Reserve                                      -                                     -                                     -                                           -   
16 1492  Moving to Work Demonstration                                      -                                     -                                     -                                           -   
17 1495.1  Relocation Costs                              75,000                           75,000                           75,000                                  20,892 
18 1499  Development Activities                                      -                                     -                                     -                                           -   
19 1502  Contingency                                      -                                     -                                     -                                           -   

Amount of Annual Grant:  (sum of lines 2 to 19.)                       16,545,794                    16,545,794                      3,368,681                             2,485,976 

Total Estimated Cost Total Actual Cost

       Original Annual Statement           Reserve for Disasters/ Emergencies        Revised Annual Statement (revision no:      )  

       Performance and Evaluation Report for Period Ending:  12/31/01            Final Performance and Evaluation Report

  Annual Statement/Performance and Evaluation Report
  Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) Part 1: Summary

Grant Type and Number
MI28P00150100
  Replacement Housing Factor Grant No:  

2000

  PHA Name:  

     Detroit Housing Commission

X
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Federal FY of Grant: 

Line 
No.

Summary by Development Account

Original Revised Obligated Expended

Total Estimated Cost Total Actual Cost

       Original Annual Statement           Reserve for Disasters/ Emergencies        Revised Annual Statement (revision no:      )  

       Performance and Evaluation Report for Period Ending:  12/31/01            Final Performance and Evaluation Report

  Annual Statement/Performance and Evaluation Report
  Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) Part 1: Summary

Grant Type and Number
MI28P00150100
  Replacement Housing Factor Grant No:  

2000

  PHA Name:  

     Detroit Housing Commission

X

Amount of line        related to LBP Activities                                      -                                     -                                     -                                           -   
Amount of line        related to Section 504 compliance                                      -                                     -                                     -                                           -   
Amount of line        related to Security –Soft Costs                         2,600,981                      2,600,981                                   -                                           -   
Amount of line        related to Security-- Hard Costs                            150,000                                   -                                     -                                           -   
Amount of line        related to Energy Conservation Measures                                      -                                     -                                     -                                           -   
Collateralization Expenses or Debt Service                                      -                                     -                                     -                                           -   

Signature of Executive Director & Date
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Development Number

Name/HA-Wide 
Activities

Original Revised Obligated Expended

HA-Wide Operations 1406      1,654,579          1,654,579    1,531,475      1,531,475 

HA-Wide Mgmt Imp Police 1408 66 officers      1,535,134          1,535,134                 -                     -   
HA-Wide Mgmt Imp Security program for senior sites 1408 65      1,065,847          1,065,847                 -                     -   
HA-Wide Mgmt Imp Maintenance Aides-Residents assisting in 

tasks to learn skills & earn wages
1408 3         172,412             172,412                 -                     -   

HA-Wide Mgmt Imp MIS Upgrades - new hardware, software, 
networking, training and security

1408         390,000             390,000         71,113                   -   CCS/ECS #1787/Epitec Group-
Purchase of 200 Licenses for Microsoft 

XP-51,174.00
HA-Wide Mgmt Imp Staff & Resident Training 1408         133,765             133,765                 -                     -   12,000 to Ed Moses

HA-Wide Mgmt Imp Community Support Services Consultant 1408 1 contract           12,000               12,000         12,000                   -   Contract #80456

HA-Wide Admin Allocation of staff salaries 1410      1,653,094          1,653,094    1,654,579         909,919 

HA-Wide Admin Advertisements 1410             1,485                 1,485              824                   -   PO 756-Detroit Newspapers

HA-Wide Cont. Contingency @ 5% of grant 1502                  -                        -                   -                     -   

HA-Wide Appliances 1465.1 250           74,726               74,726                 -                     -   

HA-Wide DHC Warehouse 1470 1 bldg      1,000,000             560,993                 -                     -   to MI1-17 Vacant Unit Rehab

HA-Wide Office Equipment 1475           93,092               93,092                 -                     -   38,908 to Computer Replacement

HA-Wide Computer Replacement 1475           56,908               56,908                 -                     -   Purchase of 30 PC Systems(53,500) 
Purchase of 18 docking stations for 

Laptops (3408)

Non Dwell. Equip Telecommunications system/fiber optics 1475                  -                        -                   -                     -   

HA-Wide Relocation costs 1495.1 75 residents           75,000               75,000         75,000           20,892 

MI 1-17 Diggs Vacant Unit Rehab 1460 36 units                  -            1,274,007 $439007 fr DHC Whse/$835,000 fr 
MI1-50

MI 1-17 Diggs Repair heating systems (Comm Bldg) 1470 1 bldg           28,252               28,252                 -                     -   

Dev. 
Acct 
No.

  PHA Name:      

     Detroit Housing Commission

Quantity

MI28P00150100
  Replacement Housing Factor Grant No:  

Total Estimated Cost
General Description of Major Work 

Categories

  Annual Statement/Performance and Evaluation Report
  Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) 
  Part II:  Supporting Pages

Grant Type and Number

Total Actual Cost Status of Work

Federal FY of Grant:      

2000
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Development Number

Name/HA-Wide 
Activities

Original Revised Obligated Expended

Dev. 
Acct 
No.

  PHA Name:      

     Detroit Housing Commission

Quantity

MI28P00150100
  Replacement Housing Factor Grant No:  

Total Estimated Cost
General Description of Major Work 

Categories

  Annual Statement/Performance and Evaluation Report
  Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) 
  Part II:  Supporting Pages

Grant Type and Number

Total Actual Cost Status of Work

Federal FY of Grant:      

2000

MI 1-19 Scattered 
Sites

Repair sidewalks & driveways to codes as 
necessary

1450 10 units           20,000               20,000                 -                     -   

MI 1-19 Scattered 
Sites

Repair/replace all systems to codes as 
necessary

1460 10 units           26,000               26,000                 -                     -   

MI 1-19 Scattered 
Sites

Repairs/replace all facets of bldg to code as 
necessary incl. Garages

1460 10 units           30,000               30,000                 -                     -   

MI 1-19 Scattered 
Sites

Repair/replace all in-unit fixtures, systems & 
entry doors to code

1460 10 units           24,000               24,000                 -                     -   

MI 1-20 Scattered 
Sites

Repair sidewalks & driveways to codes as 
necessary

1450 10 units           20,000               20,000                 -                     -   

MI 1-20 Scattered 
Sites

Repair/replace all systems to codes as 
necessary

1460 10 units           26,000               26,000                 -                     -   

MI 1-20 Scattered 
Sites

Repairs/replace all facets of bldg to code as 
necessary incl. Garages

1460 10 units           30,000               30,000                 -                     -   

MI 1-20 Scattered 
Sites

Repair/replace all in-unit fixtures, systems & 
entry doors to code

1460 10 units           24,000               24,000                 -                     -   

MI 1-21 Scattered 
Sites

Repair sidewalks & driveways to codes as 
necessary

1450 10 units           20,000               20,000                 -                     -   

MI 1-21 Scattered 
Sites

Repair of various scattered site units to code 
as necessary

1460 10 units           26,000               26,000         23,690           23,690 Contract #1683-Team Ace Joint 
Venture-J20130

MI 1-21 Scattered 
Sites

Roofing demolition and installation to stop 
leakage

1460 4 units           30,000               24,450                 -                     -   NuLook Construction for 18516 
Kentucky, 17595 Strathmoor, & 18719 
Mansfield /Sunnyside Construction for 

18957 Coyle

MI 1-28 Conner 
Waveney

Signange/Electronic Gate installation 1450 1 bldg           34,500               34,500                 -                     -   

"  " A/C units, Fire Suppression 1460 129 units         839,000             839,000                 -                     -   
"  " Replace windows 1460 129 units         500,000             500,000                 -                     -   
"  " Comprehensive unit modification 1460 129 units      6,000,000          6,000,000                 -                     -   
"  " Window treatments 1460 129 units           15,000               15,000                 -                     -   

MI 1-37 Scattered 
Sites

Repair sidewalks & driveways to codes as 
necessary

1450 10 units           20,000               20,000                 -                     -   

MI 1-37 Scattered 
Sites

Repair/replace all systems to codes as 
necessary

1460 10 units           26,000               26,000                 -                     -   

MI 1-37 Scattered 
Sites

Repairs/replace all facets of bldg to code as 
necessary incl. Garages

1460 10 units           30,000               30,000                 -                     -   
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Development Number

Name/HA-Wide 
Activities

Original Revised Obligated Expended

Dev. 
Acct 
No.

  PHA Name:      

     Detroit Housing Commission

Quantity

MI28P00150100
  Replacement Housing Factor Grant No:  

Total Estimated Cost
General Description of Major Work 

Categories

  Annual Statement/Performance and Evaluation Report
  Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) 
  Part II:  Supporting Pages

Grant Type and Number

Total Actual Cost Status of Work

Federal FY of Grant:      

2000

MI 1-37 Scattered 
Sites

Repair/replace all in-unit fixtures, systems & 
entry doors to code

1460 10 units           24,000               24,000                 -                     -   

MI 1-38 Scattered 
Sites

Roofing demolition and installation to stop 
leakage

1460 1 unit                  -                   5,550                 -                     -   NuLook Construction for 18247 
Gilchrist fr MI 1-21

MI 1-50 Brewster Sidewalk/Replacement Curb 1450 55 bldgs         500,000                      -                   -                     -   to MI1-17 Vacant Unit Rehab
MI 1-50 Brewster Repair foundation work, porches, gutters & 

downsprout
1460 55 bldgs         160,000                      -                   -                     -   to MI1-17 Vacant Unit Rehab

MI 1-50 Brewster Security Systems 1460 1 bldg         150,000                      -                   -                     -   to MI1-17 Vacant Unit Rehab
MI 1-50 Brewster Tot Lot Improvements 1470 2 lots           25,000                      -                   -                     -   to MI1-17 Vacant Unit Rehab
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Development Number
Name/HA-Wide 

Activities
Original Actual Original Revised Actual

HA Wide: Police 09/30/02 09/30/04
HA Wide: Resident Monitors 09/30/02 09/30/04

HA Wide: Maintenance Aides 09/30/02 09/30/04

HA Wide: MIS Upgrades 09/30/02 09/30/04
HA Wide: Community support services consultant 09/30/02 10/31/01 09/30/04

HA Wide: Staff & Resident Training 09/30/02 09/30/04

HA Wide: Administration 09/30/02 09/30/04
HA Wide: Advertisement 09/30/02 09/30/04
HA Wide: Contingency 09/30/02 09/30/04
HA Wide: Appliances 09/30/02 09/30/04

HA Wide: DHC Warehouse 09/30/02 09/30/04
HA Wide: Office Equipment 09/30/02 09/30/04

HA Wide: Computer Replacement 09/30/02 09/30/04

HA Wide: Telecommunications system/fiber optics 09/30/02 09/30/04

HA Wide: Relocation costs 09/30/02 09/30/04

MI 1-17 Diggs-Repair heating systems (Comm Bldg) 09/30/02 09/30/04

MI 1-17 Diggs-Vacant Unit Rehab 09/30/04 09/30/0312/31/01

  PHA Name:  

     Detroit Housing Commission

Revised

All Fund Obligated

(Quarter Ending Date)

All Funds Expended

(Quarter Ending Date)

MI28P00150100
  Replacement Housing Factor Grant No:  

  Annual Statement/Performance and Evaluation Report
  Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) 
  Part III:  Implementation Schedule

Grant Type and Number



Development Number
Name/HA-Wide 

Activities
Original Actual Original Revised Actual

  PHA Name:  

     Detroit Housing Commission

Revised

All Fund Obligated

(Quarter Ending Date)

All Funds Expended

(Quarter Ending Date)

MI28P00150100
  Replacement Housing Factor Grant No:  

  Annual Statement/Performance and Evaluation Report
  Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) 
  Part III:  Implementation Schedule

Grant Type and Number

MI 1-19 Scattered Sites-Repair sidewalks & driveways to 
code as necessary

09/30/02 09/30/04

MI 1-19 Scattered Sites-Repair/ replace all systems to code 
as necessary

09/30/02 09/30/04

MI 1-19 Scattered Sites-Repair/replace all facets of bldg to 
code as necessary incl. Garages

09/30/02 09/30/04

MI 1-19 Scattered Sites-Repair/replace all in-unit fixtures, 
systems & entry doors to code

09/30/02 09/30/04

MI 1-20 Scattered Sites-Repair sidewalks & driveways to 
code as necessary

09/30/02 09/30/04

MI 1-20 Scattered Sites-Repair/ replace all systems to code 
as necessary

09/30/02 09/30/04

MI 1-20 Scattered Sites-Repair/replace all facets of bldg to 
code as necessary incl. Garages

09/30/02 09/30/04

MI 1-20 Scattered Sites-Repair/replace all in-unit fixtures, 
systems & entry doors to code

09/30/02 09/30/04

MI 1-21 Scattered Sites-Repair sidewalks & driveways to 
code as necessary

09/30/02 09/30/04

MI 1-21 Scattered Sites-Repair/ replace all systems to code 
as necessary

09/30/02 09/30/04

MI 1-21 Scattered Sites-Repair/replace all facets of bldg to 
code as necessary incl. Garages

09/30/02 09/30/04



Development Number
Name/HA-Wide 

Activities
Original Actual Original Revised Actual

  PHA Name:  

     Detroit Housing Commission

Revised

All Fund Obligated

(Quarter Ending Date)

All Funds Expended

(Quarter Ending Date)

MI28P00150100
  Replacement Housing Factor Grant No:  

  Annual Statement/Performance and Evaluation Report
  Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) 
  Part III:  Implementation Schedule

Grant Type and Number

MI 1-21 Scattered Sites-Repair/replace all in-unit fixtures, 
systems & entry doors to code

09/30/02 09/30/04

MI 1-28 Conner Waveney-Signange/electronic gate 
installation

09/30/02 09/30/04

MI 1-28 Conner Waveney-A/C units, fire suppression 09/30/02 09/30/04
MI 1-28 Conner Waveney-Replace windows 09/30/02 09/30/04
MI 1-28 Conner Waveney-Comprehensive unit 
modification

09/30/02 09/30/04

MI 1-28 Conner Waveney-Window treatments 09/30/02 09/30/04
MI 1-37 Scattered Sites-Repair sidewalks & driveways to 

code as necessary
09/30/02 09/30/04

MI 1-37 Scattered Sites-Repair/ replace all systems to code 
as necessary

09/30/02 09/30/04

MI 1-37 Scattered Sites-Repair/replace all facets of bldg to 
code as necessary incl. Garages

09/30/02 09/30/04

MI 1-37 Scattered Sites-Repair/replace all in-unit fixtures, 
systems & entry doors to code

09/30/02 09/30/04

MI 1-50 Brewster-Sidewalk/replacement curb 09/30/02 09/30/04
MI 1-50 Brewster-Repair foundation work, porches, 
gutters, & downspout

09/30/02 09/30/04

MI 1-50 Brewster-Security systems 09/30/02 09/30/04

MI 1-50 Brewster-Tot lot Improvements 09/30/02 09/30/04

Signature of Executive Director & Date



Development Number
Name/HA-Wide 

Activities
Original Actual Original Revised Actual

  PHA Name:  

     Detroit Housing Commission

Revised

All Fund Obligated

(Quarter Ending Date)

All Funds Expended

(Quarter Ending Date)

MI28P00150100
  Replacement Housing Factor Grant No:  

  Annual Statement/Performance and Evaluation Report
  Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) 
  Part III:  Implementation Schedule

Grant Type and Number



Federal FY of Grant:      

Reasons for Revised Target Dates

2000



Federal FY of Grant:      

Reasons for Revised Target Dates

2000



Federal FY of Grant:      

Reasons for Revised Target Dates

2000



Federal FY of Grant:      

Reasons for Revised Target Dates

2000



Federal FY of Grant: 

Line 
No.

Summary by Development Account

Original Revised Obligated Expended
1 Total non-CFP Funds
2 1406  Operations                                      -                                     -                                     -                                           -   
3 1408  Management Improvements  Soft Costs                                      -                                     -                                     -                                           -   

           Management Improvements  Hard Costs                                      -                                     -                                     -                                           -   
4 1410  Administration                                      -                                     -                                     -                                           -   
5 1411   Audit                                      -                                     -                                     -                                           -   
6 1415  Liquidated Damages                                      -                                     -                                     -                                           -   
7 1430  Fees and Costs                                      -                                     -                                     -                                           -   
8 1440  Site Acquisition                                      -                                     -                                     -                                           -   
9 1450  Site Improvement                                      -                                     -                                     -                                           -   

10 1460  Dwelling Structures                                      -                                     -                                     -                                           -   
11 1465.1  Dwelling Equipment—Nonexpendable                                      -                                     -                                     -                                           -   
12 1470  Nondwelling Structures                                      -                                     -                                     -                                           -   
13 1475  Nondwelling Equipment                                      -                                     -                                     -                                           -   
14 1485  Demolition                                      -                                     -                                     -                                           -   
15 1490  Replacement Reserve                                      -                                     -                                     -                                           -   
16 1492  Moving to Work Demonstration                                      -                                     -                                     -                                           -   
17 1495.1  Relocation Costs                                      -                                     -                                     -                                           -   
18 1499  Development Activities                         4,021,494                                   -                                     -                                           -   
19 1502  Contingency                                      -                                     -                                     -                                           -   

Amount of Annual Grant:  (sum of lines 2 to 19.)                         4,021,494                                   -                                     -                                           -   
Amount of line        related to LBP Activities                                      -                                     -                                     -                                           -   
Amount of line        related to Section 504 compliance                                      -                                     -                                     -                                           -   

  Annual Statement/Performance and Evaluation Report
  Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) Part 1: Summary
  PHA Name:  Grant Type and Number

     Detroit Housing Commission
 Capital Fund Program Grant No:  

2000
  Replacement Housing Factor Grant No:  MI28R00150100

Total Estimated Cost Total Actual Cost

       Original Annual Statement           Reserve for Disasters/ Emergencies        Revised Annual Statement (revision no:       )  

       Performance and Evaluation Report for Period Ending:  12/31/01        Final Performance and Evaluation ReportX

CFPRHF 2000 Page 52 of 97 1/16/2003



Federal FY of Grant: 

Line 
No.

Summary by Development Account

Original Revised Obligated Expended

  Annual Statement/Performance and Evaluation Report
  Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) Part 1: Summary
  PHA Name:  Grant Type and Number

     Detroit Housing Commission
 Capital Fund Program Grant No:  

2000
  Replacement Housing Factor Grant No:  MI28R00150100

Total Estimated Cost Total Actual Cost

       Original Annual Statement           Reserve for Disasters/ Emergencies        Revised Annual Statement (revision no:       )  

       Performance and Evaluation Report for Period Ending:  12/31/01        Final Performance and Evaluation ReportX

Amount of line        related to Security –Soft Costs                                      -                                     -                                     -                                           -   
Amount of line        related to Security-- Hard Costs                                      -                                     -                                     -                                           -   
Amount of line        related to Energy Conservation Measures                                      -                                     -                                     -                                           -   
Collateralization Expenses or Debt Service                                      -                                     -                                     -                                           -   
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Development 
Number

Name/HA-Wide 
Activities

Original Revised Obligated Expended

MI 1-05 Charles 
Terrace

New Construction of Townhouses 1499          4,021,494                         -                      -                                  -   

  Annual Statement/Performance and Evaluation Report
  Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) 
  Part II:  Supporting Pages
  PHA Name:      Grant Type and Number Federal FY of Grant:      

     Detroit Housing Commission
 Capital Fund Program Grant No:  

2000
  Replacement Housing Factor Grant No:  MI28R00150100

Total Estimated Cost Total Actual Cost Status of Work
General Description of Major Work 

Categories
Dev. Acct 

No.
Quantity
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Federal FY of Grant:      

Development Number
Name/HA-Wide 

Activities
Original Actual Original Revised Actual

MI 1-05 Charles Terrace:Construction of townhouses 09/30/02 09/30/03

Revised

All Funds Obligated All Funds Expended
Reasons for Revised Target Dates

(Quarter Ending Date) (Quarter Ending Date)

     Detroit Housing Commission
Capital Fund Program Grant No:

2000
  Replacement Housing Factor Grant No:  MI28R001050100

  Annual Statement/Performance and Evaluation Report
  Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) 
  Part III:  Implementation Schedule
  PHA Name:  Grant Type and Number

CFP 2000 Page 55 of 97 1/16/2003



Federal FY of Grant:      

Development Number
Name/HA-Wide 

Activities
Original Actual Original Revised ActualRevised

All Funds Obligated All Funds Expended
Reasons for Revised Target Dates

(Quarter Ending Date) (Quarter Ending Date)

     Detroit Housing Commission
Capital Fund Program Grant No:

2000
  Replacement Housing Factor Grant No:  MI28R001050100

  Annual Statement/Performance and Evaluation Report
  Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) 
  Part III:  Implementation Schedule
  PHA Name:  Grant Type and Number

CFP 2000 Page 56 of 97 1/16/2003



Federal FY of Grant:      

Development Number
Name/HA-Wide 

Activities
Original Actual Original Revised ActualRevised

All Funds Obligated All Funds Expended
Reasons for Revised Target Dates

(Quarter Ending Date) (Quarter Ending Date)

     Detroit Housing Commission
Capital Fund Program Grant No:

2000
  Replacement Housing Factor Grant No:  MI28R001050100

  Annual Statement/Performance and Evaluation Report
  Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) 
  Part III:  Implementation Schedule
  PHA Name:  Grant Type and Number

CFP 2000 Page 57 of 97 1/16/2003



Federal FY of Grant: 

Line 
No.

Summary by Development Account

Original Revised Obligated Expended
1 Total non-CFP Funds
2 1406  Operations                          1,545,810                      3,091,617                       3,091,617                             1,545,810 
3 1408  Management Improvements  Soft Costs                          3,091,621                      2,437,254                       2,398,094                                161,964 

           Management Improvements  Hard Costs                                      -                                     -                                     -                                            -   
4 1410  Administration                          1,545,810                      1,545,810                       1,545,810                             1,324,911 
5 1411   Audit                                      -                                     -                                     -                                            -   
6 1415  Liquidated Damages                                      -                                     -                                     -                                            -   
7 1430  Fees and Costs                             450,000                      1,067,443                          567,443                                141,825 
8 1440  Site Acquisition                                      -                                     -                                     -                                            -   
9 1450  Site Improvement                             533,665                         728,683                            12,250                                          -   

10 1460  Dwelling Structures                          7,361,197                      5,831,982                          230,472                                  59,636 
11 1465.1  Dwelling Equipment—Nonexpendable                               75,000                           75,000                            38,874                                          -   
12 1470  Nondwelling Structures                                      -                             29,826                            29,826                                          -   
13 1475  Nondwelling Equipment                             300,000                         283,301                            78,167                                  47,545 
14 1485  Demolition                                      -                           312,187                                   -                                            -   
15 1490  Replacement Reserve                                      -                                     -                                     -                                            -   
16 1492  Moving to Work Demonstration                                      -                                     -                                     -                                            -   
17 1495.1  Relocation Costs                               55,000                           55,000                            55,000                                          -   
18 1499  Development Activities                                      -                                     -                                     -                                            -   
19 1502  Contingency                             500,000                                   -                                     -                                            -   

Amount of Annual Grant:  (sum of lines 2 to 19.)                        15,458,103                    15,458,103                       8,047,553                             3,281,691 

Total Estimated Cost Total Actual Cost

       Original Annual Statement           Reserve for Disasters/ Emergencies        Revised Annual Statement (revision no: 2 )  
       Performance and Evaluation Report for Period Ending: 12/31/02        Final Performance and Evaluation Report

  Annual Statement/Performance and Evaluation Report
  Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) Part 1: Summary

Grant Type and Number
 Capital Fund Program Grant No:  MI28P00150101
  Replacement Housing Factor Grant No: 

2001

  PHA Name:  

     Detroit Housing Commission

X

X
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Federal FY of Grant: 

Line 
No.

Summary by Development Account

Original Revised Obligated Expended

Total Estimated Cost Total Actual Cost

       Original Annual Statement           Reserve for Disasters/ Emergencies        Revised Annual Statement (revision no: 2 )  
       Performance and Evaluation Report for Period Ending: 12/31/02        Final Performance and Evaluation Report

  Annual Statement/Performance and Evaluation Report
  Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) Part 1: Summary

Grant Type and Number
 Capital Fund Program Grant No:  MI28P00150101
  Replacement Housing Factor Grant No: 

2001

  PHA Name:  

     Detroit Housing Commission

X

X

Amount of line        related to LBP Activities                                      -                                     -                                     -                                            -   
Amount of line        related to Section 504 compliance                          4,004,190                      4,004,190                                   -                                            -   
Amount of line        related to Security –Soft Costs                          1,535,135                      1,555,135                       1,555,135                                120,181 
Amount of line        related to Security-- Hard Costs                                      -                                     -                                     -                                            -   
Amount of line        related to Energy Conservation Measures                                      -                                     -                                     -                                            -   
Collateralization Expenses or Debt Service                                      -                                     -                                     -                                            -   

Signature of Executive Director & Date
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Development 
Number

Name/HA-Wide 
Activities

Original Revised Obligated Expended

HA-Wide Operations-20% of annual grant 1406 1,545,810      3,091,617               3,091,617                 1,545,810 
140600010001

HA-Wide DHC Police-Security 1408            1,535,135      1,555,135           1,555,135                 120,181 S_SC
140800010002

HA-Wide Resident Monitors-security monitoring at senior 
sites, resident employment 

1408               953,531         453,531              453,531                          -   

140800010003
HA-Wide Maintenance Aides-residents assisting in tasks 

to learn skills and earn wages
1408               143,018         143,018              143,018                          -   

140800010004
HA-Wide MIS Upgrades-new hardware, software, 

networking, training and security
1408 20%               320,996         146,629              107,469                   41,784 PO#1450 Discovery Computer (1,300)/Req#203 12 training 

classes for Irfan & Murphy (12,150)-awaiting spec/Strategic 
Staffing Solutions (77,000)/PO#1835 COMARK 

(29,169)/Req#989 for 10,200/Req#1060 Compaq SDLT Tape 
library (3,600)

140800010005
HA-Wide Staff Training-continuation of ongoing program 

to educate & train personnel
1408 20%                 78,269          78,269                78,269                          -   13,000 to Community Support Services Planner/Consultant

140800010006
HA-Wide Resident training/programs 1408 1 contract                 47,672          47,672                47,672                          -   Transportation Business Consultant-2,500

140800010007
HA-Wide Community Support Services 

Planner/Consultant
1408 1 contract                 13,000          13,000                13,000                          -   Contract #80456

140800010008
HA-Wide Allocation of staff salaries necessary to 

administer grant
1410            1,545,810      1,545,124           1,545,124              1,324,911 PO 1792 for 10k

141000010009
HA-Wide Printing services 1410 3 binders                        -                 686                     686                          -   PO#1698 American Speedy Printing

141000010009
HA-Wide A&E services based on anticipated design and 

construction mgt. Costs
1430               450,000         491,962              491,962                   75,925 Contract#1783 Arch. International (109,812)/Contract#1781 

Allen & Assoc. (291,510)/PO#1326 The Traverse Group 
(10,900) to CGP99/Req#728 for $40,000-Task#7/Req#736 for 

150k/Req#738 for 350k/500k to legal fees for MOD

143000010010
HA-Wide Legal fees for MOD Division 1430                        -           500,000                        -                            -   

143000010012
HA-Wide Appliances 1465.1                 75,000          75,000                38,874                          -   Contract# 100600 General Electric Appliances

16510010011
HA-Wide Detroit Housing Commission Warehouse 1470 1 bldg.                        -            25,000                25,000                          -   743,670 to Operations/from MI 1-28

147000000008

Total Actual Cost Status of Work

Federal FY of Grant:      

2001

  Annual Statement/Performance and Evaluation Report
  Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) 
  Part II:  Supporting Pages

Grant Type and Number

Dev. Acct No.

  PHA Name:      

     Detroit Housing Commission

Quantity

 Capital Fund Program Grant No:  MI28P00150101
  Replacement Housing Factor Grant No: 

Total Estimated CostGeneral Description of Major Work Categories

MI0012002200301150403-01.xls Page 60



Development 
Number

Name/HA-Wide 
Activities

Original Revised Obligated Expended

Total Actual Cost Status of Work

Federal FY of Grant:      

2001

  Annual Statement/Performance and Evaluation Report
  Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) 
  Part II:  Supporting Pages

Grant Type and Number

Dev. Acct No.

  PHA Name:      

     Detroit Housing Commission

Quantity

 Capital Fund Program Grant No:  MI28P00150101
  Replacement Housing Factor Grant No: 

Total Estimated CostGeneral Description of Major Work Categories

HA-Wide Replacement of vehicles & 
telephone/communications systems 
enhancements

1475 2 vehicles/3 
vans

              165,000          47,545                47,545                   47,545 PO 940 Mike Albert Leasing (24,949.50)/PO 963 Mike Albert 
Leasing (22,595.25)

147500010012
HA-Wide Office Equipment 1475               135,000          35,000                     563                          -   Po#1458 COMARK (563)

147500010013
HA-Wide Computer Replacement 1475                        -           200,756                30,059                          -   PO 1201 Universal Solutions (1,870) /PO#1208 Xerographic 

Solutions (396)/PO#1396 COMARK (300)/PO#1675 
COMARK (3,435)/PO#1677 COMARK (2830)/PO#2013 

COMARK (21,228)/Req#958 PC server & accessories 
(24,675)/Req#1004 (50) P4 PCs (49,950)/Req#1060 Compaq 

SDLT 
147500010014

HA-Wide Relocation Costs 1495.1                 55,000          55,000                55,000                          -   
149510010014

HA-Wide Contingency @ 3% of annual grant 1502               500,000                  -                          -                            -   

MI 1-02 Parkside Legal Fees 1430 1 contract                        -            16,205                16,205                     6,624 Dickinson-Wright from CGP99
143000010010

MI 1-05 Charles 
Terrace

COMP MOD Phase I 1460 48 units                        -            45,000                45,000                          -   from CGP99

MI 1-07 Jeffries Legal Fees 1430 1 contract                        -            59,276                59,276                   59,276 Contract#1792 Butzel Long from HA-Wide A&E
143000010011

MI 1-07 Jeffries Resurface & repave all roads for Jeffries 1450               200,000                  -                          -                            -   595,557 to Operations/budget from MI 1-28
145010010016

MI 1-07 Jeffries Repair of fire-damaged units 1460 2 units                        -            74,455                        -                            -   Requisition#651
146010010046

MI 1-07 Jeffries Installation of blinds for Bldg. 502 1460 1 bldg.                        -                    -                          -                            -   

MI 1-08 Douglass Site Improvements 1450                        -           448,063                        -                            -   Req#969 /budget from MI 1-28

145010010044
MI 1-08 Douglass Air handling units, A/C systems-Midrise 

Building
1460 2 bldgs.               500,000         150,820                        -                            -   45k to Charles Terrace/97,600 to Parapet walls/206,580 to 

Operations
146010010017

MI 1-08 Douglass Boiler Installation 1460 2 bldgs.                        -            60,000                        -                            -   60K from DHC Warehouse/Req#1181

146010010047
MI 1-08 Douglass Parapet Wall Repairs 1460 1 bldg.                        -            97,600                        -                            -   Req#1010-Contract#1831 Boss Construction-change order#1

146010010045
MI 1-08 Douglass Furnace Replacement 1460  96 units               100,000          12,160                12,160                          -   Contract#1821 Walker's Heating & Cooling c/o#1/91,753 to 

c/o#1 at Forest Park/7,955 to Contract#1832/11,868 from 
DHC Warehouse
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Name/HA-Wide 
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Original Revised Obligated Expended

Total Actual Cost Status of Work

Federal FY of Grant:      

2001

  Annual Statement/Performance and Evaluation Report
  Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) 
  Part II:  Supporting Pages

Grant Type and Number

Dev. Acct No.

  PHA Name:      

     Detroit Housing Commission

Quantity

 Capital Fund Program Grant No:  MI28P00150101
  Replacement Housing Factor Grant No: 

Total Estimated CostGeneral Description of Major Work Categories

146010010018

MI 1-08 Douglass Replacement of porch overhangs 1460 165 units                        -           102,364                  7,955                     7,955 Req# 1146- c/o#1Contract#1832 Filmore Construction from 
DHC Warehouse

146010010044
MI 1-08 Douglass HazMat Removal 1485 2 bldgs.                        -           301,937                        -                            -   Requisition#549

MI 1-11 Forest 
Park

Exterior Wall Restoration 1460            1,066,255                  -                          -                            -   

MI 1-11 Forest 
Park

Electrical Upgrade 1460 1 bldg.                        -            97,912                91,753                   45,876  c/o#1 Contract# 1827 Detroit Boiler/c/o#2 Contract#1827 
Detroit Boiler-6159.40

146010010019
MI 1-15 Sojourner 

Truth
Landscape Upgrade, install sprinklers 1450 20 bldgs               266,000         209,500                        -                            -   

145010010020
MI 1-15 Sojourner 

Truth
Prime & security entry doors, windows, roofs 1460 186 units            1,387,757                  -                            -   

146010010021
MI 1-15 Sojourner 

Truth
504 Conversion & Visitability Conversion 1460 186 units            4,004,190      4,004,190                        -                            -   

S504
146010010022

MI 1-19 Scattered 
Sites

Repair sidewalks and driveways to code as 
necessary

1450 20 units                 13,533                  -                          -                            -   8,491 to MI 1-37/5,042 to 1611 Longfellow

145010010023
MI 1-19 Scattered 

Sites
Repair and replace all systems to codes as 
necessary

1460 20 units                 19,533                  -                          -                            -   budget to MI 1-37 1611 Longfellow

146010010024
MI 1-19 Scattered 

Sites
Repair and replace all facets of building to code 
as necessary including garages

1460 20 units                 23,533            5,220                  5,220                          -   PO#2007 Raby Builders for 20231 
Washburn(5,220)/remainder to MI 1-37 1611 Longfellow

146010010025
MI 1-19 Scattered 

Sites
Repair and replace all in-unit fixtures, systems 
and entry doors to code

1460 20 units                 17,533                  -                          -                            -   budget to MI 1-37 1611 Longfellow

146010010026
MI 1-20 Scattered 

Sites
Repair sidewalks and driveways to code as 
necessary

1450 1 unit                 13,533            5,130                  4,200                          -   PO#2054 Edwards & Pollard Co. for 14320 Braile/remainder 
to 1611 Longellow

145010010027
MI 1-20 Scattered 

Sites
Repair and replace all systems to codes as 
necessary

1460 1 unit                 19,533                  -                          -                            -   budget to MI 1-37 1611 Longfellow

146010010028
MI 1-20 Scattered 

Sites
Repair and replace all facets of building to code 
as necessary including garages

1460 20 units                 23,533                  -                          -                            -   budget to MI 1-37 1611 Longfellow

146010010029
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 Capital Fund Program Grant No:  MI28P00150101
  Replacement Housing Factor Grant No: 
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MI 1-20 Scattered 
Sites

Repair and replace all in-unit fixtures, systems 
and entry doors to code

1460 20 units                 17,533               466                        -                            -   10,908 to 1611 Longfellow/6159 to MI 1-11 c/o#2

146010010030
MI 1-21 Scattered 

Sites
Repair sidewalks and driveways to code as 
necessary

1450 20 units                 13,533          13,533                  3,600                          -   PO#2054 Edwards & Pollard Concrete for 13750 Capital 
(3600)/ 16645 Mark Twain (6542)-contractor defaulted

145010010031
MI 1-21 Scattered 

Sites
Furnace replacement 1460 20 units                 19,533          19,533                     751                          -   PO#2010 The New W.T. Andrew for 18474 Hartwell

146010010032
MI 1-21 Scattered 

Sites
Repair and replace all facets of building to code 
as necessary including garages

1460 20 units                 23,533          23,795                23,795                     5,805 PO#1824 Raby Builders for 18696 Washburn roof replacement 
(5,805)/PO#2007 Raby Builders for 14550 Vaughan(6,500)/ 
8890 Warwick (4,300) /15901 Rutherford (3,440) & 15759 

Lauder(3,750)
146010010033

MI 1-21 Scattered 
Sites

Repair and replace all in-unit fixtures, systems 
and entry doors to code

1460 20 units                 17,533          17,533                        -                            -   

146010010034
MI 1-26 State Fair Installation of carpet-common areas 1470 11 floors                        -              4,826                  4,826                          -   PO#1439 Modern World /from DHC Warehouse

147001000001
MI 1-27 Warren 

West
Dwelling Units - HVAC Upgrades 1460 213 units                        -           890,500                        -                            -   

146010010043
MI 1-28 Conner 

Waveney
 Building Structures/Gut rehab 1460 1 bldg                        -                    -                          -                            -   To CFP2000

MI -32 Lee Plaza Hazmat removal 1485                        -            10,250                        -                            -   Req#1085/from DHC Warehouse
148510010045

MI 1-37 Scattered 
Sites

Repair sidewalks and driveways to code as 
necessary

1450 20 units                 13,533          39,919                  4,450                          -   PO#2054 Edwards & Pollard Co. for 14648 Greenlawn (4450) 
/ 17520 Wisconsin (5191)-contractor defaulted/ 15095 Heyden 

(3600)-contractor defaulted/Req#937 for 1611 Longfellow 
(14,295)

145010010035
MI 1-37 Scattered 

Sites
Repair and replace all systems to codes as 
necessary

1460 20 units                 19,533          19,533                        -                            -   Req#937 for 1611 Longfellow (18,525)

146010010036
MI 1-37 Scattered 

Sites
Repair and replace all facets of building to code 
as necessary including garages

1460 20 units                 23,533         103,667                24,600                          -   PO#2007 Raby Builders for 4346 Pacific (12,000)/1614 
Annabelle (4,500)/PO#1938 D&Tee Express for 4221 Tuxedo 

roof replacement (8,100)/ReQ#937 for1611 
Longfellow(79,450)

146010010037
MI 1-37 Scattered 

Sites
Repair and replace all in-unit fixtures, systems 
and entry doors to code

1460 20 units                 17,533          46,635                        -                            -   Req#937 for 1611 Longfellow (46,635)

146010010038
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  PHA Name:      
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MI 1-38 Scattered 
Sites

Rubbish handling, dump charges, fine grading, 
backfilling

1450 20 units                 13,533          12,538                        -                            -   995 to 1611 Longfellow

145010010039
MI 1-38 Scattered 

Sites
Wiring device, receptable, fuel oil specialities, 
vent protector/breather

1460 20 units                 19,533          19,533                        -                            -   

146010010040
MI 1-38 Scattered 

Sites
Roofing & siding demo, roof accessories, 
asphalt shingles, masonry

1460 4 units                 23,533          23,533                19,238                          -   PO#2007 Raby Builders for 13745 Thornton (5,210)/18100 
Stout (5,028)/18088 Archdale (5,290)/17609 Steel(3,710)

146010010041
MI 1-38 Scattered 

Sites
Repair and replace all in-unit fixtures, systems 
and entry doors to code

1460 20 units                 17,533          17,533                        -                            -   

146010010042
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  Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) 
  Part II:  Supporting Pages
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Total Estimated CostGeneral Description of Major Work Categories

MI0012002200301150403-01.xls Page 65



Development 
Number

Name/HA-Wide 
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Original Revised Obligated Expended
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Federal FY of Grant:      

2001

  Annual Statement/Performance and Evaluation Report
  Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) 
  Part II:  Supporting Pages

Grant Type and Number

Dev. Acct No.

  PHA Name:      

     Detroit Housing Commission

Quantity

 Capital Fund Program Grant No:  MI28P00150101
  Replacement Housing Factor Grant No: 

Total Estimated CostGeneral Description of Major Work Categories

Original Revised Obligated Expended
1406  Operations 1406 1,545,810         3,091,617          3,091,617.00            1,545,810.00 1406
1408  Mgmt Improvements  Soft Costs 1408 3091621 2437254 2398094 161964.3 1408
           Mgmt Improvements  Hard Costs 1410
1410  Administration 1410 1545810 1545810 1545810 1324910.9 1411
1411   Audit 1411 1415
1415  Liquidated Damages 1415 1430
1430  Fees and Costs 1430 450000 1067443.37 567443 141825.2 1440
1440  Site Acquisition 1440 1450
1450  Site Improvement 1450 533665 728683 12250 1460
1460  Dwelling Structures 1460 7361197 5831982 230472 59636 1465.1
1465.1  Dwelling Equipment—Nonexp 1465.1 75000 75000 38874 1470
1470  Nondwelling Structures 1470 29826 29826 1475
1475  Nondwelling Equipment 1475 300000 283301 78167 47544.75 1485
1485  Demolition 1485 312187 1490
1490  Replacement Reserve 1490 1492
1492  Moving to Work Demonstration 1492 1495.1
1495.1  Relocation Costs 1495.1 55000 55000 55000 1499
1499  Development Activities 1499 1502
1502  Contingency 1502 500000

Management Improvements  Hard Costs MI_HC
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2001

  Annual Statement/Performance and Evaluation Report
  Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) 
  Part II:  Supporting Pages
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Dev. Acct No.

  PHA Name:      

     Detroit Housing Commission

Quantity

 Capital Fund Program Grant No:  MI28P00150101
  Replacement Housing Factor Grant No: 

Total Estimated CostGeneral Description of Major Work Categories

Related to LBP Activities LBP
Related to Section 504 compliance S504 4004190 4004190
Related to Security –Soft Costs S_SC 1535135 1555135 1555135 120180.6
Related to Security-- Hard Costs S_HC
Related to Energy Conserv Measures ECM
Collateralization Expenses or Debt Service CE_DS
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Federal FY of Grant:      

Development Number
Name/HA-Wide 

Activities
Original Actual Original Revised Actual

HA-Wide: Police & Security 06/30/03 06/30/05

HA-Wide: MIS Upgrades 06/30/03 06/30/05

HA Wide: Staff & Resident Training 06/30/03 06/30/05

HA Wide: Community support services 
planner/consultant

06/30/03 06/30/05

HA-Wide  Administation 06/30/03 06/30/05
HA-Wide-Printing services 06/30/03 06/30/05

HA-Wide Fees & Costs 06/30/03 06/30/05
HA-Wide Dwelling Equipment-Appliances 06/30/03 06/30/05

HA-Wide-Replacement of vehicles 06/30/03 06/30/05
HA-Wide-Office Equipment 06/30/03 06/30/05

HA-Wide- Non Dwelling Equipment 06/30/03 06/30/05
HA-Wide Relocation Costs 06/30/03 06/30/05

MI 1-02 Parkside: Legal Fees 06/30/03 06/30/05
MI 1-05 Charles Terrace: COMP MOD Phase I 06/30/03 06/30/05

MI 1-07 Jeffries: Legal Fees 06/30/03 06/30/05
MI 1-07 Jeffries: Repair of fire-damaged unit 06/30/03 06/30/05

MI 1-08 Douglass: Site Improvements 06/30/03 06/30/05
MI 1-08 Douglass: Air handling units, A/C systems-

Midrise Bldg.
06/30/03 06/30/05

MI 1-08 Douglass: Furnace replacement 06/30/03 06/30/05
MI 1-08 Douglass: Boiler Installation 06/30/03 06/30/05

MI 1-08 Douglass: Parapet wall repairs 06/30/03 06/30/05
MI 1-08 Douglass: Hazmat Removal 06/30/03 06/30/05

MI 1-08 Douglass: Replacement of porch overhangs 06/30/03 06/30/05 09/30/02
MI 1-11: Forest Park-Electrical upgrade 06/30/03 06/30/05

MI 1-15 SoJourner Truth: Landscape Upgrade 06/30/03 06/30/05
MI 1-15 SoJourner Truth: 504 Conv. & Visitability 

Conv.
06/30/03 06/30/05

MI 1-19 Scattered Sites: Repair/replace all facets 06/30/03 06/30/05
MI 1-20 Scattered Sites:  Repair Sidewalks 06/30/03 06/30/05

MI 1-20 Scattered Sites: Repair/replace in-unit fix. 06/30/03 06/30/05

 Capital Fund Program Grant No:  MI28P00150101
  Replacement Housing Factor Grant No: 

2001

  Annual Statement/Performance and Evaluation Report
  Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) 
  Part III:  Implementation Schedule

Grant Type and Number

Reasons for Revised Target Dates

Revised

All Fund Obligated

(Quarter Ending Date)

All Funds Expended

(Quarter Ending Date)

  PHA Name:  

     Detroit Housing Commission



Federal FY of Grant:      

Development Number
Name/HA-Wide 

Activities
Original Actual Original Revised Actual

 Capital Fund Program Grant No:  MI28P00150101
  Replacement Housing Factor Grant No: 

2001

  Annual Statement/Performance and Evaluation Report
  Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) 
  Part III:  Implementation Schedule

Grant Type and Number

Reasons for Revised Target Dates

Revised

All Fund Obligated

(Quarter Ending Date)

All Funds Expended

(Quarter Ending Date)

  PHA Name:  

     Detroit Housing Commission

MI 1-21 Scattered Sites:  Repair Sidewalks 06/30/03 06/30/05

MI 1-21 Scattered Sites:  Repair all sys to code 06/30/03 06/30/05

MI 1-21 Scattered Sites: Repair/replace all facets 06/30/03 06/30/05

MI 1-21 Scattered Sites: Repair/replace in-unit fix. 06/30/03 06/30/05

MI 1-27 Warren W-D/U HVAC Upgrade 06/30/03 06/30/05

MI 1-37 Scattered Sites:  Repair Sidewalks 06/30/03 06/30/05

MI 1-37 Scattered Sites:  Repair all sys to code 06/30/03 06/30/05

MI 1-37 Scattered Sites: Repair/replace all facets 06/30/03 06/30/05

MI 1-37 Scattered Sites: Repair/replace in-unit fix. 06/30/03 06/30/05

MI 1-38 Scattered Sites:  Repair Sidewalks 06/30/03 06/30/05

MI 1-38 Scattered Sites:  Repair all sys to code 06/30/03 06/30/05

MI 1-38 Scattered Sites: Repair/replace all facets 06/30/03 06/30/05

MI 1-38 Scattered Sites: Repair/replace in-unit fix. 06/30/03 06/30/05

HA-Wide: DHC Warehouse 06/30/03 06/30/05

Signature of Executive Director & Date



Federal FY of Grant: 

Line 
No.

Summary by Development Account

Original Revised Obligated Expended
1 Total non-CFP Funds
2 1406  Operations                                      -                                     -                                     -                                           -   
3 1408  Management Improvements  Soft Costs                                      -                                     -                                     -                                           -   

           Management Improvements  Hard Costs                                      -                                     -                                     -                                           -   
4 1410  Administration                                      -                                     -                                     -                                           -   
5 1411   Audit                                      -                                     -                                     -                                           -   
6 1415  Liquidated Damages                                      -                                     -                                     -                                           -   
7 1430  Fees and Costs                                      -                                     -                                     -                                           -   
8 1440  Site Acquisition                                      -                                     -                                     -                                           -   
9 1450  Site Improvement                                      -                                     -                                     -                                           -   

10 1460  Dwelling Structures                                      -                                     -                                     -                                           -   
11 1465.1  Dwelling Equipment—Nonexpendable                                      -                                     -                                     -                                           -   
12 1470  Nondwelling Structures                                      -                                     -                                     -                                           -   
13 1475  Nondwelling Equipment                                      -                                     -                                     -                                           -   
14 1485  Demolition                                      -                                     -                                     -                                           -   
15 1490  Replacement Reserve                                      -                                     -                                     -                                           -   
16 1492  Moving to Work Demonstration                                      -                                     -                                     -                                           -   
17 1495.1  Relocation Costs                                      -                                     -                                     -                                           -   
18 1499  Development Activities                         6,771,429                                   -                                     -                                           -   
19 1502  Contingency                                      -                                     -                                     -                                           -   

Amount of Annual Grant:  (sum of lines 2 to 19.)                         6,771,429                                   -                                     -                                           -   

  Annual Statement/Performance and Evaluation Report
  Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) Part 1: Summary
  PHA Name:  Grant Type and Number

     Detroit Housing Commission
 Capital Fund Program Grant No:  

2001
  Replacement Housing Factor Grant No:  MI28R00150101

Total Estimated Cost Total Actual Cost

       Original Annual Statement           Reserve for Disasters/ Emergencies        Revised Annual Statement (revision no:       )  

       Performance and Evaluation Report for Period Ending: 12/31/01        Final Performance and Evaluation Report
X

X
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Federal FY of Grant: 

Line 
No.

Summary by Development Account

Original Revised Obligated Expended

  Annual Statement/Performance and Evaluation Report
  Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) Part 1: Summary
  PHA Name:  Grant Type and Number

     Detroit Housing Commission
 Capital Fund Program Grant No:  

2001
  Replacement Housing Factor Grant No:  MI28R00150101

Total Estimated Cost Total Actual Cost

       Original Annual Statement           Reserve for Disasters/ Emergencies        Revised Annual Statement (revision no:       )  

       Performance and Evaluation Report for Period Ending: 12/31/01        Final Performance and Evaluation Report
X

X

Amount of line        related to LBP Activities                                      -                                     -                                     -                                           -   
Amount of line        related to Section 504 compliance                                      -                                     -                                     -                                           -   
Amount of line        related to Security –Soft Costs                                      -                                     -                                     -                                           -   
Amount of line        related to Security-- Hard Costs                                      -                                     -                                     -                                           -   
Amount of line        related to Energy Conservation Measures                                      -                                     -                                     -                                           -   
Collateralization Expenses or Debt Service                                      -                                     -                                     -                                           -   
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Development 
Number

Name/HA-Wide 
Activities

Original Revised Obligated Expended

MI 1-05 Charles 
Terrace

New Construction of Townhouses 1499        6,771,429                            -                      -                                   -   

  Annual Statement/Performance and Evaluation Report
  Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) 
  Part II:  Supporting Pages
  PHA Name:      Grant Type and Number Federal FY of Grant:      

     Detroit Housing Commission
 Capital Fund Program Grant No:  

2001
  Replacement Housing Factor Grant No:  MI28R00150101

Total Estimated Cost Total Actual Cost
General Description of Major Work 

Categories
Dev. Acct 

No.
Quantity
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2001

Status of Work
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Federal FY of Grant:      

Development Number
Name/HA-Wide 

Activities
Original Actual Original Revised Actual

MI 1-05 Charles Terrace-
Construction of New 

Townhouses

09/30/03 09/30/05

Revised

All Funds Obligated All Funds Expended
Reasons for Revised Target Dates

(Quarter Ending Date) (Quarter Ending Date)

     Detroit Housing Commission
 Capital Fund Program Grant No:  

2001
  Replacement Housing Factor Grant No: MI28R00150101

  Annual Statement/Performance and Evaluation Report
  Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) 
  Part III:  Implementation Schedule
  PHA Name:  Grant Type and Number
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Federal FY of Grant: 

Line 
No.

Summary by Development Account

Original Revised Obligated Expended
1 Total non-CFP Funds
2 1406  Operations                         1,556,989                                   -                                     -                                           -   
3 1408  Management Improvements  Soft Costs                         1,939,028                                   -                                     -                                           -   

           Management Improvements  Hard Costs                                      -                                     -                                     -                                           -   
4 1410  Administration                            969,514                                   -                                     -                                           -   
5 1411   Audit                                      -                                     -                                     -                                           -   
6 1415  Liquidated Damages                                      -                                     -                                     -                                           -   
7 1430  Fees and Costs                            747,500                                   -                                     -                                           -   
8 1440  Site Acquisition                                      -                                     -                                     -                                           -   
9 1450  Site Improvement                              97,665                                   -                                     -                                           -   

10 1460  Dwelling Structures                         3,830,949                                   -                                     -                                           -   
11 1465.1  Dwelling Equipment—Nonexpendable                              60,000                                   -                                     -                                           -   
12 1470  Nondwelling Structures                            252,761                                   -                                     -                                           -   
13 1475  Nondwelling Equipment                              35,000                                   -                                     -                                           -   
14 1485  Demolition                                      -                                     -                                     -                                           -   
15 1490  Replacement Reserve                                      -                                     -                                     -                                           -   
16 1492  Moving to Work Demonstration                                      -                                     -                                     -                                           -   
17 1495.1  Relocation Costs                              55,000                                   -                                     -                                           -   
18 1499  Development Activities                                      -                                     -                                     -                                           -   
19 1502  Contingency                            150,736                                   -                                     -                                           -   

Amount of Annual Grant:  (sum of lines 2 to 19.)                         9,695,142                                   -                                     -                                           -   

Total Estimated Cost Total Actual Cost

       Original Annual Statement           Reserve for Disasters/ Emergencies        Revised Annual Statement (revision no:     )  

       Performance and Evaluation Report for Period Ending:            Final Performance and Evaluation Report

  Annual Statement/Performance and Evaluation Report
  Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) Part 1: Summary

Grant Type and Number
MI28P00150102
  Replacement Housing Factor Grant No:  

2002

  PHA Name:  

     Detroit Housing Commission

X



Federal FY of Grant: 

Line 
No.

Summary by Development Account

Original Revised Obligated Expended

Total Estimated Cost Total Actual Cost

       Original Annual Statement           Reserve for Disasters/ Emergencies        Revised Annual Statement (revision no:     )  

       Performance and Evaluation Report for Period Ending:            Final Performance and Evaluation Report

  Annual Statement/Performance and Evaluation Report
  Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) Part 1: Summary

Grant Type and Number
MI28P00150102
  Replacement Housing Factor Grant No:  

2002

  PHA Name:  

     Detroit Housing Commission

X

Amount of line        related to LBP Activities                                      -                                     -                                     -                                           -   
Amount of line        related to Section 504 compliance                                      -                                     -                                     -                                           -   
Amount of line        related to Security –Soft Costs                         1,565,851                                   -                                     -                                           -   
Amount of line        related to Security-- Hard Costs                                      -                                     -                                     -                                           -   
Amount of line        related to Energy Conservation Measures                                      -                                     -                                     -                                           -   
Collateralization Expenses or Debt Service                                      -                                     -                                     -                                           -   

Signature of Executive Director & Date

9,695,142                    
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Development Number

Name/HA-Wide 
Activities

Original Revised Obligated Expended

HA-Wide Operations 1406      1,556,989                      -                   -                     -   

HA-Wide Mgmt Imp Police 1408      1,135,655                      -                   -                     -   
HA-Wide Mgmt Imp Security program for senior sites 1408         430,196                      -                   -                     -   
HA-Wide Mgmt Imp Maintenance Aides-Residents assisting in 

tasks to learn skills & earn wages
1408           87,412                      -                   -                     -   

HA-Wide Mgmt Imp MIS Strategy - new hardware, software, 
networking, training and security

1408         140,000                      -                   -                     -   

HA-Wide Mgmt Imp Staff & Resident Training 1408         145,765                      -                   -                     -   

HA-Wide Admin Allocation of staff salaries@ 10% of annual 
grant

1410         969,514                      -                   -                     -   

HA-Wide Fees & 
Costs

A& E services based on anticipated design 
and construction mgt. Costs

1430         247,500                      -                   -                     -   

HA-Wide Fees & 
Costs

Legal Services to MOD Division 1430         500,000                      -   

HA-Wide Cont. Contingency @ 3% of grant 1502         150,736                      -                   -                     -   

HA-Wide Non 
Dwelling Equip.

Appliances 1465.1 400           60,000                      -                   -                     -   

HA-Wide Non 
Dwelling Structures

Fire Suppression @ 2211 Orleans 1470         150,000                      -                   -                     -   

HA-Wide Non 
Dwelling Equip.

Office Equipment 1475           35,000                      -                   -                     -   

HA-Wide Relocation costs 1495.1           55,000                      -                   -                     -   

MI 1-19 Scattered 
Sites

Repair sidewalks & driveways to codes as 
necessary

1450 8 units           13,533                      -                   -                     -   

MI 1-19 Scattered 
Sites

Repair/replace all systems to codes as 
necessary

1460 8 units           19,533                      -                   -                     -   

MI 1-19 Scattered 
Sites

Repairs/replace all facets of bldg to code as 
necessary incl. Garages

1460 8 units           23,533                      -                   -                     -   

Dev. 
Acct 
No.

  PHA Name:      

     Detroit Housing Commission

Quantity

MI28P00150102
  Replacement Housing Factor Grant No:  

Total Estimated Cost
General Description of Major Work 

Categories

  Annual Statement/Performance and Evaluation Report
  Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) 
  Part II:  Supporting Pages

Grant Type and Number

Total Actual Cost Status of Work

Federal FY of Grant:      

2002



Development Number

Name/HA-Wide 
Activities

Original Revised Obligated Expended

Dev. 
Acct 
No.

  PHA Name:      

     Detroit Housing Commission

Quantity

MI28P00150102
  Replacement Housing Factor Grant No:  

Total Estimated Cost
General Description of Major Work 

Categories

  Annual Statement/Performance and Evaluation Report
  Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) 
  Part II:  Supporting Pages

Grant Type and Number

Total Actual Cost Status of Work

Federal FY of Grant:      

2002

MI 1-19 Scattered 
Sites

Repair/replace all in-unit fixtures, systems & 
entry doors to code

1460 8 units           17,533                      -                   -                     -   

MI 1-20 Scattered 
Sites

Repair sidewalks & driveways to codes as 
necessary

1450 8 units           13,533                      -                   -                     -   

MI 1-20 Scattered 
Sites

Repair/replace all systems to codes as 
necessary

1460 8 units           19,533                      -                   -                     -   

MI 1-20 Scattered 
Sites

Repairs/replace all facets of bldg to code as 
necessary incl. Garages

1460 8 units           23,533                      -                   -                     -   

MI 1-20 Scattered 
Sites

Repair/replace all in-unit fixtures, systems & 
entry doors to code

1460 8 units           17,533                      -                   -                     -   

MI 1-21 Scattered 
Sites

Repair sidewalks & driveways to codes as 
necessary

1450 8 units           13,533                      -                   -                     -   

MI 1-21 Scattered 
Sites

Repair/replace all systems to codes as 
necessary

1460 8 units           19,533                      -                   -                     -   

MI 1-21 Scattered 
Sites

Repairs/replace all facets of bldg to code as 
necessary incl. Garages

1460 8 units           23,533                      -                   -                     -   

MI 1-21 Scattered 
Sites

Repair/replace all in-unit fixtures, systems & 
entry doors to code

1460 8 units           17,533                      -                   -                     -   

MI 1-26 State Fair Upgrade landscaping, fencing, signange, 
sprinklers

1450 1 parcel           30,000                      -                   -                     -   

MI 1-26 State Fair Comprehensive unit modification 1460 200 units      2,648,969                      -                   -                     -   

MI 1-27 Warren West Air conditioning/HVAC upgrades 1460 143 units         878,985                      -                   -                     -   

MI 1-27 Warren West Lobby/Common area upgrades 1470 1 lobby         102,761                      -                   -                     -   

MI 1-37 Scattered 
Sites

Repair sidewalks & driveways to codes as 
necessary

1450 8 units           13,533                      -                   -                     -   

MI 1-37 Scattered 
Sites

Repair/replace all systems to codes as 
necessary

1460 8 units           19,533                      -                   -                     -   

MI 1-37 Scattered 
Sites

Repairs/replace all facets of bldg to code as 
necessary incl. Garages

1460 8 units           23,533                      -                   -                     -   

MI 1-37 Scattered 
Sites

Repair/replace all in-unit fixtures, systems & 
entry doors to code

1460 8 units           17,533                      -                   -                     -   



Development Number

Name/HA-Wide 
Activities

Original Revised Obligated Expended

Dev. 
Acct 
No.

  PHA Name:      

     Detroit Housing Commission

Quantity

MI28P00150102
  Replacement Housing Factor Grant No:  

Total Estimated Cost
General Description of Major Work 

Categories

  Annual Statement/Performance and Evaluation Report
  Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) 
  Part II:  Supporting Pages

Grant Type and Number

Total Actual Cost Status of Work

Federal FY of Grant:      

2002

MI 1-38 Scattered 
Sites

Repair sidewalks & driveways to codes as 
necessary

1450 8 units           13,533                      -                   -                     -   

MI 1-38 Scattered 
Sites

Repair/replace all systems to codes as 
necessary

1460 8 units           19,533                      -                   -                     -   

MI 1-38 Scattered 
Sites

Repairs/replace all facets of bldg to code as 
necessary incl. Garages

1460 8 units           23,533                      -                   -                     -   

MI 1-38 Scattered 
Sites

Repair/replace all in-unit fixtures, systems & 
entry doors to code

1460 8 units           17,533                      -                   -                     -   



Federal FY of Grant:      

Development Number
Name/HA-Wide 

Activities
Original Actual Original Revised Actual

HA Wide: Police 06/30/04 06/30/06
HA Wide: Resident Monitors/security program for senior 

sites
06/30/04 06/30/06

HA Wide: Maintenance Aides 06/30/04 06/30/06

HA Wide: MIS Upgrades 06/30/04 06/30/06
HA Wide: Staff & Resident Training 06/30/04 06/30/06

HA Wide: Administration 06/30/04 06/30/06
HA Wide: Contingency 06/30/04 06/30/06

HA Wide: Non-dwelling structures 06/30/04 06/30/06
HA Wide: Office Equipment 06/30/04 06/30/06

HA Wide: Appliances 06/30/04 06/30/06

HA Wide: Fees & Costs 06/30/04 06/30/06

HA Wide: Relocation costs 06/30/04 06/30/06

MI 1-19 Scattered Sites-Repair sidewalks & driveways to 
code as necessary

06/30/04 06/30/06

MI 1-19 Scattered Sites-Repair/ replace all systems to 
code as necessary

06/30/04 06/30/06

MI 1-19 Scattered Sites-Repair/replace all facets of bldg to 
code as necessary incl. Garages

06/30/04 06/30/06

MI 1-19 Scattered Sites-Repair/replace all in-unit fixtures, 
systems & entry doors to code

06/30/04 06/30/06

MI 1-20 Scattered Sites-Repair sidewalks & driveways to 
code as necessary

06/30/04 06/30/06

MI 1-20 Scattered Sites-Repair/ replace all systems to 
code as necessary

06/30/04 06/30/06

MI 1-20 Scattered Sites-Repair/replace all facets of bldg to 
code as necessary incl. Garages

06/30/04 06/30/06

MI 1-20 Scattered Sites-Repair/replace all in-unit fixtures, 
systems & entry doors to code

06/30/04 06/30/06

MI 1-21 Scattered Sites-Repair sidewalks & driveways to 
code as necessary

06/30/04 06/30/06

MI 1-21 Scattered Sites-Repair/ replace all systems to 
code as necessary

06/30/04 06/30/06

MI 1-21 Scattered Sites-Repair/replace all facets of bldg to 
code as necessary incl. Garages

06/30/04 06/30/06

MI 1-21 Scattered Sites-Repair/replace all in-unit fixtures, 
systems & entry doors to code

06/30/04 06/30/06

Reasons for Revised Target Dates

Revised

All Fund Obligated

(Quarter Ending Date)

All Funds Expended

(Quarter Ending Date)

MI28P00150102
  Replacement Housing Factor Grant No:  

2002

  Annual Statement/Performance and Evaluation Report
  Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) 
  Part III:  Implementation Schedule

Grant Type and Number  PHA Name:  

     Detroit Housing Commission



Federal FY of Grant:      

Development Number
Name/HA-Wide 

Activities
Original Actual Original Revised Actual

Reasons for Revised Target Dates

Revised

All Fund Obligated

(Quarter Ending Date)

All Funds Expended

(Quarter Ending Date)

MI28P00150102
  Replacement Housing Factor Grant No:  

2002

  Annual Statement/Performance and Evaluation Report
  Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) 
  Part III:  Implementation Schedule

Grant Type and Number  PHA Name:  

     Detroit Housing Commission

MI 1-26 State Fair-Upgrade landscaping, fencing, 
signange, sprinklers

06/30/04 06/30/06

MI 1-26 State Fair-Comprehensive unit modification
06/30/04 06/30/06

MI 1-27 Warren West-Air conditioning/HVAC 
upgrades

06/30/04 06/30/06

MI 1-27 Warren West-Lobby/Common area upgrades
06/30/04 06/30/06

MI 1-37 Scattered Sites-Repair sidewalks & driveways to 
code as necessary

06/30/04 06/30/06

MI 1-37 Scattered Sites-Repair/ replace all systems to 
code as necessary

06/30/04 06/30/06

MI 1-37 Scattered Sites-Repair/replace all facets of bldg to 
code as necessary incl. Garages

06/30/04 06/30/06

MI 1-37 Scattered Sites-Repair/replace all in-unit fixtures, 
systems & entry doors to code

06/30/04 06/30/06

MI 1-38 Scattered Sites-Repair sidewalks & driveways to 
code as necessary

06/30/04 06/30/06

MI 1-38 Scattered Sites-Repair/ replace all systems to 
code as necessary

06/30/04 06/30/06

MI 1-38 Scattered Sites-Repair/replace all facets of bldg to 
code as necessary incl. Garages

06/30/04 06/30/06

MI 1-38 Scattered Sites-Repair/replace all in-unit fixtures, 
systems & entry doors to code

06/30/04 06/30/06

Signature of Executive Director & Date



Federal FY of Grant: 

Line 
No.

Summary by Development Account

Original Revised Obligated Expended
1 Total non-CFP Funds
2 1406  Operations                                      -                                     -                                     -                                           -   
3 1408  Management Improvements  Soft Costs                                      -                                     -                                     -                                           -   

           Management Improvements  Hard Costs                                      -                                     -                                     -                                           -   
4 1410  Administration                                      -                                     -                                     -                                           -   
5 1411   Audit                                      -                                     -                                     -                                           -   
6 1415  Liquidated Damages                                      -                                     -                                     -                                           -   
7 1430  Fees and Costs                                      -                                     -                                     -                                           -   
8 1440  Site Acquisition                                      -                                     -                                     -                                           -   
9 1450  Site Improvement                                      -                                     -                                     -                                           -   

10 1460  Dwelling Structures                                      -                                     -                                     -                                           -   
11 1465.1  Dwelling Equipment—Nonexpendable                                      -                                     -                                     -                                           -   
12 1470  Nondwelling Structures                                      -                                     -                                     -                                           -   
13 1475  Nondwelling Equipment                                      -                                     -                                     -                                           -   
14 1485  Demolition                                      -                                     -                                     -                                           -   
15 1490  Replacement Reserve                                      -                                     -                                     -                                           -   
16 1492  Moving to Work Demonstration                                      -                                     -                                     -                                           -   
17 1495.1  Relocation Costs                                      -                                     -                                     -                                           -   
18 1499  Development Activities                         6,505,355                                   -                                     -                                           -   
19 1502  Contingency                                      -                                     -                                     -                                           -   

Amount of Annual Grant:  (sum of lines 2 to 19.)                         6,505,355                                   -                                     -                                           -   

  Replacement Housing Factor Grant No:  MI28R00150102
2002

  PHA Name:  

     Detroit Housing Commission

  Annual Statement/Performance and Evaluation Report
  Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) Part 1: Summary

Grant Type and Number

Total Estimated Cost Total Actual Cost

       Original Annual Statement           Reserve for Disasters/ Emergencies        Revised Annual Statement (revision no:     )  

       Performance and Evaluation Report for Period Ending:            Final Performance and Evaluation Report
X



Federal FY of Grant: 

Line 
No.

Summary by Development Account

Original Revised Obligated Expended

  Replacement Housing Factor Grant No:  MI28R00150102
2002

  PHA Name:  

     Detroit Housing Commission

  Annual Statement/Performance and Evaluation Report
  Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) Part 1: Summary

Grant Type and Number

Total Estimated Cost Total Actual Cost

       Original Annual Statement           Reserve for Disasters/ Emergencies        Revised Annual Statement (revision no:     )  

       Performance and Evaluation Report for Period Ending:            Final Performance and Evaluation Report
X

Amount of line        related to LBP Activities                                      -                                     -                                     -                                           -   
Amount of line        related to Section 504 compliance                                      -                                     -                                     -                                           -   
Amount of line        related to Security –Soft Costs                                      -                                     -                                     -                                           -   
Amount of line        related to Security-- Hard Costs                                      -                                     -                                     -                                           -   
Amount of line        related to Energy Conservation Measures                                      -                                     -                                     -                                           -   
Collateralization Expenses or Debt Service                                      -                                     -                                     -                                           -   

Signature of Executive Director & Date



Development Number

Name/HA-Wide 
Activities

Original Revised Obligated Expended

HA-Wide Acquisition of real property 1499 3 bldgs.      6,505,355                      -                   -                     -   

Total Actual Cost Status of Work

Federal FY of Grant:      

2002

  Annual Statement/Performance and Evaluation Report
  Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) 
  Part II:  Supporting Pages

Grant Type and Number

Dev. 
Acct 
No.

  PHA Name:      

     Detroit Housing Commission

Quantity

  Replacement Housing Factor Grant No:  MI28R00150102

Total Estimated Cost
General Description of Major Work 

Categories



Development Number

Name/HA-Wide 
Activities

Original Revised Obligated Expended

Total Actual Cost Status of Work

Federal FY of Grant:      

2002

  Annual Statement/Performance and Evaluation Report
  Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) 
  Part II:  Supporting Pages

Grant Type and Number

Dev. 
Acct 
No.

  PHA Name:      

     Detroit Housing Commission

Quantity

  Replacement Housing Factor Grant No:  MI28R00150102

Total Estimated Cost
General Description of Major Work 

Categories



Development Number
Name/HA-Wide 

Activities
Original Actual Original Revised Actual

HA-Wide: Acquisition of real property 06/30/04 06/30/06

Signature of Executive Director & Date

Revised

All Fund Obligated

(Quarter Ending Date)

All Funds Expended

(Quarter Ending Date)

  Annual Statement/Performance and Evaluation Report
  Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) 
  Part III:  Implementation Schedule

Grant Type and Number  PHA Name:  

     Detroit Housing Commission
  Replacement Housing Factor Grant No:  MI28R00150102



Federal FY of Grant:      

Reasons for Revised Target Dates

2002


