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Argos-4 on NPOESS
EXECUTIVE SUMMARY

An Interface Control Document to describe the spacecraft-instrument interfaces has been generated to cover the A-DCS 4 instrument. It has been signed by CNES, IPO and NGST and is now under formal configuration management control.  Unlike the -3 instrument, the -4 instrument will be designed from the start to be compatible with the NPOESS General Instrument Interface Document, and will utilize the 1553 databus for communications with the spacecraft.
A technical interface meeting among CNES, IPO, and NGST is planned for July 2008.

The most recent milestone dates received from CNES are as follows:

Preliminary Design Review – February 2009

Review of Interfaces – October 2009

Critical Design Review – October 2010

A list of giver-receiver items has been generated by NGST and is currently under evaluation by CNES.  Once agreed-upon, this list will identify the hardware, software, documentation and services to be exchanged between CNES and IPO/NGST, together with the delivery dates.  The exact method of documenting these giver-receiver items is under consideration by CNES and IPO/NGST.

There were no actions related to this section from last year’s meeting.
