

DISMANTLING KURS A HARDWARE. MEDICAL EXPERIMENTS

GMT	CREW	ACTIVITY
13:30-13:40		Morning inspection
13:40-14:00	FE-2	Post-sleep
13:40-13:50	FE-1	Post-sleep
13:40-13:50	CDR	Hematocrit. Hematocrit test
13:50-14:20	CDR	Post-sleep
13:50-14:00	FE-1	Hematocrit. Hematocrit test
14:00-14:10	FE-2	Hematocrit. Hematocrit test
14:00-14:20	FE-1	Post-sleep
14:10-14:20	FE-2	IMMUNO. Urine collection to Urine Receptacle (termination)
14:20-15:10	CDR, FE-1	BREAKFAST
14:20-14:40	FE-2	IMMUNO. Second urine sample collection from urine receptacles
14:40-14:55	FE-2	IMMUNO - sample insertion in MELFI freezer
14:55-15:05	FE-2	Post-sleep
15:05-15:10	FE-2	SKIN. Cream application to hand
15:10-15:30	CDR	Work prep
15:10-15:15	FE-1	Hematocrit. Equipment stow
15:10-16:00	FE-2	BREAKFAST
15:15-15:40	FE-1	Work prep
15:30-16:00	CDR	SSC IPV SW upgrade
15:40-16:00	FE-1	AOK ГАНК-4М calibration and readings
16:00-16:15		Daily Planning Conference (S-band)
16:15-17:15		Transfer plan review and stowage tagup
17:15-17:45		Joint Mission Transfer Plan Conference (S-band)
17:45-18:45	CDR	Physical Exercise (RED)
17:45-20:15	FE-1	PROFILAKTIKA. Cycle Ergometer experiment. Tagup with specialists (S-band)
17:45-18:05	FE-2	ИПД air sampling for ammonia. Closeout ops
18:45-20:15	CDR	Physical Exercise (CEVIS)
18:45-20:15	FE-2	Physical Exercise (RED)
20:15-21:15	.	LUNCH
21:15-21:45	CDR	EMU cooling loop scrub (start)
21:15-21:35	FE-1	BIORISK-MCH. Search for hardware
21:15-22:15	FE-2	Crew departure prep
21:35-22:05	FE-1	COЖ maintenance. Verification of ИП-1 sensor position
21:45-22:25	CDR	Degassing P/L water tank
22:05-01:05	FE-1	Removal of Progress 358 Kurs A hardware
22:25-22:35	FE-2	RPM Communications Checkout
22:35-23:05	FE-2	ALTCRISS. Changing ACT position and photography
22:45-23:25	CDR	EMU cooling loop scrub - terminate
23:05-01:05	FE-2	Removal of Progress 358 Kurs A hardware

23:25-23:55	CDR	SAFER CBT
23:55-00:55	CDR	SAFER test
00:55-01:55	CDR	EVA equipment config
01:05-02:05	FE-2	Physical Exercise (TVIS) day 3
01:05-01:25	FE-1	URAGAN. Observations and photo imagery
01:25-01:40	FE-1	UROLUX hardware setup
01:40-01:55	FE-1	ECON. Laptop checkout
01:55-02:00	CDR	Transfer TVIS/RED/CEVIS/HRM data to MEC
01:55-02:20	FE-1	Evening work prep
02:00-02:05	CDR	ALTEA - dosimeter checkout
02:05-02:20	CDR,FE-2	Evening work prep
02:20-02:35		Daily Planning Conference (S-band)
02:35-03:00		Evening work prep
03:00-03:30		DINNER
03:30-04:00		Daily Food Prep
04:00-05:00		Pre-sleep
05:00-13:30		SLEEP
Task List	CDR	IMS update

Note: See OSTP for references to US activities.

End of Radiogram