

ECS Configuration Change Request

CCR No. 97-0075	Logged Date 1/21/97	Rev. -	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B1		Change Class II
Title (description) FOS Replay of Historical Performance Data and EDOS CODA Reports			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC-96-0457	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem FOS Design Baseline does not provide capability to replay and process historical NCC UPD Messages and EDOS CODA Reports.			
Proposed Solution Modify FOS User Interface (FUI), Data Management Subsystem (DMS), Off-line Analysis (ANA), Resource Management Subsystem (RMS) and Real-Time Contact Management Subsystem (RCM) baseline designs to provide capability to replay and process historical NCC UPD Messages and EDOS CODA Report. FOS Baseline Design currently provides the capabilities necessary to archive incoming NCC UPD Messages and EDOS CODA Reports. This CCR proposes only the additional functionality to request, access, meter and process the historical data. Requirements will be added that address the need for this capability (See attachment 1)			
Impact Analysis:			
Organizations Affected:			
BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input type="checkbox"/>	FOS <input checked="" type="checkbox"/>
Procurement <input type="checkbox"/>	Rel. Dev <input type="checkbox"/>	Rel. A <input type="checkbox"/>	Rel. C <input type="checkbox"/>
Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input type="checkbox"/>
			Sys Verf Acpt <input type="checkbox"/>
			M&O <input type="checkbox"/>
			SCDO Arch. <input type="checkbox"/>
Cost:			
None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>	Large <input type="checkbox"/>
	(Not exceeding \$100,000)	(\$100,000 to \$500,000)	(Over \$500,000)
Schedule:			
None <input checked="" type="checkbox"/>	Other		
Additional LOC _____	Man-Months _____		
Materials _____			
Originator Carol Chachulski _____			
	Signature		Date
Office FOS _____ Office Manager _____			
	Signature		Date
Disposition Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments:			
CCB Chairperson _____			
	Signature		Date