

## CERES SCF Working Group STATUS Table for October 13, 1999

| <i>DESCRIPTION</i>   | <i>Status</i>   | <i>Problems</i>   |
|--|---|---|
| <b>Thunder &amp; Lightning</b>                               | The problems with the FDDI ring that is used to connect to thunder and lightning have been corrected. The systems are operational.  |   |
| <b>Ntrigue servers (soon to be Citrix metaframe servers)</b> | We are investigating the CAL requirements for MS Office Professional for the terminal server. We are also experience some problems on site with the printers being accessed by terminal server users and some warning about the NFS connections                             | Troubleshooting the on site problems have been delayed until we make further progress on the operating system upgrades. |
| <b>SUN OS (Solaris 2.6) upgrade</b>                          | The upgrades have almost been completed off site. We are on schedule for the on site upgrades. 3 more user systems need to be upgraded.   |   |
| <b>Y2K</b>   | Ongoing progress is being made on the OS upgrades for both the SGIs and Suns to allow us to comply with Y2K issues.<br><br>Tentative Schedule:<br><br>Completion of the remaining on and off site systems:<br>October 20 - All Sun systems<br>November 30 - All SGI systems |   |
| <b>SGI OS (IRIX 6.5) upgrade</b>                             | We have upgraded about 26 workstations off site. The on site SGI boot server has been configured and tested. Six on site SGI workstations have been upgraded. The remaining systems on site are scheduled for completion by the end of November.                            |   |
| <b>Off site Local Area Network upgrade</b>                   | The network configuration has been defined and setup. The primary network switch has been temporarily loaned to NASA network support for evaluation. It will be re-configured and installed at the off site facility probably over the Thanksgiving Holidays.               |   |
| <b>Security</b>  | No updates  |   |
| <b>AMLJ Re-configuration</b>                                 | Still scheduled to be completed once we complete all Operating System upgrades.   |   |

| <i>DESCRIPTION</i>                              | <i>Status</i>   | <i>Problems</i>   |
|---|---|---|
| <b>Tape Library</b>                             | The tape library system islander has been upgraded to Solaris 2.6. The additional workstation with the nine track tape drive has been delivered from off site to on site and will be configured when network support provides a network interface and IP for the system. This system has a nine track tape connected to the system which should expedite the processing of tapes. | One of the most common problems with releasing tapes is the turnaround period with the 'owners' of the tapes. |
| <b>Evaluation of Sun's star office software</b> | As a result of the increasing costs of supporting Terminal server, we are evaluating Sun's free software which acts as a Microsoft Office emulator that runs on the Sun workstations. We are evaluating it's capabilities and intend on testing it integration onto the SGI desktops.   |   |