## **Bibliographic Control of Web Resources:** A Library of Congress Action Plan

Work Plan Form for Action Item 5.2

Completed by Susan R. Morris Date Nov. 6, 2002

1. Leader: Carol M. Tobin Email address: cmtobin@email.unc.edu

Principal Investigator: None

Work Group Participants: Carol M. Tobin, others to be determined. The deliverable is a series of forums at meetings of professional associations, therefore the participants may vary from one forum to the next.

Stakeholders: RUSA, NDMSO, ALCTS TF, LC Cataloging and Public Service Collections Directorates; PCC Standing Committee on Training; RLG

2. CMT Liaison: Susan R. Morris

3. Points of convergence/dependencies with other action items: None identified

4. Consultants: None

5. Text for action item: Same as in Action Plan

6. Estimate of costs: Only expected costs are for meeting space and computer/AV equipment rentals

7. Sources of funding: Library of Congress Cataloging and Public Service Collections Directorates

8. Task components/deliverables: Deliverables will be at least two forums each year at professional meetings, most usually the American Library Association Midwinter Meeting and

Page 1 2/13/02

## Annual Conference.

- 9. Timeline for completion of action item: First forum was held June 17, 2001, at ALA Annual Conference. Forums are scheduled for Sunday, January 26, 2003, at ALA Midwinter Meeting, and for ALA Annual Conference 2003. Need for additional forums will be reevaluated after that, since this work item is considered "near-term."
- 10. Communications plan: Major communications include pre-forum publicity and writeups of the forums in *LCCN*, *RUSA Update*, and *Library Services News*.

Page 2 2/13/02