

Machine Studies

Schedule for Run1-4,2005

February 22 0000 to February 22 0800

Time	Descriptions	Studios	SRStatus
Tuesday, 02/22/05			
0000-0100	Swap out power supply for iocs39vp	Varotto	No SR beam
0100-0200	Recalibrate S39 scraper	Stevens	No SR beam
0000-0200	PAR phase scan	Yao Yang	No injection
0200-0300	Adjust kicker timing	Sajaev	Stored beam and injection
0300-0700	Correct beta functions and minimize coupling	Sajaev	Stored beam and injection
0615-0645	L2 SLED cooling water repairs. Parallel to coupling.	Theres	No injection
0700-0800	Prepare for user beam. 24 singlets, topup.	OPS	Stored beam and injection