## Jan 26, '97 - Mar 1, '97

Cundou	Mondoy		Wednesday	Thursday	Friday	Saturday
Sunday Sun Jan 26, '97	Monday Mon Jan 27, '97	Tuesday  Tue Jan 28, '97	Wednesday Wed Jan 29, '97	Thu Jan 30, '97	Fri Jan 31, '97	Saturday Sat Feb 1, '97
3uii 3aii 20, 97	Wion Jan 21, 91	Tue Jan 20, 97			Fil Jan 31, 91	Sat Feb 1, 97
		EMI/EMC, 7d				
Sun Feb 2, '97	Mon Feb 3, '97	Tue Feb 4, '97	Wed Feb 5, '97	Thu Feb 6, '97	Fri Feb 7, '97	Sat Feb 8, '97
EMI/EMC, 7d		TV Preperation, 2d		Thermal Vac / Bal, 12d		
Sun Feb 9, '97	Mon Feb 10, '97	Tue Feb 11, '97	Wed Feb 12, '97	Thu Feb 13, '97	Fri Feb 14, '97	Sat Feb 15, '97
1		Thermal Vac / Bal, 12d				
Sun Feb 16, '97		Tue Feb 18, '97	Wed Feb 19, '97	Thu Feb 20, '97		Sat Feb 22, '97
Thermal Vac / Bal, 12d		Functional Test, 3d			Deliver to Project	
Sun Feb 23, '97	Mon Feb 24, '97	Tue Feb 25, '97	Wed Feb 26, '97	Thu Feb 27, '97	Fri Feb 28, '97	Sat Mar 1, '97
Juli 1 eb 23, 31	WOII 1 EB 24, 37	146 1 65 25, 37	Wed 1 eb 20, 37	11101 65 27, 37	1111 65 20, 37	Oat Mai 1, 37

WHIF6day.MPP 1 2/3/97