

10-year Planning Project Schedule (WO-210)

Schedule is subject to change and dependent upon funding priorities.

Updated 7/9/08

Refer to last page for key to PEs and Notations

PROGRAM ELEMENTS

PLANNING PROJECT	FIELD OFFICE	DATE COMPLETED	PLANNING ISSUES	FUNDING SOURCE	2001	2002	2003	2004	2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018
ALASKA																						
Updated 12.14.07																						
Northwest NPR-A IAP/EIS	Northern	Jan-04	Oil and Gas	1310		DN, DO	DP	DQ, DR						DJ					DJ			
East Alaska RMP (South-central MFP) 7.6M	Glennallen	Jul-07	MFP completed in 1980 (No EIS), OHV-recreation, ANCSA Section 17 (d)(1), PLO 5150	1610		DN	DO		DP	DQ	DR					DJ					DJ	
Ring of Fire RMP 1.3M (BPS 13319)	Anchorage		New RMP; No plan for area. Access, OHV, land tenure, O&G	1610			DO		DP	DQ		DR					DJ					DJ
Northeast NPR-A IAP/EIS Supplement	Arctic		Meet court requirements	1310							DS	DQ, DR		DJ					DJ			
Kobuk/Seward Peninsula RMP (Northwest MFP) 12.9M (BPS 15467)	Central Yukon		New RMP; O&G, coal, mineral withdrawals, western Arctic caribou herd habitat protection	1610		DJ	DN	DO		DP	DQ	DR					DJ					DJ
Bay RMP 1.9 M (BPS 27480)	Anchorage		New RMP; Minerals, O&G, no existing plan for area	1610				DN	DO	DP	DQ	DR					DJ					DJ
Eastern Interior Alaska RMP (Combined Plans: 40-Mile MFP; Steese NCA RMP; White Mountains NRA RMP; Black River Area) 10.5M (BPS 39757)	Eastern Interior		New RMP, ANCSA 17(d)(1), river management now used as base for management, boundary changes, OHV, recreation facilities, trail access to Birch creek, increased public use, mineral entry	1610		DJ					DN	DO	DO	DQ, DR					DJ			
Bering Sea-Western Interior MFP 13.1M (BPS 35729) (formerly Southwest MFP)	Anchorage		MFP completed in 1981 (no EIS), subsistence, fisheries, ANCSA 17(d)(1), land base adjustment	1610		DJ						DN	DO	DP	DQ, DR						DJ	
Utility Corridor RMP 6.1M (BPS 45295)	Central Yukon		RMP revision; increased public use, American Rivers settlement, CAMA wilderness study area	1610		DJ						DN	DO	DP	DQ, DR						DJ	
Central Yukon RMP 9.4M (BPS 47814)	Central Yukon		RMP revision; Oil & Gas, minerals, ANCSA 17(d)(1), boundary adjustments	1610		DJ							DN	DO	DP	DQ, DR						DJ
Ft. Wainwright RMP 248K	Central Yukon	Sep-01	Military withdrawal	1610		DU						DJ					DJ					DJ
Ft. Greely RMP 624K	Central Yukon	Sep-01	Military withdrawal	1610		DU						DJ					DJ					DJ

10-year Planning Project Schedule (WO-210)

Schedule is subject to change and dependent upon funding priorities.

Updated 7/9/08

Refer to last page for key to PEs and Notations

PROGRAM ELEMENTS

PLANNING PROJECT	FIELD OFFICE	DATE COMPLETED	PLANNING ISSUES	FUNDING SOURCE	2001	2002	2003	2004	2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018
------------------	--------------	----------------	-----------------	----------------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------

CALIFORNIA Updated 1.28.08

CALIFORNIA DESERT DISTRICT																					
TSP-CDCA Plan Amend- Northern & Eastern Colorado (NECO)EIS	El Centro (lead)	Dec-02			DS	DT							DJ					DJ			
CDCA Plan Amend- Western Colorado (WECO)	El Centro	Jan-03				DU							DJ					DJ			
CDCA Plan Amend - Northern & Eastern Mojave (NEMO)	Needles (lead)	Dec-02			DS	DT							DJ					DJ			
CDCA Plan Amend - West Mojave RMP (WEMO) Note	Barstow (lead)		T&E, OHV	1610;1150		DS	DS		DT					DJ							
TSP-CDCA Plan Amendment - West Mojave (route designation)	Barstow (lead)	Jun-03					DU							DJ							
CDCA Plan Amend - Coachella Valley	Palm Springs (lead)	Dec-02			DS	DT							DJ					DJ			
TSP-Imperial Sand Dunes CDCA Plan Amend	El Centro	Mar-05	T&E, OHV	1610:1220		DS			DT					DJ							
Santa Rosa-San Jacinto National Monument RMP	Palm Springs	Jan-04			DO		DP, DQ	DR					DJ					DJ			
E San Diego RMP	El Centro		T&E, graz	1610		DO	DP, DQ, DR														
CDCA Plan Amendment - Surprise Canyon	Ridgecrest		OHV, W&SR	1610,					DS	DT					DJ						
South Coast RMP*	Palm Springs/SC										DN	DO	DP, DQ	DR				DJ			
NORTHERN CALIFORNIA DISTRICT																					
King Range Nat Conserv Area Mgt Plan	Arcata	May-05	rec, watershed/healthy forest	1610		DO		DP, DQ	DR					DJ				DJ			
Headwaters Preserve Mgt Plan	Arcata	Jun-04	rec, T&E	1610		DP	DQ	DR					DJ					DJ			
NE California (3 RMPs: Surprise, Alturas, Eagle Lake)	Alturas, Eagle Lake, Surprise		graz, watershed	1610	DN	DO	DP	DQ, DR (3)													
Ukiah RMP	Ukiah		rec, T&E	1610		DJ, DN		DO	DP	DQ, DR				DJ						DJ	
Arcata RMP *	Arcata											DJ									
Redding RMP*	Redding											DJ									
CENTRAL CALIFORNIA DISTRICT																					
Carrizo Plain Nat Mon Mgt Plan	Cencal - Bakersfield		rec, graz							DN	DO, DP	DQ	DR								
Bishop RMP	Bishop					DJ						DJ									
Sierra (Folsom) RMP	Folsom		rec, W&SR	1610		DJ, DN			DO	DP	DQ	DR			DJ						DJ
Hollister RMP	Hollister		oil & gas, rec	1610		DJ	DN	DO	DP	DQ, DR				DJ						DJ	

10-year Planning Project Schedule (WO-210)

Schedule is subject to change and dependent upon funding priorities.

Updated 7/9/08

Refer to last page for key to PEs and Notations

PROGRAM ELEMENTS

PLANNING PROJECT	FIELD OFFICE	DATE COMPLETED	PLANNING ISSUES	FUNDING SOURCE	2001	2002	2003	2004	2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018
Royal Gorge Heurfano Travel Mgmt. Plan/RMP Amend.	Royal Gorge		Recreation, OHV							start	DU											
Royal Gorge Chaffee/Lake/Park Travel Mgmt. Plan/RMP Amend.	Royal Gorge		Recreation, OHV								start		DU									
Canyons of the Ancient NM RMP	San Juan Public Lands Center		Cultural, OHV, O&G, Recreation, Grazing, T&E	1611			DN	DO			DP	DQ, DR						DJ				
San Juan Plan Revision	San Juan Public Lands Center		Revision	1610				DN	DO		DP	DQ	DR					DJ				
San Juan RMP Amend. Silverton Outdoor Learning and Recreation Center (SOLRC) EIS	San Juan Public Lands Center		Recreation	Third Party		start	DS		DT													
San Luis RMP Revision	San Luis Valley		Revision	1610									DN	DO	DP	DQ, DR			DJ			
San Luis RMP Amend. Fire Mgmt. Plan	San Luis Valley	Jan-05	Fire	2824		start			DU													
San Luis RMP Amendment-McIntyre-Simpson	San Luis Valley		T&E, wildlife, cultural, grazing, riparian, water rights, recreation, environmental education	1050, 1150, 1120, 1020							start		DU									
San Luis RMP Amend. Area-side Travel Mgmt.	San Luis Valley		Recreation, OHV	1610, 1220				start		DU												
Gunnison Gorge NCA RMP	Uncompahgre	Nov-04	Recreation, OHV, Wilderness	1610	DO	DP	DQ		DR						DJ					DJ		
Uncompahgre FO EA Plan Amendment for GGNCA Wilderness Recreation Strategy	Uncompahgre		Commercial and private fishing and boating use allocation	1210, 1220						start		DU										
Uncompahgre RMP Revision (Including San Miguel portion of the San Juan/San Miguel RMP)	Uncompahgre		Revision	1610								DN, DO		DP	DQ, DR					DJ		
White River RMP Revision	White River		Revision	1610		DJ										DJ, DN	DO	DP	DQ, DR			
White River RMP Amend. Oil Shale Revocation	White River	Nov-01	Oil Shale			DU																
White River RMP Amend. Wilson Creek Trav. Mgmt. Plan	White River	Jul-04	Recreation, OHV	1610, 1220				DU														
White River RMP Amend. West Douglas Wild Horse Herd	White River		WH&B, Grazing			start			DU													
White River RMP Amend. LO7 Travel Mgmt. Plan	White River		Recreation, OHV							start	DU											
White River RMP Amend. SRMA Designation for Canyon Pintado Natl Historic Dist.	White River		Recreation						start	DU												
White River RMP Amendment/EIS for Oil and Gas	White River		Oil and Gas									DS		DT		DJ						
Northwest Colorado Coalbed Methane Assessment	Craig [C] FO		coalbed methane	1610			start			CA/DP												

EASTERN STATES

Updated 6.2.08

10-year Planning Project Schedule (WO-210)

Schedule is subject to change and dependent upon funding priorities.

Updated 7/9/08

Refer to last page for key to PEs and Notations

PROGRAM ELEMENTS

PLANNING PROJECT	FIELD OFFICE	DATE COMPLETED	PLANNING ISSUES	FUNDING SOURCE	2001	2002	2003	2004	2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018
IDAHO																						
Updated 2.5.08																						
Craters of the Moon National Monument and Preserve RMP (replaces parts of Monument RMP, Big Desert MFP, Big Lost MFP, and Sun Valley MFP)	Shoshone		Visitor safety, cave management, protection of geologic features, fire and fuels management, special status species.	1610	DN	DO		DP	DQ	DR					DJ					DJ		
Birds of Prey National Conservation Area RMP (replaces parts of the Kuna MFP, Owyhee RMP, Bruneau MFP, and Jarbidge RMP)	Four Rivers		National Guard military training; Urban interface and expansion; Raptor population declines; Habitat restoration; Fire and fuels management;	1610	DN	DO			DP		DQ, DR						DJ					DJ
Jarbidge RMP (with Amendment/EA)	Four Rivers	Aug-03	King Hill Creek ACEC				DU															
Four Rivers RMP New/Revision (Revise Cascade RMP, Replace Kuna MFP)	Four Rivers		Economic sustainability of local communities; Right-of-Way corridor designations; special status species habitat management; OHV; vegetation management	1610								DN	DO	DP	DQ	DR					DJ	
Cascade RMP Amendment/EIS	Four Rivers		Canada lynx habitat management	1150; 1610				DS	DT													
Bruneau RMP New (replaces Bruneau MFP)	Bruneau		Fire, urban interface, Sustainability of Local Communities, Rights of Way corridor designation, Livestock Grazing; Transportation and OHV, Recreation, Special Status Species approved	1610	DN	DO				DP	DQ, DR										DJ	
Pocatello RMP New (replaces Malad MFP, revises Pocatello RMP)										DP	DQ, DR											
Pocatello RMP New (replaces Malad MFP, revises Pocatello RMP)	Pocatello		Right-of-Way corridors, invasive vegetative species, special status species habitat management, OHV, economic sustainability of local communities.	1610	DN		DO				DP	DQ	DR							DJ		
Pocatello RMP Amendment/EIS	Pocatello		Fire, fuels, and related vegetation management	2824				DS		DT												
Malad MFP Amendment/EIS	Pocatello		Fire, fuels, and related vegetation management	2824				DS		DT												
Coeur d'Alene RMP (replaces Emerald Empire MFP) Prepared in tandem with Cottonwood RMP	Coeur d'Alene		Economic sustainability of local communities, Tribal trust issues, Right-of-Way corridor designations, forest health, land tenure, OHV, fuels management, Wild & Scenic Rivers System eligibility and suitability, ACECs	1610				DN	DO	DP	DQ, DR					DJ						DJ
Lemhi RMP (and 2005 Amendment/EIS)	Salmon		Canada lynx habitat management	1150; 1610				DS	DT					DN	DO	DP	DQ	DR				DJ
Challis RMP - Mackey Waste Site Amendment/EA	Challis		lands, hazardous waste								DU											
Challis RMP (and 2005 Amendment/EIS)	Challis		Canada lynx habitat management	1150; 1610				DS	DT					DN	DO	DP	DQ	DR				DJ

10-year Planning Project Schedule (WO-210)

Schedule is subject to change and dependent upon funding priorities.

Updated 7/9/08

Refer to last page for key to PEs and Notations

PROGRAM ELEMENTS

PLANNING PROJECT	FIELD OFFICE	DATE COMPLETED	PLANNING ISSUES	FUNDING SOURCE	2001	2002	2003	2004	2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018
Sloan Canyon NCA GMP/EIS, New	Las Vegas		Recreation, cultural	5853	DN	DO			DP	DQ, DR					DJ					DJ		
Shoshone-Eureka RMP Evaluation	Battle Mountain			1610	DJ																	
Shoshone-Eureka-Tonopah RMP Revision/EIS	Battle Mountain		energy, all resources; project delayed from FY05 start	1610										DN	DO	DP	DQ	DR			DJ	
Shoshone-Eureka RMP Fire Amendment/EA	Battle Mountain	Sep-02	fire	2824		DU																
Shoshone-Eureka RMP Amendment/EIS (Falcon-Gonder Transmission line)	Battle Mountain	Jul-02	transmission line	1430	DS	DT																
Tonopah RMP Evaluation	Battle Mountain, Tonopah FS			1610				DJ			DJ											
Tonopah RMP Amendment/EA (ACEC Amendment)	Battle Mountain, Tonopah FS		ACECs; Project on indefinite hold	1610																		
Battle Mountain RMP/EIS (replaces Shoshone-Eureka and Tonopah RMPs)	Battle Mountain		energy, all resources; projected delayed from FY05 start	1610										DN	DO	DP	DQ	DR			DJ	

10-year Planning Project Schedule (WO-210)

Schedule is subject to change and dependent upon funding priorities.

Updated 7/9/08

Refer to last page for key to PEs and Notations

PROGRAM ELEMENTS

PLANNING PROJECT	FIELD OFFICE	DATE COMPLETED	PLANNING ISSUES	FUNDING SOURCE	2001	2002	2003	2004	2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018
NEW MEXICO																						
Updated 12/7/07																						
Rio Puerco RMP Revision	Rio Puerco	1986	public lands-urban interface; land tenure; special designations; recreational demand; Tribal coordination - TCPs	1610						DJ		DO, DN		DP	DQ	DR					DJ	
El Malpais NCA EIS-Level RMP	Albuquerque	2001	NCA Management	1610	DR										DJ							
El Camino Real de Tierra Adentro National Historic Trail Plan - EIS-Level RMP Amendment to the Taos, Mimbres and White Sands RMPs	Albuquerque, Taos, Las Cruces, & Socorro FO	2004	Preservation of Cultural, Scenic and Natural Resources of Trail; Peoples Activities and Uses Effects on Trail; Trail Management Integration with Tribal Government & Community Plans; Opportunities to Provide Visitor Services, Education & Recreation	1610/1050			DS	DT														
Kasha-Katuwe Tent Rocks National Monument Resource Management Plan	Albuquerque	2007	Tribal Issues; Tourism; Recreation-Geological-Cultural Resource Preservation; Scientific Research; Watershed & Riparian Restoration, Land acquisitions	1610			DN		DP		DQ, DR					DJ					DJ	
Socorro RMP Revision	Socorro	1989	Watershed Mgt; Wildlife; Fire Mgt; OHV; Public Lands-Urban Interface; Land Tenure Adjustments; Special Designations	1610	DN	DO	DP					DQ, DR										
OK RMP and Amendment	Tulsa	2004	Minerals	1610				DT					DJ	DN	DO	DP	DQ	DR				
Farmington RMP Revision	Farmington	2003	Oil and Gas, Land Ownership Adjustments. OHV use, Specially Designated Areas, & Coal.	1610/1310	DN, DO	DP	DQ, DR					DJ										DJ
Taos RMP Revision	Taos	1988	Rrecreation-Tourism, Land Tenure, ROWs; Special Area Designations, Minerals-Fluids and Solids	1610			DJ		DN	DO		DP	DQ	DR						DJ		
White Sands RMP Amendment, Federal Fluid Minerals Leasing and Development in Sierra and Otero Counties	Las Cruces	2004	Federal Fluid Minerals Leasing & Development in Sierra & Otero Counties	1610/1310	DS				DT													
McGregor EIS-Level RMP Amendment to the White Sands RMP	Las Cruces	2006	Military withdrawal, Special Status Species, Fire, Livestock Grazing, Recreation, Unexplored Ordnance/ Hazardous Materials.	1610					DS	DT												
TriCounty RMP Revision (formerly called Las Cruces RMP; revises the existing White Sands RMP & amends the Mimbres RMP for Dona Ana County)	Las Cruces		Travel Management; Land Tenure Adjustments; Special Designations; Special Status Species; Recreation; Water Quality; Cultural; Visual; Access; Energy ROW's	1610			DN	DO				DP, DS	DQ	DR, DT								
White Sands RMP (see TriCounty Plan for plan status)	Las Cruces	1986	see Mimbres	1610	DJ														DJ			

10-year Planning Project Schedule (WO-210)

Schedule is subject to change and dependent upon funding priorities.

Updated 7/9/08

Refer to last page for key to PEs and Notations

PROGRAM ELEMENTS

PLANNING PROJECT	FIELD OFFICE	DATE COMPLETED	PLANNING ISSUES	FUNDING SOURCE	2001	2002	2003	2004	2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018
OREGON																						
Updated 1.29.08																						
Lakeview RMP 2003	Lakeview	Nov-03	Multi-resource RMP	1610			DQ	DR					DJ					DJ				
Upper Klamath Basin/Wood River RMP	Lakeview/ Klamath Falls	1995	Multi-resource RMP revision-details not known at this time.	1610				DJ					DJ					DJ				
Three Rivers RMP	Burns	1992	Multi-resource RMP revision-details not known at this time.	1610		DJ					DJ			DN	DO,DP	DQ	DR				DJ	
Three Rivers RMP Amendment (part of Andrews/Steens)	Burns/ Three Rivers		Grazing, sage grouse, recreation+other to be determined				DS		DT													
Andrews/ Steens RMP (Andrews RMP 1983 and NLCS unit)	Burns		Legislative requirement; multi-resource RMP & NLCS unit. Recreation, grazing.	1610			DP	DQ	DR					DJ						DJ		
Baker RMP (Baker RMP 1989)	Vale/Baker		Multi-resource RMP revision-forest health, SSS, OHV, VRM, fire and fuels, wildlife, W&SR	1610			DN					DO	DP	DQ	DR					DJ		
Lookout Mountain Amendment (Baker RMP 1989)	Vale/Baker								DT													
Southeast Oregon RMP 2003	Vale/ Malheur & Jordan Ras	May-03					DR						DJ					DJ			DJ	
Owyhee Wild & Scenic River Amendment (Southeastern Oregon RMP 2003)	Vale/Jordan		Court ordered, W&SR	1610					DO	DS		DT										
Upper Deschutes RMP (east half of Brothers/LaPine RMP 1989)	Prineville/ Deschutes		Multi-resource RMP, restoration, recreation, minerals, land tenure, urban interface, fire and fuels.	1610			DP	DQ	DR					DJ						DJ		
Lower Deschutes RMP (to revise west half of current Two Rivers RMP 1986)	Prineville/ Deschutes		Multi-resource RMP; restoration, recreation, minerals, land tenure, fire and fuels. W&SR	1610			DJ					DJ					DN	DO	DP	DR		
John Day Basin RMP (to revise east half Two Rivers RMP 1986 and all of John Day RMP 1985)	Prineville/ Central Oregon		Multi-resource RMP revision-forest health, SSS, OHV, VRM, fire and fuels; wildlife, W&SR	1610			DN			DO	DP	DQ	DR					DJ				
Upper Crooked River Basin RMP (to revise east half of Brothers/LaPine RMP 1989)	Prineville/ Central Oregon		Multi-resource RMP revision-details not known at this time.	1610			DJ					DJ		DN	DO,DP	DQ	DR				DJ	
Eastern Washington RMP (to revise Spokane RMP 1987, Amended 1992)	Spokane/ Wenatchee & Border	Completed	Multi-resource RMP revision -details not known at this time	1610							DJ, DN			DO, DP	DQ	DR					DJ	
Western Washington (new)	Spokane/ Wenatchee & Border		Multi-resource RMP revision -details not known at this time	1610										DN, DO	DP	DQ	DR					
WOPR - Klamath Falls RMP Revision (Klamath Falls RMP 1995)	Lakeview/ Klamath Falls		Settlement agreement, court ordered deadline; veg. mgmt, SSS habitat; watershed mgmt. fire & fuels	6350			DS(2)	DT(2), DJ, DN		DO	DP	DQ	DR					DJ				
WOPR - Salem RMP Revision (Salem RMP 1995)	Salem		Settlement agreement, court ordered deadline; veg. mgmt, SSS habitat; watershed mgmt. fire & fuels	6350			DS(2)	DT(2), DJ, DN		DO	DP	DQ	DR					DJ				
WOPR - Eugene RMP Revision (Eugene RMP 1995)	Eugene		Settlement agreement, court ordered deadline; veg. mgmt, SSS habitat; watershed mgmt. fire & fuels	6350			DS(2)	DT(2), DJ, DN		DO	DP	DQ	DR					DJ				

10-year Planning Project Schedule (WO-210)

Schedule is subject to change and dependent upon funding priorities.

Updated 7/9/08

Refer to last page for key to PEs and Notations

PROGRAM ELEMENTS

PLANNING PROJECT	FIELD OFFICE	DATE COMPLETED	PLANNING ISSUES	FUNDING SOURCE	2001	2002	2003	2004	2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018
Newcastle and Nebraska RMP Revisions	Newcastle		Oil & gas, wildlife, recreation, Air quality,	1610										DN, DO	DP	DQ	DR, DX					
Planning Related -Program Elements																						
	DJ	Prepare Land Use Plan Evaluation																				
	DN	Prepare Pre-Land Use Plans for New or Revised Plans																				
	DO	Complete Scoping and Planning Criteria for New or Revised RMPs																				
	DP	Prepare Draft LUP\EIS for New\Revised Plans																				
	DQ	Prepare Proposed LUP\Final EIS for New\Revised Plans																				
	DR	Resolve Protest\Prepare ROD for a New or Revised Proposed LUP\EIS																				
	DS	Prepare Draft EIS LUP Amendment																				
	DT	Prepare Proposed EIS LUP Amendment, Resolve Protests, Issue ROD																				
	DU	Prepare and Complete EA Level LUP Amendment																				
	NOTES:																					
	1) Projects in BOLD indicate major 'new generation' RMPs/amendments completed.																					
	2) The 10 Year Planning Project Schedule is accurate upon its noted date of release.																					
	3) The 10 Year Schedule and respective state planning project schedules are subject to change and periodic updating based on available funding, appropriations, and other uncontrollable and controllable fac																					
	4) The schedule is updated annually.																					