
Title Duration % Complete Start Finish Effort Driven

Task 0 5 days 78 01/01/2009 01/05/2009 true

Task 1 5 days 48 01/01/2009 01/05/2009 false

Task 2 5 days 85 01/01/2009 01/05/2009 false

Task 3 5 days 61 01/01/2009 01/05/2009 false

Task 4 5 days 72 01/01/2009 01/05/2009 false

Task 5 5 days 71 01/01/2009 01/05/2009 true

Task 6 5 days 34 01/01/2009 01/05/2009 false

Task 7 5 days 10 01/01/2009 01/05/2009 false

Task 8 5 days 5 01/01/2009 01/05/2009 false

Task 9 5 days 63 01/01/2009 01/05/2009 false

Task 10 5 days 31 01/01/2009 01/05/2009 true

Task 11 5 days 91 01/01/2009 01/05/2009 false

Task 12 5 days 90 01/01/2009 01/05/2009 false

Task 13 5 days 17 01/01/2009 01/05/2009 false

Task 14 5 days 83 01/01/2009 01/05/2009 false

Task 15 5 days 48 01/01/2009 01/05/2009 true

Task 16 5 days 86 01/01/2009 01/05/2009 false

Task 17 5 days 56 01/01/2009 01/05/2009 false

Task 18 5 days 49 01/01/2009 01/05/2009 false

Task 19 5 days 12 01/01/2009 01/05/2009 false

Task 20 5 days 72 01/01/2009 01/05/2009 true

Task 21 5 days 87 01/01/2009 01/05/2009 false

Task 22 5 days 68 01/01/2009 01/05/2009 false

Task 23 5 days 38 01/01/2009 01/05/2009 false

Task 24 5 days 83 01/01/2009 01/05/2009 false

Task 25 5 days 89 01/01/2009 01/05/2009 true

Task 26 5 days 31 01/01/2009 01/05/2009 false

Task 27 5 days 24 01/01/2009 01/05/2009 false
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