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Status Update

• Today’s Objectives
– Brief reminder of Tasks
– Activity and Schedule
– Processing cycle
– Statistics
– Q&A
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Task Summary

– Common Well Header Master (CWHM)
• complete and accurate header updated in TIMS

– Directional Surveys
• subsurface positioning, BHL and well paths

– Data Inventory
• capture ‘data’ operations for well e.g. logs, core, tests 

– Well Log Images
• associate with correct well bore

– Well File Imaging
• associate with correct well bore
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Task Summary

– Tasks are now run concurrently
• all tasks conducted on each well at same time

– Outstanding tasks on existing CWHM records
• elapsed time to achieve full integration

– Some tasks more complete than others
• progress with log and document images

– Cycle of backfill and new production
• complete all tasks on all wells
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Activity

• CWHM – Completed Areas
– Deep Water

• Viosca Knoll, Mississippi Canyon, Ewing Bank and 
Garden Banks

– On the Shelf
• Main Pass, West Delta, South Marsh Island, High 

Island and Mustang Island

– Area in progress
• South Pass



DMWG 06/24/2003

MMS Historical Well Data Cleanup (HWDC) Project

Activity

• Project target ~44,000 wells

53%23472Well Files

82%35870Log Images

39%16981Inventory

31%13633Directional 
Surveys

39%17223CWHM

% CompleteWell Count
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Schedule

Task 1 - CWHM
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Processing Cycle

TIMS

CWHM

TDMS ApprovalReview & Edit

NTL Responses

Well File Imaging

Directional Surveys

Log Images
Industry Feedback

Auditing
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CWHM Statistics

• 17223 CWHM Records
– 12% are new well bores (~2060 wells)

• Edits
– 25% processed with no or, only minor changes
– 45% corrected and passed for approval
– 30% still provisional pending better documentation
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Imaging Statistics

• Well File Imaging
– Images = 371,839 (from 20,335 well files)
– Wells with documents = 23,472

• Log Imaging
– Images = 220,232
– Wells with logs = 35,870


