
JCRPT          JOB COST REPORT AS OF 013004

JOB# *NUL     MANAGEMENT RESERVE

COST CENTER 9450    WK PKG ****

REV # ?                                        HOURLY (PG 1) THRU 01/18/04

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 01/11/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 01/18/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 01/18/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 01/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

81 COST TRANSFERS              343400        0        0        0   343400

TOTAL                           343400        0        0        0   343400



JCRPT          JOB COST REPORT AS OF 013004

JOB# CRCD     CREDIT CARD DEFAULT

COST CENTER 9450    WK PKG ****

REV # ?                                        HOURLY (PG 1) THRU 01/18/04

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 01/11/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 01/18/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 01/18/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 01/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

43 CREDIT CARD EXPENDITURES V       0        0      524        0      524-
64 MHX G&A                          0        0      152        0      152-

TOTAL                                0        0      676        0      676-



JCRPT          JOB COST REPORT AS OF 013004 INCOMPLETE ORDERS AND REQUISITIONS ARE LISTED BELOW.THEY
ARE ALSO INCLUDED IN THE TOTALS "COST + PO + REQ" TO THE

JOB# 1202     VACUUM VESSEL R&D LEFT (IN FY 04).

COST CENTER 9450    WK PKG 1*** P/O #  EXP  P/O FY    P/O  OUTSTANDING  REQ # VENDOR#
        CL  DATE      AMOUNT     AMOUNT

REV # ?                                        HOURLY (PG 1) THRU 01/18/04
R367406 41 10013 4     30476      30476  RFBA052

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 01/11/04 S04344F 41 10013 4    145956     145956  R367412 115818
S04345F 41 10013 4    144060      84135  R367406 116465

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95 PE43410 41 01054 4       109        109  R400758 113598
-------------- --------------

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 01/18/04 **** TOTAL-           320601         260676

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 01/18/04 "CURR" PERIOD IS MONTH 01 AND YEAR 04 --- UNITS ARE HR
                          EXP   STRAIGHT      OVERTIME

PRIORITY ?                                    MONTHLY (PG 8) THRU 01/04/              PG HOD STF CLASS  CUR    CUM    CUR    CUM

ESTIMATE DATE ? VIOLA         8 EMC* EM 2311  69.3  342.3    0.0    0.0
HEITZENROEDER 8 EA** EM 2611   0.0   17.3    0.0    0.0

ESTIMATED COMP DT ? KEILBACH      3 EMC* EC 2713  28.0   76.5    0.0    0.0

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

23 FAB,OPS & MAINT DIV LAB &    94500     5834    29207        0    65293
26 MECHANICAL DIV LABOR & BEN   28600        0     1436        0    27164
27 TECH CENTER SCL                  0     3220     8798        0     8798-
35 TRAVEL                       24000     1994     3083        0    20917
39 OTHER EXPENSE                    0       33       33        0       33-
41 MATERIALS & SERVICES        307000    46137    59925   260676    13601-
43 CREDIT CARD EXPENDITURES V       0      212      212        0      212-
53 TECH CENTER BURDEN           14685      642     3428        0    11257
62 ONSITE G&A                   95453     6231    27131        0    68322
64 MHX G&A                      89030    13441    17440    75596     4006-

TOTAL                           653268    77744   150693   336272   166303



JCRPT          JOB COST REPORT AS OF 013004 "CURR" PERIOD IS MONTH 01 AND YEAR 04 --- UNITS ARE HR
                          EXP   STRAIGHT      OVERTIME

JOB# 1203     VACUUM VESSEL FINAL DES              PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 9450    WK PKG 1*** HEITZENROEDER 8 EA** EM 2611   0.0    4.3    0.0    0.0
DAHLGREN      8 EAA* EM 2611   0.0  179.8    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 01/18/04

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 01/11/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 01/18/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 01/18/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 01/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

23 FAB,OPS & MAINT DIV LAB &     1500        0        0        0     1500
26 MECHANICAL DIV LABOR & BEN   32900        0    15254        0    17646
53 TECH CENTER BURDEN            5100        0     2288        0     2812
62 ONSITE G&A                   23305      350-   10350        0    12955

TOTAL                            62805      350-   27892        0    34913



JCRPT          JOB COST REPORT AS OF 013004

JOB# 1250     VACUUM VESSEL FAB

COST CENTER 9450    WK PKG 1***

REV # ?                                        HOURLY (PG 1) THRU 01/18/04

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 01/11/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 01/18/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 01/18/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 01/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

26 MECHANICAL DIV LABOR & BEN    1400        0        0        0     1400
35 TRAVEL                        1100        0        0        0     1100
41 MATERIALS & SERVICES        193300        0        0        0   193300
48 OH EXEMPT PORTION OF S/CS   712000        0        0        0   712000
53 TECH CENTER BURDEN             210        0        0        0      210
62 ONSITE G&A                    1599        0        0        0     1599
64 MHX G&A                      56057        0        0        0    56057
65 ICO G&A                     206480        0        0        0   206480

TOTAL                          1172146        0        0        0  1172146



JCRPT          JOB COST REPORT AS OF 013004 "CURR" PERIOD IS MONTH 01 AND YEAR 04 --- UNITS ARE HR
                          EXP   STRAIGHT      OVERTIME

JOB# 1301     CONVENIAL COILS DES              PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 9450    WK PKG 1*** VIOLA         8 EMC* EM 2311   0.0   43.3    0.0    0.0
HEITZENROEDER 8 EA** EM 2611   0.0   26.0    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 01/18/04 KALISH        8 EAD* EM 2611  17.3  130.0    0.0    0.0
RUSHINSKI     8 EADD EM 2611  17.3  374.8    0.0    0.0

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 01/11/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 01/18/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 01/18/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 01/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

23 FAB,OPS & MAINT DIV LAB &        0        0     3710        0     3710-
26 MECHANICAL DIV LABOR & BEN  124400     2871    43968        0    80432
41 MATERIALS & SERVICES          4000        0        0        0     4000
53 TECH CENTER BURDEN           18660      431     7003        0    11657
62 ONSITE G&A                   84405      921    32262        0    52143
64 MHX G&A                       1160        0        0        0     1160

TOTAL                           232625     4223    86943        0   145682



JCRPT          JOB COST REPORT AS OF 013004

JOB# 1303     CONVENTIONAL COIL FINAL DES

COST CENTER 9450    WK PKG 1***

REV # ?                                        HOURLY (PG 1) THRU 01/18/04

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 01/11/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 01/18/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 01/18/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 01/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

26 MECHANICAL DIV LABOR & BEN  142700        0        0        0   142700
53 TECH CENTER BURDEN           21405        0        0        0    21405
62 ONSITE G&A                   96822        0        0        0    96822

TOTAL                           260927        0        0        0   260927



JCRPT          JOB COST REPORT AS OF 013004 "CURR" PERIOD IS MONTH 01 AND YEAR 04 --- UNITS ARE HR
                          EXP   STRAIGHT      OVERTIME

JOB# 1401     MOD COIL DESIGN              PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 9450    WK PKG 1*** HEITZENROEDER 8 EA** EM 2611   0.0    8.7    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 01/18/04

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 01/11/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 01/18/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 01/18/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 01/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

26 MECHANICAL DIV LABOR & BEN       0        0      718        0      718-
53 TECH CENTER BURDEN               0        0      108        0      108-
62 ONSITE G&A                       0       16-     487        0      487-

TOTAL                                0       16-    1313        0     1313-



JCRPT          JOB COST REPORT AS OF 013004 "CURR" PERIOD IS MONTH 01 AND YEAR 04 --- UNITS ARE HR
                          EXP   STRAIGHT      OVERTIME

JOB# 1402     MOD COIL ANALYSES              PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 9450    WK PKG 1*** DELANY        8 EMT* SM 2311   0.0    8.7    0.0    0.0
FAN           8 EAA* EM 2611   0.0  121.3    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 01/18/04

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 01/11/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 01/18/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 01/18/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 01/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

23 FAB,OPS & MAINT DIV LAB &        0        0      482        0      482-
26 MECHANICAL DIV LABOR & BEN       0        0    10050        0    10050-
41 MATERIALS & SERVICES             0        0     2503        0     2503-
53 TECH CENTER BURDEN               0        0     1561        0     1561-
62 ONSITE G&A                       0      241-    7135        0     7135-
64 MHX G&A                          0        0      726        0      726-

TOTAL                                0      241-   22457        0    22457-



JCRPT          JOB COST REPORT AS OF 013004 "CURR" PERIOD IS MONTH 01 AND YEAR 04 --- UNITS ARE HR
                          EXP   STRAIGHT      OVERTIME

JOB# 1403     MOD COIL FINAL DES              PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 9450    WK PKG 1*** DAHLGREN      8 EAA* EM 2611  52.0   60.7    0.0    0.0
FAN           8 EAA* EM 2611  99.7  418.2    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 01/18/04 JUN           8 EAA* EM 2611  34.7   99.7    0.0    0.0

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 01/11/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 01/18/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 01/18/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 01/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

26 MECHANICAL DIV LABOR & BEN   22900    15434    47917        0    25017-
35 TRAVEL                           0        0     1066        0     1066-
38 CREDIT CARD EXPENDITURES M       0        0      595        0      595-
43 CREDIT CARD EXPENDITURES V       0      250      250        0      250-
53 TECH CENTER BURDEN            3435     2315     7187        0     3752-
62 ONSITE G&A                   15538     9692    33491        0    17953-
64 MHX G&A                          0       73       73        0       73-

TOTAL                            41873    27764    90579        0    48706-



JCRPT          JOB COST REPORT AS OF 013004 INCOMPLETE ORDERS AND REQUISITIONS ARE LISTED BELOW.THEY
ARE ALSO INCLUDED IN THE TOTALS "COST + PO + REQ" TO THE

JOB# 1404     MOD COIL WINDING FORMS LEFT (IN FY 04).

COST CENTER 9450    WK PKG 1*** P/O #  EXP  P/O FY    P/O  OUTSTANDING  REQ # VENDOR#
        CL  DATE      AMOUNT     AMOUNT

REV # ?                                        HOURLY (PG 1) THRU 01/18/04
S04340F 41 10013 4    459569     444047          116366

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 01/11/04 S04340F 48 10013 4     20480      20480          116366
S04341F 41 10013 4    295825     249615          116426

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95 S04341F 48 10013 4     26390      26390          116426
R367405 48 10013 4     52633      52633  RFBA052

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 01/18/04 -------------- --------------
**** TOTAL-           854897         793165

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 01/18/04
"CURR" PERIOD IS MONTH 01 AND YEAR 04 --- UNITS ARE HR

PRIORITY ?                                    MONTHLY (PG 8) THRU 01/04/                           EXP   STRAIGHT      OVERTIME
             PG HOD STF CLASS  CUR    CUM    CUR    CUM

ESTIMATE DATE ?
HITCHNER      6 SH** TB 1311   0.0   11.0    0.0    0.0

ESTIMATED COMP DT ? HEITZENROEDER 8 EA** EM 2611  34.7  156.0    0.0    0.0

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

13 HEALTH PHYS LABOR & BEN          0        0      455        0      455-
26 MECHANICAL DIV LABOR & BEN   18600     2871    12921        0     5679
35 TRAVEL                           0     1668     2582        0     2582-
38 CREDIT CARD EXPENDITURES M       0        0      290        0      290-
39 OTHER EXPENSE                    0       44       44        0       44-
41 MATERIALS & SERVICES        671100    15522    61732   693662    84294-
48 OH EXEMPT PORTION OF S/CS   174500        0        0    99503    74997
53 TECH CENTER BURDEN            2790      431     1938        0      852
55 HEALTH PHYSICS BURDEN            0        0      228        0      228-
62 ONSITE G&A                   12620     2690    10891        0     1729
64 MHX G&A                     194619     4501    17902   201162    24445-
65 ICO G&A                      50605        0        0    28856    21749

TOTAL                          1124834    27727   108983  1023183     7332-



JCRPT          JOB COST REPORT AS OF 013004 INCOMPLETE ORDERS AND REQUISITIONS ARE LISTED BELOW.THEY
ARE ALSO INCLUDED IN THE TOTALS "COST + PO + REQ" TO THE

JOB# 1406     MOD COIL WINDING R&D LEFT (IN FY 04).

COST CENTER 9450    WK PKG 1*** P/O #  EXP  P/O FY    P/O  OUTSTANDING  REQ # VENDOR#
        CL  DATE      AMOUNT     AMOUNT

REV # ?                                        HOURLY (PG 1) THRU 01/18/04
R400559 41 10013 4      1400       1400

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 01/11/04 R400867 41 12313 4     40000      40000
PE43710 41 01124 4     99985      99985  R400762 116426

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95 PE43090 41 11113 4      1995        189  R400679 109298
-------------- --------------

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 01/18/04 **** TOTAL-           143380         141574

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 01/18/04 "CURR" PERIOD IS MONTH 01 AND YEAR 04 --- UNITS ARE HR
                          EXP   STRAIGHT      OVERTIME

PRIORITY ?                                    MONTHLY (PG 8) THRU 01/04/              PG HOD STF CLASS  CUR    CUM    CUR    CUM

ESTIMATE DATE ? KOZUB         8 EMC* EM 2311  17.3   17.3    0.0    0.0
JURCZYNSKI    8 EMC* SM 2311  26.0  117.0    0.0    0.0

ESTIMATED COMP DT ? MEIGHAN       8 EMC* SM 2311   0.0   30.3    0.0    0.0
ANDERSON      6 EMC* TB 2311  12.2   12.2    3.8    3.8

************************************************************************** DESANDRO      6 EMC* TB 2311   0.0    8.1    0.0    1.9
HAUSE         6 EMC* TB 2311  46.9  183.7    9.1   12.8

FOR FY 04 ONLY TERLITZ JR    6 EMC* TB 2311  38.0   38.0    0.0    0.0
GETTELFINGER  8 EME* EM 2311   0.0   86.7    0.0    0.0

EXP                          APPROVED  CUR MTH     YTD    REQS + CIEBIERA      8 EME* SM 2311   4.3    4.3    0.0    0.0
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE LANGISH       8 EME* SM 2311  26.0   26.0    0.0    0.0

KEARNS IV     6 EME* TB 2311  59.8  153.2    7.3   16.8
23 FAB,OPS & MAINT DIV LAB &   214200    11097    41056        0   173144 DELANY        8 EMT* SM 2311   0.0    8.7    0.0    0.0
25 ELECTRICAL DIV LABOR & BEN   14500        0     7611        0     6889 KEMP          8 EMT* SM 2311   0.0   17.3    0.0    0.0
26 MECHANICAL DIV LABOR & BEN   40000     1436    37948        0     2052 HORNER        6 EMT* TB 2311   0.0   50.5    0.0    3.5
27 TECH CENTER SCL                  0      748     3393        0     3393- TRAFALSKI     6 EMT* TB 2311   0.0   59.2    0.0   24.8
31 TECH CENTER OVERTIME & BEN       0     1149     3728        0     3728- ZIMMER        6 EMT* TB 2311   9.1    9.1    1.9    1.9
35 TRAVEL                           0     1330     3013        0     3013- KOZUB         1 EMC* TH 2314   0.0    8.0    0.0    0.0
37 STOCKROOM WITHDRAWALS            0       82      191        0      191- GERNHARDT     8 EED* SM 2511   0.0  121.3    0.0    0.0
38 CREDIT CARD EXPENDITURES M       0        0     1240        0     1240- BENCHOFF      6 EEH* TB 2511   0.0    7.8    0.0    2.2
39 OTHER EXPENSE                    0     1750     3089        0     3089- BEYER         6 EEH* TB 2511   0.0    4.2    0.0    2.9
41 MATERIALS & SERVICES         78000    14496    16105   141574    79679- ZATZ          8 EAA* EM 2611  17.3  113.7    0.0    0.0
43 CREDIT CARD EXPENDITURES V       0     1991     9643        0     9643- CHRZANOWSKI   8 EAD* EM 2611   0.0   47.7    0.0    0.0
53 TECH CENTER BURDEN           30940     1562    11342        0    19598 RAFTOPOULOS   8 EAD* EM 2611   0.0  275.2    0.0    0.0
62 ONSITE G&A                  176787     9385    66328        0   110459 MORRIS        8 EADD SM 2611   0.0   34.7    0.0    0.0
64 MHX G&A                      22620     4805     7522    41056    25958- KEILBACH      3 EMC* EC 2713   6.5   29.5    0.0    0.0

TOTAL                           577047    49831   212209   182630   182208



JCRPT          JOB COST REPORT AS OF 013004 INCOMPLETE ORDERS AND REQUISITIONS ARE LISTED BELOW.THEY
ARE ALSO INCLUDED IN THE TOTALS "COST + PO + REQ" TO THE

JOB# 1407     MOD COIL WINDING TOOLING LEFT (IN FY 04).

COST CENTER 9450    WK PKG 1*** P/O #  EXP  P/O FY    P/O  OUTSTANDING  REQ # VENDOR#
        CL  DATE      AMOUNT     AMOUNT

REV # ?                                        HOURLY (PG 1) THRU 01/18/04
PE43200 41 12033 4      3326          0  R400698 114762

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 01/11/04 -------------- --------------
**** TOTAL-             3326              0

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95
"CURR" PERIOD IS MONTH 01 AND YEAR 04 --- UNITS ARE HR

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 01/18/04                           EXP   STRAIGHT      OVERTIME
             PG HOD STF CLASS  CUR    CUM    CUR    CUM

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 01/18/04
DELANY        8 EMT* SM 2311  26.0  229.7    0.0    0.0

PRIORITY ?                                    MONTHLY (PG 8) THRU 01/04/ KEMP          8 EMT* SM 2311  43.3  156.0    0.0    0.0
MOUNT JR      8 EMT* SM 2311  34.7   34.7    0.0    0.0

ESTIMATE DATE ? SMITH         8 EMT* SM 2311  78.0  173.3    0.0    0.0
BARTZAK III   6 EMT* TB 2311  87.0  299.8   15.0   53.2

ESTIMATED COMP DT ? CLARK         6 EMT* TB 2311   0.0   47.4    0.0    9.6
FERNANDEZ     6 EMT* TB 2311 114.0  246.0    0.0    0.0

************************************************************************** FRANCKOWIAK   6 EMT* TB 2311  32.0   32.0    0.0    0.0
GILANI        6 EMT* TB 2311  17.0   17.0    7.0    7.0

FOR FY 04 ONLY HORNER        6 EMT* TB 2311  85.5  271.3   14.5   51.7
LANE          6 EMT* TB 2311  40.8  110.1    9.2   19.9

EXP                          APPROVED  CUR MTH     YTD    REQS + SANDS         6 EMT* TB 2311 113.0  249.0   15.0   23.0
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE SIMMONDS JR   6 EMT* TB 2311 104.1  283.9   14.9   72.1

STEER         6 EMT* TB 2311  33.8  122.6    6.2   19.4
23 FAB,OPS & MAINT DIV LAB &   464300    35757   101909        0   362391 TRAFALSKI     6 EMT* TB 2311  19.2   19.2    4.8    4.8
25 ELECTRICAL DIV LABOR & BEN       0        0      695        0      695- ZIMMER        6 EMT* TB 2311   0.0   11.8    0.0    3.2
26 MECHANICAL DIV LABOR & BEN  138400    11164    49073        0    89327 LANE          6 EEH* TB 2511   0.0   10.9    0.0    2.2
27 TECH CENTER SCL                  0     2128     3968        0     3968- MCBRIDE       8 EEP* SM 2511   0.0    4.3    0.0    0.0
31 TECH CENTER OVERTIME & BEN       0     4286    13791        0    13791- HEITZENROEDER 8 EA** EM 2611   0.0  108.3    0.0    0.0
35 TRAVEL                           0     2207     2207        0     2207- CHRZANOWSKI   8 EAD* EM 2611  30.3  195.0    0.0    0.0
37 STOCKROOM WITHDRAWALS            0      586     1323        0     1323- RAFTOPOULOS   8 EAD* EM 2611  69.3   69.3    0.0    0.0
39 OTHER EXPENSE                    0       33      125        0      125- RUSHINSKI     8 EADD EM 2611   0.0   26.0    0.0    0.0
41 MATERIALS & SERVICES        157200    15804    56306        0   100894 JONES         8 EADD SM 2611  26.0   99.7    0.0    0.0
43 CREDIT CARD EXPENDITURES V       0     2099     4408        0     4408- MORRIS        8 EADD SM 2611  30.3  211.2    0.0    0.0
53 TECH CENTER BURDEN           71833     6079    20154        0    51679 KEILBACH      3 EMC* EC 2713  18.5   34.5    0.0    0.0
62 ONSITE G&A                  397974    33771   113234        0   284740
64 MHX G&A                      45588     5362    17991        0    27597

TOTAL                          1275295   119276   385184        0   890111



JCRPT          JOB COST REPORT AS OF 013004

JOB# 1408     MODULAR COIL WINDING SUPPLIES

COST CENTER 9450    WK PKG 1***

REV # ?                                        HOURLY (PG 1) THRU 01/18/04

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 01/11/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 01/18/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 01/18/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 01/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

23 FAB,OPS & MAINT DIV LAB &   204800        0        0        0   204800
41 MATERIALS & SERVICES        132800        0        0        0   132800
53 TECH CENTER BURDEN           22528        0        0        0    22528
62 ONSITE G&A                  134124        0        0        0   134124
64 MHX G&A                      38512        0        0        0    38512

TOTAL                           532764        0        0        0   532764



JCRPT          JOB COST REPORT AS OF 013004 INCOMPLETE ORDERS AND REQUISITIONS ARE LISTED BELOW.THEY
ARE ALSO INCLUDED IN THE TOTALS "COST + PO + REQ" TO THE

JOB# 1409     COIL TEST STAND LEFT (IN FY 04).

COST CENTER 9450    WK PKG 1*** P/O #  EXP  P/O FY    P/O  OUTSTANDING  REQ # VENDOR#
        CL  DATE      AMOUNT     AMOUNT

REV # ?                                        HOURLY (PG 1) THRU 01/18/04
S433548 41 01054 4     95000      56787          114177

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 01/11/04 R400944 41 01274 4      5600       5600
-------------- --------------

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95 **** TOTAL-           100600          62387

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 01/18/04 "CURR" PERIOD IS MONTH 01 AND YEAR 04 --- UNITS ARE HR
                          EXP   STRAIGHT      OVERTIME

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 01/18/04              PG HOD STF CLASS  CUR    CUM    CUR    CUM

PRIORITY ?                                    MONTHLY (PG 8) THRU 01/04/ GETTELFINGER  8 EME* EM 2311  26.0  150.6    0.0    0.0
JONES         8 EADD SM 2611  34.7  234.0    0.0    0.0

ESTIMATE DATE ? NELSON        8 EADD SM 2611  39.0   39.0    0.0    0.0
VANKIRK       8 EADD SM 2611   0.0  231.8    0.0    0.0

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

23 FAB,OPS & MAINT DIV LAB &    18700     2188    12853        0     5847
25 ELECTRICAL DIV LABOR & BEN   14200        0        0        0    14200
26 MECHANICAL DIV LABOR & BEN   12500     3804    26067        0    13567-
41 MATERIALS & SERVICES         58200    40779    40779    62388    44967-
43 CREDIT CARD EXPENDITURES V       0     1261     1261        0     1261-
53 TECH CENTER BURDEN            5281      811     5324        0       43-
62 ONSITE G&A                   29902     3265    26104        0     3798
64 MHX G&A                      16878    12191    12191    18092    13405-

TOTAL                           155661    64299   124579    80480    49398-



JCRPT          JOB COST REPORT AS OF 013004 "CURR" PERIOD IS MONTH 01 AND YEAR 04 --- UNITS ARE HR
                          EXP   STRAIGHT      OVERTIME

JOB# 1410     MODULAR COIL PROTOTYPE WINDING              PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 9450    WK PKG 1*** DELANY        8 EMT* SM 2311  17.3   17.3    0.0    0.0
HORNER        6 EMT* TB 2311   3.3    3.3    0.7    0.7

REV # ?                                        HOURLY (PG 1) THRU 01/18/04

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 01/11/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 01/18/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 01/18/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 01/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

23 FAB,OPS & MAINT DIV LAB &    90700     1093     1093        0    89607
26 MECHANICAL DIV LABOR & BEN   31500        0        0        0    31500
31 TECH CENTER OVERTIME & BEN       0       36       36        0       36-
41 MATERIALS & SERVICES             0      156      156        0      156-
53 TECH CENTER BURDEN           14702      124      124        0    14578
62 ONSITE G&A                   80772      739      739        0    80033
64 MHX G&A                          0       45       45        0       45-

TOTAL                           217674     2193     2193        0   215481



JCRPT          JOB COST REPORT AS OF 013004

JOB# 1411     MODULAR COIL WINDING FORM FAB

COST CENTER 9450    WK PKG 1***

REV # ?                                        HOURLY (PG 1) THRU 01/18/04

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 01/11/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 01/18/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 01/18/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 01/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

26 MECHANICAL DIV LABOR & BEN    1400        0        0        0     1400
35 TRAVEL                        6200        0        0        0     6200
41 MATERIALS & SERVICES        150000        0        0        0   150000
48 OH EXEMPT PORTION OF S/CS  1301800        0        0        0  1301800
53 TECH CENTER BURDEN             210        0        0        0      210
62 ONSITE G&A                    4608        0        0        0     4608
64 MHX G&A                      43500        0        0        0    43500
65 ICO G&A                     377522        0        0        0   377522

TOTAL                          1885240        0        0        0  1885240



JCRPT          JOB COST REPORT AS OF 013004 "CURR" PERIOD IS MONTH 01 AND YEAR 04 --- UNITS ARE HR
                          EXP   STRAIGHT      OVERTIME

JOB# 1501     STRUCTURE DESIGN              PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 9450    WK PKG 1*** RUSHINSKI     8 EADD EM 2611  17.3   17.3    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 01/18/04

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 01/11/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 01/18/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 01/18/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 01/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

26 MECHANICAL DIV LABOR & BEN  112000     1436     1436        0   110564
41 MATERIALS & SERVICES         25000        0        0        0    25000
53 TECH CENTER BURDEN           16800      215      215        0    16585
62 ONSITE G&A                   75992      974      974        0    75018
64 MHX G&A                       7250        0        0        0     7250

TOTAL                           237042     2625     2625        0   234417



JCRPT          JOB COST REPORT AS OF 013004 "CURR" PERIOD IS MONTH 01 AND YEAR 04 --- UNITS ARE HR
                          EXP   STRAIGHT      OVERTIME

JOB# 1701     CRYOSTAT & BASE SUPRT STRUCT D              PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 9450    WK PKG 1*** RUSHINSKI     8 EADD EM 2611  26.0   43.3    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 01/18/04

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 01/11/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 01/18/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 01/18/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 01/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

23 FAB,OPS & MAINT DIV LAB &    59100        0        0        0    59100
26 MECHANICAL DIV LABOR & BEN   24100     2154     3589        0    20511
53 TECH CENTER BURDEN           10116      323      538        0     9578
62 ONSITE G&A                   55056     1428     2435        0    52621

TOTAL                           148372     3905     6562        0   141810



JCRPT          JOB COST REPORT AS OF 013004 "CURR" PERIOD IS MONTH 01 AND YEAR 04 --- UNITS ARE HR
                          EXP   STRAIGHT      OVERTIME

JOB# 1802     FIELD PERIOD ASSY OVERSIGHT              PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 9450    WK PKG 1*** CHRZANOWSKI   8 EAD* EM 2611   0.0   17.3    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 01/18/04

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 01/11/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 01/18/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 01/18/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 01/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

13 HEALTH PHYS LABOR & BEN      53600        0        0        0    53600
25 ELECTRICAL DIV LABOR & BEN   14500        0        0        0    14500
26 MECHANICAL DIV LABOR & BEN   10000        0     1436        0     8564
35 TRAVEL                        8000        0        0        0     8000
53 TECH CENTER BURDEN            2878        0      215        0     2663
55 HEALTH PHYSICS BURDEN        26800        0        0        0    26800
62 ONSITE G&A                   68309       32-     974        0    67335

TOTAL                           184087       32-    2625        0   181462



JCRPT          JOB COST REPORT AS OF 013004

JOB# 1803     FP ASSY TOOLING/CONSTRUCTABILI

COST CENTER 9450    WK PKG 1***

REV # ?                                        HOURLY (PG 1) THRU 01/18/04

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 01/11/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 01/18/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 01/18/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 01/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

23 FAB,OPS & MAINT DIV LAB &    10900        0        0        0    10900
26 MECHANICAL DIV LABOR & BEN   35700        0        0        0    35700
41 MATERIALS & SERVICES        124000        0        0        0   124000
53 TECH CENTER BURDEN            6554        0        0        0     6554
62 ONSITE G&A                   31361        0        0        0    31361
64 MHX G&A                      35960        0        0        0    35960

TOTAL                           244475        0        0        0   244475



JCRPT          JOB COST REPORT AS OF 013004 INCOMPLETE ORDERS AND REQUISITIONS ARE LISTED BELOW.THEY
ARE ALSO INCLUDED IN THE TOTALS "COST + PO + REQ" TO THE

JOB# 1804     FP ASSY MEASUREMENT SYSTEMS LEFT (IN FY 04).

COST CENTER 9450    WK PKG 1*** P/O #  EXP  P/O FY    P/O  OUTSTANDING  REQ # VENDOR#
        CL  DATE      AMOUNT     AMOUNT

REV # ?                                        HOURLY (PG 1) THRU 01/18/04
R400938 41 01274 4     44950      44950

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 01/11/04 -------------- --------------
**** TOTAL-            44950          44950

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95
"CURR" PERIOD IS MONTH 01 AND YEAR 04 --- UNITS ARE HR

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 01/18/04                           EXP   STRAIGHT      OVERTIME
             PG HOD STF CLASS  CUR    CUM    CUR    CUM

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 01/18/04
RAFTOPOULOS   8 EAD* EM 2611  19.5   19.5    0.0    0.0

PRIORITY ?                                    MONTHLY (PG 8) THRU 01/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

26 MECHANICAL DIV LABOR & BEN   35700     1615     1615        0    34085
41 MATERIALS & SERVICES        160000        0        0    44950   115050
53 TECH CENTER BURDEN            5355      242      242        0     5113
62 ONSITE G&A                   24222     1096     1096        0    23126
64 MHX G&A                      46400        0        0    13036    33364

TOTAL                           271677     2953     2953    57986   210738



JCRPT          JOB COST REPORT AS OF 013004 "CURR" PERIOD IS MONTH 01 AND YEAR 04 --- UNITS ARE HR
                          EXP   STRAIGHT      OVERTIME

JOB# 1901     STELLRTR CORE MNGMNT/INTEGR              PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 9450    WK PKG 1*** BROOKS        8 EAA* EM 2611  43.3  304.4    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 01/18/04

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 01/11/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 01/18/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 01/18/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 01/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

26 MECHANICAL DIV LABOR & BEN  120100     3589    25211        0    94889
35 TRAVEL                        7500        0        0        0     7500
53 TECH CENTER BURDEN           18015      538     3782        0    14233
62 ONSITE G&A                   85913     1938    17106        0    68807

TOTAL                           231528     6065    46099        0   185429



JCRPT          JOB COST REPORT AS OF 013004 "CURR" PERIOD IS MONTH 01 AND YEAR 04 --- UNITS ARE HR
                          EXP   STRAIGHT      OVERTIME

JOB# 2001     VPS GAS & CONDITIONING SYS DES              PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 9450    WK PKG 2*** BLANCHARD     8 EME* EM 2311   0.0   17.3    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 01/18/04

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 01/11/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 01/18/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 01/18/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 01/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

23 FAB,OPS & MAINT DIV LAB &        0        0     1484        0     1484-
53 TECH CENTER BURDEN               0        0      163        0      163-
62 ONSITE G&A                       0       32-     972        0      972-

TOTAL                                0       32-    2619        0     2619-



JCRPT          JOB COST REPORT AS OF 013004 "CURR" PERIOD IS MONTH 01 AND YEAR 04 --- UNITS ARE HR
                          EXP   STRAIGHT      OVERTIME

JOB# 2501     NEUTRAL BEAM REFURBISHMENT              PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 9450    WK PKG 2*** STEVENSON     8 EEH* EM 2511   8.7   30.3    0.0    0.0
CARSON III    8 EEH* SM 2511  43.3   43.3    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 01/18/04

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 01/11/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 01/18/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 01/18/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 01/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

25 ELECTRICAL DIV LABOR & BEN   47500     3262     5080        0    42420
37 STOCKROOM WITHDRAWALS          300        0        0        0      300
41 MATERIALS & SERVICES         11000        0        0        0    11000
43 CREDIT CARD EXPENDITURES V       0     2213     2213        0     2213-
53 TECH CENTER BURDEN            4513      310      483        0     4030
62 ONSITE G&A                   30687     2068     3282        0    27405
64 MHX G&A                       3277      642      642        0     2635

TOTAL                            97277     8495    11700        0    85577



JCRPT          JOB COST REPORT AS OF 013004 "CURR" PERIOD IS MONTH 01 AND YEAR 04 --- UNITS ARE HR
                          EXP   STRAIGHT      OVERTIME

JOB# 3901     DIAGNOSTICS SYST INTEGRATION              PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 9450    WK PKG 3*** JOHNSON       8 R*** RM 1211   8.7   69.3    0.0    0.0
STRATTON      8 R*** RM 1211  17.3  104.0    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 01/18/04

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 01/11/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 01/18/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 01/18/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 01/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

12 RESEARCH LABOR & BENEFITS    42900     2465    16868        0    26032
35 TRAVEL                           0        0     1383        0     1383-
52 RESEARCH BURDEN               2874      165     1130        0     1744
62 ONSITE G&A                   27007     1217    11435        0    15572

TOTAL                            72781     3847    30816        0    41965



JCRPT          JOB COST REPORT AS OF 013004

JOB# 4101     AC POWER DESIGN

COST CENTER 9450    WK PKG 4***

REV # ?                                        HOURLY (PG 1) THRU 01/18/04

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 01/11/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 01/18/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 01/18/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 01/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

25 ELECTRICAL DIV LABOR & BEN   13000        0        0        0    13000
26 MECHANICAL DIV LABOR & BEN   17800        0        0        0    17800
41 MATERIALS & SERVICES          1100        0        0        0     1100
53 TECH CENTER BURDEN            3905        0        0        0     3905
62 ONSITE G&A                   20476        0        0        0    20476
64 MHX G&A                        319        0        0        0      319

TOTAL                            56600        0        0        0    56600



JCRPT          JOB COST REPORT AS OF 013004 INCOMPLETE ORDERS AND REQUISITIONS ARE LISTED BELOW.THEY
ARE ALSO INCLUDED IN THE TOTALS "COST + PO + REQ" TO THE

JOB# 4301     ELEC DES DC SYST WBS 432,433 LEFT (IN FY 04).

COST CENTER 9450    WK PKG 4*** P/O #  EXP  P/O FY    P/O  OUTSTANDING  REQ # VENDOR#
        CL  DATE      AMOUNT     AMOUNT

REV # ?                                        HOURLY (PG 1) THRU 01/18/04
S437801 41 01054 4     39872      35884          115069

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 01/11/04 -------------- --------------
**** TOTAL-            39872          35884

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 01/18/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 01/18/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 01/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

25 ELECTRICAL DIV LABOR & BEN   42500        0        0        0    42500
26 MECHANICAL DIV LABOR & BEN   46400        0        0        0    46400
41 MATERIALS & SERVICES        350000     3987     3987    35885   310128
53 TECH CENTER BURDEN           10998        0        0        0    10998
62 ONSITE G&A                   58940        0        0        0    58940
64 MHX G&A                     101500     1156     1156    10407    89937

TOTAL                           610338     5143     5143    46292   558903



JCRPT          JOB COST REPORT AS OF 013004

JOB# 4401     ELEC DES CONTROL & PROTECTION

COST CENTER 9450    WK PKG 4***

REV # ?                                        HOURLY (PG 1) THRU 01/18/04

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 01/11/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 01/18/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 01/18/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 01/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

25 ELECTRICAL DIV LABOR & BEN   49200        0        0        0    49200
26 MECHANICAL DIV LABOR & BEN   25900        0        0        0    25900
41 MATERIALS & SERVICES           800        0        0        0      800
53 TECH CENTER BURDEN            8559        0        0        0     8559
62 ONSITE G&A                   49359        0        0        0    49359
64 MHX G&A                        232        0        0        0      232

TOTAL                           134050        0        0        0   134050



JCRPT          JOB COST REPORT AS OF 013004 "CURR" PERIOD IS MONTH 01 AND YEAR 04 --- UNITS ARE HR
                          EXP   STRAIGHT      OVERTIME

JOB# 4501     ELEC SYSTEM DESIGN              PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 9450    WK PKG 4*** HORNER        6 EMT* TB 2311   3.3    3.3    0.7    0.7
RAMAKRISHNAN  8 EED* EM 2511   0.0   43.3    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 01/18/04 VANKIRK       8 EADD SM 2611  95.3  112.7    0.0    0.0
BISESTI       1 EADD DH 2614   0.0    8.0    0.0    0.0

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 01/11/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 01/18/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 01/18/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 01/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

23 FAB,OPS & MAINT DIV LAB &        0      129      129        0      129-
25 ELECTRICAL DIV LABOR & BEN   52100        0     3636        0    48464
26 MECHANICAL DIV LABOR & BEN   33000     4923     6126        0    26874
31 TECH CENTER OVERTIME & BEN       0       36       36        0       36-
41 MATERIALS & SERVICES           400        0        0        0      400
53 TECH CENTER BURDEN            9900      756     1282        0     8618
62 ONSITE G&A                   56050     3340     6613        0    49437
64 MHX G&A                        116        0        0        0      116

TOTAL                           151566     9184    17822        0   133744



JCRPT          JOB COST REPORT AS OF 013004

JOB# 4601     FCPC BLDG MODIFICATIONS

COST CENTER 9450    WK PKG 4***

REV # ?                                        HOURLY (PG 1) THRU 01/18/04

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 01/11/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 01/18/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 01/18/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 01/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

25 ELECTRICAL DIV LABOR & BEN   18800        0        0        0    18800
26 MECHANICAL DIV LABOR & BEN    4500        0        0        0     4500
41 MATERIALS & SERVICES          8800        0        0        0     8800
53 TECH CENTER BURDEN            2461        0        0        0     2461
62 ONSITE G&A                   15199        0        0        0    15199
64 MHX G&A                       2552        0        0        0     2552

TOTAL                            52312        0        0        0    52312



JCRPT          JOB COST REPORT AS OF 013004 "CURR" PERIOD IS MONTH 01 AND YEAR 04 --- UNITS ARE HR
                          EXP   STRAIGHT      OVERTIME

JOB# 5801     CENTRAL I&C INTEGRTN & OVRSGHT              PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 9450    WK PKG 5*** OLIARO        8 ECH* EM 2211   0.0  117.0    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 01/18/04

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 01/11/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 01/18/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 01/18/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 01/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

22 COMPUTER SYS DIV LABOR & B    6600        0     8909        0     2309-
53 TECH CENTER BURDEN             759        0     1024        0      265-
62 ONSITE G&A                    4342      198-    5861        0     1519-

TOTAL                            11701      198-   15794        0     4093-



JCRPT          JOB COST REPORT AS OF 013004 "CURR" PERIOD IS MONTH 01 AND YEAR 04 --- UNITS ARE HR
                          EXP   STRAIGHT      OVERTIME

JOB# 6163     FACILITY SYSTEMS SUPPORT              PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 9450    WK PKG 6*** GETTELFINGER  8 EME* EM 2311   0.0   86.7    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 01/18/04

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 01/11/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 01/18/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 01/18/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 01/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

23 FAB,OPS & MAINT DIV LAB &     8900        0     7420        0     1480
26 MECHANICAL DIV LABOR & BEN    8600        0        0        0     8600
53 TECH CENTER BURDEN            2269        0      816        0     1453
62 ONSITE G&A                   11664      164-    4859        0     6805

TOTAL                            31433      164-   13095        0    18338



JCRPT          JOB COST REPORT AS OF 013004

JOB# 7201     CONTROL ROOM WALLS/FLOORS

COST CENTER 9450    WK PKG 7***

REV # ?                                        HOURLY (PG 1) THRU 01/18/04

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 01/11/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 01/18/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 01/18/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 01/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

23 FAB,OPS & MAINT DIV LAB &     2800        0        0        0     2800
25 ELECTRICAL DIV LABOR & BEN   14300        0        0        0    14300
41 MATERIALS & SERVICES         12000        0        0        0    12000
53 TECH CENTER BURDEN            1667        0        0        0     1667
62 ONSITE G&A                   11072        0        0        0    11072
64 MHX G&A                       3480        0        0        0     3480

TOTAL                            45319        0        0        0    45319



JCRPT          JOB COST REPORT AS OF 013004

JOB# 7301     *** CC,WP,JOB NOT IN COA ***

COST CENTER 9450    WK PKG 7***

REV # ?                                        HOURLY (PG 1) THRU 01/18/04

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 01/11/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 01/18/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 01/18/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 01/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

23 FAB,OPS & MAINT DIV LAB &    29500        0        0        0    29500
26 MECHANICAL DIV LABOR & BEN   15200        0        0        0    15200
53 TECH CENTER BURDEN            5525        0        0        0     5525
62 ONSITE G&A                   29633        0        0        0    29633

TOTAL                            79858        0        0        0    79858



JCRPT          JOB COST REPORT AS OF 013004 INCOMPLETE ORDERS AND REQUISITIONS ARE LISTED BELOW.THEY
ARE ALSO INCLUDED IN THE TOTALS "COST + PO + REQ" TO THE

JOB# 7401     TC PREP & MACH ASSEMBLY LEFT (IN FY 04).

COST CENTER 9450    WK PKG 7*** P/O #  EXP  P/O FY    P/O  OUTSTANDING  REQ # VENDOR#
        CL  DATE      AMOUNT     AMOUNT

REV # ?                                        HOURLY (PG 1) THRU 01/18/04
S04354F 41 10013 4     29518      29518  RFBA146 104515

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 01/11/04 -------------- --------------
**** TOTAL-            29518          29518

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95
"CURR" PERIOD IS MONTH 01 AND YEAR 04 --- UNITS ARE HR

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 01/18/04                           EXP   STRAIGHT      OVERTIME
             PG HOD STF CLASS  CUR    CUM    CUR    CUM

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 01/18/04
PARSELLS      8 EMC* EM 2311  26.0   26.0    0.0    0.0

PRIORITY ?                                    MONTHLY (PG 8) THRU 01/04/ PERRY         8 EMC* EM 2311  17.3  264.3    0.0    0.0
LANGELLA      8 EMC* SM 2311  26.0   26.0    0.0    0.0

ESTIMATE DATE ? CLARK         6 EMT* TB 2311  56.4   56.4    9.6    9.6

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

23 FAB,OPS & MAINT DIV LAB &   100900     7326    28473        0    72427
26 MECHANICAL DIV LABOR & BEN    5300        0        0        0     5300
31 TECH CENTER OVERTIME & BEN       0      468      468        0      468-
41 MATERIALS & SERVICES         70700        0     7748    29518    33434
53 TECH CENTER BURDEN           11894      857     3184        0     8710
62 ONSITE G&A                   69675     4635    18954        0    50721
64 MHX G&A                      20503        0     2247     8560     9696

TOTAL                           278972    13286    61074    38078   179820



JCRPT          JOB COST REPORT AS OF 013004 INCOMPLETE ORDERS AND REQUISITIONS ARE LISTED BELOW.THEY
ARE ALSO INCLUDED IN THE TOTALS "COST + PO + REQ" TO THE

JOB# 8101     PROJECT MANAGEMENT LEFT (IN FY 04).

COST CENTER 9450    WK PKG 8*** P/O #  EXP  P/O FY    P/O  OUTSTANDING  REQ # VENDOR#
        CL  DATE      AMOUNT     AMOUNT

REV # ?                                        HOURLY (PG 1) THRU 01/18/04
S04373F 41 10143 4     12274       5007  R400432 116758

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 01/11/04 -------------- --------------
**** TOTAL-            12274           5007

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95
"CURR" PERIOD IS MONTH 01 AND YEAR 04 --- UNITS ARE HR

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 01/18/04                           EXP   STRAIGHT      OVERTIME
             PG HOD STF CLASS  CUR    CUM    CUR    CUM

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 01/18/04
HAMPTON       7 B*** CB 1111  73.8  381.7    0.0   30.0

PRIORITY ?                                    MONTHLY (PG 8) THRU 01/04/ NEILSON JR    8 R*** RM 1211  52.0  435.5    0.0    0.0
SCHMIDT       8 R*** RM 1211  52.0  277.3    0.0    0.0

ESTIMATE DATE ? STRYKOWSKY    8 FC** AM 1411  86.7  478.4    0.0    0.0
SIMMONS       8 FC** EM 1411   0.0   69.3    0.0    0.0

ESTIMATED COMP DT ? NEUMEYER JR   8 EED* EM 2511   0.0   34.7    0.0    0.0
GENNUSO       8 EEH* SM 2511   2.2    2.2    0.0    0.0

************************************************************************** GENNUSO       8 EEP* SM 2511   0.0    5.6    0.0    0.0
HEITZENROEDER 8 EA** EM 2611  26.0   47.7    0.0    0.0

FOR FY 04 ONLY ZATZ          8 EAA* EM 2611   0.0   43.3    0.0    0.0

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

11 DIRECT LABOR & BENEFITS      16700     1975    10222    16631    10153-
12 RESEARCH LABOR & BENEFITS   282100    12477    85523        0   196577
14 PF&A DIVISION LABOR & BENI   72900     7089    46368        0    26532
25 ELECTRICAL DIV LABOR & BEN    2900      127     3367        0      467-
26 MECHANICAL DIV LABOR & BEN       0     2154     7537        0     7537-
30 DIRECT OVERTIME & BENEFITS       0        0     1281        0     1281-
35 TRAVEL                        8000     2713     4194        0     3806
39 OTHER EXPENSE                    0       66       66        0       66-
41 MATERIALS & SERVICES         44400     8299    23982     5007    15411
43 CREDIT CARD EXPENDITURES V       0        0      984        0      984-
52 RESEARCH BURDEN              18901      836     5730        0    13171
53 TECH CENTER BURDEN             276      335     1450        0     1174-
62 ONSITE G&A                  237048    13626    97785     9812   129451
64 MHX G&A                      12876     2407     7240     1452     4184

TOTAL                           696101    52104   295729    32902   367470



JCRPT          JOB COST REPORT AS OF 013004 INCOMPLETE ORDERS AND REQUISITIONS ARE LISTED BELOW.THEY
ARE ALSO INCLUDED IN THE TOTALS "COST + PO + REQ" TO THE

JOB# 8202     ENGINEERING MGMT&SYST SUPRT LEFT (IN FY 04).

COST CENTER 9450    WK PKG 8*** P/O #  EXP  P/O FY    P/O  OUTSTANDING  REQ # VENDOR#
        CL  DATE      AMOUNT     AMOUNT

REV # ?                                        HOURLY (PG 1) THRU 01/18/04
R400905 41 01164 4        40         40

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 01/11/04 -------------- --------------
**** TOTAL-               40             40

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95
"CURR" PERIOD IS MONTH 01 AND YEAR 04 --- UNITS ARE HR

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 01/18/04                           EXP   STRAIGHT      OVERTIME
             PG HOD STF CLASS  CUR    CUM    CUR    CUM

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 01/18/04
SIMMONS       8 FC** EM 1411  78.0  414.9    0.0    0.0

PRIORITY ?                                    MONTHLY (PG 8) THRU 01/04/ DUDEK         8 EM** EM 2311  52.0  264.3    0.0    0.0
BLANCHARD     8 EME* EM 2311   0.0    4.3    0.0    0.0

ESTIMATE DATE ? GENTILE       8 EME* EM 2311  13.0   73.7    0.0    0.0
SUCH          8 EE** AM 2511   4.3   18.4    0.0    0.0

ESTIMATED COMP DT ? REIERSEN      8 EAA* EM 2611  98.8  521.3    0.0    0.0

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

14 PF&A DIVISION LABOR & BENI  138600     8144    43316        0    95284
23 FAB,OPS & MAINT DIV LAB &    51700     5469    29213        0    22487
25 ELECTRICAL DIV LABOR & BEN    3800      189      800        0     3000
26 MECHANICAL DIV LABOR & BEN  121500     8184    43179        0    78321
35 TRAVEL                        8000      675     2566        0     5434
38 CREDIT CARD EXPENDITURES M       0        0      595        0      595-
39 OTHER EXPENSE                    0       50       50        0       50-
41 MATERIALS & SERVICES         30000        0       94       40    29866
43 CREDIT CARD EXPENDITURES V       0      154      570        0      570-
53 TECH CENTER BURDEN           24273     1847     9766        0    14507
62 ONSITE G&A                  205245    12390    76396        0   128849
64 MHX G&A                       8700       45      193       12     8495

TOTAL                           591818    37147   206738       52   385028



JCRPT          JOB COST REPORT AS OF 013004 "CURR" PERIOD IS MONTH 01 AND YEAR 04 --- UNITS ARE HR
                          EXP   STRAIGHT      OVERTIME

JOB# 8203     DESIGN INTEGRATION              PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 9450    WK PKG 8*** BROWN         8 EAD* EM 2611 104.0  498.3    0.0    0.0
STEILL        4 EADD DS 2716  50.0  390.0    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 01/18/04

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 01/11/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 01/18/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 01/18/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 01/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

26 MECHANICAL DIV LABOR & BEN  130400     8614    41276        0    89124
27 TECH CENTER SCL                  0     2740    21369        0    21369-
53 TECH CENTER BURDEN           19560     1292     6191        0    13369
62 ONSITE G&A                   88476     6337    40614        0    47862

TOTAL                           238436    18983   109450        0   128986



JCRPT          JOB COST REPORT AS OF 013004 INCOMPLETE ORDERS AND REQUISITIONS ARE LISTED BELOW.THEY
ARE ALSO INCLUDED IN THE TOTALS "COST + PO + REQ" TO THE

JOB# 8204     SYSTEM ANALYSIS LEFT (IN FY 04).

COST CENTER 9450    WK PKG 8*** P/O #  EXP  P/O FY    P/O  OUTSTANDING  REQ # VENDOR#
        CL  DATE      AMOUNT     AMOUNT

REV # ?                                        HOURLY (PG 1) THRU 01/18/04
S04379F 41 11193 4     50000      34718  R400653 116697

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 01/11/04 -------------- --------------
**** TOTAL-            50000          34718

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95
"CURR" PERIOD IS MONTH 01 AND YEAR 04 --- UNITS ARE HR

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 01/18/04                           EXP   STRAIGHT      OVERTIME
             PG HOD STF CLASS  CUR    CUM    CUR    CUM

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 01/18/04
BROOKS        8 EAA* EM 2611   8.7   65.0    0.0    0.0

PRIORITY ?                                    MONTHLY (PG 8) THRU 01/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

26 MECHANICAL DIV LABOR & BEN  107200      718     5384        0   101816
39 OTHER EXPENSE                    0        0      278        0      278-
41 MATERIALS & SERVICES             0    15281    15281    34719    50000-
53 TECH CENTER BURDEN           16080      108      808        0    15272
62 ONSITE G&A                   72735      374     3817        0    68918
64 MHX G&A                          0     4432     4432    10068    14500-

TOTAL                           196015    20913    30000    44787   121228



JCRPT          JOB COST REPORT AS OF 013004 "CURR" PERIOD IS MONTH 01 AND YEAR 04 --- UNITS ARE HR
                          EXP   STRAIGHT      OVERTIME

JOB# 8401     PROJECT PHYSICS              PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 9450    WK PKG 8*** ZARNSTORFF    8 R*** RM 1211  29.3  203.3    0.0    0.0
KU            8 EAA* EM 2611   0.0   86.7    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 01/18/04

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 01/11/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 01/18/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 01/18/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 01/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

12 RESEARCH LABOR & BENEFITS    52300     2408    16714        0    35586
26 MECHANICAL DIV LABOR & BEN       0        0     7179        0     7179-
35 TRAVEL                        1000        0      638        0      362
38 CREDIT CARD EXPENDITURES M       0      144      144        0      144-
39 OTHER EXPENSE                    0        0      230        0      230-
41 MATERIALS & SERVICES          3000        0        0        0     3000
43 CREDIT CARD EXPENDITURES V       0        0      187        0      187-
52 RESEARCH BURDEN               3504      161     1120        0     2384
53 TECH CENTER BURDEN               0        0     1077        0     1077-
62 ONSITE G&A                   33514     1113    15990        0    17524
64 MHX G&A                        870        0       54        0      816

TOTAL                            94188     3826    43333        0    50855



JCRPT          JOB COST REPORT AS OF 013004

JOB# 8998     NCSX ALLOCATIONS

COST CENTER 9450    WK PKG 8***

REV # ?                                        HOURLY (PG 1) THRU 01/18/04

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 01/11/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 01/18/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 01/18/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 01/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

39 OTHER EXPENSE                    0    38073    55574        0    55574-
62 ONSITE G&A                       0    22113    32788        0    32788-

TOTAL                                0    60186    88362        0    88362-


